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STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
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Project Grant Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Number Amount Balance Remaining Amount Balance (Reason not complete if after 2 years)

Snowmobile Trail #3 Easements DNR - Parks and Recreation 
Division

Keweenaw 17-0206 C89725 82,500 2,144.25 75,145.44 0.00 75,145.44 Easement acquisition in process, negotiating with 
landowner.

Longyear Multi-use Trail Easement DNR - Parks and Recreation 
Division

Marquette 17-0202 C89736 340,000 340,000.00 340,000.00 0.00 340,000.00 Easement acquisition in process, negotiating with 
landowner.

West Riverfront Park Trail Connection DNR - Parks and Recreation 
Division

Wayne 18-0208 C89856 3,000,000 977,088.59 977,088.59 0.00 977,088.59 Two of the three segments have closed. The final 
segment is in the development phase with closing 
to follow.

May Creek Greenway - Iron Belle Trail DNR - Parks and Recreation 
Division

Wayne 19-0098 C89912 2,700,000 2,679,671.82 2,679,671.82 0.00 2,679,671.82 Negotiating easement assignment conditions and 
confirming development data.

Black River Ranch Acquisition DNR - Forest Resources 
Division

Cheboygan 20-0205 C89994 2,335,000 2,299,743.70 2,299,743.70 0.00 2,299,743.70 Option signed.  Went to August meeting of the 
NRC for Director's approval.

Nutrient Reduction Through Wetland 
Restoration Pilot Project

DNR - Wildlife Division Lenawee 20-0135 C89996 1,400,000 270,800.00 270,800.00 0.00 270,800.00 Acquisition complete.

Berrien Springs SGA Acquisition DNR - Wildlife Division Berrien 21-0162 C90071 4,700,000 4,692,287.13 4,692,287.13 0.00 4,692,287.13 Appraisal complete.  Survey work underway.

Portland State Game Area Addition DNR - Wildlife Division Ionia 22-0137 C90182 700,000 699,758.94 699,758.94 0.00 699,758.94

Fort Wilkins - Keweenaw Point 
Acquisition

DNR - Parks and Recreation 
Division

Keweenaw 22-0165 C90183 5,000,000 4,981,905.00 4,981,905.00 0.00 4,981,905.00

Paw Paw River Land Acquisition DNR - Wildlife Division Van Buren 22-0194 C90184 900,000 157,102.00 157,102.00 0.00 157,102.00

Black River Ranch Acquisition DNR - Forest Resources 
Division

Cheboygan 23-0208 C90226 3,000,000 3,000,000.00 3,000,000.00 0.00 3,000,000.00

Middleville State Game Area Land 
Acquisition

DNR - Wildlife Division Barry 23-0098 C90232 1,200,000 1,200,000.00 1,200,000.00 0.00 1,200,000.00

Rogue River State Game Area Land 
Acquisition

DNR - Wildlife Division Kent 23-0166 C90233 1,200,000 1,200,000.00 1,200,000.00 0.00 1,200,000.00

Doe Lake DNR - Forest Resources 
Division

Cheboygan 23-0172 C90234 1,100,000 1,100,000.00 1,100,000.00 0.00 1,100,000.00

Betsie River Springs DNR - Forest Resources 
Division

Benzie 23-0171 C90235 620,000 620,000.00 620,000.00 0.00 620,000.00

Act 135 of 2024 (Signed October 8, 2024)

Act 165 of 2018 (Signed June 4, 2018)

Act 119 of 2023 (Signed July 31, 2023)

Act 151 of 2022 (Signed July 19, 2022)

Act 9 of 2021 (Signed May 6, 2021)

Act 145 of 2020 (Signed July 31, 2020)

Act 12 of 2019 (Signed May 14, 2019)
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Urban Recreation Connections to the River Raisin Corridor City of Monroe Monroe 14-0208 751327 4,986,200 817,837.13 0.00 817,837.13 Reimbursements made on 26 sites acquired. Grantee working to 
close on additional target sites.

Southern Beltline Trail Acquisition City of Ironwood Gogebic 17-0013 C89728 54,300 54,300.00 0.00 54,300.00 Project Agreement signed.  Pre-appraisal documents approved.  
Appraisal underway.

Laketown Beach Expansion Laketown Township Allegan 17-0161 C89734 640,000 247,525.58 0.00 247,525.58 Acquisition closed on 3 sites. Anticipate 2 more small acquisition 
targets adjacent to the beach.

Southern Beltline Trail Acquisition 2 City of Ironwood Gogebic 19-0147 C89907 14,800 14,800.00 0.00 14,800.00 Pre-Appraisal documents approved. City had to work through quiet 
title process, which is nearly complete, and will then complete the 
appraisal. 

Paul Henry-Thornapple Trail Extension to Kent County Thornapple Township Barry 19-0211 C89922 350,000 231,892.99 0.00 231,892.99 2 sites acquired.  Awaiting grantee to submit final closeout 
documents.

Bend Area Expansion Phase III Ottawa County Ottawa 20-0175 C89987 504,700 504,700.00 0.00 504,700.00 Project Agreement has been executed.  Title work is under staff 
review.

Larkin Charter Township Land Acquisition Larkin Charter Township Midland 20-0086 C90008 967,300 967,300.00 0.00 967,300.00 DNR-approved Market Value provided to grantee.

Thornapple River Water Trail Acquisition Kent County Kent 20-0058 C90009 744,100 744,100.00 0.00 744,100.00 Awaiting grantee to submit final closeout documents.

Portage Canal Waterfront Property Acquisition City of Hancock Houghton 21-0087 C90062 171,600 171,600.00 0.00 171,600.00 One parcel was sold after landowner, Finlandia University, shut 
down. Second parcel to be reduced and purchased as an 
easement. Appraisal underway in summer, 2024. 

Milton Road to Alanson Trail Corridor Acquisition Littlefield Township Emmet 21-0060 C90073 865,300 865,300.00 0.00 865,300.00 Project Agreement executed.

Little Wolf Lake County Park Expansion Jackson County Jackson 21-0116 C90077 176,200 176,200.00 0.00 176,200.00 Pre-appraisal documents submitted and reviewed.

Plaza Roosevelt Acquisition City of Grand Rapids Kent 21-0049 C90081 44,800 44,800.00 0.00 44,800.00 Acquisition complete, awaiting grantee to submit final closeout 
documents.

Edward B. Wojan Park Expansion St. James Township Charlevoix 22-0215 C90177 525,000 226,348.32 0.00 226,348.32

Rosy Mound Acquisition Ottawa County Ottawa 22-0039 C90180 1,650,000 1,650,000.00 0.00 1,650,000.00

Acquisition of the Saline Preserve Washtenaw County Washtenaw 22-0154 C90185 541,800 541,800.00 0.00 541,800.00

Aquisition for Almont Community Park Expansion Village of Almont Lapeer 22-0206 C90186 75,000 75,000.00 0.00 75,000.00

Berston Property Acquisition Genesee County Genesee 22-0071 C90188 18,000 18,000.00 0.00 18,000.00

Rouge River Acquisition Village of Beverly Hills Oakland 22-0048 C90190 1,000,000 1,000,000.00 0.00 1,000,000.00

Act 165 of 2018 (Signed June 4, 2018)

Act 7 of 2015 (Signed March 17, 2015)

Act 119 of 2023 (Signed July 31, 2023)

Act 151 of 2022 (Signed July 19, 2022)

Act 9 of 2021 (Signed May 6, 2021)

Act 145 of 2020 (Signed July 31, 2020)
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North Branch Land Acquisition Macomb Township Macomb 23-0055 C90223 742,500 742,500.00 0.00 742,500.00

Sycamore Creek Land Acquisition - Cavanaugh Road City of Lansing Ingham 23-0032 C90224 300,000 300,000.00 0.00 300,000.00

Cloverport Park - Clinton River Buffer Acquisition City of Rochester Hills Oakland 23-0003 C90225 1,328,000 1,328,000.00 0.00 1,328,000.00

Waverly Road Acquisition City of Lansing Ingham 23-0043 C90227 500,000 500,000.00 0.00 500,000.00

Rosy Mound Acquisition - Phase 2 Ottawa County Ottawa 23-0030 C90229 1,642,000 1,642,000.00 0.00 1,642,000.00

Superior Greenway Nature Preserve Acquisition Superior Charter Township Washtenaw 23-0058 C90230 1,020,000 1,020,000.00 0.00 1,020,000.00

Brown Bridge Quiet Area - Spring Lake Expansion City of Traverse City Grand Traverse 23-0059 C90231 2,352,200 2,352,200.00 0.00 2,352,200.00

AuSable River Scenic Preserve Acquisition Oscoda Charter Township Iosco 23-0207 C90236 270,000 270,000.00 0.00 270,000.00

Hessel Marina Expansion Project Clark Township Mackinac 23-0029 C90237 737,000 737,000.00 0.00 737,000.00

Gransden Park Expansion Edenville Township Midland 23-0054 C90238 121,200 121,200.00 0.00 121,200.00

Rotary Park Expansion Along the Clinton River City of Sterling Heights Macomb 23-0113 C90239 195,600 195,600.00 0.00 195,600.00

Act 135 of 2024 (Signed October 8, 2024)
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Act 165 of 2018 (Signed June 4, 2018)
White Pine Trail Paving - Big Rapids to 
Sand Lake

DNR - Parks and Recreation 
Division

Mecosta 17-0229 C89824 300,000 300,000.00 0.00 300,000.00 Construction completed.  Grantee working to process final payments to 
close out grant.

Island Lake Regional Trail Development 
Phase 1

DNR - Parks and Recreation 
Division

Livingston 17-0092 C89837 300,000 300,000.00 0.00 300,000.00 Engineering complete.  Delayed by railroad cross permitting.

Act 12 of 2019 (Signed May 14, 2019)
Belle Isle Park - Picnic Shelter 
Replacement

DNR - Parks and Recreation 
Division

Wayne 18-0056 C89892 300,000 242,177.04 0.00 242,177.04 Out to bid this winter 2024. Project Construction period will run spring 2025. 

Iron Belle Trail - Carp River Bridge 
Replacement

DNR - Parks and Recreation 
Division

Emmet 18-0180 C89898 140,000 135,166.00 0.00 135,166.00 Construction funding added.  Construction anticipated in Spring of 2025.

Palms Book State Park - Raft Canopy 
Replacement

DNR - Parks and Recreation 
Division

Schoolcraft 18-0220 C89901 50,000 47,619.05 0.00 47,619.05 Construction completed.  Grantee working to process final payments to 
close out grant.

Fayette Historic State Park - Visitor 
Center Accessibility

DNR - Parks and Recreation 
Division

Delta 18-0219 C89903 50,000 47,619.05 0.00 47,619.05 Construction expected to begin Fall of 2024.

Act 145 of 2020 (Signed July 31, 2020)
Harlow Lake Fishing Platform 
Replacement

DNR - Parks and Recreation 
Division

Marquette 19-0057 C89934 50,000 30,507.03 0.00 30,507.03 Construction in progress.

Van Riper State Park - River Trail 
Overlook Rehabilitation

DNR - Parks and Recreation 
Division

Marquette 19-0066 C89938 50,000 50,000.00 0.00 50,000.00 Construction in progress.

Gourdneck SGA Development Initiative DNR - Wildlife Division Kalamazoo 19-0144 C89958 113,000 34,247.41 0.00 34,247.41 Construction in progress.

Belle Isle Park - South Fishing Pier 
Renovation

DNR - Parks and Recreation 
Division

Wayne 19-0054 C89959 300,000 298,785.18 0.00 298,785.18 Construction scheduled for 2024 with anticipated completion in 2025.

Pigeon River Discovery Center DNR - Michigan Historical 
Center

Otsego 19-0072 C89972 254,900 65,067.59 0.00 65,067.59 Construction completed.  Grantee working to process final payments to 
close out grant.

Roscommon County Shooting Range DNR - Finance and Operations 
Division

Roscommon 19-0206 C89974 300,000 278,986.87 0.00 278,986.87 Construction delayed due to Consumers easement issues.

Barry State Game Area Shooting Range 
Development

DNR - Finance and Operations 
Division

Barry 19-0205 C89976 200,000 55,481.70 0.00 55,481.70 Project nearing completion with anticipated closeout in 2024.

Act 9 of 2021 (Signed May 6, 2021)
Mike Levine Lakelands Trail Phase 3 DNR - Parks and Recreation 

Division
Jackson 20-0091 C90031 300,000 300,000.00 0.00 300,000.00 Design and engineering in progress.

Little Presque Isle Trail Development 
and Renovation

DNR - Parks and Recreation 
Division

Marquette 20-0155 C90041 300,000 43,733.65 0.00 43,733.65 Under Construction with expected completion Fall of 2024.

12/03/2024



MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
December 3, 2024

Available
Project Grant Grant Lapsed Grant Project Status

Project Name Grantee/Sponsor County TF # Number Amount Remaining Amount Balance (Reason not complete if after 2 years)

Act 151 of 2022 (Signed July 19, 2022)
Douglass Houghton Falls Scenic Site 
Development

DNR - Parks and Recreation 
Division

Houghton 21-0050 C90098 300,000 249,775.00 0.00 249,775.00 Design in progress.

Fort Custer Recreation Area - River 
Valley Trail

DNR - Parks and Recreation 
Division

Kalamazoo 21-0044 C90099 300,000 300,000.00 0.00 300,000.00 Design nearing completion.

Platte River Hatchery Accessibility and 
Education

DNR - Fisheries Division Benzie 21-0153 C90106 300,000 78,345.10 0.00 78,345.10 Under Construction with expected completion in 2024.

Mitchell State Park - Pavilion & 
Restroom Replacement

DNR - Parks and Recreation 
Division

Wexford 21-0082 C90109 300,000 300,000.00 0.00 300,000.00 Design in progress.

Gourdneck SGA Access Improvements DNR - Wildlife Division Kalamazoo 21-0163 C90113 300,000 285,715.00 0.00 285,715.00 Design work will  be completed summer/fall 2024 and project will be out for 
bid by January 2025.

Menominee River - Piers Gorge 
Accessible Trail

DNR - Parks and Recreation 
Division

Dickinson 21-0086 C90121 300,000 273,122.79 0.00 273,122.79 Design in progress.

Pinckney Recreation Area - Potawatomi 
Trail Renovation

DNR - Parks and Recreation 
Division

Washtenaw 21-0042 C90126 300,000 205,199.38 0.00 205,199.38 Construction in progress.

W.G. Milliken State Park - Accessible 
Berm Development

DNR - Parks and Recreation 
Division

Wayne 21-0046 C90127 300,000 300,000.00 0.00 300,000.00 Construction in progress.

Saginaw Riverfront Park - Phase 3 
Development

DNR - Parks and Recreation 
Division

Saginaw 21-0076 C90144 300,000 37,364.40 0.00 37,364.40 Construction in progress.

Straits State Park Improvements DNR - Michigan Historical 
Center

Mackinac 21-0123 C90150 300,000 299,780.50 0.00 299,780.50 Bid came in over budget.  Work with DTMB to reduce construction costs.

Yankee Springs Recreation Area - 
Beach Wall Replacement

DNR - Parks and Recreation 
Division

Calhoun 21-0096 C90174 50,000 50,000.00 0.00 50,000.00 Project not started.

Yankee Springs Recreation Area - 
Fishing Pier Replacement

DNR - Parks and Recreation 
Division

Calhoun 21-0054 C90175 120,000 120,000.00 0.00 120,000.00 Construction expected in fall of 2024.

Act 119 of 2023 (Signed July 31, 2023)
N/A

Act 135 of 2024 (Signed October 8, 2024)
N/A
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Act 114 of 2014 (Signed April 11, 2014)
McKinley Park Improvements City of Flint Genesee 13-070 751291 225,000 225,000.00 0.00 225,000.00 Construction completed.  Grantee working to submit final 

reimbursement request.

Act 61 of 2016 (Signed April 5, 2016)
Waterfront Enhancement Project City of Harbor Beach Huron 15-0187 751443 295,000 295,000.00 0.00 295,000.00 Construction due to be complete by October 2024.

Act 93 of 2017 (Signed July 13, 2017)
Border-to-Border/Iron Belle Trail 
Construction

Washtenaw County Washtenaw 16 0227 751522 300,000 300,000.00 0.00 300,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Jordan Lake Trail Odessa Township Ionia 16 0041 751533 300,000 241,591.44 0.00 241,591.44 Project partially completed. Working through EGLE permitting 
for second phase.

Riverfront Universal & Resource 
Improvements

Briley Township Montmorency 16 0145 751550 150,800 59,561.54 0.00 59,561.54 Project under construction. Amendment for time extension in 
process.

Horton Park Improvements Laketon Township Muskegon 16 0083 751555 300,000 191,473.66 0.00 191,473.66 Project under construction.

Improvements to Burns' Landing 
Beach Access

Powell Township Marquette 16 0090 751561 168,600 136,310.10 0.00 136,310.10 Project under construction.

Act 165 of 2018 (Signed June 4, 2018)
GLBRT Trailhead Development Saginaw County Saginaw 17-0103 C89758 209,200 209,200.00 0.00 209,200.00 Awaiting approval of a land swap application with MDNR. 

Construction anticipated to begin in FY2023.
Trailhead and Connector Trail 
Development

City of Grayling Crawford 17-0141 C89762 300,000 300,000.00 0.00 300,000.00 Plans and specs approved by DNR.

Iron Belle Trail - Kirtland 
Community College Connector

Grayling Charter Township Crawford 17-0041 C89763 300,000 173,059.75 0.00 173,059.75 Project under construction.

Downtown Flint Fishing Access 
Improvements

Genesee County Genesee 17-0127 C89772 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Grand Fountain Park Improvements Genesee County Genesee 17-0131 C89773 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Improving Walkability at Riverbank 
Park

Genesee County Genesee 17-0123 C89779 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Trailhead Development Project Village of Pellston Emmet 17-0155 C89791 200,900 200,900.00 0.00 200,900.00 Grantee preparing new plans and specs.

Oronoko Township Proposed 
Recreation Development

Oronoko Charter Township Berrien 17-0142 C89794 278,100 27,810.00 0.00 27,810.00 Project under construction.

Walk Manistique Riverside Pathway, 
Phase I

City of Manistique Schoolcraft 17-0097 C89833 296,000 296,000.00 0.00 296,000.00 Project delayed due to high water levels requiring redesign, 
scope and boundary amendment.  Contract documents being 

Silk City Nature Trail Gathering 
Place Connector

City of Belding Ionia 17-0061 C89840 142,300 62,625.36 0.00 62,625.36 Construction completed.  Grantee working to submit final 
reimbursement request.

Act 12 of 2019 (Signed May 14, 2019)
Venoy Dorsey Park Canoe and 
Kayak Launch Development

Wayne County Wayne 18-0036 C89879 300,000 300,000.00 0.00 300,000.00 Project delayed due to high bids. Project was rebid and in 
construction. 

Waterfront Park Shoreline 
Improvements

Harrison Township Macomb 18-0061 C89882 156,000 156,000.00 0.00 156,000.00 Bids were extremely high. Seeking additional funding. 

Keweenaw Point Trail - High Rock 
to Montreal River

Grant Township - Keweenaw Keweenaw 18-0120 C89883 297,000 297,000.00 0.00 297,000.00 Project under construction.

Flint River Scenic Overlook Picnic 
Area

Genesee County Genesee 18-0075 C89886 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Iron Belle Trail Improvements at 
Vietnam Veterans Park

Genesee County Genesee 18-0076 C89889 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Act 145 of 2020 (Signed July 31, 2020)
Delta Mills Playground Restroom 
Renovation

Delta Charter Township Eaton 19-0069 C89927 50,000 5,000.00 0.00 5,000.00 Construction completed.  Grantee working to submit final 
closeout documentation.
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Gwinn Ball Field Restroom Forsyth Township Marquette 19-0149 C89929 49,900 49,900.00 0.00 49,900.00 Project under construction. 

Curry Park Campground 
Improvements 2

City of Ironwood Gogebic 19-0175 C89931 38,100 38,100.00 0.00 38,100.00 Project under construction. 

Sherman Memorial Village Park 
Concession Renovation

Village of Ortonville Oakland 19-0192 C89935 25,900 25,900.00 0.00 25,900.00 Preparing plans, specifications, and bid documents. 

UP State Fair Campground 
Improvement

Delta County Delta 19-0109 C89944 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents. 

Waters Iron Belle Trailhead Otsego Lake Township Otsego 19-0128 C89945 215,700 215,700.00 0.00 215,700.00 Plans, specifications, and bid documents approved.

Hawk Island Park Improvements Ingham County Ingham 19-0116 C89947 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction. (Tied to 4 
other rec grants on site)

Alford Park Enhancement Project City of Sault Ste Marie Chippewa 19-0110 C89950 300,000 300,000.00 0.00 300,000.00 Project under construction. 

City of Onaway Trailhead 
Development for the North Eastern 

 

City of Onaway Presque Isle 19-0152 C89953 204,700 204,700.00 0.00 204,700.00 Bids came in high, looking for more funding and possible re-
bidding. Applied for amendment for time extension.

Woodrow Woody Park 
Improvements

Clinton Charter Township Macomb 19-0169 C89957 300,000 30,000.00 0.00 30,000.00 Project under construction. 

Hunter's Orchard Park Pathway Delta Charter Township Eaton 19-0068 C89968 225,000 225,000.00 0.00 225,000.00 Preparing plans, specifications, and bid documents. (Delay in 
acquiring matching funds)

City of Frankfort Lake Michigan 
Beach Development

City of Frankfort Benzie 19-0079 C89969 225,100 225,100.00 0.00 225,100.00 Development of plans, spec, and bid documents to begin.  
Estimating project costs and seeking additional funds.

Act 9 of 2021 (Signed May 6, 2021)
Veteran's Memorial Park City of Hart Oceana 20-0134 C90014 300,000 300,000.00 0.00 300,000.00 Project out to bid.

Dexter-Huron Metropark - Launch 
and Picnic Area Renovation

Huron-Clinton Metropolitan Authority Washtenaw 20-0021 C90016 192,700 192,700.00 0.00 192,700.00 Agency advertising for bids. 

Lake Lansing Park South Launch 
and Lot Development

Ingham County Ingham 20-0039 C90018 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Mattson Lower Harbor Park - 
Inclusive Playground

City of Marquette Marquette 20-0199 C90019 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Elberta Lake Michigan Beach 
Improvement Project

Village of Elberta Benzie 20-0013 C90021 300,000 30,000.00 0.00 30,000.00 Project under construction. 

Development of the Silver Lake 
Road Connector Trail

Southern Lakes Parks & Recreation District Genesee 20-0159 C90024 300,000 300,000.00 0.00 300,000.00 PA in process. (Delay in preparing boundary map)

Marquette Greenway Development New Buffalo Township Berrien 20-0165 C90025 300,000 300,000.00 0.00 300,000.00 Project out to bid by MDOT/TAP.

Improvements to Union Street Dam 
Park - Fishpass Project

City of Traverse City Grand Traverse 20-0193 C90026 300,000 300,000.00 0.00 300,000.00 Pending permitting approvals. 

Sportsman's Park UA and River 
Access Upgrades

City of East Jordan Charlevoix 20-0020 C90027 300,000 53,712.92 0.00 53,712.92 Project under construction. 

Discovery Pier Access Development Elmwood Charter Township Leelanau 20-0117 C90029 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Bunker Road Landing Renovations Ingham County Eaton 20-0040 C90034 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Norrie Park Renovation and 
Montreal River Water Trail

City of Ironwood Gogebic 20-0129 C90035 111,300 111,300.00 0.00 111,300.00 Preparing plans, specifications, and bid documents.

Millpond Park and Shiawassee 
Riverwalk

City of Fenton Genesee 20-0037 C90037 300,000 300,000.00 0.00 300,000.00 PA in process. (Delay in preparing boundary map)

IBT-Jackson County Mike Levine 
Lakelands Trail Extension

Jackson County Jackson 20-0046 C90038 300,000 300,000.00 0.00 300,000.00 Delayed by Consumers Energy. Preparing plans, specifications, 
and bid documents.

Iosco Exploration Trail, Phase III Oscoda Charter Township Iosco 20-0122 C90039 300,000 30,000.00 0.00 30,000.00 Project under construction. 

Iron Belle Trail from Atlas Twp to 
Grand Blanc Twp

Genesee County Genesee 20-0065 C90040 300,000 300,000.00 0.00 300,000.00 Plans and specs approved.

Swartz Creek Genesee Valley Trail 
Development

City of Swartz Creek Genesee 20-0068 C90043 300,000 30,000.00 0.00 30,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.
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Ottawa Hills Park Improvements City of Grand Rapids Kent 20-0005 C90046 247,900 247,900.00 0.00 247,900.00 Contractor approved. Project under construction.

Fremont Branstrom Park Warming 
Lodge

City of Fremont Newaygo 20-0204 C90047 259,000 259,000.00 0.00 259,000.00 Redesigning Plans and Specs

Arbutus Lake #5 Park East Bay Township Grand Traverse 20-0074 C90049 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Portage Creek Fishing Access Portage Township Mackinac 20-0100 C90050 50,000 50,000.00 0.00 50,000.00 Plans, specifications, and bid documents under review. 

Shoepac Creek Fishing Access Portage Township Mackinac 20-0101 C90051 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Jackson Mine Park Playground 
Development

City of Negaunee Marquette 20-0194 C90053 125,700 125,700.00 0.00 125,700.00 Project under construction. 

Huron St over I-94 Non-motorized 
Path Crossing

City of Ypsilanti Washtenaw 20-0162 C90055 300,000 300,000.00 0.00 300,000.00 Construction complete. Awaiting grantee submittal of 
reimbursement request.

Boyne City to Charlevoix Trail - 
Phase 3 Development

Charlevoix County Charlevoix 20-0042 C90057 292,600 292,600.00 0.00 292,600.00 Plans, specifications, and bid documents under review. 

Rawson's King Mill Park 
Renovations

St. Joseph County St. Joseph 20-0171 C90058 50,000 50,000.00 0.00 50,000.00 Project under construction. 

Act 151 of 2022 (Signed July 19, 2022)
Lake Erie Metropark Cherry Island 
Trail Improvements

Huron-Clinton Metropolitan Authority Wayne 21-0016 C90082 300,000 300,000.00 0.00 300,000.00 Agency advertising for bids. 

Hawk Island Park Boardwalk and 
Fishing Pier

Ingham County Ingham 21-0118 C90083 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction. (Tied to 4 
other rec grants on site)

Maple Island Boardwalk and Fishing 
Platform

Village of Paw Paw Van Buren 21-0130 C90084 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Grass River Natural Area River 
Access Improvements

Antrim County Antrim 21-0134 C90085 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Development of River Edges Trail -- 
Leonard to Ann Segment 1

City of Grand Rapids Kent 21-0024 C90086 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Development of River Edges Trail - 
Leonard to Ann Segment 2

City of Grand Rapids Kent 21-0025 C90087 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Development of RiverEdges Trail -- 
Leonard to Ann Segment 4

City of Grand Rapids Kent 21-0028 C90088 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Niles Dam Park Development City of Niles Berrien 21-0148 C90090 232,800 232,800.00 0.00 232,800.00 Project under construction. 

Carrollton IBT Trailhead Carrollton Township Saginaw 21-0136 C90091 134,500 13,450.00 0.00 13,450.00 Project under construction

Lakeside Park Pavilion and 
Playground

City of Rogers City Presque Isle 21-0107 C90093 185,000 185,000.00 0.00 185,000.00 Bids came in high. Working on revised PSB submittal.

Bay View Park Restroom and 
Pavilion

City of Alpena Alpena 21-0168 C90094 300,000 300,000.00 0.00 300,000.00 PSB being revised.

Brower County Park - Water Access Mecosta County Mecosta 21-0101 C90096 281,400 28,140.00 0.00 28,140.00 Contractor approved. Project under construction.

Idema Explorers Trail - Stearns 
Bayou Connector

Ottawa County Ottawa 21-0140 C90097 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Pere Marquette Rail-Trail 
Revitalization

Midland County Midland 21-0120 C90100 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Crystal Township Park 
Redevelopment

Crystal Township Montcalm 21-0014 C90101 300,000 124,702.12 0.00 124,702.12 Contractor approved. Project under construction.

Kirk Park Renovation Ottawa County Ottawa 21-0139 C90102 237,000 237,000.00 0.00 237,000.00 Construction complete. Awaiting grantee submittal of 
reimbursement request.

Veterans Park and Hamtramck 
Stadium Restroom Renovation

City of Hamtramck Wayne 21-0157 C90103 300,000 300,000.00 0.00 300,000.00 Plans returned to Grantee for revisions. 

MSU to Lake Lansing Connector 
Trail 

Meridian Charter Township Ingham 21-0158 C90104 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Fenner Pathway City of Lansing Ingham 21-0170 C90107 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Kawkawlin River Access 
Improvements

Monitor Charter Township Bay 21-0033 C90110 269,400 269,400.00 0.00 269,400.00 Project under construction
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Lake Lansing Park North 
Boardwalk/Trail

Ingham County Ingham 21-0057 C90111 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Riverside Park and Water Trailhead City of Caseville Huron 21-0112 C90112 298,800 298,800.00 0.00 298,800.00 Working on EGLE permits.

River Valley Rail-Trail - Lowell 
Connector

City of Lowell Kent 21-0056 C90114 300,000 300,000.00 0.00 300,000.00 PA in process. 

Lightning Bend Trailhead and 
Pathways

City of Belding Ionia 21-0069 C90115 300,000 300,000.00 0.00 300,000.00 Plans and specs approved.

Casco Nature Preserve Park 
Improvements on Lake Michigan

Casco Township Allegan 21-0111 C90116 291,000 126,657.49 0.00 126,657.49 Project under construction. 

Miracle League Field Mundy Charter Township Genesee 21-0135 C90118 256,400 256,400.00 0.00 256,400.00 Contractor approved. Project under construction.

GLBRT Path Extension Midland Charter Township Midland 21-0174 C90119 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Pier Cove Park Renovation Ganges Township Allegan 21-0194 C90120 266,000 266,000.00 0.00 266,000.00 Out for re-bid.

Ontario Trailhead Development Niles Charter Township Berrien 21-0133 C90122 124,600 124,600.00 0.00 124,600.00 Plans and specs approved.

Iron Belle Trail Segment AuSable Charter Township Iosco 21-0137 C90125 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Ball Field Development at Fitzgerald 
Park

City of Grand Ledge Eaton 21-0063 C90128 134,700 134,700.00 0.00 134,700.00 Contractor approved. Project under construction.

Martin Road Park Walkways and 
Pavilion

City of Ferndale Oakland 21-0095 C90130 68,000 68,000.00 0.00 68,000.00 Project under construction. 

Grand Rogue Park Plainfield Charter Township Kent 21-0104 C90131 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Sanborn Park and Nature Area Trail City of Port Huron St. Clair 21-0152 C90132 100,000 100,000.00 0.00 100,000.00 Project under construction. 

Buck Creek Trailhead at Mill Race 
Park

City of Grandville Kent 21-0159 C90133 231,300 231,300.00 0.00 231,300.00 Preparing plans, specifications, and bid documents.

Webber Township ORV Park Webber Township Lake 21-0127 C90136 183,800 22,716.21 0.00 22,716.21 Contractor approved. Project under construction.

Cadillac Single-Track Bike Trail Missaukee County Missaukee 21-0171 C90137 110,900 110,900.00 0.00 110,900.00 Plans and specs submitted for review.

Branch Road Universal Design 
Fishing Access 

Genesee County Genesee 21-0019 C90138 240,500 240,500.00 0.00 240,500.00 Plans and specs approved.

Patton Park - Joe Louis Greenway 
Development

City of Detroit Wayne 21-0124 C90139 300,000 300,000.00 0.00 300,000.00 Plans returned to Grantee for revisions. 

Tittabawassee River Pedestrian 
Corridor

City of Midland Midland 21-0167 C90140 300,000 300,000.00 0.00 300,000.00 Project under construction.

Buttermilk Creek Park Bathrooms & 
Parking

City of Hudsonville Ottawa 21-0106 C90141 152,600 152,600.00 0.00 152,600.00 Project under construction. 

Pewabic Hill Mountain Bike Trail 
System

City of Iron Mountain Dickinson 21-0113 C90145 183,200 183,200.00 0.00 183,200.00 Project under construction. 

Romanowski Park - Joe Louis 
Greenway Development

City of Detroit Wayne 21-0125 C90146 300,000 300,000.00 0.00 300,000.00 Plans and specs returned  for revisions.

Corporate Research Park Path 
Development

City of Lansing Ingham 21-0142 C90147 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Auburn Community Park ADA 
Improvements

City of Auburn Bay 21-0197 C90148 249,700 249,700.00 0.00 249,700.00 Project under construction.

Iron Ore Heritage Trail - Marshlands 
Boardwalk 

Iron Ore Heritage Recreation Authority Marquette 21-0052 C90149 218,200 218,200.00 0.00 218,200.00 Project under construction. 

Kies Road Iron Belle-North Country 
Trail Connector

Cannon Township Kent 21-0192 C90151 300,000 300,000.00 0.00 300,000.00 PA in process. 

Frog Island Trailhead Accessibility City of Ypsilanti Washtenaw 21-0187 C90152 300,000 300,000.00 0.00 300,000.00 Plans and specs being developed.

Clara Miller Park Playground Village of Wolverine Lake Oakland 21-0100 C90154 100,000 100,000.00 0.00 100,000.00 Project under construction. 
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Rayner Park Community-Build 
Playground 

City of Mason Ingham 21-0144 C90155 242,500 242,500.00 0.00 242,500.00 Contractor approved. Project under construction.

Memorial Grove All Abilities Park City of Rochester Oakland 21-0186 C90157 225,000 225,000.00 0.00 225,000.00 Project under construction. 

Cartier Park Bathhouse City of Ludington Mason 21-0131 C90159 300,000 30,000.00 0.00 30,000.00 Construction nearing completion.

Nature Preserve Trail and Amenities Thomas Township Saginaw 21-0066 C90160 300,000 300,000.00 0.00 300,000.00 Project under construction.

Plymouth Road Pathway 
Development

Superior Charter Township Washtenaw 21-0119 C90161 300,000 30,000.00 0.00 30,000.00 Project under construction. 

Peek-a-Boo Trail Clark Township Mackinac 21-0053 C90162 200,300 128,421.27 0.00 128,421.27 Project under construction. 

Scott Rd Multi-Use Trail Connector City of St. Johns Clinton 21-0145 C90163 155,500 155,500.00 0.00 155,500.00 Contractor approved. Project under construction.

Northfield Community Park - 
Pathways and Parking

Northfield Township Washtenaw 21-0200 C90164 300,000 300,000.00 0.00 300,000.00 Contractor approved. Project under construction.

Winter Sports Park Hockey Rink 
Pavilion

City of Petoskey Emmet 21-0068 C90167 298,000 298,000.00 0.00 298,000.00 Preparing plans, specifications, and bid documents.

Ball Fields and Universal Access 
Hunting Blind

City of North Muskegon Muskegon 21-0114 C90168 300,000 300,000.00 0.00 300,000.00 Contracts awarded

Veteran's Park Playground and 
Access

Garfield Township Kalkaska 21-0154 C90170 112,500 112,500.00 0.00 112,500.00 PSB approved

Community Outdoor Swimming 
Pool Renovation

City of Algonac St. Clair 21-0147 C90171 300,000 300,000.00 0.00 300,000.00 Contractor approved.

Main City Park Improvements City of St. Johns Clinton 21-0149 C90172 49,900 49,900.00 0.00 49,900.00 Project under construction. 

Beaverton Trailhead City of Beaverton Gladwin 21-0175 C90173 255,000 255,000.00 0.00 255,000.00 Project has been bid out.

Webster Park Splash Pad City of Escanaba Delta 21-0193 C90176 150,000 150,000.00 0.00 150,000.00 Project to be rebid.

Act 119 of 2023 (Signed July 31, 2023)
Development of Finn Road Park and 
Lake Access Improvements

Hampton Charter Township Bay 22-0176 C90192 253,000 253,000.00 0.00 253,000.00

NCT/Iron Belle Trail Re-Route and 
Trailhead

Village of Kalkaska Kalkaska 22-0051 C90193 300,000 210,680.04 0.00 210,680.04

Delhi Metropark - Canoe and Kayak 
Launch Renovation

Huron-Clinton Metropolitan Authority Washtenaw 22-0016 C90194 300,000 300,000.00 0.00 300,000.00

McCoy's Creek Trail Extension to 
River St. Joe Brewery 

City of Buchanan Berrien 22-0097 C90195 300,000 300,000.00 0.00 300,000.00

Northern Tier Trail Extension to 
Coolidge Road

City of East Lansing Clinton 22-0175 C90196 300,000 300,000.00 0.00 300,000.00

Smiths Crossing Historic Bridge 
Renovation

Midland County Midland 22-0191 C90197 300,000 300,000.00 0.00 300,000.00

Iron Ore Heritage Trail Extension to 
Lakenenland

Iron Ore Heritage Recreation Authority Marquette 22-0040 C90198 300,000 300,000.00 0.00 300,000.00

Ott Preserve Iron Belle Trailhead 
Improvements

Calhoun County Calhoun 22-0105 C90199 250,800 250,800.00 0.00 250,800.00

Martin Luther King Jr. Equality Trail 
Phase Two Project

City of Jackson Jackson 22-0121 C90200 300,000 124,697.55 0.00 124,697.55

MSU to Lake Lansing Connector 
Trail, Lake Lansing Park North

Ingham County Ingham 22-0076 C90201 300,000 300,000.00 0.00 300,000.00

Development of Riverwalk Trail & 
Crooked Bridge Restoration

City of Bay City Bay 22-0199 C90202 300,000 300,000.00 0.00 300,000.00

Development of North Channel 
County Park

St. Clair County St. Clair 22-0008 C90203 270,000 270,000.00 0.00 270,000.00

Pentoga Park Boat Launch & Iron 
Belle Trailhead 

Iron County Iron 22-0084 C90204 120,700 12,070.00 0.00 12,070.00

Bennett Park Renovations & Huron 
River Water Trail Access

Hamburg Township Livingston 22-0107 C90205 300,000 300,000.00 0.00 300,000.00
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Ottawa Sands Lake Loop & Idema 
Explorers Connector

Ottawa County Ottawa 22-0153 C90206 300,000 300,000.00 0.00 300,000.00

Development of Bangor Township 
Park and River Access

Bangor Charter Township Bay 22-0163 C90207 210,100 210,100.00 0.00 210,100.00

Grand Rogue Park Plainfield Charter Township Kent 22-0164 C90208 300,000 300,000.00 0.00 300,000.00

Pioneer Park Bath House Muskegon County Muskegon 22-0044 C90209 300,000 300,000.00 0.00 300,000.00

Albion River Trail Expansion III City of Albion Calhoun 22-0139 C90210 300,000 300,000.00 0.00 300,000.00

Development of Richfield Park 
along the Iron Belle Trail

Genesee County Genesee 22-0035 C90211 300,000 300,000.00 0.00 300,000.00

City of Saugatuck Blue Star Trail 
Development

City of Saugatuck Allegan 22-0053 C90212 300,000 300,000.00 0.00 300,000.00

Memory Isle Park Improvements City of Three Rivers St. Joseph 22-0118 C90213 97,600 97,600.00 0.00 97,600.00

Pere Marquette Park Restroom 
Concession Building

City of Muskegon Muskegon 22-0119 C90214 300,000 300,000.00 0.00 300,000.00

Traverse City Bayfront Bathrooms City of Traverse City Grand Traverse 22-0162 C90215 200,500 200,500.00 0.00 200,500.00

Orchard Beach State Park Day Use 
Playground

Manistee Township Manistee 22-0085 C90216 300,000 300,000.00 0.00 300,000.00

Development of Gladwin City Park City of Gladwin Gladwin 22-0182 C90217 300,000 300,000.00 0.00 300,000.00

Development of Evergreen Park Sanilac County Sanilac 22-0179 C90218 300,000 300,000.00 0.00 300,000.00

Veterans Park - Hamtramck Stadium 
Restroom Renovation

City of Hamtramck Wayne 22-0186 C90219 300,000 300,000.00 0.00 300,000.00

Crystal Lake Outlet Water Access 
Site

Benzie County Benzie 22-0129 C90220 300,000 300,000.00 0.00 300,000.00

Hawk Island Park Boardwalk 
Replacement Phase 3

Ingham County Ingham 22-0077 C90221 300,000 300,000.00 0.00 300,000.00

Act 135 of 2024 (Signed October 8, 2024)
Development of Covert Park Beach Covert Township Van Buren 23-0034 C90240 300,000 300,000.00 0.00 300,000.00

Cass River Trail Development Bridgeport Charter Township Saginaw 23-0136 C90241 300,000 300,000.00 0.00 300,000.00

Paul Henry  - Thornapple Trail 
Improvements

City of Kentwood Kent 23-0073 C90242 300,000 300,000.00 0.00 300,000.00

Rotary Park Pavilion Project City of Sault Ste Marie Chippewa 23-0144 C90243 275,400 275,400.00 0.00 275,400.00

North Channel County Park 
Waterfront Trail Access 

St. Clair County St. Clair 23-0146 C90244 300,000 300,000.00 0.00 300,000.00

Niagara Woods Nature Area 
Development

City of Bay City Bay 23-0161 C90245 300,000 300,000.00 0.00 300,000.00

Paint Creek Trail - Bridge 
Renovation

Paint Creek Trailways Commission Oakland 23-0002 C90246 300,000 300,000.00 0.00 300,000.00

Willow Metropark - Big Bend 
Fishing Area Renovation

Huron-Clinton Metropolitan Authority Wayne 23-0010 C90247 300,000 300,000.00 0.00 300,000.00

Porter Legacy Dunes Park 
Development

South Haven Area Recreation Authority Van Buren 23-0090 C90248 300,000 300,000.00 0.00 300,000.00

Renovation of the Martin Luther 
King Jr. Equality Trail

City of Jackson Jackson 23-0024 C90249 300,000 300,000.00 0.00 300,000.00

Heart of Cedar Springs Playground 
Development

City of Cedar Springs Kent 23-0102 C90250 300,000 300,000.00 0.00 300,000.00

Historic Pedestrian Bridge 
Renovation

Genesee County Genesee 23-0012 C90251 300,000 300,000.00 0.00 300,000.00

Grand Traverse Commons Natural 
Area Accessible Trail

Garfield Charter Township Grand Traverse 23-0025 C90252 300,000 300,000.00 0.00 300,000.00

Saginaw Valley Rail Trail 
Renovation

Saginaw County Saginaw 23-0115 C90253 300,000 300,000.00 0.00 300,000.00
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Burchfield Park - Riverbend Natural 
Area Access Improvements

Ingham County Ingham 23-0142 C90254 300,000 300,000.00 0.00 300,000.00

Davis Bridge Park Water Access 
Renovation

Mecosta County Mecosta 23-0147 C90255 299,800 299,800.00 0.00 299,800.00

Flint River Access at the 
Confluence of Swartz Creek

Genesee County Genesee 23-0013 C90256 300,000 300,000.00 0.00 300,000.00

Development of the M-63 Lakeview 
Trail 

Berrien County Berrien 23-0085 C90257 300,000 300,000.00 0.00 300,000.00

Development of Riverfront Park City of Buchanan Berrien 23-0042 C90258 229,400 229,400.00 0.00 229,400.00

Point Abbaye Natural Area 
Campsite & Trail Expansion Project

Baraga County Baraga 23-0082 C90259 300,000 300,000.00 0.00 300,000.00

Development of Paw Paw River 
Water Trail Access

Van Buren County Van Buren 23-0178 C90260 283,700 283,700.00 0.00 283,700.00

Sanborn Park Development City of Port Huron St. Clair 23-0016 C90261 250,000 250,000.00 0.00 250,000.00

Development of the Fruit Belt Rail 
Trail - East Segment

Oshtemo Township Kalamazoo 23-0052 C90262 263,000 263,000.00 0.00 263,000.00

Eliza Howell Park - Nature 
Exploration and Playground Project

City of Detroit Wayne 23-0174 C90263 300,000 300,000.00 0.00 300,000.00

Development of Fruit Belt Rail Trail - 
Center Segment

Oshtemo Township Kalamazoo 23-0053 C90264 300,000 300,000.00 0.00 300,000.00

Seven Mile Road Regional Pathway Northville Charter Township Wayne 23-0118 C90265 300,000 300,000.00 0.00 300,000.00

Development of Fruit Belt Rail Trail - 
West Segment

Oshtemo Township Kalamazoo 23-0129 C90266 148,000 148,000.00 0.00 148,000.00

River Bends Accessible Kayak 
Launch Park Improvements

Shelby Township Macomb 23-0071 C90267 164,500 164,500.00 0.00 164,500.00

Looking Glass River Access Site 
Development

City of Laingsburg Shiawassee 23-0114 C90268 200,000 200,000.00 0.00 200,000.00

Middle Macatawa - Trailhead and 
connector

Holland Charter Township Ottawa 23-0123 C90269 300,000 300,000.00 0.00 300,000.00

Cook Road/Dort Hwy Shared Use 
Path

Grand Blanc Township Genesee 23-0125 C90270 300,000 300,000.00 0.00 300,000.00

Abby - Radtke Lake Superior Beach 
Access 

Ontonagon Township Ontonagon 23-0159 C90271 206,800 206,800.00 0.00 206,800.00

Blue Star Trail - Maple St to Beeline 
Trail

Saugatuck Township Allegan 23-0028 C90272 300,000 300,000.00 0.00 300,000.00

Veterans Memorial Park - 
Boardwalk Renovation

City of Manistee Manistee 23-0126 C90273 300,000 300,000.00 0.00 300,000.00

Spring Lake Park - Restroom and 
Fishing Platform Renovation 

Bear Creek Township Emmet 23-0128 C90274 300,000 300,000.00 0.00 300,000.00
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