
MICHIGAN NATURAL RESOURCES TRUST FUND
STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
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Project Grant Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Number Amount Remaining Amount Balance (Reason not complete if after 2 years)

Showcase Trail Critical Gaps DNR - Parks and Recreation 
Division

Wayne 14-0187 751341 2,000,000 1,944,089.44 0.00 1,944,089.44 Negotiating with the RR with anticipated 
agreement expected in June.

Snowmobile Trail #3 Easements DNR - Parks and Recreation 
Division

Keweenaw 17-0206 C89725 82,500 82,500.00 0.00 82,500.00 Easement acquisition in process.

GMO Multi-use Trail Easement DNR - Parks and Recreation 
Division

Ontonagon 17-0204 C89730 49,200 49,200.00 0.00 49,200.00 Easement acquisition in process.

Former Canadian Pacific Railroad 
Property

DNR - Parks and Recreation 
Division

Chippewa 17-0187 C89735 193,900 190,939.27 0.00 190,939.27 Seeking AG’s review of title work.

Longyear Multi-use Trail Easement DNR - Parks and Recreation 
Division

Marquette 17-0202 C89736 340,000 340,000.00 0.00 340,000.00 Easement acquisition in process.

Snowmobile Trail #109 Multi-use Trail 
Easements

DNR - Parks and Recreation 
Division

Houghton 17-0205 C89737 56,200 56,200.00 0.00 56,200.00 Easement acquisition in process.

West Riverfront Park Trail Connection DNR - Parks and Recreation 
Division

Wayne 18-0208 C89856 3,000,000 985,540.74 0.00 985,540.74 Two of the three segments have been completed 
and are in Closing. The final segment is in the 
development phase with Closing to follow.

Watkins Lake State Park Consolidation DNR - Parks and Recreation 
Division

Jackson 18-0134 C89859 450,000 430,372.15 0.00 430,372.15 Ongoing negotiations with property owners.

May Creek Greenway - Iron Belle Trail DNR - Parks and Recreation 
Division

Wayne 19-0098 C89912 2,700,000 2,699,718.99 0.00 2,699,718.99 Construction in progress.  Land Transaction 
expected in 2023.

Black River Ranch Acquisition DNR - Forest Resources 
Division

Cheboygan 20-0205 C89994 2,335,000 2,316,301.86 0.00 2,316,301.86 Appraisal reports received.  In purchase 
negotiations.

Nutrient Reduction Through Wetland 
Restoration Pilot Project

DNR - Wildlife Division Lenawee 20-0135 C89996 1,400,000 1,400,000.00 0.00 1,400,000.00 Parcel identified with willing seller.  Working in 
partnership with Ducks Unlimited on project.

Pere Marquette River Access DNR - Fisheries Division Lake 20-0158 C90004 149,200 8,407.27 0.00 8,407.27 Project closed.  Remaining open to pay tax 
payments due prior to enrollment in PILT.

Lake Michigan Dune & Swale Complex DNR - Forest Resources 
Division

Delta 20-0184 C90005 2,600,000 634,167.10 0.00 634,167.10 Project closed.  Remaining open to pay tax 
payments due prior to enrollment in PILT.

Camp Pishtoning at Pigeon River 
Acquisition

DNR - Forest Resources 
Division

Otsego 21-0206 C90065 950,000 946,299.56 0.00 946,299.56

Waterloo-Pinckney Recreation Area 
Land Consolidation

DNR - Parks and Recreation 
Division

Livingston 21-0122 C90069 2,050,000 296,659.53 0.00 296,659.53

Berrien Springs SGA Acquisition DNR - Wildlife Division Berrien 21-0162 C90071 4,700,000 4,695,742.20 0.00 4,695,742.20

Portland SGA Acquisition DNR - Wildlife Division Ionia 21-0161 C90074 350,000 346,000.00 0.00 346,000.00

Act 151 of 2022 (Signed July 19, 2022)

Act 9 of 2021 (Signed May 6, 2021)

Act 145 of 2020 (Signed July 31, 2020)

Act 12 of 2019 (Signed May 14, 2019)

Act 165 of 2018 (Signed June 4, 2018)

Act 7 of 2015 (Signed March 17, 2015)
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Grand Traverse Greenway Property Acquisition City of Flint Genesee 08-075 750829 525,000 525,000.00 0.00 525,000.00 Acquisition closed.  Awaiting grantee to submit final closeout documents.

Urban Recreation Connections to the River Raisin Corridor City of Monroe Monroe 14-0208 751327 4,986,200 950,140.46 0.00 950,140.46 Reimbursements made on 25 sites acquired. Grantee working to close 
on additional target sites.

Copper Harbor Trail System Access Protection Project Grant Township Keweenaw 16-0054 751467 248,300 248,300.00 0.00 248,300.00 Approved Market Value provided to Grantee.  Grantee started escrow 
closing request, awaiting grantee submital for review.

Southern Beltline Trail Acquisition City of Ironwood Gogebic 17-0013 C89728 54,300 54,300.00 0.00 54,300.00 Project Agreement signed.  Pre-appraisal documents approved.  
Appraisal underway.

Laketown Beach Expansion Laketown Township Allegan 17-0161 C89734 640,000 331,747.64 0.00 331,747.64 Acquisition closed on 3 of 3 sites. Anticipate 2 more small acquisition 
targets adjacent to the beach.

Lake Huron Access and Trailhead Acquisition Clark Township Mackinac 18-0251 C89870 41,900 4,190.00 0.00 4,190.00 Acquisition closed.  Awaiting grantee to submit final closeout documents.

Southern Beltline Trail Acquisition 2 City of Ironwood Gogebic 19-0147 C89907 14,800 14,800.00 0.00 14,800.00 Project Agreement has been executed.  Title work is under staff review.

Paul Henry-Thornapple Trail Extension to Kent County Thornapple Township Barry 19-0211 C89922 350,000 251,452.69 0.00 251,452.69 2 sites acquired.  Awaiting grantee to submit final closeout documents.

Bend Area Expansion Phase III Ottawa County Ottawa 20-0175 C89987 504,700 504,700.00 0.00 504,700.00 Grantee working on purchase agreement. 

Gogebic County Forest Expansion Gogebic County Gogebic 20-0183 C89988 3,182,200 3,182,200.00 0.00 3,182,200.00 Grantee working on final acquisition documents.

Sebewaing Riverside Park Village of Sebewaing Huron 20-0078 C90001 96,600 96,600.00 0.00 96,600.00 Grantee intends to withdraw from grant. 

Green Lake Township Bass Lake Saki Property Acquisition Green Lake Township Grand Traverse 20-0201 C90006 569,200 56,920.00 0.00 56,920.00 Awaiting grantee to submit final closeout documents.

Larkin Charter Township Land Acquisition Larkin Charter Township Midland 20-0086 C90008 967,300 967,300.00 0.00 967,300.00 Appraisal documents submitted and under DNR review.

Thornapple River Water Trail Acquisition Kent County Kent 20-0058 C90009 744,100 744,100.00 0.00 744,100.00 Awaiting grantee to submit final closeout documents.

Act 9 of 2021 (Signed May 6, 2021)

Act 145 of 2020 (Signed July 31, 2020)

Act 12 of 2019 (Signed May 14, 2019)

Act 165 of 2018 (Signed June 4, 2018)

Act  23  of 2009 (Signed May 7, 2009)

Act 93 of 2017 (Signed July 13, 2017)

Act 7 of 2015 (Signed March 17, 2015)
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North Channel Park Inholding Acquisition St. Clair County St. Clair 21-0083 C90061 148,000 148,000.00 0.00 148,000.00

Portage Canal Waterfront Property Acquisition City of Hancock Houghton 21-0087 C90062 171,600 171,600.00 0.00 171,600.00

Belle River Acquisition City of Marine City St. Clair 21-0138 C90063 272,000 272,000.00 0.00 272,000.00

Hickory Forest Acquisition City of Traverse City & 
Charter Township of 

Grand Traverse 21-0143 C90064 467,600 46,760.00 0.00 46,760.00

Midland-Freeland Path Connector Acquisition Tittabawassee Township Saginaw 21-0080 C90066 71,300 71,300.00 0.00 71,300.00

Meridian Park Acquisition Isabella County Isabella 21-0079 C90068 85,000 85,000.00 0.00 85,000.00

Genoa Township Park Expansion Genoa Charter Township Livingston 21-0040 C90070 300,000 300,000.00 0.00 300,000.00

Townsend Park Land Acquisition Kent County Kent 21-0027 C90072 1,120,000 1,120,000.00 0.00 1,120,000.00

Milton Road to Alanson Trail Corridor Acquisition Littlefield Township Emmet 21-0060 C90073 865,300 865,300.00 0.00 865,300.00

Baraga Waterfront Park Inholding Acquisition Village of Baraga Baraga 21-0204 C90075 250,000 250,000.00 0.00 250,000.00

North Sturgeon River Recreation Area Acquisition Baraga County Baraga 21-0195 C90076 2,737,500 2,737,500.00 0.00 2,737,500.00

Little Wolf Lake County Park Expansion Jackson County Jackson 21-0116 C90077 176,200 176,200.00 0.00 176,200.00

Lake Michigan Campground Acquisition City of Manistique Schoolcraft 21-0128 C90078 449,000 449,000.00 0.00 449,000.00

Pier Cove Beach Acquisition Ganges Township Allegan 21-0205 C90079 128,700 128,700.00 0.00 128,700.00

Skyline Recreation Area - Inholding Acquisition City of Petoskey Emmet 21-0108 C90080 187,500 187,500.00 0.00 187,500.00

Plaza Roosevelt Acquisition City of Grand Rapids Kent 21-0049 C90081 44,800 44,800.00 0.00 44,800.00

Act 151 of 2022 (Signed July 19, 2022)
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Act 61 of 2016 (Signed April 5, 2016)
Lakelands Trail Development: M-52 to 
Parnall Road

DNR - Parks and Recreation 
Division

Jackson 15-0143 751425 300,000 222,471.14 0.00 222,471.14 Construction completed.  Grantee working to process final payments to 
close out grant.

Act 93 of 2017 (Signed July 13, 2017)
White Pine Trail Paving - LeRoy to 
Reed City

DNR - Parks and Recreation 
Division

Mecosta 16-0097 751562 300,000 132,228.00 0.00 132,228.00 Construction completed.  Grantee working to process final payments to 
close out grant.

Iron Belle Trail - Bridge Development DNR - Parks and Recreation 
Division

Ontonagon 16-0060 751573 300,000 10,000.00 0.00 10,000.00 Project completed.  Working on project close-out.

Act 165 of 2018 (Signed June 4, 2018)
Iron Belle Trail - Bissell Creek Culvert 
Replacement

DNR - Parks and Recreation 
Division

Mackinac 17-0179 C89764 100,000 56,809.02 0.00 56,809.02 Expected completion summer 2023.

Iron Belle Trail - Gaylord Gateway 
Trailhead Development

DNR - Parks and Recreation 
Division

Otsego 17-0108 C89767 300,000 300,000.00 0.00 300,000.00 Construction completed.  Grantee working to process final payments to 
close out grant.

White Pine Trail Paving - Big Rapids to 
Sand Lake

DNR - Parks and Recreation 
Division

Mecosta 17-0229 C89824 300,000 300,000.00 0.00 300,000.00 Under Construction

Snowmobile Trail #8 Bridge 
Development

DNR - Parks and Recreation 
Division

Schoolcraft 17-0173 C89827 210,000 177,645.96 0.00 177,645.96 Expected completion summer 2023.

Marquette Shooting Range 
Development

DNR - Finance and 
Operations Division - 
Roscommon

Marquette 17-0105 C89829 225,000 181,409.08 0.00 181,409.08 Under Construction

Island Lake Regional Trail 
Development Phase 1

DNR - Parks and Recreation 
Division

Livingston 17-0092 C89837 300,000 300,000.00 0.00 300,000.00 Engineering complete.  Working with CSX railroad on potential design 
modifications.

Act 12 of 2019 (Signed May 14, 2019)
Belle Isle Park - Picnic Shelter 
Replacement

DNR - Parks and Recreation 
Division

Wayne 18-0056 C89892 300,000 242,177.04 0.00 242,177.04 Under Construction.  Project is awaiting additional funding to complete.

Iron Belle Trail - Carp River Bridge 
Replacement

DNR - Parks and Recreation 
Division

Emmet 18-0180 C89898 140,000 140,000.00 0.00 140,000.00 Under Construction

Palms Book State Park - Raft Canopy 
Replacement

DNR - Parks and Recreation 
Division

Schoolcraft 18-0220 C89901 50,000 47,619.05 0.00 47,619.05 Expected completion summer 2023.

Fayette Historic State Park - Visitor 
Center Accessibility

DNR - Parks and Recreation 
Division

Delta 18-0219 C89903 50,000 47,619.05 0.00 47,619.05 Under Construction

Act 145 of 2020 (Signed July 31, 2020)
Harlow Lake Fishing Platform 
Replacement

DNR - Parks and Recreation 
Division

Marquette 19-0057 C89934 50,000 50,000.00 0.00 50,000.00 Design and engineering in progress, construction in 2023.

Van Riper State Park - River Trail 
Overlook Rehabilitation

DNR - Parks and Recreation 
Division

Marquette 19-0066 C89938 50,000 50,000.00 0.00 50,000.00 Design and engineering in progress, construction in 2023.
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Gourdneck SGA Development Initiative DNR - Wildlife Division Kalamazoo 19-0144 C89958 113,000 103,169.30 0.00 103,169.30 Under Construction

Belle Isle Park - South Fishing Pier 
Renovation

DNR - Parks and Recreation 
Division

Wayne 19-0054 C89959 300,000 300,000.00 0.00 300,000.00 Design and engineering complete, construction in 2023.

Pigeon River Discovery Center DNR - Michigan Historical 
Center

Otsego 19-0072 C89972 254,900 194,479.14 0.00 194,479.14 Under Construction

Roscommon County Shooting Range DNR - Finance and 
Operations Division

Roscommon 19-0206 C89974 300,000 290,372.46 0.00 290,372.46 Design and engineering in progress.

West UP Shooting Facility - Porcupine 
Mountains

DNR - Finance and 
Operations Division

Ontonagon 19-0184 C89975 300,000 22,732.57 0.00 22,732.57 Under Construction

Barry State Game Area Shooting 
Range Development

DNR - Finance and 
Operations Division

Barry 19-0205 C89976 200,000 128,715.86 0.00 128,715.86 Design and engineering in progress.

Act 9 of 2021 (Signed May 6, 2021)
Mike Levine Lakelands Trail Phase 3 DNR - Parks and Recreation 

Division
Jackson 20-0091 C90031 300,000 300,000.00 0.00 300,000.00 Design and engineering in progress.

Little Presque Isle Trail Development 
and Renovation

DNR - Parks and Recreation 
Division

Marquette 20-0155 C90041 300,000 282,214.29 0.00 282,214.29 Design and engineering complete, construction in 2023.

Torch River Bridge Boating Access 
Site Redevelopment

DNR - Parks and Recreation 
Division

Antrim 20-0130 C90048 300,000 220,693.00 0.00 220,693.00 Design and engineering in progress.

Sturgeon River Sloughs Bridge 
Development Initiative

DNR - Wildlife Division Houghton 20-0167 C90054 300,000 260,527.87 0.00 260,527.87 Design and engineering completed, construction contract awarded.

Act 151 of 2022 (Signed July 19, 2022)
DNR - Parks and Recreation Division Douglass Houghton Falls 

Scenic Site Development
Houghton 21-0050 C90098 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division Fort Custer Recreation Area - 
River Valley Trail

Kalamazoo 21-0044 C90099 300,000 300,000.00 0.00 300,000.00

DNR - Fisheries Division Platte River Hatchery 
Accessibility and Education

Benzie 21-0153 C90106 300,000 299,523.81 0.00 299,523.81

DNR - Parks and Recreation Division Mitchell State Park - Pavilion 
& Restroom Replacement

Wexford 21-0082 C90109 300,000 300,000.00 0.00 300,000.00

DNR - Wildlife Division Gourdneck SGA Access 
Improvements

Kalamazoo 21-0163 C90113 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division Menominee River - Piers 
Gorge Accessible Trail

Dickinson 21-0086 C90121 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division Pinckney Recreation Area - 
Potawatomi Trail Renovation

Washtenaw 21-0042 C90126 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division W.G. Milliken State Park - 
Accessible Berm 

Wayne 21-0046 C90127 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division Harrisville State Park - 
Footbridge Replacement

Alcona 21-0065 C90129 50,000 50,000.00 0.00 50,000.00

DNR - Parks and Recreation Division Saginaw Riverfront Park - 
Phase 3 Development

Saginaw 21-0076 C90144 300,000 300,000.00 0.00 300,000.00

DNR - Michigan Historical Center Straits State Park 
Improvements

Mackinac 21-0123 C90150 300,000 300,000.00 0.00 300,000.00

DNR - Parks and Recreation Division Yankee Springs Recreation 
Area - Beach Wall 

Calhoun 21-0096 C90174 50,000 50,000.00 0.00 50,000.00

DNR - Parks and Recreation Division Yankee Springs Recreation 
Area - Fishing Pier 
Replacement

Calhoun 21-0054 C90175 120,000 120,000.00 0.00 120,000.00
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Act 114 of 2014 (Signed April 11, 2014)
McKinley Park Improvements City of Flint Genesee 13-070 751291 225,000 225,000.00 0.00 225,000.00 Grantee working on Plans, Bids, and Specification documents.  

Actively moving forward on project and will submit final site 
plans soon.

Act 61 of 2016 (Signed April 5, 2016)
Mid-Michigan Community Pathway 
Phase I

Village of Shepherd Isabella 15-0017 751437 296,000 55,421.75 0.00 55,421.75 Construction completed.  Grantee working to submit final 
reimbursement request.

Waterfront Enhancement Project City of Harbor Beach Huron 15-0187 751443 295,000 295,000.00 0.00 295,000.00 Project out to bid. Project delayed due to high lake levels. 

Act 93 of 2017 (Signed July 13, 2017)
Heritage Park and River Access 
Development

City of Corunna Shiawassee 16-0052 751501 288,600 48,143.90 0.00 48,143.90 Project under construction. Grantee working to submit final 
reimbursement request.

Three Rivers Trail Extension City of Three Rivers St. Joseph 16-0148 751521 254,000 54,733.71 0.00 54,733.71 Construction completed.  Grantee working to submit final 
reimbursement request.

Border-to-Border/Iron Belle Trail 
Construction

Washtenaw County Washtenaw 16-0227 751522 300,000 300,000.00 0.00 300,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Markin Glen County Park 
Improvement Project

Kalamazoo County Kalamazoo 16-0133 751524 192,000 192,000.00 0.00 192,000.00 Waiting for construction documents

Jordan Lake Trail Odessa Township Ionia 16-0041 751533 300,000 300,000.00 0.00 300,000.00 Plans and specs prepared. 

Clio City Park Trailhead and 
Restroom Development

City of Clio Genesee 16-0232 751541 262,500 26,250.00 0.00 26,250.00 Project under construction. Reimbursement request in process.

Runkle Lake Park Improvements City of Crystal Falls Iron 16-0198 751547 155,900 15,590.00 0.00 15,590.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Riverfront Universal & Resource 
Improvements

Briley Township Montmorency 16-0145 751550 150,800 59,561.54 0.00 59,561.54 Project under construction. Amendment for time extension in 
process.

Horton Park Improvements Laketon Township Muskegon 16-0083 751555 300,000 191,473.66 0.00 191,473.66 Project under construction.

Improvements to Burns' Landing 
Beach Access

Powell Township Marquette 16-0090 751561 168,600 136,310.10 0.00 136,310.10 Project under construction.

Portage Lake Kayak & Canoe 
Launch/Trailhead - North Point

Onekama Township Manistee 16-0187 751572 75,900 75,900.00 0.00 75,900.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Act 165 of 2018 (Signed June 4, 2018)
GLBRT Trailhead Development Saginaw County Saginaw 17-0103 C89758 209,200 209,200.00 0.00 209,200.00 Awaiting approval of a land swap application with MDNR. 

Construction anticipated to begin in FY2023.
Trailhead and Connector Trail 
Development

City of Grayling Crawford 17-0141 C89762 300,000 300,000.00 0.00 300,000.00 Plans and specs approved by DNR.

Iron Belle Trail - Kirtland 
Community College Connector

Grayling Charter Township Crawford 17-0041 C89763 300,000 173,059.75 0.00 173,059.75 Project under construction.

Improvements to Historic Bronson 
Park

City of Kalamazoo Kalamazoo 17-0011 C89770 300,000 67,577.09 0.00 67,577.09 Project complete.  Grantee working on final reimbursement.

Downtown Flint Fishing Access 
Improvements

Genesee County Genesee 17-0127 C89772 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review.

Grand Fountain Park Improvements Genesee County Genesee 17-0131 C89773 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review.
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Improving Walkability at Riverbank 
Park

Genesee County Genesee 17-0123 C89779 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review.

Trailhead Development Project Village of Pellston Emmet 17-0155 C89791 200,900 200,900.00 0.00 200,900.00 Project under construction.

Kiwanis Trail Expansion and 
Improvement Project

Lenawee County Lenawee 17-0140 C89793 300,000 220,716.27 0.00 220,716.27 Construction completed.  Grantee working to submit final 
reimbursement request.

Oronoko Township Proposed 
Recreation Development

Oronoko Charter Township Berrien 17-0142 C89794 278,100 27,810.00 0.00 27,810.00 Project under construction.

Cadillac Trailhead City of Cadillac Wexford 17-0091 C89801 265,200 265,200.00 0.00 265,200.00 Project under construction.

Allen Creek Railroad Berm Trail 
Development

City of Ann Arbor Washtenaw 17-0086 C89806 300,000 78,475.47 0.00 78,475.47 Construction completed.  Grantee working to submit final 
reimbursement request.

Zeeb Road Iron Belle Connector 
Development

Scio Township Washtenaw 17-0169 C89808 300,000 207,031.79 0.00 207,031.79 Construction completed.  Grantee working to submit final 
reimbursement request.

Boardman Lake Loop Trail - Medalie 
Park

Grand Traverse County Grand Traverse 17-0095 C89814 300,000 300,000.00 0.00 300,000.00 Construction complete. Grantee working to submit closeout 
documentation. 

Boardman Lake Loop Trail Grand Traverse County Grand Traverse 17-0096 C89815 300,000 300,000.00 0.00 300,000.00 Construction complete. Grantee working to submit closeout 
documentation. 

Kalamazoo River Valley Trail 
Galesburg Connection

Kalamazoo County Kalamazoo 17-0133 C89816 300,000 300,000.00 0.00 300,000.00 Delay due to Amtrak negotiations for design

Lower Rouge River Access and 
Revitalization Project

City of Dearborn Wayne 17-0185 C89820 98,300 98,300.00 0.00 98,300.00 Plans approved for construction bid.

U.S. HWY-41 Underpass & Regional 
Trail Connector Project

Marquette Charter Township Marquette 17-0209 C89825 300,000 140,797.12 0.00 140,797.12 Project nearing completion.  

Walk Manistique Riverside Pathway, 
Phase I

City of Manistique Schoolcraft 17-0097 C89833 296,000 296,000.00 0.00 296,000.00 Project still in design phase.  Delayed due to high water levels 
at site.  Boundary adjustment underway.

Harrison Nature Trail City of Harrison Clare 17-0039 C89838 300,000 30,000.00 0.00 30,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Silk City Nature Trail Gathering 
Place Connector

City of Belding Ionia 17-0061 C89840 142,300 62,625.36 0.00 62,625.36 Construction complete. Grantee working to submit closeout 
documentation. 

Act 12 of 2019 (Signed May 14, 2019)
Kochville Township Trail Extension Kochville Township Saginaw 18-0008 C89873 300,000 30,000.00 0.00 30,000.00 Project under construction.

Kalamazoo River Valley Trail 
Development

City of Kalamazoo Kalamazoo 18-0226 C89877 300,000 300,000.00 0.00 300,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Venoy Dorsey Park Canoe and 
Kayak Launch Development

Wayne County Wayne 18-0036 C89879 300,000 300,000.00 0.00 300,000.00 Project bid, grantee determining whether to rebid.

Waterfront Park Shoreline 
Improvements

Harrison Township Macomb 18-0061 C89882 156,000 156,000.00 0.00 156,000.00 Bids were extremely high. Seeking additional funding. 

Keweenaw Point Trail - High Rock 
to Montreal River

Grant Township - Keweenaw Keweenaw 18-0120 C89883 297,000 297,000.00 0.00 297,000.00 Project under construction.

Miners Memorial Heritage Park 
Mountain Bike Trail System

City of Ironwood Gogebic 18-0014 C89885 280,000 108,471.94 0.00 108,471.94 Project under construction.

Flint River Scenic Overlook Picnic 
Area

Genesee County Genesee 18-0075 C89886 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review.

Iron Belle Trail Improvements at 
Vietnam Veterans Park

Genesee County Genesee 18-0076 C89889 296,000 296,000.00 0.00 296,000.00 Plans and specs prepared, under DNR review.

Rapid River Falls ORV/ATV 
Campground

Delta County Delta 18-0239 C89891 85,000 85,000.00 0.00 85,000.00 Preparing plans, specifications, and bid documents.

Palmer Park Inclusive Playground City of Port Huron St. Clair 18-0174 C89893 50,000 50,000.00 0.00 50,000.00 Project under construction. 

Iron Belle Trail - Belleville to 
Heritage Park

Van Buren Charter Township Wayne 18-0125 C89895 300,000 300,000.00 0.00 300,000.00 Project under construction.

Paint Creek Junction Park Northern 
Trailhead Development

Oakland Charter Township Oakland 18-0098 C89900 228,400 22,840.00 0.00 22,840.00 Construction complete. Grantee working to submit closeout 
documentation. 

Act 145 of 2020 (Signed July 31, 2020)
Improvements to Indian Woods 
Park

City of Traverse City Grand Traverse 19-0075 C89925 50,000 0.00 0.00 0.00 Project under construction. 
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Gratiot Park Development of 
Inclusive Play Equipment

City of Port Huron St. Clair 19-0187 C89926 50,000 50,000.00 0.00 50,000.00 Project under construction. 

Delta Mills Playground Restroom 
Renovation

Delta Charter Township Eaton 19-0069 C89927 50,000 50,000.00 0.00 50,000.00 Plans and specs approved. 

Gwinn Ball Field Restroom Forsyth Township Marquette 19-0149 C89929 49,900 49,900.00 0.00 49,900.00 Contract documents under review

Curry Park Campground 
Improvements 2

City of Ironwood Gogebic 19-0175 C89931 38,100 38,100.00 0.00 38,100.00 Preparing plans, specifications, and bid documents. 

Sherman Memorial Village Park 
Concession Renovation

Village of Ortonville Oakland 19-0192 C89935 25,900 25,900.00 0.00 25,900.00 Preparing plans, specifications, and bid documents. 

Hickory Hills Snowmaking City of Traverse City Grand Traverse 19-0078 C89936 50,000 50,000.00 0.00 50,000.00 Project under construction. 

Loonfeather Point Park 
Development

Ypsilanti Charter Township Washtenaw 19-0135 C89939 296,500 130,299.07 0.00 130,299.07 Project under construction. 

MLK Equality Trail Lighting Project City of Jackson Jackson 19-0146 C89941 300,000 89,945.40 0.00 89,945.40 Construction completed.  Grantee working to submit final 
reimbursement request.

Flat Rock Boat Launch 
Improvements

City of Flat Rock Wayne 19-0173 C89943 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents. 

UP State Fair Campground 
Improvement

Delta County Delta 19-0109 C89944 300,000 300,000.00 0.00 300,000.00 Delay by the grantee getting Project Agreement executed.  
Working to get the revised documents submitted for review.

Waters Iron Belle Trailhead Otsego Lake Township Otsego 19-0128 C89945 215,700 215,700.00 0.00 215,700.00 Contract documents under review

Lake Lansing Park South - 
Bathhouse Replacement

Ingham County Ingham 19-0114 C89946 300,000 300,000.00 0.00 300,000.00 Plans and specs approved. 

Hawk Island Park Improvements Ingham County Ingham 19-0116 C89947 300,000 300,000.00 0.00 300,000.00 Plans and specs approved. 

Alford Park Enhancement Project City of Sault Ste Marie Chippewa 19-0110 C89950 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Alma Park Restroom Rebuild & 
Rehab - Accessibility Project

City of Alma Gratiot 19-0062 C89951 173,000 173,000.00 0.00 173,000.00 Project under construction. 

City of Onaway Trailhead 
Development for the North Eastern 

City of Onaway Presque Isle 19-0152 C89953 204,700 204,700.00 0.00 204,700.00 Bids came in high, looking for more funding and possible re-
bidding. Applied for amendment for time extension.

Universal Access and Site 
Improvements at Argo Nature Area

City of Ann Arbor Washtenaw 19-0154 C89954 300,000 0.01 0.00 0.01 Complete. Final reimbursement in process.

Haithco Recreation Area Splash Pad 
Development

Saginaw County Saginaw 19-0113 C89955 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Woodrow Woody Park 
Improvements

Clinton Charter Township Macomb 19-0169 C89957 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Michigan's Dragon at Hardy Dam Newaygo County Newaygo 19-0095 C89961 180,100 180,100.00 0.00 180,100.00 Project completed. Grantee preparing final close-out 
documents.

Keweenaw Bay Non-Motorized 
Pathway - Baraga to State Park

Village of Baraga Baraga 19-0148 C89962 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Pomona Park Kayak Launch Village of Fruitport Muskegon 19-0161 C89963 125,000 125,000.00 0.00 125,000.00 Project under construction. 

Bluebell Beach Iron Belle Trail 
Connection Development

Genesee County Genesee 19-0019 C89965 236,800 236,800.00 0.00 236,800.00 Project under construction. 

Hunter's Orchard Park Pathway Delta Charter Township Eaton 19-0068 C89968 225,000 225,000.00 0.00 225,000.00 Preparing plans, specifications, and bid documents.

City of Frankfort Lake Michigan 
Beach Development

City of Frankfort Benzie 19-0079 C89969 225,100 225,100.00 0.00 225,100.00 Development of plans, spec, and bid documents to begin.  
Estimating project costs and seeking additional funds.

Jones Street Accessibility to 
MacArthur Park Kayak Launch

City of Mt. Clemens Macomb 19-0179 C89970 225,000 59,794.90 0.00 59,794.90 Construction completed.  Grantee working to submit final 
reimbursement request.

Perrien Park Renovation City of Detroit Wayne 19-0031 C89971 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Garfield Park Splash Pad 
Development

City of Grand Rapids Kent 19-0001 C89977 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Idema Explorers Trail - Jenison Mill 
Segment

Ottawa County Ottawa 19-0117 C89978 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Traverse City-Charlevoix Trail: 
Bunker Hill to M-72 Segment

Acme Township Grand Traverse 19-0086 C89979 300,000 140,909.12 0.00 140,909.12 Project under construction. 

Michigan's Dragon at Hardy Dam Mecosta Township Mecosta 19-0060 C89980 205,400 0.00 0.00 0.00 Project completed. Grantee preparing final close-out 
documents.
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Stromberg Park Campground 
Renovation

Breen Township Dickinson 19-0096 C89981 103,600 103,600.00 0.00 103,600.00 Grantee intends to withdraw from grant. 

Act 9 of 2021 (Signed May 6, 2021)
Veteran's Memorial Park City of Hart Oceana 20-0134 C90014 300,000 300,000.00 0.00 300,000.00 PA in process. 

Saginaw Riverwalk-Iron Belle Trail 
through Wickes Park

City of Saginaw Saginaw 20-0147 C90015 300,000 30,000.00 0.00 30,000.00 Construction complete. Grantee preparing final closeout 
documentation.

Dexter-Huron Metropark - Launch 
and Picnic Area Renovation

Huron-Clinton Metropolitan Authority Washtenaw 20-0021 C90016 192,700 192,700.00 0.00 192,700.00 Preparing plans, specifications, and bid documents.

Lower Huron Metropark - Iron Belle 
Trail Extension

Huron-Clinton Metropolitan Authority Wayne 20-0023 C90017 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Lake Lansing Park South Launch 
and Lot Development

Ingham County Ingham 20-0039 C90018 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Mattson Lower Harbor Park - 
Inclusive Playground

City of Marquette Marquette 20-0199 C90019 300,000 300,000.00 0.00 300,000.00 Plans, specifications, and bid documents approved.  Out to bid.

Kimball Pines Development Calhoun County Calhoun 20-0153 C90020 193,400 193,400.00 0.00 193,400.00 Construction complete. Grantee preparing final reimbursement.

Elberta Lake Michigan Beach 
Improvement Project

Village of Elberta Benzie 20-0013 C90021 300,000 300,000.00 0.00 300,000.00 Plans and specs approved. Re-bid with clarifications. 

Increasing Fishing Access in the 
Cheboygan River

City of Cheboygan Cheboygan 20-0017 C90022 300,000 88,477.20 0.00 88,477.20 Project under construction. 

Lighthouse County Park 
Improvements

Huron County Huron 20-0061 C90023 217,000 67,970.69 0.00 67,970.69 Project under construction. 

Development of the Silver Lake 
Road Connector Trail

Southern Lakes Parks & Recreation District Genesee 20-0159 C90024 300,000 300,000.00 0.00 300,000.00 PA in process.

Marquette Greenway Development New Buffalo Township Berrien 20-0165 C90025 300,000 300,000.00 0.00 300,000.00 Engineering plans under review with MDOT/TAP.

Improvements to Union Street Dam 
Park - Fishpass Project

City of Traverse City Grand Traverse 20-0193 C90026 300,000 300,000.00 0.00 300,000.00 Pending permitting approvals. 

Sportsman's Park UA and River 
Access Upgrades

City of East Jordan Charlevoix 20-0020 C90027 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Discovery Pier Access Development Elmwood Charter Township Leelanau 20-0117 C90029 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Tanglefoot Park Universal Access 
Waterfront Redevelopment

Village of Spring Lake Ottawa 20-0082 C90030 300,000 300,000.00 0.00 300,000.00 Preparing plans, specifications, and bid documents.

Bunker Road Landing Renovations Ingham County Eaton 20-0040 C90034 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Norrie Park Renovation and 
Montreal River Water Trail

City of Ironwood Gogebic 20-0129 C90035 111,300 111,300.00 0.00 111,300.00 Preparing plans, specifications, and bid documents.

Patriarche Park Tennis/Pickleball 
Court Renovation

City of East Lansing Ingham 20-0169 C90036 300,000 30,000.00 0.00 30,000.00 Construction completed.  Grantee working to submit final 
closeout documentation.

Millpond Park and Shiawassee 
Riverwalk

City of Fenton Genesee 20-0037 C90037 300,000 300,000.00 0.00 300,000.00 PA in process.

IBT-Jackson County Mike Levine 
Lakelands Trail Extension

Jackson County Jackson 20-0046 C90038 300,000 300,000.00 0.00 300,000.00 Delay due to EGLE/Consumer's Power.

Iosco Exploration Trail, Phase III Oscoda Charter Township Iosco 20-0122 C90039 300,000 300,000.00 0.00 300,000.00 Plans and specs approved.

Iron Belle Trail from Atlas Twp to 
Grand Blanc Twp

Genesee County Genesee 20-0065 C90040 300,000 300,000.00 0.00 300,000.00 Plans and specs approved.

Iron Belle Trail Village of Homer 
Gap Development

Village of Homer Calhoun 20-0157 C90042 101,000 101,000.00 0.00 101,000.00 Project under construction. 

Swartz Creek Genesee Valley Trail 
Development

City of Swartz Creek Genesee 20-0068 C90043 300,000 30,000.00 0.00 30,000.00 Project under construction. 

Bridge to Bay Regional Trail 
Connector

City of Port Huron St. Clair 20-0087 C90044 287,000 28,700.00 0.00 28,700.00 Project under construction. 

Hofma Park & Preserve - Trail 
Expansion & Universal Design

Grand Haven Charter Township Ottawa 20-0154 C90045 300,000 77,615.12 0.00 77,615.12 Project under construction. 

Ottawa Hills Park Improvements City of Grand Rapids Kent 20-0005 C90046 247,900 247,900.00 0.00 247,900.00 Preparing plans, specifications, and bid documents.

Fremont Branstrom Park Warming 
Lodge

City of Fremont Newaygo 20-0204 C90047 259,000 259,000.00 0.00 259,000.00 Plans and specs approved. Preparing rebid with alterations. 
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Arbutus Lake #5 Park East Bay Township Grand Traverse 20-0074 C90049 300,000 300,000.00 0.00 300,000.00 Contract/Vendor approval pending. 

Portage Creek Fishing Access Portage Township Mackinac 20-0100 C90050 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Shoepac Creek Fishing Access Portage Township Mackinac 20-0101 C90051 50,000 50,000.00 0.00 50,000.00 Preparing plans, specifications, and bid documents.

Danford Island Park Restroom 
Development

Village of Dimondale Eaton 20-0187 C90052 126,000 126,000.00 0.00 126,000.00 Project under construction. 

Jackson Mine Park Playground 
Development

City of Negaunee Marquette 20-0194 C90053 125,700 125,700.00 0.00 125,700.00 Revising plans, specifications, and bid documents for approval.

Huron St over I-94 Non-motorized 
Path Crossing

City of Ypsilanti Washtenaw 20-0162 C90055 300,000 300,000.00 0.00 300,000.00 Project under construction. 

Deerlick Creek Park Development South Haven Area Recreation Authority Van Buren 20-0111 C90056 15,000 1,500.00 0.00 1,500.00 Construction complete. Grantee preparing final reimbursement.

Boyne City to Charlevoix Trail - 
Phase 3 Development

Charlevoix County Charlevoix 20-0042 C90057 292,600 292,600.00 0.00 292,600.00 Plans, specifications, and bid documents under review. 

Rawson's King Mill Park 
Renovations

St. Joseph County St. Joseph 20-0171 C90058 50,000 50,000.00 0.00 50,000.00 Plans and specs approved being revised due to higher than 
expected bids.

Act 151 of 2022 (Signed July 19, 2022)
Huron-Clinton Metropolitan 
Authority

Lake Erie Metropark Cherry Island Trail 
Improvements

Wayne 21-0016 C90082 300,000 300,000.00 0.00 300,000.00

Ingham County Hawk Island Park Boardwalk and Fishing 
Pier

Ingham 21-0118 C90083 300,000 300,000.00 0.00 300,000.00

Village of Paw Paw Maple Island Boardwalk and Fishing 
Platform

Van Buren 21-0130 C90084 300,000 300,000.00 0.00 300,000.00

Antrim County Grass River Natural Area River Access 
Improvements

Antrim 21-0134 C90085 300,000 300,000.00 0.00 300,000.00

City of Grand Rapids Development of River Edges Trail -- 
Leonard to Ann Segment 1

Kent 21-0024 C90086 300,000 300,000.00 0.00 300,000.00

City of Grand Rapids Development of River Edges Trail - 
Leonard to Ann Segment 2

Kent 21-0025 C90087 300,000 300,000.00 0.00 300,000.00

City of Grand Rapids Development of RiverEdges Trail -- 
Leonard to Ann Segment 4

Kent 21-0028 C90088 300,000 300,000.00 0.00 300,000.00

City of Lansing Adado Riverfront Park Improvements Ingham 21-0031 C90089 300,000 300,000.00 0.00 300,000.00

City of Niles Niles Dam Park Development Berrien 21-0148 C90090 232,800 232,800.00 0.00 232,800.00

Carrollton Township Carrollton IBT Trailhead Saginaw 21-0136 C90091 134,500 134,500.00 0.00 134,500.00

City of Ionia Fred Thwaites Grand River Trail 
Reconstruction

Ionia 21-0038 C90092 300,000 300,000.00 0.00 300,000.00

City of Rogers City Lakeside Park Pavilion and Playground Presque Isle 21-0107 C90093 185,000 185,000.00 0.00 185,000.00

City of Alpena Bay View Park Restroom and Pavilion Alpena 21-0168 C90094 300,000 300,000.00 0.00 300,000.00

Vienna Charter Township Neff Road Bike Path Project Genesee 21-0043 C90095 296,600 296,600.00 0.00 296,600.00

Mecosta County Brower County Park - Water Access Mecosta 21-0101 C90096 281,400 281,400.00 0.00 281,400.00

Ottawa County Idema Explorers Trail - Stearns Bayou 
Connector

Ottawa 21-0140 C90097 300,000 300,000.00 0.00 300,000.00

Midland County Pere Marquette Rail-Trail Revitalization Midland 21-0120 C90100 300,000 300,000.00 0.00 300,000.00

Crystal Township Crystal Township Park Redevelopment Montcalm 21-0014 C90101 300,000 300,000.00 0.00 300,000.00

Ottawa County Kirk Park Renovation Ottawa 21-0139 C90102 237,000 237,000.00 0.00 237,000.00

City of Hamtramck Veterans Park and Hamtramck Stadium 
Restroom Renovation

Wayne 21-0157 C90103 300,000 300,000.00 0.00 300,000.00

Meridian Charter Township MSU to Lake Lansing Connector Trail Ingham 21-0158 C90104 300,000 300,000.00 0.00 300,000.00
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City of Jackson MLK Equality Trail Jackson 21-0103 C90105 300,000 300,000.00 0.00 300,000.00

City of Lansing Fenner Pathway Ingham 21-0170 C90107 300,000 300,000.00 0.00 300,000.00

City of Dowagiac Riverside Park Development Cass 21-0020 C90108 300,000 300,000.00 0.00 300,000.00

Monitor Charter Township Kawkawlin River Access Improvements Bay 21-0033 C90110 269,400 269,400.00 0.00 269,400.00

Ingham County Lake Lansing Park North Boardwalk/Trail Ingham 21-0057 C90111 300,000 300,000.00 0.00 300,000.00

City of Caseville Riverside Park and Water Trailhead Huron 21-0112 C90112 298,800 298,800.00 0.00 298,800.00

City of Lowell River Valley Rail-Trail - Lowell Connector Kent 21-0056 C90114 300,000 300,000.00 0.00 300,000.00

City of Belding Lightning Bend Trailhead and Pathways Ionia 21-0069 C90115 300,000 300,000.00 0.00 300,000.00

Casco Township Casco Nature Preserve Park Improvements 
on Lake Michigan

Allegan 21-0111 C90116 291,000 291,000.00 0.00 291,000.00

Village of Saranac Scheid Park Improvements Ionia 21-0126 C90117 300,000 300,000.00 0.00 300,000.00

Mundy Charter Township Miracle League Field Genesee 21-0135 C90118 256,400 256,400.00 0.00 256,400.00

Midland Charter Township GLBRT Path Extension Midland 21-0174 C90119 300,000 300,000.00 0.00 300,000.00

Ganges Township Pier Cove Park Renovation Allegan 21-0194 C90120 266,000 266,000.00 0.00 266,000.00

Niles Charter Township Ontario Trailhead Development Berrien 21-0133 C90122 124,600 124,600.00 0.00 124,600.00

Lake County Lake County ORV Park Lake 21-0141 C90123 300,000 300,000.00 0.00 300,000.00

South Haven Area Recreation 
Authority

Phoenix Avenue Kayak Launch 
Development

Van Buren 21-0109 C90124 229,800 229,800.00 0.00 229,800.00

AuSable Charter Township Iron Belle Trail Segment Iosco 21-0137 C90125 300,000 300,000.00 0.00 300,000.00

City of Grand Ledge Ball Field Development at Fitzgerald Park Eaton 21-0063 C90128 134,700 134,700.00 0.00 134,700.00

City of Ferndale Martin Road Park Walkways and Pavilion Oakland 21-0095 C90130 68,000 68,000.00 0.00 68,000.00

Plainfield Charter Township Grand Rogue Park Kent 21-0104 C90131 300,000 300,000.00 0.00 300,000.00

City of Port Huron Sanborn Park and Nature Area Trail St. Clair 21-0152 C90132 100,000 100,000.00 0.00 100,000.00

City of Grandville Buck Creek Trailhead at Mill Race Park Kent 21-0159 C90133 231,300 231,300.00 0.00 231,300.00

Sanilac County Forester Park Playground Accessibility 
Renovation

Sanilac 21-0183 C90134 80,200 80,200.00 0.00 80,200.00

City of Kentwood East Paris Park Improvements Kent 21-0117 C90135 214,100 214,100.00 0.00 214,100.00

Webber Township Webber Township ORV Park Lake 21-0127 C90136 183,800 183,800.00 0.00 183,800.00

Missaukee County Cadillac Single-Track Bike Trail Missaukee 21-0171 C90137 110,900 110,900.00 0.00 110,900.00

Genesee County Branch Road Universal Design Fishing 
Access 

Genesee 21-0019 C90138 240,500 240,500.00 0.00 240,500.00

City of Detroit Patton Park - Joe Louis Greenway 
Development

Wayne 21-0124 C90139 300,000 300,000.00 0.00 300,000.00

City of Midland Tittabawassee River Pedestrian Corridor Midland 21-0167 C90140 300,000 300,000.00 0.00 300,000.00

City of Hudsonville Buttermilk Creek Park Bathrooms & 
Parking

Ottawa 21-0106 C90141 152,600 152,600.00 0.00 152,600.00

Jackson County Sparks County Park Pickleball Courts Jackson 21-0115 C90142 300,000 300,000.00 0.00 300,000.00
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City of Boyne City Boyne City Open Space Pathway Charlevoix 21-0041 C90143 300,000 300,000.00 0.00 300,000.00

City of Iron Mountain Pewabic Hill Mountain Bike Trail System Dickinson 21-0113 C90145 183,200 183,200.00 0.00 183,200.00

City of Detroit Romanowski Park - Joe Louis Greenway 
Development

Wayne 21-0125 C90146 300,000 300,000.00 0.00 300,000.00

City of Lansing Corporate Research Park Path 
Development

Ingham 21-0142 C90147 300,000 300,000.00 0.00 300,000.00

City of Auburn Auburn Community Park ADA 
Improvements

Bay 21-0197 C90148 249,700 249,700.00 0.00 249,700.00

Iron Ore Heritage Recreation 
Authority

Iron Ore Heritage Trail - Marshlands 
Boardwalk 

Marquette 21-0052 C90149 218,200 218,200.00 0.00 218,200.00

Cannon Township Kies Road Iron Belle-North Country Trail 
Connector

Kent 21-0192 C90151 300,000 300,000.00 0.00 300,000.00

City of Ypsilanti Frog Island Trailhead Accessibility Washtenaw 21-0187 C90152 300,000 300,000.00 0.00 300,000.00

City of Fennville Paradise Park Improvements Allegan 21-0094 C90153 300,000 300,000.00 0.00 300,000.00

Village of Wolverine Lake Clara Miller Park Playground Oakland 21-0100 C90154 100,000 100,000.00 0.00 100,000.00

City of Mason Rayner Park Community-Build Playground Ingham 21-0144 C90155 242,500 242,500.00 0.00 242,500.00

City of Bridgman Toth Park Playground Renovation Berrien 21-0155 C90156 50,000 50,000.00 0.00 50,000.00

City of Rochester Memorial Grove All Abilities Park Oakland 21-0186 C90157 225,000 225,000.00 0.00 225,000.00

Raisin Charter Township Mitchell Park Shelter Renovation and 
Pathways

Lenawee 21-0090 C90158 267,300 267,300.00 0.00 267,300.00

City of Ludington Cartier Park Bathhouse Mason 21-0131 C90159 300,000 300,000.00 0.00 300,000.00

Thomas Township Nature Preserve Trail and Amenities Saginaw 21-0066 C90160 300,000 300,000.00 0.00 300,000.00

Superior Charter Township Plymouth Road Pathway Development Washtenaw 21-0119 C90161 300,000 300,000.00 0.00 300,000.00

Clark Township Peek-a-Boo Trail Mackinac 21-0053 C90162 200,300 200,300.00 0.00 200,300.00

City of St. Johns Scott Rd Multi-Use Trail Connector Clinton 21-0145 C90163 155,500 155,500.00 0.00 155,500.00

Northfield Township Northfield Community Park - Pathways and 
Parking

Washtenaw 21-0200 C90164 300,000 300,000.00 0.00 300,000.00

St. Joseph Charter Township Carronde Park Tennis Court Renovation Berrien 21-0064 C90166 50,000 50,000.00 0.00 50,000.00

City of Petoskey Winter Sports Park Hockey Rink Pavilion Emmet 21-0068 C90167 298,000 298,000.00 0.00 298,000.00

City of North Muskegon Ball Fields and Universal Access Hunting 
Blind

Muskegon 21-0114 C90168 300,000 300,000.00 0.00 300,000.00

St. Joseph Charter Township Kedzie Kids Park Playground Renovation Berrien 21-0062 C90169 50,000 50,000.00 0.00 50,000.00

Garfield Township Veteran's Park Playground and Access Kalkaska 21-0154 C90170 112,500 112,500.00 0.00 112,500.00

City of Algonac Community Outdoor Swimming Pool 
Renovation

St. Clair 21-0147 C90171 300,000 300,000.00 0.00 300,000.00

City of St. Johns Main City Park Improvements Clinton 21-0149 C90172 49,900 49,900.00 0.00 49,900.00

City of Beaverton Beaverton Trailhead Gladwin 21-0175 C90173 255,000 255,000.00 0.00 255,000.00

City of Escanaba Webster Park Splash Pad Delta 21-0193 C90176 150,000 150,000.00 0.00 150,000.00
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