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Snowmobile Trail #3 Easements DNR - Parks and Recreation Division Keweenaw 17-0206 C89725 82,500 75,086.00 Easement acquisition in process, negotiating with 
landowner.

West Riverfront Park Trail Connection DNR - Parks and Recreation Division Wayne 18-0208 C89856 3,000,000 977,088.59 Two of the three segments have closed. The final 
segment is in the development phase with closing 
to follow.

May Creek Greenway - Iron Belle Trail DNR - Parks and Recreation Division Wayne 19-0098 C89912 2,700,000 2,679,671.82 Offer to purchase easement accepted.  
Anticipated closing December 2025.

Black River Ranch Acquisition DNR - Forest Resources Division Cheboygan 20-0205 C89994 2,335,000 2,299,743.70 Waiting for lease on property to terminate before 
closing. Will close by end of 2025.

Nutrient Reduction Through Wetland 
Restoration Pilot Project

DNR - Wildlife Division Lenawee 20-0135 C89996 1,400,000 270,800.00 Acquisition of 1st site complete. Acquisition of 
additional parcel anticipated fall 2025.

Berrien Springs SGA Acquisition DNR - Wildlife Division Berrien 21-0162 C90071 4,700,000 4,692,287.13 Negotiations unsuccessful.  RES recommends 
closing grant.

Portland State Game Area Addition DNR - Wildlife Division Ionia 22-0137 C90182 700,000 699,474.02 Director approved, case in closing.

Fort Wilkins - Keweenaw Point 
Acquisition

DNR - Parks and Recreation Division Keweenaw 22-0165 C90183 5,000,000 4,981,905.00 Purchase Option Signed.

Black River Ranch Acquisition DNR - Forest Resources Division Cheboygan 23-0208 C90226 3,000,000 3,000,000.00

Middleville State Game Area Land 
Acquisition

DNR - Wildlife Division Barry 23-0098 C90232 1,200,000 1,199,643.82

Rogue River State Game Area Land 
Acquisition

DNR - Wildlife Division Kent 23-0166 C90233 1,200,000 1,196,200.00

Doe Lake DNR - Forest Resources Division Cheboygan 23-0172 C90234 1,100,000 1,091,430.00

Betsie River Springs DNR - Forest Resources Division Benzie 23-0171 C90235 620,000 620,000.00
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Little Huron River Acquisition DNR - Forest Resources Division Marquette 24-0179 C90276 1,175,000 1,175,000.00

Waterloo Recreation Area Addition DNR - Parks and Recreation Division Jackson 24-0105 C90279 1,000,000 1,000,000.00

Muskegon State Game Area 
Acquisition

DNR - Wildlife Division Muskegon 24-0119 C90280 595,000 595,000.00

Sturgeon River Sloughs Acquisition DNR - Wildlife Division Houghton 24-0120 C90281 440,000 440,000.00

Michigamme Highlands Conservation 
Easement Acquisition

DNR - Forest Resources Division Marquette 24-0180 C90282 4,200,000 4,200,000.00

Southeastern Michigan Regional Sprint 
Land Consolidation

DNR - Wildlife Division Oakland 24-0117 C90285 2,000,000 2,000,000.00

Cornish State Game Area Acquisition DNR - Wildlife Division Van Buren 24-0118 C90287 1,140,000 1,140,000.00

Pinckney Recreation Area Addition DNR - Parks and Recreation Division Livingston 24-0144 C90289 1,300,000 1,300,000.00
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Urban Recreation Connections to the River Raisin Corridor City of Monroe Monroe 14-0208 751327 4,986,200 817,837.13 Reimbursements made on 26 sites acquired. Grantee in 
negotiations with property owner on last targeted site.

Southern Beltline Trail Acquisition City of Ironwood Gogebic 17-0013 C89728 54,300 54,300.00 DNR-approved Market Value issued in June with anticipated 2025 
closing.

Laketown Beach Expansion Laketown Township Allegan 17-0161 C89734 640,000 247,525.58 Acquisition closed on 3 sites. Anticipate 2 more small acquisition 
targets adjacent to the beach.

Southern Beltline Trail Acquisition 2 City of Ironwood Gogebic 19-0147 C89907 14,800 14,800.00 Community waiting for 2017 TF Grant purchase to close. 

Paul Henry-Thornapple Trail Extension to Kent County Thornapple Township Barry 19-0211 C89922 350,000 231,892.99 2 sites acquired.  Grantee working to acquire final site.

Larkin Charter Township Land Acquisition Larkin Charter Township Midland 20-0086 C90008 967,300 967,300.00 Grantee working to schedule closing.

Thornapple River Water Trail Acquisition Kent County Kent 20-0058 C90009 744,100 744,100.00 Awaiting grantee to submit final closeout documents.

Little Wolf Lake County Park Expansion Jackson County Jackson 21-0116 C90077 176,200 176,200.00 DNR-approved market value provided to grantee.  Delay caused 
by property owner sale negotiation.

Plaza Roosevelt Acquisition City of Grand Rapids Kent 21-0049 C90081 44,800 44,800.00 Acquisition complete, awaiting grantee to submit final closeout 
documents.

Aquisition for Almont Community Park Expansion Village of Almont Lapeer 22-0206 C90186 75,000 75,000.00 Working on pre-appraisal docs. AO on extended leave.

Berston Property Acquisition Genesee County Genesee 22-0071 C90188 18,000 18,000.00 Closing completed. Working on final reimbursement paperwork.

North Branch Land Acquisition Macomb Township Macomb 23-0055 C90223 742,500 742,500.00

Waverly Road Acquisition City of Lansing Ingham 23-0043 C90227 500,000 500,000.00

Superior Greenway Nature Preserve Acquisition Superior Charter Township Washtenaw 23-0058 C90230 1,020,000 1,020,000.00

Brown Bridge Quiet Area - Spring Lake Expansion City of Traverse City Grand Traverse 23-0059 C90231 2,352,200 2,352,200.00

AuSable River Scenic Preserve Acquisition Oscoda Charter Township Iosco 23-0207 C90236 270,000 270,000.00

Gransden Park Expansion Edenville Township Midland 23-0054 C90238 121,200 121,200.00

Rotary Park Expansion Along the Clinton River City of Sterling Heights Macomb 23-0113 C90239 195,600 195,600.00

Lamberts Trail Park Acquisition City of Kentwood Kent 24-0070 C90275 129,100 129,100.00

Munising Bay Overlook Acquisition City of Munising Alger 24-0100 C90277 619,000 619,000.00

City of Burton Community Park Acquisition City of Burton Genesee 24-0128 C90278 1,275,000 1,275,000.00
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Turtle Woods Nature Preserve Acquisition Oakland County Oakland 24-0047 C90283 2,175,000 2,175,000.00

Jefferson Wetland Preserve Acquisition Chesterfield Township Macomb 24-0044 C90284 560,000 560,000.00

Jewel Golf Course Acquisition City of Grand Blanc Genesee 24-0228 C90286 1,500,000 1,500,000.00

Man-Made Lake Parcel Acquisition City of Manistee Manistee 24-0185 C90288 94,000 94,000.00

Roberts Park Expansion Acquisition Thomas Township Saginaw 24-0048 C90290 48,000 48,000.00

Main Street Park Project Acquisition City of Chelsea Washtenaw 24-0080 C90291 1,012,500 1,012,500.00
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Belle Isle Park - Picnic Shelter Replacement DNR - Parks and Recreation Division Wayne 18-0056 C89892 300,000 113,399.04 Under construction.  Expected completion by end of 2025.

Iron Belle Trail - Carp River Bridge 
Replacement

DNR - Parks and Recreation Division Emmet 18-0180 C89898 140,000 18,449.49 Substantially complete.  Final payments being made.

Harlow Lake Fishing Platform Replacement DNR - Parks and Recreation Division Marquette 19-0057 C89934 50,000 628.03 Construction completed.  Grantee working to process final payments to close 
out grant.

Van Riper State Park - River Trail Overlook 
Rehabilitation

DNR - Parks and Recreation Division Marquette 19-0066 C89938 50,000 50,000.00 Construction completed.  Grantee working to process final payments to close 
out grant.

Gourdneck SGA Development Initiative DNR - Wildlife Division Kalamazoo 19-0144 C89958 113,000 22,144.48 Under Construction with expected completion Fall of 2025.

Roscommon County Shooting Range DNR - Finance and Operations Division Roscommon 19-0206 C89974 300,000 268,977.79 Original design required revisions. Final design and bid documents underway 
with August 2025 bidding anticipated.  

Barry State Game Area Shooting Range 
Development

DNR - Finance and Operations Division Barry 19-0205 C89976 200,000 35,060.55 Project nearing completion with final scope items estimated to be completed 
summer 2025.

Mike Levine Lakelands Trail Phase 3 DNR - Parks and Recreation Division Jackson 20-0091 C90031 300,000 298,227.82 Construction completed.  Grantee working to process final payments to close 
out grant.

Little Presque Isle Trail Development and 
Renovation

DNR - Parks and Recreation Division Marquette 20-0155 C90041 300,000 1,272.35 Construction completed.  Grantee working to process final payments to close 
out grant.

Douglass Houghton Falls Scenic Site 
Development

DNR - Parks and Recreation Division Houghton 21-0050 C90098 300,000 174,192.45 Under construction.  Anticipated completion summer 2026.

Fort Custer Recreation Area - River Valley 
Trail

DNR - Parks and Recreation Division Kalamazoo 21-0044 C90099 300,000 300,000.00 Design/engineering in progress.  Working with MDOT on construction 
schedule and budget.

Platte River Hatchery Accessibility and 
Education

DNR - Fisheries Division Benzie 21-0153 C90106 300,000 34,182.52 Under Construction with expected completion by end of 2025.

Mitchell State Park - Pavilion & Restroom 
Replacement

DNR - Parks and Recreation Division Wexford 21-0082 C90109 300,000 300,000.00 Final engineering docs and bidding in progress.  Construction anticipated in 
2026.

Gourdneck SGA Access Improvements DNR - Wildlife Division Kalamazoo 21-0163 C90113 300,000 255,275.00 Final design/engineering in progress.

Menominee River - Piers Gorge Accessible 
Trail

DNR - Parks and Recreation Division Dickinson 21-0086 C90121 300,000 240,714.29 Construction beginning.  Expected to be completed by mid-2026.

Pinckney Recreation Area - Potawatomi 
Trail Renovation

DNR - Parks and Recreation Division Washtenaw 21-0042 C90126 300,000 16,785.00 Construction completed.  Final payments being made.

Straits State Park Improvements DNR - Michigan Historical Center Mackinac 21-0123 C90150 300,000 246,780.50 Original bid came in over budget.  Working with DTMB to reduce construction 
costs.

Yankee Springs Recreation Area - Beach 
Wall Replacement

DNR - Parks and Recreation Division Calhoun 21-0096 C90174 50,000 5,251.54 Under Construction with expected completion by the end of the 2025.

Lake Michigan Adventure Canopy Tour 
Addition

DNR - Parks and Recreation Division Muskegon 24-0140 C90293 400,000 400,000.00

Grand Traverse Greenway Development DNR - Parks and Recreation Division Genesee 24-0103 C90315 300,000 300,000.00

Detroit River Boating Access Site 
Renovation

DNR - Parks and Recreation Division Wayne 24-0109 C90316 400,000 400,000.00

Whitefish Point State Harbor 
Redevelopment

DNR - Parks and Recreation Division Chippewa 24-0127 C90324 400,000 400,000.00
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Nakwema Trail Development DNR - Parks and Recreation Division Charlevoix 24-0133 C90325 400,000 400,000.00

Platte River State Fish Hatchery 
Accessibility and Education

DNR - Fisheries Benzie 24-0114 C90327 400,000 400,000.00

Hartwick Pines Old Growth Exhibit 
Development

DNR - Michigan Historical Center Crawford 24-0191 C90328 400,000 400,000.00

Black River Bridge Replacement - High 
Country Pathway

DNR - Parks and Recreation Division Otsego 24-0141 C90332 400,000 400,000.00

Boyle Lake Boating Access Site 
Improvements

DNR - Wildlife Division Berrien 24-0116 C90350 90,000 90,000.00

Crystal Waters State Game Area Access 
Development

DNR - Wildlife Division Monroe 24-0028 C90351 400,000 400,000.00
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Waterfront Enhancement Project City of Harbor Beach Huron 15-0187 751443 295,000 29,500.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Horton Park Improvements Laketon Township Muskegon 16 0083 751555 300,000 191,473.66 Under construction, EGLE permit approved. Expected 
completion summer 2025. 

Improvements to Burns' Landing Beach 
Access

Powell Township Marquette 16 0090 751561 168,600 16,860.00 Construction completed.  Grantee working to submit final 
reimbursement request.

GLBRT Trailhead Development Saginaw County Saginaw 17-0103 C89758 209,200 209,200.00 Contractor approved. Construction has started.

Downtown Flint Fishing Access 
Improvements

Genesee County Genesee 17-0127 C89772 296,000 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Grand Fountain Park Improvements Genesee County Genesee 17-0131 C89773 296,000 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Improving Walkability at Riverbank Park Genesee County Genesee 17-0123 C89779 296,000 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Trailhead Development Project Village of Pellston Emmet 17-0155 C89791 200,900 200,900.00 Contract awarded. Construction delayed by EGLE permit.

Oronoko Township Proposed Recreation 
Development

Oronoko Charter Township Berrien 17-0142 C89794 278,100 27,810.00 Construction completed. Grantee working to submit final 
reimbursement request.

Walk Manistique Riverside Pathway, Phase 
I

City of Manistique Schoolcraft 17-0097 C89833 296,000 105,655.65 Construction nearly complete. Grantee completing small scope 
items in 2025

Silk City Nature Trail Gathering Place 
Connector

City of Belding Ionia 17-0061 C89840 142,300 62,625.36 Construction completed.  Grantee working to submit final 
reimbursement request.

Venoy Dorsey Park Canoe and Kayak 
Launch Development

Wayne County Wayne 18-0036 C89879 300,000 300,000.00 Construction completed.  Grantee working to submit final 
reimbursement request.

Waterfront Park Shoreline Improvements Harrison Township Macomb 18-0061 C89882 156,000 15,600.00 Project under construction. 

Keweenaw Point Trail - High Rock to 
Montreal River

Grant Township - Keweenaw Keweenaw 18-0120 C89883 297,000 297,000.00 Phase 1 complete. Additional funds received to allow trail to be 
expanded. Phase 2 under construction 2025. 

Flint River Scenic Overlook Picnic Area Genesee County Genesee 18-0075 C89886 296,000 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Iron Belle Trail Improvements at Vietnam 
Veterans Park

Genesee County Genesee 18-0076 C89889 296,000 296,000.00 Plans and specs prepared, under DNR review. (Tied to greater 
Flint SP Project)

Curry Park Campground Improvements 2 City of Ironwood Gogebic 19-0175 C89931 38,100 3,810.00 Project construction complete. Grantee preparing close out 
documents. 

Sherman Memorial Village Park 
Concession Renovation

Village of Ortonville Oakland 19-0192 C89935 25,900 25,900.00 Project construction complete. Grantee preparing close out 
documents. 

UP State Fair Campground Improvement Delta County Delta 19-0109 C89944 300,000 300,000.00 Construction contract awarded. 
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Waters Iron Belle Trailhead Otsego Lake Township Otsego 19-0128 C89945 215,700 215,700.00 Has been bid 3 times unsuccessfully. Going over options to 
rebid.

Alford Park Enhancement Project City of Sault Ste Marie Chippewa 19-0110 C89950 300,000 153,240.13 Project construction complete. Grantee preparing close out 
documents. 

Woodrow Woody Park Improvements Clinton Charter Township Macomb 19-0169 C89957 300,000 30,000.00 Project construction complete. Grantee preparing close out 
documents. 

Hunter's Orchard Park Pathway Delta Charter Township Eaton 19-0068 C89968 225,000 225,000.00 Contractor approved. Project under construction.

City of Frankfort Lake Michigan Beach 
Development

City of Frankfort Benzie 19-0079 C89969 225,100 225,100.00 PSB submitted, hoping to construct this fall.

Veteran's Memorial Park City of Hart Oceana 20-0134 C90014 300,000 300,000.00 Bids too high, new staff working with engineer to re-design.

Lake Lansing Park South Launch and Lot 
Development

Ingham County Ingham 20-0039 C90018 300,000 300,000.00 Contractor approved. Construction starting Spring 2025

Development of the Silver Lake Road 
Connector Trail

Southern Lakes Parks & Recreation 
District

Genesee 20-0159 C90024 300,000 300,000.00 PA executed. (Delay caused by boundary map preparation)

Improvements to Union Street Dam Park - 
Fishpass Project

City of Traverse City Grand Traverse 20-0193 C90026 300,000 300,000.00 Project was significantly delayed in court but dam removal is 
underway and construction of the weir has started.

Bunker Road Landing Renovations Ingham County Eaton 20-0040 C90034 50,000 50,000.00 Preparing plans, specifications, and bid documents.

Millpond Park and Shiawassee Riverwalk City of Fenton Genesee 20-0037 C90037 300,000 300,000.00 Contractor approved.

IBT-Jackson County Mike Levine 
Lakelands Trail Extension

Jackson County Jackson 20-0046 C90038 300,000 300,000.00 Construction is underway with anticipated completion date in 
November 2025.

Iron Belle Trail from Atlas Twp to Grand 
Blanc Twp

Genesee County Genesee 20-0065 C90040 300,000 300,000.00 Plans and specs approved.

Ottawa Hills Park Improvements City of Grand Rapids Kent 20-0005 C90046 247,900 247,900.00 Project completed. Grantee preparing close-out documents.

Fremont Branstrom Park Warming Lodge City of Fremont Newaygo 20-0204 C90047 259,000 259,000.00 Construction contract ready to award.

Portage Creek Fishing Access Portage Township Mackinac 20-0100 C90050 50,000 50,000.00 Project under construction. Projected completion date  2025.

Shoepac Creek Fishing Access Portage Township Mackinac 20-0101 C90051 50,000 50,000.00 Township completing plans and specifications. 

Boyne City to Charlevoix Trail - Phase 3 
Development

Charlevoix County Charlevoix 20-0042 C90057 292,600 292,600.00 Construction complete. Construction errors to be corrected 
prior to grant closeout.

Hawk Island Park Boardwalk and Fishing 
Pier

Ingham County Ingham 21-0118 C90083 300,000 300,000.00 Project completed. Grantee preparing close-out documents

Maple Island Boardwalk and Fishing 
Platform

Village of Paw Paw Van Buren 21-0130 C90084 300,000 74,096.02 Project under construction. 

Development of River Edges Trail -- 
Leonard to Ann Segment 1

City of Grand Rapids Kent 21-0024 C90086 300,000 300,000.00 Preparing plans, specifications and bid documents. Project tied 
to greater Grand River Greenway redevelopment

Development of River Edges Trail - 
Leonard to Ann Segment 2

City of Grand Rapids Kent 21-0025 C90087 300,000 300,000.00 Preparing plans, specifications and bid documents. Project tied 
to greater Grand River Greenway redevelopment

Development of RiverEdges Trail -- 
Leonard to Ann Segment 4

City of Grand Rapids Kent 21-0028 C90088 300,000 300,000.00 Preparing plans, specifications and bid documents. Project tied 
to greater Grand River Greenway redevelopment
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Niles Dam Park Development City of Niles Berrien 21-0148 C90090 232,800 232,800.00 Project under construction. 

Lakeside Park Pavilion and Playground City of Rogers City Presque Isle 21-0107 C90093 185,000 185,000.00 Bids came in high. Working on revised PSB submittal.  
Rebidding underway.

Bay View Park Restroom and Pavilion City of Alpena Alpena 21-0168 C90094 300,000 300,000.00 Project under construction

Pere Marquette Rail-Trail Revitalization Midland County Midland 21-0120 C90100 300,000 50,598.87 Project under construction with anticipated completion Spring 
2025.

Veterans Park and Hamtramck Stadium 
Restroom Renovation

City of Hamtramck Wayne 21-0157 C90103 300,000 30,000.00 Project under construction. 

MSU to Lake Lansing Connector Trail Meridian Charter Township Ingham 21-0158 C90104 300,000 300,000.00 Preparing plans, specifications, and bid documents.

Fenner Pathway City of Lansing Ingham 21-0170 C90107 300,000 300,000.00 Project completed. Preparing close-out documents.

Lake Lansing Park North Boardwalk/Trail Ingham County Ingham 21-0057 C90111 300,000 300,000.00 Contractor approved. Project under construction.

Riverside Park and Water Trailhead City of Caseville Huron 21-0112 C90112 298,800 79,770.00 Contractor approved. Project under construction.

River Valley Rail-Trail - Lowell Connector City of Lowell Kent 21-0056 C90114 300,000 300,000.00 PSB approved. MDOT bidding project.

Lightning Bend Trailhead and Pathways City of Belding Ionia 21-0069 C90115 300,000 300,000.00 Project completed. Grantee preparing close-out documents.

Casco Nature Preserve Park Improvements 
on Lake Michigan

Casco Township Allegan 21-0111 C90116 291,000 29,100.00 Project completed. Final close out submitted.

Miracle League Field Mundy Charter Township Genesee 21-0135 C90118 256,400 256,400.00 Project completed. Grantee preparing close-out documents.

GLBRT Path Extension Midland Charter Township Midland 21-0174 C90119 300,000 286,028.00 Project under construction.

Martin Road Park Walkways and Pavilion City of Ferndale Oakland 21-0095 C90130 68,000 6,800.00 Project completed. Grantee preparing close-out documents

Grand Rogue Park Plainfield Charter Township Kent 21-0104 C90131 300,000 300,000.00 Project completed. Preparing close-out documents.

Sanborn Park and Nature Area Trail City of Port Huron St. Clair 21-0152 C90132 100,000 20,000.00 Project under construction. 

Buck Creek Trailhead at Mill Race Park City of Grandville Kent 21-0159 C90133 231,300 231,300.00 Plans approved. Project going out to bid.

Cadillac Single-Track Bike Trail Missaukee County Missaukee 21-0171 C90137 110,900 19,955.82 Construction nearly completed.  Waiting for kiosk to be 
delivered and installed.

Branch Road Universal Design Fishing 
Access 

Genesee County Genesee 21-0019 C90138 240,500 240,500.00 Plans and specs approved.

Patton Park - Joe Louis Greenway 
Development

City of Detroit Wayne 21-0124 C90139 300,000 300,000.00 Project redesigned as part of Joe Louis Greenway project. 
Approved for bids 

Pewabic Hill Mountain Bike Trail System City of Iron Mountain Dickinson 21-0113 C90145 183,200 183,200.00 Project had to be rebid and is under construction through 2025. 

Romanowski Park - Joe Louis Greenway 
Development

City of Detroit Wayne 21-0125 C90146 300,000 300,000.00 Bids under review for award for 2025 construction.

Corporate Research Park Path 
Development

City of Lansing Ingham 21-0142 C90147 300,000 300,000.00 Project completed. Preparing close-out documents.

Auburn Community Park ADA 
Improvements

City of Auburn Bay 21-0197 C90148 249,700 42,029.63 Project under construction.

Kies Road Iron Belle-North Country Trail 
Connector

Cannon Township Kent 21-0192 C90151 300,000 300,000.00 Plans, specifications, and bid documents in process.
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Frog Island Trailhead Accessibility City of Ypsilanti Washtenaw 21-0187 C90152 300,000 300,000.00 Plans, specifications, and bid documents approved. Project is 
out to bid.

Rayner Park Community-Build Playground City of Mason Ingham 21-0144 C90155 242,500 242,500.00 Project completed. Preparing close-out documents.

Nature Preserve Trail and Amenities Thomas Township Saginaw 21-0066 C90160 300,000 65,352.62 Project under construction.

Peek-a-Boo Trail Clark Township Mackinac 21-0053 C90162 200,300 66,028.52 Project complete. Grantee preparing close out documents. 

Scott Rd Multi-Use Trail Connector City of St. Johns Clinton 21-0145 C90163 155,500 35,897.25 Project completed. Preparing close-out documents.

Winter Sports Park Hockey Rink Pavilion City of Petoskey Emmet 21-0068 C90167 298,000 298,000.00 PSB approved, bids due October.

Ball Fields and Universal Access Hunting 
Blind

City of North Muskegon Muskegon 21-0114 C90168 300,000 143,081.71 Project under construction nearing completion.

Veteran's Park Playground and Access Garfield Township Kalkaska 21-0154 C90170 112,500 112,500.00 Project under construction.

Community Outdoor Swimming Pool 
Renovation

City of Algonac St. Clair 21-0147 C90171 300,000 30,000.00 Project under construction. 

Main City Park Improvements City of St. Johns Clinton 21-0149 C90172 49,900 18,274.48 Project completed. Preparing close-out documents.

Beaverton Trailhead City of Beaverton Gladwin 21-0175 C90173 255,000 39,939.80 Bids came in high. Working on revised PSB submittal.

Webster Park Splash Pad City of Escanaba Delta 21-0193 C90176 150,000 150,000.00 Project under construction for completion in 2025 season. 

NCT/Iron Belle Trail Re-Route and 
Trailhead

Village of Kalkaska Kalkaska 22-0051 C90193 300,000 77,540.68 Project completed. Preparing close-out documents.

Delhi Metropark - Canoe and Kayak Launch 
Renovation

Huron-Clinton Metropolitan Authority Washtenaw 22-0016 C90194 300,000 300,000.00 Project delayed due to permit issues. Grantee finalizing plans 
and specifications. 

McCoy's Creek Trail Extension to River St. 
Joe Brewery 

City of Buchanan Berrien 22-0097 C90195 300,000 181,588.25 Construction complete. Grantee working on final reimbursement 
request.

Northern Tier Trail Extension to Coolidge 
Road

City of East Lansing Clinton 22-0175 C90196 300,000 300,000.00 Temporary delay in additional funding. Funding secured and 
grantee preparing PSB documents.

Smiths Crossing Historic Bridge 
Renovation

Midland County Midland 22-0191 C90197 300,000 300,000.00 Out to bid.

Iron Ore Heritage Trail Extension to 
Lakenenland

Iron Ore Heritage Recreation Authority Marquette 22-0040 C90198 300,000 300,000.00 Plans approved for bidding. Issues with adjacent land owners 
and wetlands permit required for construction resulting in a 

   MSU to Lake Lansing Connector Trail, Lake 
Lansing Park North

Ingham County Ingham 22-0076 C90201 300,000 300,000.00 Grantee preparing PSB documents.

Development of Riverwalk Trail & Crooked 
Bridge Restoration

City of Bay City Bay 22-0199 C90202 300,000 300,000.00 Preparing plans, specifications, and bid documents.

Development of North Channel County 
Park

St. Clair County St. Clair 22-0008 C90203 270,000 270,000.00 Under construction

Pentoga Park Boat Launch & Iron Belle 
Trailhead 

Iron County Iron 22-0084 C90204 120,700 12,070.00 Construction Complete. Grantee has not submitted final close-
out documentation. 

Bennett Park Renovations & Huron River 
Water Trail Access

Hamburg Township Livingston 22-0107 C90205 300,000 300,000.00 Under construction

Development of Bangor Township Park 
and River Access

Bangor Charter Township Bay 22-0163 C90207 210,100 210,100.00 Under construction
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Grand Rogue Park Plainfield Charter Township Kent 22-0164 C90208 300,000 300,000.00 Project completed. Preparing close-out documents.

Pioneer Park Bath House Muskegon County Muskegon 22-0044 C90209 300,000 300,000.00 Updated PSB approved.

Albion River Trail Expansion III City of Albion Calhoun 22-0139 C90210 300,000 300,000.00 Preparing plans, specifications, and bid documents.

Development of Richfield Park along the 
Iron Belle Trail

Genesee County Genesee 22-0035 C90211 300,000 300,000.00 Grantee preparing PSB documents.

City of Saugatuck Blue Star Trail 
Development

City of Saugatuck Allegan 22-0053 C90212 300,000 300,000.00 On hold per MDOT

Memory Isle Park Improvements City of Three Rivers St. Joseph 22-0118 C90213 97,600 97,600.00 Plans, specifications, and bid documents approved. Project is 
out to bid.

Orchard Beach State Park Day Use 
Playground

Manistee Township Manistee 22-0085 C90216 300,000 300,000.00 Construction to begin when park closes for season.

Development of Gladwin City Park City of Gladwin Gladwin 22-0182 C90217 300,000 300,000.00 PA executed.  Working to identify new authorized official due to 
city staffing changes.

Veterans Park - Hamtramck Stadium 
Restroom Renovation

City of Hamtramck Wayne 22-0186 C90219 300,000 244,387.72 Under construction

Crystal Lake Outlet Water Access Site Benzie County Benzie 22-0129 C90220 300,000 300,000.00 PSB in final design

Hawk Island Park Boardwalk Replacement 
Phase 3

Ingham County Ingham 22-0077 C90221 300,000 300,000.00 Project completed. Grantee organizing close-out 
documentation.

Development of Covert Park Beach Covert Township Van Buren 23-0034 C90240 300,000 300,000.00

Cass River Trail Development Bridgeport Charter Township Saginaw 23-0136 C90241 300,000 300,000.00

Paul Henry  - Thornapple Trail 
Improvements

City of Kentwood Kent 23-0073 C90242 300,000 300,000.00

Rotary Park Pavilion Project City of Sault Ste Marie Chippewa 23-0144 C90243 275,400 275,400.00

North Channel County Park Waterfront 
Trail Access 

St. Clair County St. Clair 23-0146 C90244 300,000 300,000.00

Niagara Woods Nature Area Development City of Bay City Bay 23-0161 C90245 300,000 300,000.00

Paint Creek Trail - Bridge Renovation Paint Creek Trailways Commission Oakland 23-0002 C90246 300,000 300,000.00

Willow Metropark - Big Bend Fishing Area 
Renovation

Huron-Clinton Metropolitan Authority Wayne 23-0010 C90247 300,000 300,000.00

Porter Legacy Dunes Park Development South Haven Area Recreation Authority Van Buren 23-0090 C90248 300,000 187,012.10

Renovation of the Martin Luther King Jr. 
Equality Trail

City of Jackson Jackson 23-0024 C90249 300,000 300,000.00

Heart of Cedar Springs Playground 
Development

City of Cedar Springs Kent 23-0102 C90250 300,000 300,000.00

Historic Pedestrian Bridge Renovation Genesee County Genesee 23-0012 C90251 300,000 300,000.00

Grand Traverse Commons Natural Area 
Accessible Trail

Garfield Charter Township Grand Traverse 23-0025 C90252 300,000 300,000.00
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Saginaw Valley Rail Trail Renovation Saginaw County Saginaw 23-0115 C90253 300,000 300,000.00

Burchfield Park - Riverbend Natural Area 
Access Improvements

Ingham County Ingham 23-0142 C90254 300,000 300,000.00

Davis Bridge Park Water Access 
Renovation

Mecosta County Mecosta 23-0147 C90255 299,800 158,733.88

Flint River Access at the Confluence of 
Swartz Creek

Genesee County Genesee 23-0013 C90256 300,000 300,000.00

Development of the M-63 Lakeview Trail Berrien County Berrien 23-0085 C90257 300,000 300,000.00

Development of Riverfront Park City of Buchanan Berrien 23-0042 C90258 229,400 229,400.00

Point Abbaye Natural Area Campsite & 
Trail Expansion Project

Baraga County Baraga 23-0082 C90259 300,000 300,000.00

Development of Paw Paw River Water Trail 
Access

Van Buren County Van Buren 23-0178 C90260 283,700 283,700.00

Sanborn Park Development City of Port Huron St. Clair 23-0016 C90261 250,000 216,250.00

Development of the Fruit Belt Rail Trail - 
East Segment

Oshtemo Township Kalamazoo 23-0052 C90262 263,000 263,000.00

Eliza Howell Park - Nature Exploration and 
Playground Project

City of Detroit Wayne 23-0174 C90263 300,000 300,000.00

Development of Fruit Belt Rail Trail - 
Center Segment

Oshtemo Township Kalamazoo 23-0053 C90264 300,000 300,000.00

Seven Mile Road Regional Pathway Northville Charter Township Wayne 23-0118 C90265 300,000 300,000.00

Development of Fruit Belt Rail Trail - West 
Segment

Oshtemo Township Kalamazoo 23-0129 C90266 148,000 148,000.00

River Bends Accessible Kayak Launch 
Park Improvements

Shelby Township Macomb 23-0071 C90267 164,500 164,500.00

Looking Glass River Access Site 
Development

City of Laingsburg Shiawassee 23-0114 C90268 200,000 200,000.00

Middle Macatawa - Trailhead and 
connector

Holland Charter Township Ottawa 23-0123 C90269 300,000 300,000.00

Cook Road/Dort Hwy Shared Use Path Grand Blanc Township Genesee 23-0125 C90270 300,000 300,000.00

Abby - Radtke Lake Superior Beach 
Access 

Ontonagon Township Ontonagon 23-0159 C90271 206,800 206,800.00

Blue Star Trail - Maple St to Beeline Trail Saugatuck Township Allegan 23-0028 C90272 300,000 300,000.00

Veterans Memorial Park - Boardwalk 
Renovation

City of Manistee Manistee 23-0126 C90273 300,000 300,000.00

Spring Lake Park - Restroom and Fishing 
Platform Renovation 

Bear Creek Township Emmet 23-0128 C90274 300,000 300,000.00

Bailey Park Restroom Facility City of Battle Creek Calhoun 24-0024 C90292 290,800 290,800.00

Riverfront Park Boat Launch Improvements City of Buchanan Berrien 24-0129 C90294 231,000 231,000.00
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Rogue River Park Development Village of Sparta Kent 24-0098 C90295 281,400 281,400.00

Frances River Lot Improvements City of Lansing Ingham 24-0013 C90296 400,000 400,000.00

Two Rivers Park River Access Kent County Kent 24-0173 C90297 400,000 400,000.00

Johnson Park Development Kent County Kent 24-0171 C90298 400,000 400,000.00

Thompsonville Multi-Use Trailhead and 
Campground

Village of Thompsonville Benzie 24-0049 C90299 276,600 276,600.00

Ottaway Crossing Footbridge Grand Traverse County Grand Traverse 24-0096 C90300 400,000 400,000.00

Mid Michigan Pathway Extension City of Mt. Pleasant Isabella 24-0126 C90301 400,000 400,000.00

Rotary Park Pavilion and Fishing Dock City of Coldwater Branch 24-0099 C90302 400,000 400,000.00

Historic Bridge Park Accessibility 
Improvements

Calhoun County Calhoun 24-0043 C90303 400,000 400,000.00

North Branch Park Boat Launch 
Renovation

Calhoun County Calhoun 24-0199 C90304 222,000 222,000.00

Idema Explorers Trail Eastmanville 
Connector Project

Ottawa County Ottawa 24-0045 C90305 400,000 400,000.00

Otterburn Park Infrastructure 
Improvements 

City of Swartz Creek Genesee 24-0061 C90306 290,000 290,000.00

Lincoln Township Beach Improvements Lincoln Charter Township Berrien 24-0077 C90307 350,000 350,000.00

Mason County Picnic Area Trail and 
Trailhead Improvements

Mason County Mason 24-0139 C90308 400,000 400,000.00

South Front Street Park Renovation City of Dowagiac Cass 24-0082 C90309 300,000 300,000.00

Oscoda Beach Park Boardwalk and Beach 
Access Improvements

Oscoda Charter Township Iosco 24-0094 C90310 400,000 400,000.00

Red Woolfe Park Improvements Village of Decatur Van Buren 24-0110 C90311 307,300 307,300.00

Lake Street Fishing Pier Development Village of Central Lake Antrim 24-0124 C90312 237,500 237,500.00

Swedetown Chalet Renovation and Trail 
Addition

Calumet Charter Township Houghton 24-0150 C90313 400,000 400,000.00

Heritage Trail Extension to Bewabic State 
Park

Crystal Falls Township Iron 24-0079 C90314 215,000 215,000.00

Springfield Memorial Park Improvements City of Springfield Calhoun 24-0112 C90317 257,500 257,500.00

Barnes Memorial Park Improvements Colfax Township Wexford 24-0187 C90318 224,000 224,000.00

Bike Park Development City of Grand Rapids Kent 24-0010 C90319 300,000 300,000.00

Steele Park Development City of Ionia Ionia 24-0066 C90320 400,000 400,000.00

Rondo Station Improvements City of Kentwood Kent 24-0069 C90321 300,000 300,000.00

Austin Lake Trail Project City of Portage Kalamazoo 24-0081 C90322 400,000 400,000.00
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Booth Park Entry and Trail Improvements City of Birmingham Oakland 24-0122 C90323 400,000 400,000.00

Bronson Rail Trail City of Bronson Branch 24-0155 C90326 387,600 387,600.00

Patterson Avenue and 76th Street Pathway 
Project

Caledonia Charter Township Kent 24-0196 C90329 400,000 400,000.00

Minard Mills Park Renovation  Jackson County Jackson 24-0037 C90330 200,000 200,000.00

School Section Lake Bathhouse and 
Playground Renovation

Mecosta County Mecosta 24-0042 C90331 400,000 400,000.00

Intervale-Roselawn Playground - Joe Louis 
Greenway 

City of Detroit Wayne 24-0146 C90333 400,000 400,000.00

Clark Park - Joe Louis Greenway City of Detroit Wayne 24-0147 C90334 250,000 250,000.00

Thurston Park Improvements - Kayak 
Launch

Village of Central Lake Antrim 24-0194 C90335 193,700 193,700.00

Nature Park Kayak Launch Flushing Township Genesee 24-0063 C90336 207,200 207,200.00

Eddy Park Campground - Camper Shelters 
Project

City of Wakefield Gogebic 24-0008 C90337 274,200 274,200.00

McQuisten Recreational Area Renovation Munising Township Alger 24-0039 C90338 300,000 300,000.00

Delta Mills Park to Hawk Meadow Park 
Pathway

Delta Charter Township Eaton 24-0055 C90339 400,000 400,000.00

Boyne City Park Improvements City of Boyne City Charlevoix 24-0090 C90340 322,000 322,000.00

3-Mile Trail Extension East Bay Township Grand Traverse 24-0131 C90341 400,000 400,000.00

Dixboro Road Pathway Connection Ann Arbor Charter Township Washtenaw 24-0152 C90342 300,000 300,000.00

Winstrom Park Trails and Natural Area 
Improvements

Park Township Ottawa 24-0157 C90343 326,700 326,700.00

Central Riverside Park Improvements City of Belding Ionia 24-0211 C90344 397,500 397,500.00

Lewis Emery Park Development Hillsdale County Hillsdale 24-0054 C90345 255,500 255,500.00

Lake Huron Coastal Preserve - 
Accessibility Improvements

Alabaster Township Iosco 24-0059 C90346 191,000 191,000.00

Pere Marquette Conservation Entry and 
Trail Project

Pere Marquette Charter Township Mason 24-0174 C90347 400,000 400,000.00

Mundy Miracle Commons Accessible 
Playscape and Improvements

Mundy Charter Township Genesee 24-0198 C90348 400,000 400,000.00

Ocqueoc Outdoor Center - Dock and Path 
Improvements

Presque Isle County Presque Isle 24-0091 C90349 144,300 144,300.00

Mill Creek Park Enhancements City of Dexter Washtenaw 24-0085 C90352 400,000 400,000.00

Shaw Park Playground and Cricket Field City of Warren Macomb 24-0020 C90353 400,000 400,000.00

Grand Ledge Ball Park Improvements City of Grand Ledge Eaton 24-0035 C90354 346,500 346,500.00

Au Gres Riverfront Campground 
Improvements

City of Au Gres Arenac 24-0095 C90355 400,000 400,000.00
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Eagle Harbor Beach Accessibility Project Eagle Harbor Township Keweenaw 24-0123 C90356 83,700 83,700.00

Marquette Greenway Development New Buffalo Township Berrien 24-0218 C90357 300,000 300,000.00

Lake Township Park Development Lake Township Roscommon 24-0014 C90358 400,000 400,000.00

Spindler Park Improvements City of Eastpointe Macomb 24-0203 C90359 350,400 350,400.00
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