
Pesticide General Permit (PGP) Development Process Timeline 
 
 
September 2009 – April 2010: 

• DNRE participated in multiple conference calls with EPA and other states to review PGP drafts 
• Identified Internal and External Stakeholders 

 
May 2010: 

• Met with Internal Stakeholders 
• Sent out invitation to external stakeholders 

 
June 2010: 

• June 4, 2010 – EPA Public Noticed draft PGP  
• June 11, 2010 - First stakeholder Meeting  

 
July 2010: 

• Second Meeting with stakeholders – July 28th 
 

August 2010: 
• Third Stakeholder Meeting – August 16th 
• Distribute draft PGP to stakeholders for comment 

 
September 2010: 

• Final Stakeholder meeting – September 30th 
• Prepare final draft permit(s) 

 
October 2010: 

• Public Notice General permit(s)  
• Send draft documents to EPA for approval 

 
November 2010: 

• Review Public Comments 
• Develop application document/process 

 
December 2010: 

• Issue General Permit(s) 
• Hold Application Training for “operators” 

 
January – April 2011 

• Review Applications 
• Issue Individual coverages by April 9, 2011 


