
ID Task Name Duration
1 Downgradient Groundwater Investigations of the Unit E Plume 75 days

2 Task 1 - Boring/Well Installation 3 wks

3 Task 2 - Groundwater Sampling 0.5 wks

4 Task 3 - Water Level Data Collection 0.5 wks

5 Task 4 - Data Analysis 2 wks

6 Seek/Obtain Access to Boring/Well sites 2 wks

7 Task 5 - Boring/Well Installation 3 wks

8 Task 6 - Groundwater Sampling 0.5 wks

9 Task 7 - Water Level Data Collection 0.5 wks

10 Task 8 - Data Analysis/Reporting 3 wks

11 Investigation of the Potential for Underflow of the Huron River 80.5 days

12 Task 1 - Assemble and Review Available Data 2 wks

13 Seek/Obtain Access to Boring/Well Sites 2 wks

14 Task 2 - Boring/Well Installation 3 wks

15 Task 3 - Water Level Data Collection 0.5 wks

16 Task 4 - Data Analysis/Reporting 2 wks
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