
MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW
May 31, 2016

Contract Available
Grant Award/ Expenditures Lapsed Grant Project Status

Project Name Grantee/Sponsor County TF # Amount DPO to Date Amount Balance (Reason not complete if after 2 years)

38022 to 
Little Manistee River Weir 
Development

DNR - Fisheries Division Manistee 11-125 300,000 11,913.80 279,074.48 0.00 9,011.72 Construction complete. Interpretive signage to be completed Spring 2016.  
Expected to be completed by July 2016.

Fred Meijer Ionia to Owosso Rail-Trail 
Development

DNR - Forest Management 
Division

Various 11-131 300,000 0.00 299,241.11 0.00 758.89 Complete

Statewide Equestrian Initiative DNR - Forest Management 
Division

Various 11-133 300,000 0.00 202,325.00 0.00 97,675.00 Complete

Dansville State Game Area Shooting 
Range Development

DNR - Office of 
Communications, 

Ingham 11-135 300,000 0.00 300,000.00 0.00 0.00 Construction complete, project in closeout phase

Act 9 of 2013 (Signed March 27, 2013)
Oden State Fish Hatchery 
Development

DNR - Fisheries Division Emmet 12-130 300,000 3,217.23 275,169.88 0.00 21,612.89 Construction complete

Fred Meijer Ionia to Owosso Rail-Trail - 
Bridges

DNR - Parks and Recreation 
Division

Various 12-133 300,000 0.00 300,000.00 0.00 0.00 Complete

Pere Marquette State Trail 
Improvements

DNR - Parks and Recreation 
Division

Various 12-136 300,000 0.00 295,993.16 0.00 4,006.84 Complete

Fred Meijer Ionia to Owosso Rail-Trail - 
Surface

DNR - Parks and Recreation 
Division

Various 12-134 300,000 0.00 300,000.00 0.00 0.00 Complete

Hunting Accessibility Initiative DNR - Wildlife Division Various 12-139 50,000 18,923.00 26,854.00 0.00 4,223.00 Construction complete; final payments in process

Act 114 of 2014 (Signed April 11, 2014)
Hart-Montague Trail State Park 
Reconstruction

DNR - Parks and Recreation 
Division

Oceana 13-137 300,000 0.00 225,892.39 0.00 74,107.61 Complete; final payments in process

North Western State Trail Surfacing - 
Alanson to Mackinaw City

DNR - Parks and Recreation 
Division

Emmet 13-138 282,000 0.00 279,848.33 0.00 2,151.67 Construction nearing completion

Fred Meijer White Pine Trail SP Surface 
and Bridge Improvements

DNR - Parks and Recreation 
Division

Various 13-139 300,000 0.00 0.00 0.00 300,000.00 Design and Engineering in process, delayed due to change in surfacing

Statewide Showcase Trail Initiative DNR - Parks and Recreation 
Division

Various 13-136 300,000 0.00 0.00 0.00 300,000.00 Design and Engineering in process

Wolf Lake Fish Hatchery Development DNR - Fisheries Division Van Buren 13-127 295,000 165,894.20 129,105.80 0.00 0.00 Project underway with expected construction completion June 2016

Act 7 of 2015 (Signed March 17, 2015)
Belle Isle Natural Resource 
Improvements

DNR - Parks and Recreation 
Division-Ingham County

Wayne 14-0176 300,000 0.00 23,839.10 0.00 276,160.90 Construction nearing completion

Upper Peninsula GEMS Trail Initiative DNR - Wildlife Division-
Clinton County

Marquette 14-0132 40,000 0.00 9,099.83 0.00 30,900.17 Construction in process

Shiawassee River SGA Bridge 
Development Initiative

DNR - Wildlife Division-
Clinton County

Saginaw 14-0131 300,000 0.00 0.00 0.00 300,000.00 DTMB is preparing work order. USFWS is completing easement process.

RAM Center 2-Lodge Accessibility and 
Modernization

DNR - Parks and Recreation 
Division-Ingham County

Crawford 14-0137 300,000 0.00 285,714.28 0.00 14,285.72 Construction in process

Act 283 of 2012 (Signed August 2, 2012)
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McKeown Bridge Park 
Development

Barry County Barry 08-107 215,300 210,720.50 4,579.50 4,579.50 0.00 Project complete

Jones Landing Park Development Bear Creek Township Emmet 08-092 487,600 487,600.00 0.00 0.00 0.00 Project complete

Lions Club Park Nature Trail Calumet Township Houghton 08-004 20,400 18,249.61 2,150.39 2,150.39 0.00 Project complete

Lions Field Park Pool House 
Improvements

City of Algonac St. Clair 08-110 255,100 243,742.36 11,357.64 11,357.64 0.00 Project complete

Reeds Lake Waterfront Park 
Development

City of East Grand 
Rapids

Kent 08-054 490,000 486,777.28 3,222.72 3,222.72 0.00 Project complete

Hawk Nest Park Development City of East Lansing Clinton 08-065 262,500 262,500.00 0.00 0.00 0.00 Project complete

Van Cleve Park Harbor Point 
Revitalization

City of Gladstone Delta 08-014 100,000 100,000.00 0.00 0.00 0.00 Project complete

East Grand River Park 
Improvements

City of Grand Haven Ottawa 08-076 300,000 295,425.03 4,574.97 4,574.97 0.00 Project complete

Baldwin Lake Beach Improvements City of Greenville Montcalm 08-066 277,900 277,900.00 0.00 0.00 0.00 Project complete

Millie Mine Bat Viewing Site Trail City of Iron Mountain Dickinson 08-024 158,400 146,897.56 11,502.44 11,502.44 0.00 Project complete

Hiawatha Rotary Skate Park City of Ironwood Gogebic 08-035 46,300 42,819.10 3,480.90 3,480.90 0.00 Project complete

Iron Ore Heritage Trail 
Development

City of Ishpeming Marquette 08-105 354,800 310,569.52 44,230.48 44,230.48 0.00 Project complete

Stearns Park Breakwall 
Improvements

City of Ludington Mason 08-051 125,300 101,357.80 23,942.20 23,942.20 0.00 Project complete

Riverfront and Plym Park Trail 
Development

City of Niles Berrien 08-079 170,500 169,316.63 1,183.37 1,183.37 0.00 Project complete

Clinton River Trail Pedestrian 
Bridge

City of Pontiac Oakland 08-040 485,000 277,633.25 207,366.75 207,366.75 0.00 Project complete

Portland Trail Connector Loop City of Portland Ionia 08-011 284,800 154,499.23 130,300.77 130,300.77 0.00 Project complete

Huron Park Accessibility Upgrade City of Roseville Macomb 08-086 320,800 0.00 320,800.00 0.00 320,800.00 Under construction

Andersen Water Park Repurposing 
Project

City of Saginaw Saginaw 08-039 480,000 480,000.00 0.00 0.00 0.00 Project complete

Rotary Park Development City of Sault Ste. Marie Chippewa 08-068 299,700 280,025.52 19,674.48 19,674.48 0.00 Project complete

Chief Wawatam Park Development City of St. Ignace Mackinac 08-013 134,000 134,000.00 0.00 0.00 0.00 Project complete

Gateway Park Renovation City of Tawas City Iosco 08-038 134,000 134,000.00 0.00 0.00 0.00 Project complete

Sunday Lake Trail and Eddy Park 
Improvements

City of Wakefield Gogebic 08-042 147,700 147,700.00 0.00 0.00 0.00 Project complete

McCormick Park Improvements City of Williamston Ingham 08-081 391,100 391,100.00 0.00 0.00 0.00 Project complete

Oriole Park Development City of Wyoming Kent 08-001 378,900 326,230.19 52,669.81 52,669.81 0.00 Project complete

Gibson Lake Park Improvements Crystal Falls 
Township

Iron 08-058 179,500 179,500.00 0.00 0.00 0.00 Project complete

Sharp Park East-West Collector 
Path

Delta Township Eaton 08-005 244,700 207,153.70 37,546.30 37,546.30 0.00 Project complete

Act 23 of 2009 (Signed May 7, 2009)
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Kensington Metropark-Milford Trail 
Connector

Huron-Clinton 
Metropolitan Authority

Oakland 08-033 315,000 315,000.00 0.00 0.00 0.00 Project complete

Burchfield Park Fishing Dock 
Development

Ingham County Ingham 08-073 60,000 60,000.00 0.00 0.00 0.00 Project complete

Sparks County Park Urban Fishing 
Project

Jackson County Jackson 08-085 360,000 355,248.07 4,751.93 4,751.93 0.00 Project complete

Perkins Park Improvements Marquette County Marquette 08-028 198,400 196,701.16 1,698.84 1,698.84 0.00 Project complete

Sandy Beach County Park 
Improvement

Newaygo County Newaygo 08-113 267,500 267,500.00 0.00 0.00 0.00 Project complete

Oscoda Beach Park Observation 
and Fishing Pier

Oscoda Township Iosco 08-016 460,000 460,000.00 0.00 0.00 0.00 Project complete

Bakers Field Park Development Port Huron Township St. Clair 08-043 282,200 282,200.00 0.00 0.00 0.00 Project complete

Thomas Rock Scenic Overlook Powell Township Marquette 08-104 319,100 318,188.51 911.49 911.49 0.00 Project complete

Bell Creek Park Non-Motorized Trail Redford Township Wayne 08-089 450,000 450,000.00 0.00 0.00 0.00 Project complete

Veterans Waterfront Park 
Improvements

Village of Port Austin Huron 08-056 500,000 500,000.00 0.00 0.00 0.00 Project complete

Rolling Hills Park Accessibility 
Enhancements

Washtenaw County Washtenaw 08-060 96,000 96,000.00 0.00 0.00 0.00 Project complete

Pinconning Park Improvements Bay County Bay 09-027 325,000 325,000.00 0.00 0.00 0.00 Project complete

Liberty Park Improvements Bridgeport Township Saginaw 09-092 500,000 493,498.99 6,501.01 6,501.01 0.00 Project complete

Birney Park Renovations City of Bay City Bay 09-062 325,000 325,000.00 0.00 0.00 0.00 Project complete

Frederick Meijer White Pine Trail 
Staging Area

City of Cedar Springs Kent 09-003 100,000 100,000.00 0.00 0.00 0.00 Project complete

Cass River Greenway Water Trail 
Development

City of Frankenmuth Saginaw 09-101 35,300 35,300.00 0.00 0.00 0.00 Project complete

Gladwin City Park and 
Campground Improvements

City of Gladwin Gladwin 09-051 200,000 200,000.00 0.00 0.00 0.00 Project complete

City Beach Improvements City of Grand Haven Ottawa 09-099 115,200 115,200.00 0.00 0.00 0.00 Project complete

Hastings Riverwalk Development City of Hastings Barry 09-111 370,000 262,916.48 107,083.52 0.00 107,083.52 Construction complete; need final reimbursement and close 
out documents

Pinewood Park Splash Pad City of Kentwood Kent 09-029 65,000 65,000.00 0.00 0.00 0.00 Project complete

Pennies for the Park at Miners Park City of Negauneee Marquette 09-113 75,000 75,000.00 0.00 0.00 0.00 Project complete

Sherman Park Picnic Shelter 
Development

City of Sault Ste. Marie Chippewa 09-105 42,200 36,881.14 5,318.86 5,318.86 0.00 Project complete

Cass River Greenway Water Trail 
Development

City of Vassar Tuscola 09-100 15,400 0.00 15,400.00 15,400.00 0.00 Withdrawn

Rabbit River Park Development City of Wayland Allegan 09-063 223,400 223,400.00 0.00 0.00 0.00 Project complete

Fillmore Township Park 
Development

Fillmore Township Allegan 09-104 201,000 201,000.00 0.00 0.00 0.00 Project complete

Act 27 of 2010 (Signed March 26, 2010)
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Helder Park Improvements Holland Township Ottawa 09-090 275,000 275,000.00 0.00 0.00 0.00 Project complete

Iron Ore Heritage Trail Interpretive 
Signage

Iron Ore Heritage 
Recreation Authority

Marquette 09-071 15,000 10,305.73 4,694.27 4,694.27 0.00 Project complete

L'Anse Area Schools Village Park L'Anse Area Schools Baraga 09-115 440,000 440,000.00 0.00 0.00 0.00 Project complete

Lowell Area Trailway Lowell Area 
Recreation Authority

Kent 09-058 398,000 336,392.17 61,607.83 61,607.83 0.00 Project complete

Meade Township Park 
Development

Meade Township Mason 09-066 34,000 34,000.00 0.00 0.00 0.00 Project complete

Central Park Fishing Dock Meridian Township Ingham 09-068 30,000 30,000.00 0.00 0.00 0.00 Project complete

Barber Memorial Park 
Improvements

Montrose Township Genesee 09-025 348,500 348,500.00 0.00 0.00 0.00 Project complete

Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 300,000 272,210.79 27,789.21 27,789.21 0.00 Project complete

School Lake Fishing Access Republic Township Marquette 09-087 26,000 0.00 26,000.00 26,000.00 0.00 Withdrawn

North Bank Trail Development Spring Lake Township Ottawa 09-112 231,500 231,500.00 0.00 0.00 0.00 Project complete

Maiden Lane Community Park 
Improvements

St. Joseph Township Berrien 09-017 70,000 70,000.00 0.00 0.00 0.00 Project complete

Indian River Pathway Development Tuscarora Township Cheboygan 09-072 393,400 344,751.27 48,648.73 48,648.73 0.00 Construction complete; final reimbursement request received

Cass River Greenway Water Trail 
Development

Tuscola Township Tuscola 09-102 32,700 32,700.00 0.00 0.00 0.00 Project complete

Island Sanctuary Park Boardwalk Village of Alanson Emmet 09-114 250,000 206,504.65 43,495.35 43,495.35 0.00 Project complete

Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 50,000 50,000.00 0.00 0.00 0.00 Project complete

Colon Community Park 
Development

Village of Colon St. Joseph 09-049 200,000 154,879.35 45,120.65 45,120.65 0.00 Project complete

Concord Mill Pond Trailhead Park - 
Falling Waters

Village of Concord Jackson 09-050 109,400 61,452.76 47,947.24 47,947.24 0.00 Project complete

Mill Creek Park Development Village of Dexter Washtenaw 09-028 450,000 450,000.00 0.00 0.00 0.00 Project complete

Grand River Greenway Non-
Motorized Trail

Village of Spring Lake Ottawa 09-015 465,000 353,737.90 111,262.10 111,262.10 0.00 Project complete

Centrail Agonikak National Rec. 
Trail Enhancement

Watersmeet Township Gogebic 09-123 240,000 240,000.00 0.00 0.00 0.00 Project complete

Elizbeth Park Riverwalk - 
Northpointe

Wayne County Wayne 09-127 400,000 400,000.00 0.00 0.00 0.00 Project complete

Bloomer Park Development White Lake Township Oakland 09-103 350,000 329,076.62 20,923.38 20,923.38 0.00 Project complete
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Algoma RSC Archery Center 
Development

Algoma Township Kent 10-099 500,000 500,000.00 0.00 0.00 0.00 Project complete

Hess Lake Park Improvements Baroda Township Berrien 10-071 256,000 256,000.00 0.00 0.00 0.00 Project complete

Galien River County Park 
Development

Berrien County Berrien 10-011 500,000 500,000.00 0.00 0.00 0.00 Project complete

Muskegon River Waterways Trail Bridgeton Township Newaygo 10-058 146,500 110,124.69 36,375.31 0.00 36,375.31 Project complete

Burt Lake Non-Motorized Trail 
Development

Burt Township Cheboygan 10-047 398,500 361,264.56 37,235.44 37,235.44 0.00 Project complete

Calhoun County Trailway Calhoun County Calhoun 10-031 500,000 500,000.00 0.00 0.00 0.00 Project Complete
Casco Township Nature Preserve Casco Township Allegan 10-066 154,900 154,900.00 0.00 0.00 0.00 Project complete

Veterans Memorial Riverwalk 
Improvements

City of Allegan Allegan 10-096 45,000 45,000.00 0.00 0.00 0.00 Project complete

Pond and Nature Trail 
Enhancement

City of Brown City Sanilac 10-006 35,000 35,000.00 0.00 0.00 0.00 Project complete

Grove/Haridine/West Parks Non-
Motorized Trail Dev.

City of Carson City Montcalm 10-042 90,000 90,000.00 0.00 0.00 0.00 Project complete

Optimist Park Playground 
Renovation

City of Coldwater Branch 10-033 15,000 15,000.00 0.00 0.00 0.00 Project complete

Balduck Park In-Town Youth Camp City of Detroit Wayne 10-045 500,000 435,461.90 64,538.10 0.00 64,538.10 Under construction

Patton Park Improvements City of Detroit Wayne 10-044 500,000 450,000.00 50,000.00 0.00 50,000.00 Under construction

Flat Rock-Oakwood Metro Park 
Connector

City of Flat Rock Wayne 10-002 447,900 447,900.00 0.00 0.00 0.00 Project complete

Fremont Lake Park Development City of Fremont Newaygo 10-114 180,300 168,685.14 11,614.86 11,614.86 0.00 Project complete

Community Park Improvements City of Galesburg Kalamazoo 10-091 266,600 232,768.56 33,831.44 33,831.44 0.00 Project complete

Ike Payne Park Improvements City of Galesburg Kalamazoo 10-090 162,200 162,200.00 0.00 0.00 0.00 Project complete

Ely Park Improvement City of Hartford Van Buren 10-024 29,600 29,600.00 0.00 0.00 0.00 Project complete

Inkster Park Greenway Trail City of inkster Wayne 10-027 408,000 345,446.61 62,553.39 62,553.39 0.00 Project complete

City Park Improvements City of Iron Mountain Dickinson 10-056 500,000 500,000.00 0.00 0.00 0.00 Project complete; Community preparing final reimbursement 
request

McNabb Park Site Development City of Ithaca Gratiot 10-028 183,700 181,956.74 1,743.26 1,743.26 0.00 Project complete

Woods Lake Park Improvements City of Kalamazoo Kalamazoo 10-039 363,200 311,709.47 51,490.53 0.00 51,490.53 Construction complete; final reimbursement request 
submitted; need close out docs

Crego Park Development City of Lansing Ingham 10-050 500,000 500,000.00 0.00 0.00 0.00 Project complete

Lake Erie Beach and Pier Access City of Luna Pier Monroe 10-065 490,000 490,000.00 0.00 0.00 0.00 Project complete

Mona Lake Park Renovations City of Muskegon 
Heights

Muskegon 10-103 500,000 403,491.65 96,508.35 0.00 96,508.35 Construction complete; need final reimbursement request and 
final close-out documentation

Landings Park Trailhead/Waterfront 
Development

City of Novi Oakland 10-043 437,500 437,500.00 0.00 0.00 0.00 Project complete

Rouge River Nature trail 
Development

City of Rockford Kent 10-059 86,500 70,815.73 15,684.27 15,684.27 0.00 Project complete

Act 16 of 2011 (Signed March 30, 2011)
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South Beach Improvements City of South Haven Van Buren 10-097 250,000 250,000.00 0.00 0.00 0.00 Project complete

Clinch Park Bayfront Revitilization City of Traverse City Grand 
Traverse

10-062 450,800 450,800.00 0.00 0.00 0.00 Project complete

North River Trail Development City of West Branch Ogemaw 10-089 171,600 106,912.78 64,687.22 64,687.22 0.00 Project complete

Coldwater Township Hall Park Coldwater Township Branch 10-105 266,300 266,300.00 0.00 0.00 0.00 Project complete

Valhalla Park Restroom/Pavilion Delhi Township Ingham 10-049 283,100 283,100.00 0.00 0.00 0.00 Project complete

Trestle Park Development Project Denton Township Roscommon 10-019 372,700 372,700.00 0.00 0.00 0.00 Project complete

Valley Farms Park Miracle League 
Field

Dewitt Township Clinton 10-017 394,200 394,200.00 0.00 0.00 0.00 Project complete

Sunset Beach Recreational 
Improvements

Egelston Township Muskegon 10-077 82,100 82,100.00 0.00 0.00 0.00 Project complete

Farquar/Metsa Tourist Park 
Improvements

Forsyth Township Marquette 10-076 268,600 208,064.08 60,535.92 0.00 60,535.92 Construction complete. Working on reimbursement request

Sheringer Soccer Park 
Improvements

Fruitport Township Muskegon 10-014 213,900 213,274.45 625.55 625.55 0.00 Project complete

Maplewood Park Improvements Georgetown 
Township

Ottawa 10-054 333,300 333,300.00 0.00 0.00 0.00 Project complete

Little Girl's Point Improvements Gogebic County Gogebic 10-094 235,500 235,500.00 0.00 0.00 0.00 Project complete

Hudson Mill Hike/Bike Trail 
Development

Huron-Clinton 
Metropolitan Authority

Washtenaw 10-040 500,000 448,481.20 51,518.80 51,518.80 0.00 Project complete

Iron County Heritage Trail Iron County Iron 10-064 500,000 500,000.00 0.00 0.00 0.00 Construction complete. Working on reimbursement request

Iron Ore Heritage Trail 
Development

Iron Ore Heritage 
Recreation Authority

Marquette 10-074 400,000 400,000.00 0.00 0.00 0.00 Project complete

Airport Recreation Park 
Improvements

Ironwood Township Gogebic 10-082 291,400 291,400.00 0.00 0.00 0.00 Project complete

Gerber Hill Park Improvements Lenawee County Lenawee 10-102 69,000 69,000.00 0.00 0.00 0.00 Project complete

Nicholson Nature Center Macomb County Macomb 10-085 205,000 172,414.20 32,585.80 32,585.80 0.00 Project complete

Mason County Fairgrounds 
Development

Mason County Mason 10-061 320,000 320,000.00 0.00 0.00 0.00 Project complete

Natural Areas Accessibility 
Improvements

Oakland County Oakland 10-098 308,000 277,200.00 30,800.00 0.00 30,800.00 Final reimbursement request & close-out documentation 
submitted; additional documentation in review

Lost Lake Nature Park 
Development

Oakland Township Oakland 10-069 154,900 154,900.00 0.00 0.00 0.00 Project complete

Mill Pond Park Development Oceana County Oceana 10-026 54,000 39,155.17 14,844.83 14,844.83 0.00 Project complete

Oshtemo Township Park 
Development

Oshtemo Township Kalamazoo 10-113 489,000 489,000.00 0.00 0.00 0.00 Project complete

Olive Shores Park Improvement Ottawa County Ottawa 10-101 365,000 313,800.30 51,199.70 51,199.70 0.00 Project complete

Millersburg Historic Depot Reg. 
Trailhead Dev.

Presque Isle County Presque isle 10-035 492,100 489,396.29 2,703.71 2,703.71 0.00 Project complete

Lakeland Trail Development-
Putnam Township

Putnam Township Livingston 10-001 500,000 235,648.12 264,351.88 264,351.88 0.00 Project complete

Farmer's Market Trailhead/Mini-
Park

Texas Township Kalamazoo 10-025 287,800 282,884.20 4,915.80 4,915.80 0.00 Project complete
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Roberts Park Improvements Thomas Township Saginaw 10-087 262,900 262,900.00 0.00 0.00 0.00 Project complete

Veterans Pier Development Tuscarora Township Cheboygan 10-063 384,900 384,900.00 0.00 0.00 0.00 Construction complete; need final close out documentation 

Barryton Park Improvements Village of Barryton Mecosta 10-052 92,900 92,059.85 840.15 840.15 0.00 Project complete

Shamrock Park Campground 
Expansion

Village of Berrien 
Springs

Berrien 10-109 306,800 306,800.00 0.00 0.00 0.00 Project complete

Crystal Lake Waterfront 
Revitilization

Village of Beulah Benzie 10-073 227,500 227,500.00 0.00 0.00 0.00 Project complete

Veterans Memorial Boardwalk Village of 
Columbiaville

Lapeer 10-030 121,500 121,500.00 0.00 0.00 0.00 Project complete

Riverview Park Development Village of Constantine St. Joseph 10-020 91,000 88,732.48 2,267.52 2,267.52 0.00 Project complete

Fowlerville Community Park 
Renovation

Village of Fowlerville Livingston 10-041 159,300 156,514.27 2,785.73 2,785.73 0.00 Project complete

Conkling Heritage Park 
Improvements

Village of Mackinaw 
City

Cheboygan 10-046 74,900 74,900.00 0.00 0.00 0.00 Project complete

Waterfront Improvement Project Village of Northport Leelanau 10-053 500,000 500,000.00 0.00 0.00 0.00 Project complete

Fire Hall Park Improvements Village of Port Sanilac Sanilac 10-072 166,200 166,200.00 0.00 0.00 0.00 Project complete

North Agonikak National Rec. Trail 
Enhancement

Watersmeet Township Gogebic 10-079 500,000 455,081.62 44,918.38 44,918.38 0.00 Project complete

Refuge Gateway Boat Dock/Fishing 
Pier

Wayne County Wayne 10-084 500,000 0.00 500,000.00 0.00 500,000.00 Under construction

West Bloomfield trail Development West Bloomfield 
township

Oakland 10-038 500,000 409,046.32 90,953.68 90,953.68 0.00 Project complete

Lakeside Park Improvements Ypsilanti Township Washtenaw 10-055 500,000 429,823.99 70,176.01 70,176.01 0.00 Construction complete; final reimbursement request 
submitted; need close out docs

Bates Township Park 
Improvements

Bates Township Iron 11-105 155,900 155,900.00 0.00 0.00 0.00 Project complete

Belvidere Township Park Fishing 
Pier Development

Belvidere Township Montcalm 11-072 59,000 59,000.00 0.00 0.00 0.00 Project complete

Calumet Lions Park Trail 
Improvements

Calumet Township Houghton 11-074 29,000 24,962.34 4,037.66 4,037.66 0.00 Project complete

Boyne City to US-31 Trail Charlevoix County Charlevoix 11-073 300,000 0.00 300,000.00 0.00 300,000.00 Out for bid

Park Access Enhancement Project City of Alma Gratiot 11-103 91,300 89,035.00 2,265.00 2,265.00 0.00 Project complete

Gallup Park Livery and Site 
Renovations

City of Ann Arbor Washtenaw 11-013 300,000 300,000.00 0.00 0.00 0.00 Project complete

Veterans Memorial Park State Park 
Development

City of Ann Arbor Washtenaw 11-014 300,000 300,000.00 0.00 0.00 0.00 Project complete

Mary Street Ethnic Commons and 
Trailhead Project

City of Bessemer Gogebic 11-065 279,900 279,900.00 0.00 0.00 0.00 Project complete

McCoy's Creek Trail Development City of Buchanan Berrien 11-039 288,000 239,709.30 48,290.70 0.00 48,290.70 construction complete; Need final reimbursement request and 
close-out documentation

Pine Run Creek Trail Improvements City of Clio Genesee 11-104 45,000 37,935.00 7,065.00 0.00 7,065.00 Under construction: 90% complete

Act 283 of 2012 (Signed August 2, 2012)
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Pine Run Retaining Wall 
Stabilization

City of Clio Genesee 11-110 79,800 71,820.00 7,980.00 0.00 7,980.00 Under construction: 90% complete

Camp Dearborn Non-Motorized 
Trail Development

City of Dearborn Wayne 11-053 268,900 203,728.00 65,172.00 0.00 65,172.00 Under construction

Jayne-Lasky Playfield 
Improvements

City of Detroit Wayne 11-075 300,000 0.00 300,000.00 0.00 300,000.00 Plans and specs approved

Lipke Playfield improvements City of Detroit Wayne 11-076 300,000 0.00 300,000.00 0.00 300,000.00 Plans and specs approved

Silver Creek Russom Park 
Development

City of Dowagiac Cass 11-016 300,000 300,000.00 0.00 0.00 0.00 Project complete

Mill Street Landing Improvements City of Eaton Rapids Eaton 11-063 300,000 0.00 300,000.00 300,000.00 0.00 Withdrawn

Restroom Facilities Development City of Gaastra Iron 11-077 64,200 64,200.00 0.00 0.00 0.00 Project complete

Jaycee Park Boat Launch 
Redevelopment Project

City of Grand Ledge Eaton 11-041 138,800 0.00 138,800.00 0.00 138,800.00 Plans and specs submitted

Pleasant Park Development City of Grand Rapids Kent 11-023 300,000 248,689.87 51,310.13 51,310.13 0.00 Project complete

Navy Street Park Boardwalk 
Development

City of Hancock Houghton 11-021 262,500 262,500.00 0.00 0.00 0.00 Project complete

Waterfront Development Project City of Harbor Beach Huron 11-052 281,000 281,000.00 0.00 0.00 0.00 Project complete

Tyden Park Riverwalk Trail 
Extension

City of Hastings Barry 11-080 244,900 220,410.00 24,490.00 0.00 24,490.00 Under construction; 2 payments made

Inkster Greenway Trail City of Inkster Wayne 11-145 192,500 0.00 192,500.00 0.00 192,500.00 MDOT to bid

Depot Recreation Park and 
Trailhead Improvements

City of Ironwood Gogebic 11-112 295,900 295,900.00 0.00 0.00 0.00 Project complete

Bloomfield Park Courts 
Resurfacing

City of Jackson Jackson 11-081 70,000 70,000.00 0.00 0.00 0.00 Project complete

Northeast Park Boardwalk 
Expansion

City of Kentwood Kent 11-024 125,400 125,400.00 0.00 0.00 0.00 Project complete

Goldengate Park Playground 
Equipment

City of Lathrup Village Oakland 11-012 50,000 50,000.00 0.00 0.00 0.00 Project complete

Flat River Amphitheater Park 
Extension

City of Lowell Kent 11-066 300,000 298,987.69 1,012.31 1,012.31 0.00 Project complete

Manistee First Street Beach House 
Development

City of Manistee Manistee 11-026 280,000 275,189.44 4,810.56 4,810.56 0.00 Project complete

Petoskey Downtown Greenway-
North Segmnent Development

City of Petoskey Emmet 11-030 300,000 258,099.46 41,900.54 41,900.54 0.00 Project complete

Quarry Harbor Non-Motorized Trail City of Petoskey Emmet 11-009 59,700 58,776.98 923.02 923.02 0.00 Project complete

Community Center Park 
Renovation

City of Roosevelt Park Muskegon 11-054 45,000 42,736.09 2,263.91 2,263.91 0.00 Project complete

Elkenburg Park Improvements City of South Haven Van Buren 11-144 254,800 253,532.29 1,267.71 1,267.71 0.00 Project complete

Lions Park Beach Improvements City of St. Joseph Berrien 11-095 247,100 233,808.93 13,291.07 13,291.07 0.00 Project complete

Boardman Lake Trail West City of Traverse City Grand 
Traverse

11-060 210,000 210,000.00 0.00 0.00 0.00 Project complete

Rutherford Pool Renovation City of Ypsilanti Washtenaw 11-083 300,000 300,000.00 0.00 0.00 0.00 Project complete

Ypsilanti Heritage Bridge 
Development

City of Ypsilanti Washtenaw 11-120 289,400 260,460.00 28,940.00 0.00 28,940.00 Construction complete; final reimbursement request and close 
out docs submitted
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Sands Park Development Coldsprings 
Township

Kalkaska 11-008 47,000 47,000.00 0.00 0.00 0.00 Project complete

Robert Morris Park Development Comstock Township Kalamazoo 11-003 300,000 281,501.69 18,498.31 18,498.31 0.00 Project complete

North Trail Connector Development Delhi Township Ingham 11-064 300,000 262,030.10 37,969.90 0.00 37,969.90 Construction complete; need final reimbursement request and 
close-out documents

Township Trail, Fishing Pier and 
Dock Development

Edenville Township Midland 11-102 191,500 191,500.00 0.00 0.00 0.00 Project complete

Petoskey to Alanson Rail-Trail 
Development

Emmet County Emmet 11-051 300,000 300,000.00 0.00 0.00 0.00 Project complete

Great Lakes Bay Region Trail 
Bridge Renovations

Frankenlust Township Bay 11-089 300,000 270,000.00 30,000.00 0.00 30,000.00 Project complete; waiting for delcaration and notice

Historic Barns Park and Garden 
Development

Garfield Charter 
Township

Grand 
Traverse

11-109 300,000 0.00 300,000.00 0.00 300,000.00 Under construction

Seeley Creek Park Development Grattan Township Kent 11-004 23,400 0.00 23,400.00 23,400.00 0.00 Withdrawn

Kensington Metropark Nature 
Center Pond Overlook

Huron-Clinton 
Metropolitan Authority

Oakland 11-018 94,000 84,600.00 9,400.00 0.00 9,400.00 Under construction

Abbot Fox Community Park 
Handicap Accessibility

Interior Township Ontonagon 11-001 43,500 39,435.63 4,064.37 4,064.37 0.00 Project complete

Rail-Trail Development Ionia County Ionia 11-059 300,000 211,516.53 88,483.47 0.00 88,483.47 Under construction; 2 payments made

Bear Lake Road Non-Motorized 
Trail Development

Laketon Township Muskegon 11-036 300,000 257,232.66 42,767.34 42,767.34 0.00 Project complete

Township Hall Park Development Laketown Township Allegan 11-007 50,000 50,000.00 0.00 0.00 0.00 Project complete

Township Park Barrier-Free Beach 
access

Manistique Township Schoolcraft 11-111 73,100 65,789.99 7,310.01 0.00 7,310.01 Under construction, partial reimbursement requested

Mason County Campground 
Entrance Improvements

Mason County Mason 11-056 129,600 123,789.84 5,810.16 5,810.16 0.00 Project complete

Topinabee Lakeside Park 
Improvements

Mullett Township Cheboygan 11-002 280,000 280,000.00 0.00 0.00 0.00 Project complete

Rotary Park Development Muskegon County Muskegon 11-086 150,800 0.00 150,800.00 0.00 150,800.00 Under construction

Paint Creek Trail/Polly Ann Trail S. 
Connector Development

Oakland Township Oakland 11-107 300,000 0.00 300,000.00 300,000.00 0.00 Withdrawn

Ottawa Beach Waterfront Walkway 
Development

Ottawa County Ottawa 11-106 300,000 279,007.62 20,992.38 20,992.38 0.00 Project complete

Lake St. Helen Universal Access 
Development

Richfield Township Roscommon 11-027 55,800 55,466.73 333.27 333.27 0.00 Project complete

Evergreen Park Development Sanilac County Sanilac 11-057 300,000 300,000.00 0.00 0.00 0.00 Project complete

Saginaw Valley Rail Trail 
Development

Saginaw County Saginaw 11-090 251,500 160,847.58 90,652.42 0.00 90,652.42 Under construction; 1 reimbursement paid

Silver Creek Russom Park 
Development

Silver Creek Township Cass 11-017 298,200 298,200.00 0.00 0.00 0.00 Project complete

Texas Drive Non-Motorized Trail 
Extension

Texas Township Kalamazoo 11-047 300,000 0.00 300,000.00 0.00 300,000.00 Under construction

Marina Park Trailhead Development Tuscarora Township Cheboygan 11-084 250,900 217,256.63 33,643.37 0.00 33,643.37 Under construction

Cole Park Improvements Village of Chesaning Saginaw 11-092 300,000 222,962.44 77,037.56 0.00 77,037.56 Under construction; 2 reimbursements paid

Island Park Development Village of Dimondale Eaton 11-005 169,900 169,900.00 0.00 0.00 0.00 Project complete
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Lake Odessa Municipal Beach 
Development

Village of Lake 
Odessa

Ionia 11-034 200,000 200,000.00 0.00 0.00 0.00 Project complete

Fox Lake Park Improvements Village of Lakewood 
Club

Muskegon 11-028 45,000 45,000.00 0.00 0.00 0.00 Project complete

Luther Mill Pond Park Lake 
Improvements

Village of Luther Lake 11-042 84,300 84,300.00 0.00 0.00 0.00 Project complete

Robert Lee Davis Memorial Park 
Improvements

Village of McBride Montcalm 11-101 132,300 96,899.90 35,400.10 0.00 35,400.10 Under construction; 2 payments made

Tahquamenon Outdoor Recreation 
Complex Development

Village of Newberry Luce 11-068 300,000 162,728.28 137,271.72 0.00 137,271.72 Under Construction -55% complete

Pewamo Trailhead Development Village of Pewamo Ionia 11-040 85,200 85,200.00 0.00 0.00 0.00 Project complete

Front Street Pathway Development Village of Suttons Bay Leelanau 11-097 240,000 141,496.42 98,503.58 0.00 98,503.58 Under construction; 2 payments made

S. Agonikak National Recreation 
Trail Enhancement Development

Watersmeet Township Gogebic 11-113 276,800 249,964.54 26,835.46 26,835.46 0.00 Project complete

Wolf Creek Park Improvements Wilson Township Alpena 11-124 73,600 73,600.00 0.00 0.00 0.00 Project complete

Act 9 of 2013 (Signed March 27, 2013)
Indiana-Michigan River Valley Trail 
Development

Niles Township Berrien 12-111 286,000 257,400.00 28,600.00 0.00 28,600.00 Construction complete; final reimbursement request 
submitted; need final close out docs

Silver Beach County Park 
Improvements

Berrien County Berrien 12-018 300,000 300,000.00 0.00 0.00 0.00 Project complete

Patriarche Park Playground 
Replacement

City of East Lansing Ingham 12-082 300,000 300,000.00 0.00 0.00 0.00 Project complete

Penny Park Renovation Village of East Lake Manistee 12-090 141,000 141,000.00 0.00 0.00 0.00 Under construction
Hubbard Lake North End Park 
Development

Caledonia Township Alcona 12-015 245,400 245,400.00 0.00 0.00 0.00 Under construction; 2 payments made

Clio City Park Trolley Line Trail City of Clio Genesee 12-124 127,500 87,736.97 39,763.03 0.00 39,763.03 Under construction; 1 reimbursement paid
Rouge River Gateway Trail 
Extension

City of Dearborn Wayne 12-044 280,000 73,125.37 206,874.63 0.00 206,874.63 Under construction

Frances Park Trail Improvement City of Lansing Ingham 12-019 300,000 0.00 300,000.00 0.00 300,000.00 Construction complete; need final reimbursement request and 
close-out documentation

Flesher Field Park Improvements Oshtemo Township Kalamazoo 12-046 300,000 300,000.00 0.00 0.00 0.00 Project complete

Riverbends Park to Macomb 
Orchard Trail Connection

Shelby Township Macomb 12-115 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

AuTrain Township Heritage 
Trailhead Development

Au Train Township Alger 12-076 246,700 246,700.00 0.00 0.00 0.00 Project complete

Kelly Lake Park Improvements City of Burton Genesee 12-060 171,000 171,000.00 0.00 0.00 0.00 Project complete
County Line Road Non-Motorized 
Pedestrian Path Dev

City of New Baltimore Macomb 12-118 116,000 0.00 116,000.00 0.00 116,000.00 MDOT to bid

Buffalo Ridge Trail Development Garfield Charter 
Township

Grand 
Traverse

12-141 199,000 0.00 199,000.00 0.00 199,000.00 Plans and specs approved

Hazel Devore Park Improvements Village of Lyons Ionia 12-043 164,000 164,000.00 0.00 0.00 0.00 Project complete

Onekama Village Park Development Village of Onekama Manistee 12-088 97,300 93,031.39 4,268.61 4,268.61 0.00 Under construction

Looking Glass River Park 
Improvements

DeWitt Township Clinton 12-099 78,000 78,000.00 0.00 0.00 0.00 Project complete

Riverbank Park Development City of Flint Genesee 12-109 300,000 0.00 300,000.00 0.00 300,000.00 Under construction
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McKinley Barrier-Free Park 
Improvements

City of Fraser Macomb 12-021 300,000 300,000.00 0.00 0.00 0.00 Construction complete; need final reimbursement request and 
close-out documentation

McCarty's Cove Permanent 
Restrooms

City of Marquette Marquette 12-030 88,800 88,800.00 0.00 0.00 0.00 Project complete - partial reimbursement

Boulder Climbing Garden and 
Connector Path

City of Saginaw Saginaw 12-086 67,000 67,000.00 0.00 0.00 0.00 Under construction

River's Edge Linear Park and Trail 
Development

City of Ypsilanti Washtenaw 12-120 300,000 0.00 300,000.00 0.00 300,000.00 Under construction; final reimbursement request and close out 
docs submitted

River Oaks County Park 
Improvements

Kalamazoo County Kalamazoo 12-117 300,000 300,000.00 0.00 0.00 0.00 Project complete

Metz Fire Trailside Park 
Development

Metz Township Presque Isle 12-013 111,600 100,440.00 11,160.00 0.00 11,160.00 Under construction

Memorial Park Improvements Branch County Branch 12-027 140,000 140,000.00 0.00 0.00 0.00 Construction complete; final reimbursement request and close-
out documentation submitted

Silk City Nature Trail Extension City of Belding Ionia 12-073 274,800 0.00 274,800.00 0.00 274,800.00 Under construction
Michigan's Western Gateway Trail 
Improvements

City of Ironwood Gogebic 12-123 225,000 225,000.00 0.00 0.00 0.00 Project complete. Partial reimbursement

Munising Bay Universal Access 
Site-Anna River

City of Munising Alger 12-039 86,200 38,358.16 47,841.84 0.00 47,841.84 Under construction

Van Buren Trail Connection 
Development

City of South Haven Van Buren 12-114 217,400 217,400.00 0.00 0.00 0.00 Project complete

Iron Ore Heritage Trail-Tilden Twp 
Section Dev.

Iron Ore Heritage 
Recreation Authority

#REF! 12-049 281,000 281,000.00 0.00 0.00 0.00 Section 1 complete; second section in construction. Partial 
reimbursement

Riverside Park Improvements City of DeWitt Clinton 12-101 64,400 64,400.00 0.00 0.00 0.00 Construction complete; final reimbursement request and close-
out documentation submitted

Riverfront Park Improvements City of Zilwaukee Saginaw 12-095 254,100 169,668.00 84,432.00 0.00 84,432.00 Under construction; 2 reimbursements paid
Long Bridge Road Fishing Deck Pentwater Township Oceana 12-048 287,400 287,400.00 0.00 0.00 0.00 Project complete

Elbow Lake Park Improvements Mills Township Ogemaw 12-033 270,000 270,000.00 0.00 0.00 0.00 Project complete
Nelson Field Accessibility 
Improvements

City of Iron River Iron 12-066 49,900 49,900.00 0.00 0.00 0.00 Project complete

Marina Peninsula Boardwalk 
Project

Village of Baraga Baraga 12-072 50,000 50,000.00 0.00 0.00 0.00 Project complete

Wonch Park Parthway 
Development

Meridian Township Ingham 12-024 45,000 45,000.00 0.00 0.00 0.00 Project complete

Delmar Playfield Renovation City of Roosevelt Park Muskegon 12-059 28,300 19,650.26 8,649.74 8,649.74 0.00 Project complete

Municipal Boat Launch Park 
Improvements

Village of Pentwater Oceana 12-017 45,000 0.00 45,000.00 45,000.00 0.00 Withdrawn

Grant Twp Park/Copper Harbor 
Playground Renov.

Grant Township Keweenaw 12-122 49,000 0.00 49,000.00 49,000.00 0.00 Withdrawn

Rose Lake Park 
Restroom/Campsite Improvements

Osceola County Osceola 12-002 37,600 37,600.00 0.00 0.00 0.00 Project complete

Sports Complex Concession 
Stand/Storage

Wells Township Delta 12-004 46,100 0.00 46,100.00 46,100.00 0.00 Withdrawn

Pioneer Park Playground 
Equipment

Muskegon County Muskegon 12-062 37,500 37,500.00 0.00 0.00 0.00 Project complete

Rycenga Park Picnic 
Shelter/Universal Design Impr.

Spring Lake Township Ottawa 12-064 46,500 46,500.00 0.00 0.00 0.00 Project complete

Grand River Accessible Kayak 
Launches

Ottawa County Ottawa 12-080 47,500 47,500.00 0.00 0.00 0.00 Project complete
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Forester Park Accessible 
Playground Equipment

Sanilac County Sanilac 12-069 19,000 19,000.00 0.00 0.00 0.00 Project complete

River Park Development Menominee County Menominee 12-121 18,700 0.00 18,700.00 0.00 18,700.00 Under construction
Pioneer Trail Park Pavilion Delta County Delta 12-116 50,000 50,000.00 0.00 0.00 0.00 Project complete
Meade Township Park 
Development

Meade Township Mason 12-009 32,500 32,500.00 0.00 0.00 0.00 Project complete

Act 114 of 2014 (Signed April 11, 2014)
Horizon Park Improvements City of Belleville Wayne 13-003 120,700 120,700.00 0.00 0.00 0.00 Project complete, partial reimbursement paid
Willard Park Beach Relocation City of Battle Creek Calhoun 13-010 300,000 300,000.00 0.00 0.00 0.00 Project complete
R. Williams Nature Park 
Improvements

Davison Township Genesee 13-036 220,500 0.00 220,500.00 0.00 220,500.00 Plans and specifications approved; out to bids

Munising Tourist Park 
Campground Improvements

City of Munising Alger 13-142 200,000 166,326.37 33,673.63 0.00 33,673.63 Under construction. Partial reimbursement made

Leppien Park Improvements City of St. Louis Gratiot 13-093 161,000 144,900.00 16,100.00 0.00 16,100.00 Under construction; 1 reimbursement paid
Jonesville Rail Trail Construction Village of Jonesville Hillsdale 13-037 296,000 0.00 296,000.00 0.00 296,000.00 under construction

Fred Meijer Berry Junction Trail 
Development

Muskegon Charter 
Township

Muskegon 13-077 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process

McKinley Park Improvements City of Flint Genesee 13-070 225,000 0.00 225,000.00 0.00 225,000.00 Project Agreement executed; raising match funds
Presque Isle/Harlow/Williams 
Restroom Facilities

City of Marquette Marquette 13-053 296,000 221,255.59 74,744.41 74,744.41 0.00 Project complete, partial reimbursement paid

NEST Alpena Regional Trailhead City of Alpena Alpena 13-022 245,000 0.00 245,000.00 0.00 245,000.00 Under construction

Munising Bay Mountain Bike 
Trailhead

City of Munising Alger 13-141 194,100 0.00 194,100.00 0.00 194,100.00 Project Agreement executed

Pere Marquette Rail Trail 
Improvements and Trailhead

Midland County Midland 13-038 300,000 269,441.24 30,558.76 30,558.76 0.00 Under construction; 1 reimbursement paid

Flesher Field Park Improvements Oshtemo Charter 
Township

Kalamazoo 13-069 300,000 255,460.93 44,539.07 0.00 44,539.07 Construction 90% complete

Eddy Park Improvements City of Wakefield Gogebic 13-034 112,500 112,500.00 0.00 0.00 0.00 Project complete. Partial reimbursement made.
Lincoln Township Park 
Development

Lincoln Township Midland 13-039 144,700 144,700.00 0.00 0.00 0.00 Project complete

Thurston Park Improvements Village of Central Lake Antrim 13-116 162,500 0.00 162,500.00 0.00 162,500.00 Under construction

Hart-Montague Trail State Park 
Reconstruction of Segment B

Oceana County Oceana 13-026 300,000 0.00 300,000.00 0.00 300,000.00 Under construction

Munson Park Improvements Republic Township Marquette 13-119 172,200 0.00 172,200.00 0.00 172,200.00 Project Agreement executed
Great Lakes Bay Regional Trail 
Development

Saginaw County Saginaw 13-092 280,000 0.00 280,000.00 0.00 280,000.00 Construction complete; final reimbursement required.

Point AuGres Park Blue Water Trail 
Development

Arenac County Arenac 13-099 126,100 112,307.68 13,792.32 0.00 13,792.32 Under construction

Lakelands Trail Access 
Improvements

Hamburg Township Livingston 13-014 125,400 125,400.00 0.00 0.00 0.00 Project complete

Paul Henry Trail Extension and 
Riverfront Improvement

Village of Middleville Barry 13-080 300,000 238,701.03 61,298.97 0.00 61,298.97 Under construction; 2 payments made

Elizabeth Park Greenway and 
Shoreline

Wayne County Wayne 13-049 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

Boyne City to Charlevoix Non-
Motorized Trail

Charlevoix County Charlevoix 13-052 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

CIS Trail Spur and Pedestrian 
Bridge

Village of Muir Ionia 13-015 200,000 135,153.15 64,846.85 0.00 64,846.85 Under construction; 1 reimbursement paid
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Union Field Park Improvements City of Benton Harbor Berrien 13-046 300,000 0.00 300,000.00 0.00 300,000.00 Under construction

Pickerel Lake Park Boardwalk 
Replacement

Kent County Kent 13-071 250,000 0.00 250,000.00 0.00 250,000.00 Under construction

West Side Park Improvements Allegan County Allegan 13-042 300,000 245,769.26 54,230.74 0.00 54,230.74 Under construction; 2 reimbursements paid
PFC Brian Backus Memorial Nature 
Trail

City of Harbor Beach Huron 13-087 27,000 0.00 27,000.00 0.00 27,000.00 Under construction.

Grant Park Restroom City of Clawson Oakland 13-051 50,000 39,917.45 10,082.55 0.00 10,082.55 Project complete
Stoney Point Rehabilitation Menominee County Menominee 13-075 18,700 0.00 18,700.00 0.00 18,700.00 Project Agreement executed
Bluff Valley Park Development City of Bessemer Gogebic 13-056 45,000 45,000.00 0.00 0.00 0.00 Project complete. Final reimbursement submitted. 
Sands Park Playground Coldsprings 

Township
Kalkaska 13-011 30,900 30,900.00 0.00 0.00 0.00 Project complete

Drenthe Grove Park Improvements Zeeland Charter 
Township

Ottawa 13-041 50,000 50,000.00 0.00 0.00 0.00 Project complete

Independence Oaks County Park 
Universal Access Boat Launch

Oakland County Oakland 13-033 37,700 31,818.47 5,881.53 0.00 5,881.53 Under construction

Hawthorn Pond Natural Area 
Improvements

Holland Charter 
Township

Ottawa 13-040 50,000 50,000.00 0.00 0.00 0.00 Project complete

Brockway Township Community 
Park Skate Park

Brockway Township St. Clair 13-001 36,700 0.00 36,700.00 0.00 36,700.00 Under construction

Attica Township Park Playground 
Redevelopment

Attica Township Lapeer 13-029 50,000 0.00 50,000.00 50,000.00 0.00 Withdrawn

Marysville City Park-Chrysler 
Beach Rec. Improvement

City of Marysville St. Clair 13-115 239,900 178,507.25 61,392.75 0.00 61,392.75 Construction complete; final reimbursement required

Act 7 of 2015 (Signed March 17, 2015)
Lakeside Park Universal Re-
Development

City of Port Huron-St. 
Clair County

St. Clair 14-0138 295,000 0.00 295,000.00 0.00 295,000.00 Construction complete; final reimbursement required

Development of Langland Park on 
L. Michigan

Onekama Township-
Manistee County

Manistee 14-0180 261,000 0.00 261,000.00 0.00 261,000.00 Under construction

Pilgrim Haven Development Project South Haven Area 
Recreation Authority-
Van Buren County

Van Buren 14-0211 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed

Ironwood to Bessemer Trail Project Gogebic County-
Gogebic County

Gogebic 14-0166 295,000 0.00 295,000.00 0.00 295,000.00 Project Agreement executed

Cass River Water Trail - Davis Park Bridgeport Charter 
Township-Saginaw 
County

Saginaw 14-0217 121,100 0.00 121,100.00 0.00 121,100.00 Plans and specs approved

Coleman Young Playground 
Improvements

City of Detroit-Wayne 
County

Wayne 14-0095 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

Improvements to Ontonagon 
County Park

Ontonagon County-
Ontonagon County

Ontonagon 14-0078 210,400 0.00 210,400.00 0.00 210,400.00 Project Agreement executed

Windmill Island Gardens Bridge & 
Regional Trail Connections

City of Holland-Ottawa 
County

Ottawa 14-0092 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process

Lion's Field Trailhead Development 
and Park Improvements

Chocolay Township-
Marquette County

Marquette 14-0219 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed

Ellsworth Boardwalk and Trailhead 
Parking

Wayne County-Wayne 
County

Wayne 14-0128 200,000 0.00 200,000.00 0.00 200,000.00 Project Agreement in process

Inglenook Park Renovation Project City of Southfield-
Oakland County

Oakland 14-0275 280,000 0.00 280,000.00 0.00 280,000.00 Project Agreement executed
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Dorais Playfield Improvements City of Detroit-Wayne 
County

Wayne 14-0096 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

Rocky Gap Improvements Berrien County-
Berrien County

Berrien 14-0143 300,000 0.00 300,000.00 0.00 300,000.00 Under construction

Lakeview Park - UA Beach Park and 
Family Style Restrooms

Roscommon 
Township-
Roscommon County

Roscommon 14-0169 182,500 0.00 182,500.00 0.00 182,500.00 Project Agreement executed

Renovation and Improvements to 
Lumberman Park and Trailhead

Village of Wolverine-
Cheboygan County

Cheboygan 14-0171 289,500 0.00 289,500.00 0.00 289,500.00 Under construction

KRVT Portage Creek Trail City of Kalamazoo -
Kalamazoo County

Kalamazoo 14-0194 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement executed

Arcadia Lake Michigan Beach 
Development

Arcadia Township-
Manistee County

Manistee 14-0201 298,700 0.00 298,700.00 0.00 298,700.00 Project Agreement executed

Malton Road Non-Motorized Trail City of Ishpeming-
Marquette County

Marquette 14-0265 91,400 0.00 91,400.00 0.00 91,400.00 Project Agreement executed

Rose Island Paddle Craft Landing Village of Ontonagon-
Ontonagon County

Ontonagon 14-0274 46,300 0.00 46,300.00 0.00 46,300.00 Project Agreement in process

Cass River Greenway Water Trail 
Development

City of Vassar-Tuscola 
County

Tuscola 14-0070 42,600 0.00 42,600.00 0.00 42,600.00 Plans and specs submitted

Interpretive Signage Iron Ore Heritage 
Recreation Authority -
Marquette County

Marquette 14-0159 22,000 0.00 22,000.00 0.00 22,000.00 Project Agreement executed

Camp Petosega Water Access and 
Dock

Emmet County-Emmet 
County

Emmet 14-0230 49,000 0.00 49,000.00 0.00 49,000.00 Project Agreement executed

Wheatland Township Pavilion Wheatland Township-
Mecosta County

Mecosta 14-0254 50,000 0.00 50,000.00 50,000.00 0.00 Withdrawn

Stony Creek Boat Launch 
Redevelopment

Huron-Clinton 
Metropolitan Authority-
Livingston County

Macomb 14-0127 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed

Marquette Township's First Iron 
Ore Heritage Trailhead Devel

Marquette Charter 
Township-Marquette 
County

Marquette 14-0133 36,600 0.00 36,600.00 0.00 36,600.00 Project Agreement executed

Recreational Complex Viewing and 
Parking Improvements

City of Gaastra-Iron 
County

Iron 14-0247 37,000 33,300.00 3,700.00 0.00 3,700.00 Project Agreement executed

Waterfront Park Improvements Arvon Township-
Baraga County

Baraga 14-0270 45,000 0.00 45,000.00 0.00 45,000.00 Project Agreement executed

Grace Macdonald Park 
Accessibility Enhancements

East Bay Township-
Grand Traverse 
County

Grand 
Traverse

14-0076 50,000 0.00 50,000.00 0.00 50,000.00 Under construction

City Park Improvements City of St Johns-
Clinton County

Clinton 14-0109 50,000 0.00 50,000.00 0.00 50,000.00 Plans and specs approved

Curry Park Improvements City of Ironwood-
Gogebic County

Gogebic 14-0136 37,500 0.00 37,500.00 0.00 37,500.00 Project Agreement executed

Cedar Run Creek Parking Long Lake Township-
Grand Traverse 
County

Benzie 14-0223 46,900 39,685.16 7,214.84 7,214.84 0.00 Project Agreement executed

Grange Hall Playground 
Improvements

Oshtemo Township-
Kalamazoo County

Kalamazoo 14-0170 30,000 30,000.00 0.00 0.00 0.00 Under construction

06/01/2016



MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW
May 31, 2016

Grant Expenditures Grant Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Amount to Date Remaining Amount Balance (Reason not complete if after 2 years)

Quincy Picnic Shelter 
Improvements

Holland Charter 
Township-Ottawa 
County

Ottawa 14-0121 50,000 0.00 50,000.00 0.00 50,000.00 Under construction

Park 27 Renovation Lyon Township-
Roscommon County

Roscommon 14-0193 40,000 0.00 40,000.00 0.00 40,000.00 Plans and specs approved

Depot Park Playground City of Ironwood-
Gogebic County

Gogebic 14-0221 37,500 0.00 37,500.00 0.00 37,500.00 Project Agreement executed

Showboat Park - Shiawassee 
Riverbank Improvements

Village of Chesaning-
Saginaw County

Saginaw 14-0220 50,000 0.00 50,000.00 0.00 50,000.00 Project Agreement executed

Universally Accessible Fishing Pier 
at Groveland Oaks Park

Oakland County -
Oakland County

Oakland 14-0066 36,300 0.00 36,300.00 0.00 36,300.00 Project Agreement executed

Little Creek Park Gazebo Project Village of Tustin-
Osceola County

Osceola 14-0177 28,300 0.00 28,300.00 28,300.00 0.00 Withdrawn

GLBRT Trail Development Frankenlust Township-
Bay County

Bay 14-0234 280,000 0.00 280,000.00 0.00 280,000.00 Project Agreement executed; plans and specs submitted

Riverwalk to Inter-City Trail 
Developement

City of Jackson -
Jackson County

Jackson 14-0268 300,000 0.00 300,000.00 0.00 300,000.00 Project Agreement in process
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Act 16 of 2011 (Signed March 30, 2011)

Milliken State Park Acquisition DNR - Parks and Recreation 
Division

Wayne 10-159 20,000,000 0.00 14,783,975.75 585,421.80 4,630,602.45 Purchase agreement signed, in closing

Detroit Riverfront Easements and 
Acquisitions

DNRE - Recreation Division Wayne 10-130 5,000,000 0.00 5,000,000.00 0.00 0.00 Complete

Globe Building Adventure and 
Discovery Center Acq.

DNRE - Recreation Division Wayne 10-128 9,000,000 0.00 8,999,997.00 3.00 0.00 Complete

Pigeon River Country-Upper Black 
River Acq

DNRE - Forest Management 
Division

Otsego 10-124 2,200,000 0.00 1,396,410.44 803,589.56 0.00 Complete

Betsie River Jewell Parcel DNR - Fisheries Manistee 10-117 900,000 0.00 0.00 900,000.00 0.00 Withdrawn

Au Train Basin Waterfowl Refuge 
Project-Phase II

DNR - Wildlife Alger 10-139 1,250,000 0.00 6,505.56 1,243,494.44 0.00 Withdrawn

Southeast Michigan Eco-Region 
Acquisition

DNRE - Stewardship Office Various 10-131 1,500,000 0.00 953,299.91 546,700.09 0.00 Complete

Pigeon River Property Acquisition DNRE - Forest Management 
Division

Cheboygan 10-123 1,000,000 0.00 920,121.09 79,878.91 0.00 Complete

Quiver Falls and Piers Gorge 
Acquisition

DNRE - Recreation Division Menominee 10-129 2,400,000 0.00 2,400,000.00 0.00 0.00 Complete

N. Lower Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-137 1,000,000 0.00 1,000,000.00 0.00 0.00 Complete

Storey Lake Acquisition DNR - Forest, Minieral and Fire 
Management Division

Various 10-156 5,500,000 0.00 5,352.35 5,494,647.65 0.00 Withdrawn

Menominee River Oxbow Acquisition DNRE - Forest Management 
Division

Menominee 10-125 1,500,000 0.00 1,686.33 1,498,313.67 0.00 Withdrawn

Sturgeon River Corridor Acquistion DNRE - Forest Management 
Division

Dickinson 10-122 1,750,000 0.00 1,306,717.42 443,282.58 0.00 Complete

Urban Areas Upland Game Habitat DNRE - Stewardship Office Various 10-136 1,250,000 0.00 683,373.82 561,522.23 5,103.95 Project complete, grant balance to lapse

State Trails Initiative DNRE - Forest Management 
Division

Various 10-120 1,500,000 304,249.18 1,193,381.59 0.00 2,369.23 New legislation awaiting introduction to allow us to 
finalize PA and Deed.

Big Trout Lake Acquisition DNR - Forest, Mineral and Fire 
Management Division

Chippewa 10-157 1,000,000 0.00 366,368.58 633,631.42 0.00 Complete

Upper Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-121 1,000,000 0.00 621,227.73 378,772.27 0.00 Complete

Gregory State Game Area Land 
Initiative

DNR - Wildlife Livingston 10-162 875,000 0.00 775,895.96 99,104.04 0.00 Complete

Huron Mountains Deeryard Complex 
Addition Acq.

DNR - Wildlife Marquette 10-161 1,300,000 0.00 671,061.11 628,938.89 0.00 Complete

Southwest Lower Pennisula Eco-
Region

DNRE - Stewardship Office Various 10-116 1,000,000 0.00 1,000,000.00 0.00 0.00 Complete

Camp Talahi Acquisition DNR - Parks and Recreation 
Division

Livingston 10-158 1,280,000 0.00 17,174.69 1,262,825.31 0.00 Withdrawn

Act 283 of 2012 (Signed August 2, 2012)

River Raisin Recreation Area 
Acquisition

DNR - Parks & Recreation 
Division

Jackson
Washtenaw

11-136 3,000,000 0.00 23,431.20 0.00 2,976,568.80 Purchase agreement signed, closing in process

Wigwam Bay State Wildlife Area Land 
Initiative

DNR  - Wildlife Division Arenac 11-142 400,000 0.00 353,206.56 0.00 46,793.44 Closed on parcel

Rail-Trail Acquisitions DNR - Forest Management 
Division

Various 11-132 1,000,000 0.00 229,319.15 0.00 770,680.85 Multiple parcels--closings in process

Upper Penninsula Eco-Regional Land 
Consolidation

DNR - Executive Office Various 11-127 100 0.00 100.00 0.00 0.00 Complete

Southwestern Lower Penninsula Eco-
Region Acquisition

DNR - Executive Office Various 11-126 1,000,000 0.00 1,000,000.00 0.00 0.00 Multiple parcels--WLD parcel (Stanlake) - closed 
on

Southeast Michigan Eco-Region DNR - Executive Office Various 11-137 1,475,000 2,160.00 559,451.57 0.00 913,388.43 Multiple parcels--WLD parcel (Burch 2) - closed on

NLP Eco-Regional Land Consolidation DNR - Executive Office Various 11-140 100 0.00 100.00 0.00 0.00 Complete
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Wheeler Creek Property DNR - Forest Resources 
Division

Wexford 12-131 510,000 0.00 488,047.71 21,952.29 0.00 Complete

Cranberry Lake Property DNR - Forest Resources 
Division

Clare 12-132 660,000 0.00 651,999.37 8,000.63 0.00 Complete

Public Land Access and Consolidation -
Gate Prop.

DNR - Executive Office Allegan 12-127 450,000 0.00 240,888.05 209,111.95 0.00 Complete

Public Land Access and Consolidation -
Two Hearted

DNR - Executive Office Luce 12-125 500,000 0.00 338,513.12 161,486.88 0.00 Complete

Public Land Access and Cons. - 
Staszuk Parcel

DNR - Executive Office Clare 12-128 200,000 0.00 3,495.05 196,504.95 0.00 Withdrawn

Pigeon River Property DNR - Forest Resources 
Division

Otsego 13-123 500,000 0.00 420,209.66 79,790.34 0.00 Closed on parcel

Porter Township SGA Land Initiative DNR - Wildlife Division Van Buren 13-128 1,800,000 0.00 1,590,922.68 0.00 209,077.32 Closed on parcel

Holly Recreation Area Land Initiative DNR - Wildlife Division Oakland 13-129 3,030,000 0.00 8,940.00 0.00 3,021,060.00 Offer made, awaiting response

Dair Creek Property DNR - Forest Resources 
Division

Benzie 13-124 700,000 0.00 628,210.28 71,789.72 0.00 Closed on parcel

Little Manistee River Property DNR - Forest Resources 
Division

Lake 13-126 100,000 0.00 100,000.00 0.00 0.00 Closed on parcel

Strombolis Lake Property DNR - Forest Resources 
Division

Grand Traverse 13-125 1,000,000 0.00 899,943.89 100,056.11 0.00 Closed on parcel

Lime Island Recreation Area-Karen's 
Cabins Acquisition

DNR - Parks and Recreation 
Division

Chippewa 13-132 180,000 0.00 168,141.77 0.00 11,858.23 Closed on parcel

Cheboygan State Park Acquisition DNR - Parks and Recreation 
Division

Cheboygan 13-133 40,000 0.00 39,758.11 0.00 241.89 Closed on parcel

Old Mooring Place Acquisition DNR - Parks and Recreation 
Division

Grand Traverse 13-131 2,500,000 0.00 2,213,850.62 0.00 286,149.38 Closed on parcel

Wigwam Bay State Wildlife Area 
Acquisition

DNR - Wildlife Division-Clinton 
County

Arenac 14-0141 440,000 2,480.00 400,812.45 0.00 36,707.55 Closed on parcel

PRC - Upper Black River Property DNR - Forest Resources 
Division-Roscommon County

Otsego 14-0259 150,000 0.00 0.00 0.00 150,000.00 Offer pending

Lake Superior Dune Swale Complex DNR - Forest Resources 
Division-Roscommon County

Chippewa 14-0272 530,000 0.00 259,877.64 0.00 270,122.36 Closed on parcel, awaiting recorded deeds

Barry SGA Land Acquisition Initiative DNR - Wildlife Division-Clinton 
County

Barry 14-0233 1,100,000 0.00 0.00 0.00 1,100,000.00 Making 2nd offer, awaiting response

Paw Paw to Hartford Multi-use Trail 
Partnership

DNR - Parks and Recreation 
Division-Ingham County

Van Buren 14-0189 750,000 5,109.75 0.00 0.00 744,890.25 Evaluating parcel with new owners

Showcase Trail Critical Gaps DNR - Parks and Recreation 
Division-Ingham County

Wayne 14-0187 2,000,000 0.00 16,400.00 0.00 1,983,600.00 Appraisals under review

Dowagiac Creek Access and Corridor 
Acquisition

DNR - Fisheries Division-Allegan 
County

Cass 14-0200 749,900 4,950.00 0.00 0.00 744,950.00 Ownership is subject of a law suit. An offer will be 
made once a leagal entity is defined via court 
ruling

Fort Wilkins State Historic Park 
Trailtown Access

DNR - Parks and Recreation 
Division-Ingham County

Keweenaw 14-0190 750,000 7,635.00 0.00 0.00 742,365.00 Director approved, in closing

Act 9 of 2013 (Signed March 27, 2013)

Act 114 of 2014 (Signed April 11, 2014)

Act 7 of 2015 (Signed March 17, 2015)
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Oakland County Adventure Park 
Partnership

DNR - Parks and Recreation 
Division-Ingham County

Oakland 14-0191 2,900,000 0.00 0.00 0.00 2,900,000.00 Negotiating with owners, offers made
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Hunter's Point Park Acquisition-
Phase II

Grant Township Keweenaw 08-023 720,000 400,378.16 319,621.84 0.00 Complete

Casco Township Nature 
Preserve Acquisition-Phase II

Casco Township Allegan 08-145 668,800 629,606.88 39,193.12 0.00 Complete

Academy Preserve Acquisition-
Phase I

Monroe County Monroe 08-111 1,192,000 0.00 1,192,000.00 0.00 Withdrawn

Michigan Air-Line Railway 
Acquisition

West Bloomfield 
Township

Oakland 08-142 1,452,500 1,297,998.36 154,501.64 0.00 Complete

Cade Lake County Park 
Expansion Project

St. Joseph County St. Joseph 08-139 79,500 78,450.86 1,049.14 0.00 Complete

Skyline Trail Acquisition City of Petoskey Emmet 08-010 99,000 79,863.05 19,136.95 0.00 Complete

Cascade Natural Park 
Acquisition

Cascade Township Kent 08-149 1,200,000 1,200,000.00 0.00 0.00 Complete

Lake Lansing Park North 
Expansion

Ingham County Ingham 08-138 1,982,200 1,817,386.55 164,813.45 0.00 Complete

Grand Traverse Greenway 
Property Acquisition

City of Flint Genesee 08-075 525,000 0.00 0.00 525,000.00 Market value approved; in negotiations 
with landowner

Emmet County/Maple River 
Acquisition

Emmet County Emmet 08-143 675,000 0.00 675,000.00 0.00 Withdrawn

South Elberta Dunes Natural 
Area Acquisition

Village of Elberta Benzie 08-034 1,158,800 1,138,514.25 20,285.75 0.00 Complete

Meinert County Park Property 
Acquisition

Muskegon County Muskegon 08-029 428,300 401,956.52 26,343.48 0.00 Complete

Hunter's Ridge Land Acquisition City of Lansing Eaton 08-147 785,300 209,042.67 576,257.33 0.00 Complete

Ann Lakefront Park Acquisition Almira Township Benzie 08-015 478,100 478,100.00 0.00 0.00 Complete

White Park Expansion #1 City of East Lansing Ingham 08-141 429,000 429,000.00 0.00 0.00 Complete

Sloan Property Parkland 
Acquisition Project

Scio Township Washtenaw 08-144 1,405,000 211,164.47 1,193,835.53 0.00 Complete

Youth Sports Park Acquisition City of Dowagiac Cass 08-021 100,000 99,097.95 902.05 0.00 Complete

White Park Expansion #2 City of East Lansing Ingham 08-140 65,800 55,615.51 10,184.49 0.00 Complete

Evergreen Park Addition Sanilac County Sanilac 08-012 79,600 47,411.72 32,188.28 0.00 Complete

North Stanaback Park 
Acquisition

City of Kentwood Kent 08-062 85,000 68,164.88 16,835.12 0.00 Complete

Acme Waterfront Park 
Acquisition - Phase I

Acme Township Grand Traverse 08-095 3,006,200 2,845,782.11 160,417.89 0.00 Complete

Act  23  of 2009 (Signed May 7, 2009)
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Silver Creek Area Youth Sports 
Park

Silver Creek 
Township

Cass 08-151 100,000 100,000.00 0.00 0.00 Complete

Republic Iron Ore Heritage 
Trailhead Acquisition

Republic Township Marquette 08-106 32,300 25,671.00 6,629.00 0.00 Complete

East Houghton Greenspace 
Property Acquisition

City of Houghton Hougton 08-148 22,000 18,766.44 3,233.56 0.00 Complete

Veterans Park and Kiwanis Park 
Additions

City of Bangor Van Buren 08-102 37,800 27,864.39 9,935.61 0.00 Complete

Dequindre Cut North Acquisition City of Detroit Wayne 10-142 375,000 198,460.95 176,539.05 0.00 Complete

Lightning Bend Preserve 
Addition

City of Belding Ionia 10-048 226,700 202,473.70 24,226.30 0.00 Complete

Eagle Ottawa Riverfront 
Acquisition

City of Grand Haven Ottawa 10-003 181,000 0.00 181,000.00 0.00 Withdrawn

Saugatuck Harbor Natural Area 
Acquisition-Phase II

City of Saugatuck Allegan 10-057 7,000,000 7,000,000.00 0.00 0.00 Complete

Thomas Rock Nature Area 
Acquisition

Powell Township Marquette 10-075 404,500 262,498.85 142,001.15 0.00 Complete

Linear Park Acquisition-Phase II Northville Township Wayne 10-140 3,053,700 3,053,700.00 0.00 0.00 Complete

Gold 'N Silver Park Acquisition Golden Township Oceana 10-095 400,600 358,080.74 42,519.26 0.00 Complete

Wolter Woods Wildlife Corridor 
Acquisition

Laketown Township Allegan 10-012 100,000 81,386.75 18,613.25 0.00 Complete

Hamlin Township Park 
Acquisition

Hamlin Township Eaton 10-022 99,400 59,434.25 39,965.75 0.00 Complete

Iron Ore Heritage Trailhead 
Acquisition

Marquette Township Marquette 10-081 156,900 118,555.29 38,344.71 0.00 Complete

Glafcke Family Public Preserve Spring Lake Township Ottawa 10-165 61,200 22,334.27 38,865.73 0.00 Complete

Riverview Park Acquisition  Village of 
Constantine

St. Joseph 10-146 36,000 17,683.52 18,316.48 0.00 Complete

Coolbough Natural Areas 
Addition

Brooks Township Newaygo 10-150 188,700 0.00 188,700.00 0.00 Withdrawn

Railroad Point Natural Area 
Expansion

Benzie County Benzie 10-164 1,387,100 293,002.68 0.00 1,094,097.32 Closing on final parcel delayed due to 
unresolved issues with neighbor

Casco Township Nature Area 
Expansion

Casco Township Allegan 10-067 2,250,000 2,145,042.12 104,957.88 0.00 Complete

Motz County Park Addition Clinton County Clinton 10-029 1,886,300 1,473,162.43 413,137.57 0.00 Complete

Act 16 of 2011 (Signed March 30, 2011)
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Grand River Greenwaynon-
Motorized Trail

Village of Spring Lake Ottawa 10-154 330,000 0.00 330,000.00 0.00 Withdrawn

Seely Creek Park Expansion Grattan Township Kent 10-060 48,100 48,100.00 0.00 0.00 Complete

Sac Bay Land Acquisition Delta County Delta 10-144 90,000 67,816.80 22,183.20 0.00 Complete

Killingsworth/Kelly Parks 
Expansion

East Bay Township Grand Traverse 10-145 487,500 0.00 487,500.00 0.00 Withdrawn

Leonard Mill Park Acquistion Village of Leonard Oakland 10-051 22,500 20,426.83 2,073.17 0.00 Complete

City Beach Acquisition City of Marine City St. Clair 10-163 37,500 0.00 37,500.00 0.00 Withdrawn

Tower Park Acquisition Village of Port Austin Huron 10-093 60,000 33,960.16 26,039.84 0.00 Complete

Richfield Park Path and Road 
Acquisition

Richfield Township Genesee 10-147 21,600 0.00 21,600.00 0.00 Withdrawn

Eveline Township Lake 
Charlevoix Access

Eveline Township Charlevoix 10-149 46,500 19,546.74 26,953.26 0.00 Complete

Pellegrom Property Acquisition Spring Lake Township Ottawa 11-048 30,000 26,929.42 3,070.58 0.00 Complete

Harsens Island Conservation 
Area Acquisition

Clay Township St. Clair 11-121 3,000,000 0.00 3,000,000.00 0.00 Withdrawn

Sparks County Park Trail 
Connector Acquisition

Jackson County Jackson 11-085 187,500 0.00 0.00 187,500.00 Grantee acquired the parcel in October 
2014; reimbursement request not yet 
submitted

Prindle Property Acquisition Bay County Bay 11-093 259,000 0.00 259,000.00 0.00 Withdrawn

Cottrellville Township Riverfront 
Park Acquisition

Cottrellville Township St. Clair 11-011 337,700 330,042.07 7,657.93 0.00 Complete

Aloe Property Acquisition Iosco County Iosco 11-091 148,000 82,180.76 65,819.24 0.00 Complete

Keweenaw Coastal Wildlife 
Corridor Brockway Acquisition

Eagle Harbor 
Township

Keweenaw 11-099 498,000 489,668.51 8,331.49 0.00 Complete

Blue Water River Walk 
Expansion

St. Clair County St. Clair 11-116 150,000 79,056.50 70,943.50 0.00 Complete

Arbor Vista Preserve Natural 
Areas Connector Acquisition

Washtenaw County Washtenaw 11-035 2,275,000 1,115,653.55 1,159,346.45 0.00 Complete

Clay Cliffs Natural Area 
Acquisition

Leland Township Leelanau 11-020 2,933,000 2,660,942.52 272,057.48 0.00 Complete

Park Lake Preserve Acquisition Bath Township Clinton 11-050 40,000 27,405.03 12,594.97 0.00 Complete

Act 283 of 2012 (Signed August 2, 2012)
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Sagimore Acquisition Resort Township Emmet 11-019 157,000 130,656.03 26,343.97 0.00 Complete

Acme Waterfront Park 
Acquisition - Phase III

Acme Township Grand Traverse 11-082 862,500 364,248.99 498,251.01 0.00 Complete

CW2 Airline Trailway Acquisition Commerce, Walled 
Lake and Wixom 
Trailway Management 
Council

Oakland 11-123 3,755,400 0.00 0.00 3,755,400.00 Working on closing

Negaunee Township Recreation 
Trails Acquisition

Negaunee Township Marquette 11-043 202,700 0.00 202,700.00 0.00 Withdrawn

Lake St. Clair Metropark Land 
Acquisition

Huron-Clinton 
Metropolitan Authority

Macomb 12-057 229,000 0.00 0.00 229,000.00 Acquisition Complete: Preparing final 
reimbursement

Grand River Open Space 
Expansion Acquisition

Ottawa County Ottawa 12-078 130,000 83,755.56 46,244.44 0.00 Complete

Lake Michigan and Manistique 
River Waterfront Acq.

City of Manistique Schoolcraft 12-119 779,400 779,400.00 0.00 0.00 Complete

Butler Trust Property Acquisition Charlevoix County Charlevoix 12-070 214,200 214,200.00 0.00 0.00 Complete

Gary R. Williams Park Extension Village of Mackinaw 
City

Cheboygan 12-022 241,200 204,571.29 36,628.71 0.00 Complete

Camp Seagull Acquisition-Lake 
Charlevoix

Hayes Township Charlevoix 12-036 3,375,000 3,164,536.49 210,463.51 0.00 Complete

Morton Township Park 
Acquisition

Morton Township Mecosta 12-029 45,000 0.00 45,000.00 0.00 Withdrawn

Village Green Property 
Acquisition

City of Hudsonville Ottawa 12-031 238,900 0.00 238,900.00 0.00 Withdrawn

Traders Point Lot 7 Acquisition City of Manistique Schoolcraft 12-074 78,800 0.00 0.00 78,800.00 Preparing closing papers to purchase by 
the end of 2015

South Beach Park Extension 
Acquisition

City of South Haven Van Buren 12-096 665,000 259,006.60 405,993.40 0.00 Closing complete; final reimbursement 
request submitted

North Bank Trail Acquisition Crockery Township Ottawa 12-092 120,000 120,000.00 0.00 0.00 Complete
Timbers Recreation Area 
Acquisition

Long Lake Township Grand Traverse 12-071 2,073,000 2,049,295.50 23,704.50 0.00 Complete

Crandell County Park 
Acquisition

Eaton County Eaton 12-020 3,075,000 0.00 0.00 3,075,000.00 Market value approved

Boat Launch Park Land 
Acquisition

Village of Saranac Ionia 12-079 74,000 25,304.97 48,695.03 0.00 Complete

Christmas Cove Adjacent 
Property Acquisition

Leelanau Township Leelanau 12-105 375,000 375,000.00 0.00 0.00 Complete

Act 9 of 2013 (Signed March 27, 2013)
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Mill Point Park Expansion Village of Spring Lake Ottawa 12-041 93,000 0.00 93,000.00 0.00 Withdrawn

Judge James H. Lincoln Mem. 
Bathing Beach Acq.

City of Harbor Beach Huron 12-084 150,000 61,386.80 0.00 88,613.20 Market value approved

East Tawas City Park-
Genii's/Verlac Acquisition

City of East Tawas Iosco 13-020 406,300 406,300.00 0.00 0.00 Complete

Clark Lambros Beach Park 
Acquisition

City of Marquette Marquette 13-032 1,440,000 729,849.20 0.00 710,150.80 Preparing for closing

Shiawassee Lake Property 
Acquisition

Springfield Charter 
Township

Oakland 13-100 99,900 0.00 99,900.00 0.00 Title Search and due diligence 
submitted; additional information 
requested

Clinton River Trail Acquisition-
Pontiac

City of Pontiac Oakland 13-065 370,000 0.00 0.00 370,000.00 Project Agreement in process

Boardman Valley Nature 
Preserve Acquisition

Garfield Charter 
Township

Grand Traverse 13-118 270,000 200,325.51 0.00 69,674.49 Fair Market Value approved. 

Baraga Lake Superior Shoreline 
Acquisition

Village of Baraga Baraga 13-057 185,000 0.00 0.00 185,000.00 Preparing closing papers to purchase by 
the end of 2015

Green Road Land Preserve 
Acquisition

Meridian Charter 
Township

Ingham 13-017 99,200 0.00 99,200.00 0.00 Withdrawn

Kruger Road Park Acquisition New Buffalo 
Township

Berrien 13-064 150,000 0.00 150,000.00 0.00 Closing complete; working on final 
reimbursement request

North Channel Waterfront 
Acquisition

St. Clair County St. Clair 13-106 296,000 0.00 0.00 296,000.00 Fair Market Value approved. 

Riverside Park Annex 
Acquisition

City of Boyne City Charlevoix 13-107 48,600 0.00 0.00 48,600.00 Project Agreement in process

Manistique River Waterfront 
North Lot Acquisition

City of Manistique Schoolcraft 13-111 26,400 0.00 26,400.00 0.00 Withdrawn

Manistique River Waterfront Lot 
US-2 Acquisition

City of Manistique Schoolcraft 13-112 125,000 0.00 0.00 125,000.00 Preparing an offer to purchase.  Fair 
market value, title search and 
environmental complete

Manistique River Waterfront Elk 
Street Acquisition

City of Manistique Schoolcraft 13-113 102,300 0.00 0.00 102,300.00 Working on Appraisal

Love Creek County Park 
Expansion

Berrien County Berrien 13-043 114,500 114,500.00 0.00 0.00 Complete

Marathon Township Park Land 
Acquisition

Marathon Township Lapeer 13-028 98,600 0.00 0.00 98,600.00 Title search and due diligence 
submitted

Fox Pointe Acquisition Peaine Township Charlevoix 13-089 155,300 274,509.46 0.00 -119,209.46 Project Agreement executed; closing 
complete; working on reimbursement 
request

Hines Property Acquisition City of Norton Shores Muskegon 13-084 146,800 94,832.98 51,967.02 0.00 Complete

Act 114 of 2014 (Signed April 11, 2014)
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Hines Property Acquisition Spring Lake Township Ottawa 13-104 94,900 94,900.00 0.00 0.00 Complete

Inner Circle Greenway - Conrail 
Acquisition

City of Detroit Wayne 13-027 3,431,300 0.00 0.00 3,431,300.00 Project Agreement executed

Clinton Township Nature 
Preserve/Campground 
Acquisition

Clinton Township Oscoda 13-050 134,800 0.00 134,800.00 0.00 Withdrawn

Park Land Acquisition City of Frankenmuth Saginaw 13-097 721,800 683,279.30 0.00 38,520.70 Approved to close
Bowers Harbor Park Expansion Peninsula Township Grand Traverse 13-086 626,800 558,487.21 0.00 68,312.79 Project Agreement executed; closing 

complete; working on reimbursement 
request

Roethke Park Land Acquisition Thomas Township Saginaw 13-007 39,700 0.00 0.00 39,700.00 Title search and due diligence 
approved;   approved to begin appraisal

Urban Recreation Connections 
to the River Raisin Corridor

City of Monroe-
Monroe County

Monroe 14-0208 4,986,200 0.00 0.00 4,986,200.00 Project Agreement executed

Bouvier Bay Waterfront 
Acquisition

St. Clair County-St. 
Clair County

St. Clair 14-0094 666,000 0.00 0.00 666,000.00 Project Agreement executed

Horsetail Woods Acquisition 
Project

City of Southfield-
Oakland County

Oakland 14-0288 99,800 0.00 0.00 99,800.00 Project Agreement  executed

Two Rivers Park Addition Kent County-Kent 
County

Kent 14-0229 810,000 0.00 0.00 810,000.00 Approved to close

Hofma Park and Preserve Land 
Acquisition Project

Grand Haven Charter 
Township-Ottawa 
County

Ottawa 14-0117 276,500 234,272.89 0.00 42,227.11 Approved to close

Blue Water River Walk 
Expansion Phase 2 Acquisition

St. Clair County-St. 
Clair County

St. Clair 14-0093 118,400 118,400.00 0.00 0.00 Project Agreement  executed

Hudson Mills Metropark 
Property Acquisition

Huron-Clinton 
Metropolitan Authority-
Livingston County

Washtenaw 14-0129 75,000 0.00 0.00 75,000.00 Project Agreement executed

Montrose Township Property 
Acquisition

Montrose Township-
Genesee County

Genesee 14-0182 103,400 0.00 103,400.00 0.00 Project Agreement  executed

Central Houghton Greenspace 
Nature Area

City of Houghton-
Houghton County

Houghton 14-0090 80,500 0.00 0.00 80,500.00 Project Agreement executed

JC Park Boat Launch/Rounds 
land acquisition

City of Grand Ledge-
Eaton County

Eaton 14-0161 150,000 148,882.62 1,117.38 0.00 Project Agreement executed; appraisal 
approved

Stewart Lake Conservation 
Acquisition

St. Joseph County-St. 
Joseph County

St. Joseph 14-0065 504,800 0.00 504,800.00 0.00 Project Agreement executed; appraisal 
approved

Act 7 of 2015 (Signed March 17, 2015)
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Novi Northwest Neighborhood 
Park

City of Novi-Oakland 
County

Oakland 14-0235 385,000 368,229.84 16,770.16 0.00 Project Agreement executed; Appraisal 
& Closing papers approved 

Middleville Riverfront Property 
Acquisition

Village of Middleville-
Barry County

Barry 14-0158 135,600 0.00 0.00 135,600.00 Approved to close

Mt. Hope Property Acquisition Delta Township-Eaton 
County

Eaton 14-0198 281,000 229,710.01 0.00 51,289.99 Project Agreement executed; closing 
complete; working on reimbursement 
request

Railroad Depot Acquistion Calumet Charter 
Township-Houghton 
County

Houghton 14-0207 80,000 0.00 0.00 80,000.00 Project Agreement executed

Hickory Ridge Pines Park 
Expansion

Highland Township-
Oakland County

Oakland 14-0124 127,800 0.00 0.00 127,800.00 Project Agreement executed; env DD 
and title search approved; appraisal 
submitted

06/01/2016


	Development Project Status Reports 053116
	Acquisition Project Status Reports 053116

