
 DRAFT – Implementation Plan  
Section 4.6.2 

Priority for Investments  
 

Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

Goal tied to requirement 
(e.g. implement policies, 
develop website, etc) 

For example, not 
yet started  
 
In progress 

Date for overall goal List each step out  Identify start 
date for each 
step 

Identify end 
date for each 
step 

Identify agency responsible 
for each step 

Bring together a 
stakeholder group to 
conduct assessment of 
current availability and 
utilization of CCDF in areas 
with high concentration of 
unemployment and 
poverty. 
 
In addition, this 
stakeholder group will 
consider additional supply 
building strategies for 
targeted populations and 
contracts/grants. 

Not started September 30, 2016 1. Review current data. 
2. Review strategies from other 

states/TA  
 

1. 1/1/16 
2. 1/1/16 

 

1. 5/1/16 
2. 5/1/16 

 

1. MDE and Stakeholder 
Group 

2. MDE and Stakeholder 
Group 
 

Stakeholder group to 
make recommendation on 
strategies for priority 
investments related to 
areas of high 
unemployment and 
poverty. 
 
This will also include 
additional supply building 
strategies for targeted 

Not started September 30, 2016 1. Recommendation on strategies to 
OGS, including identification of cost 
implications. 

 
 

1. 5/1/16 
 

1. 5/31/16 
 

1.  MDE and 
stakeholder group  
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Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End 
Date 

Responsible Agency and 
Partners 

populations and 
contracts/grants. 

Recommendation review  Not started September 30, 2016 1.  Review recommendation. 
2.  Discuss funding options and 

availability (if applicable). 
3. (If applicable) determine whether or 

not rate changes can be implemented 
 

1. 6/1/16 
2. 6/1/16 
3. 6/1/16 
 

1. 6/30/16 
2. 6/30/16 
3. 6/30/16 

1.  MDE 
2. MDE/SBO 
3. MDE/SBO 

Implement changes to 
policy and/or rates  (if 
applicable) 

Not Started September 30, 2016 1. Receive appropriation. 
2. Request changes in Bridges. 
3. Participate in technology JADs to 

make Bridges changes. 
4. Change policy. 
5. Change handbook and website. 
6. Communicate change to providers, 

families and partners.   

1.  7/1/16 
2. 7/1/16 
3. 7/1/16 
4. 7/1/16 
5. 7/1/16 
6. 7/1/16 

1. 9/30/16 
2. 9/30/16 
3. 9/30/16 
4. 9/30/16 
5. 9/30/16 
6. 9/30/16 

1.  MDE 
2. MDE 
3. MDE/DHHS 
4. MDE 
5. MDE 
6. MDE 
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