
 

 

I‐75 Segment 3 DBFM 
North of 8 Mile Road to North of 13 Mile Road 

 September 15, 2017 

 

 MPO Transportation Improvement Program: In process & approval expected by December 2017 

 Environmental Re‐Evaluation: In process and expected approval late 2017/early 2018 

 Two  Local  Permits:  In  process  for  the Michigan  Department  of  Environmental  Quality  and 

Oakland County Water Resources Commission permits 

 Right‐of‐Way Acquisition:  27  out  of  52  total  properties  have  been  acquired  by MDOT  as  of 

September 2017.   Of  the 25  remaining needed, 14 are partial  takes  for  sidewalks, pedestrian 

ramps  largely on vacant  lots and 11 are full  impacts, but only three of these full  impacts have 

houses and the remaining 8 are vacant lots 

 Utilities Coordination:  In process with  initial meetings  expected by  the  end of  the  year,  and 

coordinated/gathered information received from 26 of the 39 utility companies  

 Final Noise Wall Studies: In process and completion expected in early 2018 with about 4.5/5 miles 

of replaced and new noise walls 

 Design Survey (Lidar):  In process and completion expected by December 2017 

 Tunnel Geotechnical Data:  In process with investigation for the draft geotechnical data report 

and draft geotechnical baseline report to be completed on tunnel alignment, shafts and pump 

station in early to mid‐2018 

 Roadway/Structures Geotechnical Data:  In process with investigation reports to be completed 

early 2018 

 Tunnel and Corridor Design:  in process and 30% design will be released in early 2018 

 Traffic:  Complete and will be included in the environmental re‐evaluation 

 ITS:  Plan  to  upgrade  all  existing  signs,  cameras,  detection  system,  install  fiber  optic  cable 

throughout  the  corridor  and  incorporate  HOV  system  (no  special  ramp  access,  no  barrier 

separation, no dynamic signing) 

 Record of Decision Environmental Commitments:  

o Maintenance of Traffic: Two lanes of traffic must be maintained in both directions at all 

time 

o Wetlands:  Wetland surveys and flagging are currently underway and are expected to be 

completed by the end of September 2017 with a potential of one wetland along SB I‐75 

near the 12 Mile Interchange; Note:  wetland mitigation if needed already accounted for 

in a mitigation bank earlier  

o Hazardous Materials:  Project area contamination report completed 2003 & identified 3 

sites at “medium to high” contamination risk rating with a new updated data are nearly 

complete with  approximately 15‐20  sites with  “medium  to high”  and  expected  to be 

completed by December 2017 

o Vibration:   Pre‐construction basement  surveys may be  required  and  as  requested by 

owners 

o Air Quality:  In process with MPO and TIP amendment process 


