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Vision Statement 
Adopted by the Complete Streets Advisory Council 

April, 2012 
 

• “A transportation network that is accessible, interconnected, and multimodal and that 
safely and efficiently moves goods and people of all ages and abilities throughout the 
State of Michigan.  

• A process that empowers partnerships to routinely plan, fund, design, construct, 
maintain and operate complete streets that respect context and community values.  

• Outcomes that will improve economic prosperity, equity, accessibility, safety and 
environmental quality.” 

 
 
 

Status of Complete Streets within Michigan 
 
The State Transportation Commission (STC) passed a Complete Streets policy in July, 2012, 
meeting the requirements of Public Act 135 of 2010.  
 
As of this writing, 91 communities have passed complete street policies. For the most recent list 
of Complete Streets Policies in Michigan, please see the Michigan Complete Streets website at: 
www.michigancompletestreets.com. 
  
 

Public Comment 
Public comment was received at every meeting throughout the year. The chart below 
summarizes the comments from concerned Michigan citizens. 

 
Name Representing Comment Summary 

De
ce

m
be

r 

Mr. Bob 
Pugh 

Concerned 
Citizen 

Mr. Pugh asked if the Complete Streets concept is a foregone 
conclusion.  He expressed his opposition to this effort and believes 
that the general public has no idea what Complete Streets is.  He 
thinks there needs to be more public notice of this type of thing. 
 

Mr. 
Lloyd 
Shelton 

Concerned 
Citizen 

Mr. Shelton commented on the Multi-Modal Development and 
Delivery (M2D2) presentation. He discussed the Ann Arbor experience 
in culture shift, specifically the pedestrians in crosswalks ordinance 
and how important it is for pedestrians to be safe and protected by 
law.  If the ordinance is repealed, it will take the onus off the driver 
and put it on the pedestrian.  He is concerned about pedestrians with 
disabilities and how they could manage to safely cross many busy 
streets.  He urged the council to continue fighting for safe streets. 

http://www.michigan.gov/documents/mdot/MDOT_CS_Policy_390790_7.pdf
http://www.michigancompletestreets.com/


  Page 2 of 6  

Summary of Complete Streets Advisory 
Council Proceedings 

 
The Complete Streets Advisory Council (CSAC) includes 16 gubernatorially-appointed voting and 
two non-voting members.  The council’s primary charge, according to the law is to “provide 
education and advice to the State Transportation Commission (STC), county road commissions, 
municipalities, interest groups and the public on the development, implementation, and 
coordination of complete streets policy.”  
 
The CSAC scheduled four meetings in 2013:  February, May, September, and December.  The 
May meeting was cancelled due to a lack of agenda items.  Agendas, minutes and presentations 
for each meeting are available here.  A summary of the meetings follows.  
 
At every meeting, the council received updates from MDOT’s Complete Streets Internal Team 
on the implementation of the Complete Streets Policy.  The council also received updates on 
the State Transportation Revenue Proposals in February and September.    
 
In February, the council heard presentations on the MiPlace Partnership Initiative and other 
policy initiatives being coordinated among State agencies.    
 
In September, a representative from the Sault Ste. Marie Tribe of Chippewa Indians presented 
highlights of three Complete Streets success stories involving collaboration between the Tribe 
and the cities of St. Ignace, Newberry and the community of Kinross.  The council also received 
a web tour of available resources from a representative of the League of Michigan Bicyclists 
(www.michigancompletestreets.org).   
 
In December, members heard a presentation on MDOT’s upcoming efforts to develop a training 
curriculum geared to better addressing the need to incorporate all transportation modes in 
department projects. At that meeting, the group also approved the 2013 CSAC Annual Report 
and a schedule of meetings for 2014. In addition, members discussed the Council’s charge set 
forth in law and acknowledged that their work is complete.  As a result, the Council 
unanimously agreed to send a letter to the Legislature asking them to consider sunsetting the 
council. 
 
 

http://www.michigan.gov/mdot/0,1607,7-151-9623_31969_57564---,00.html
http://www.michigancompletestreets.org/
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MDOT’s Collaboration with Complete Streets 
Communities 

 
MDOT consults on all projects with relevant local governments.  MDOT continued its process of 
Context Sensitive Solutions and combined this program with the new complete streets 
requirements set forth in the STC Complete Streets Policy.  
 
Out of the hundreds of projects completed in 2013, there have been only nine projects with 
complete streets requests partially fulfilled or not fulfilled.  A summary of each of these MDOT 
projects and the reason for not fulfilling or partially fulfilling project requests is included in the 
chart on the next page. 
 
Despite these few instances of disagreements, it is important to note that there have been 
many success stories and positive activities statewide related to Complete Streets.  As part of 
the Context Sensitive Solutions process, MDOT will be reporting examples of these activities to 
the STC as part of the annual CSS report at the end of the year. 
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JN County Route Location Project 
Description 

CS Treatment 
Requested Not fulfilled/Partially fulfilled and Reason 

Superior Region Projects in 2013 
No areas of disagreement. 

North Region Projects in 2013 
35032-
109659 

and 
35032-
105981 

Iosco US 23 Au Sable 
Township 

Road 
Reconstruct 

Au Sable 
Township 

requested a bike 
path 

Partially fulfilled.   The road will have 8 ft. shoulders that can be used for 
bicycling and were able to add a sidewalk on the east side of the road in 
the business area south of the Au Sable River Bridge where pedestrian 
activity. 

106843 Leelanau M-22 Village of 
Suttons Bay 

Road 
Reconstruct 

Median and bike 
trail crossing 

Partially fulfilled.  Could not put in a median due to 
environmental/cultural constraints; incorporated the bike trail crossing 
and did the prep work under MDOT's project to create the crossing 
location and provided a base course for the trail system. Incorporated an 
additional pedestrian crossing and provided signage for both the 
pedestrian crossing and trail. 

Bay Region Projects in 2013 

79540 Huron M-53 Bad Axe 
Road 

Reconstruct Sidewalks 
Partially fulfilled.  Sidewalk alignment not straight.  Tree, utility and right 
of way impacts. 

48945 Lapeer M-24 Lapeer 
Road 

Reconstruct Non-motorized 
Partially fulfilled.  Wanted full length of project.  Constraints only allowed 
for partial.  

103209 Bay 
M-13/ 
M-83 

Salzburg 
Ave Reconstruct Parking 

Partially Fulfilled.  Not enough space geometrically. 

102952 Tuscola M-25 
Quanicassee 

River 
Bridge 

Replacement 
No Detour/ 

Shorter Detour 

Not Fulfilled.  Bridge could not be demolished part-width, only other 
route could not be upgraded within a reasonable budget. 

Grand Region Projects in 2013 
No areas of disagreement. 

Southwest Projects in 2013 

No areas of disagreement. 
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University Projects in 2013 

87521 Washtenaw 
I-94 
BL 

I-94 to  
Main St 

Mill & 
Resurfacing 

Raised pedestrian 
refuge islands in 
4-3 lane 
conversion 
portion of the 
project (Maple to 
Dexter) 

Partially fulfilled.  4-3 lane conversion was approved as a pilot project so 
no permanent changes are allowed until the 4-3 lane conversion can be 
evaluated.  Need to evaluate 4-3 lane conversion. 

103287 Monroe 
M-
125 

Jones to  
US-24 

Mill & 
Resurfacing 

Extend center left 
turn lane 

Partially fulfilled.  MDOT was able to extend, in certain locations, but not 
all that were requested by the public and Township.   Would have 
resulted in significant ROW impacts/costs. 

101619 Livingston I-96 Latson Rd 
New 
Interchange 

Genoa Township 
wanted the new 
interchange 
signed as a Genoa 
Township exit 
instead of another 
Howell exit 

Not fulfilled.  The Township does not meet Transportation Commission 
guidelines for interchange exit signing. 

Metro Projects in 2013 
No areas of disagreement. 



  Page 6 of 6  

 
 
 

This page intentionally left blank. 


	cover
	signed cover letter
	CSAC Report_2013_10_15
	Vision Statement
	Public Comment
	MDOT’s Collaboration with Complete Streets Communities


