Michigan Department of Transportation
Section 613 of P.A. 66 of 2019
Fiscal Year 2019 Completed Construction Projects

. - As-Bid Cost of As-Built Cost of Estimated Actual D.e5|gn. |?e5|grj Design Engineering, Design Engineering Cf)nstrfjctlon Construction Construction . Corrstructlon .
Contract ID Route Location Work Description . . . . Engineering Engineering, . Engineering Lead . . . . Engineering, Consultant Design Life
Project Project Completion Date Completion Date Consultant Costs Lead Entity . Engineering Costs Engineering, MDOT
Costs MDOT Costs Entity Costs
M-89 over the Kalamazoo River Overflow, 6 miles east of SR e EXeilh ST
03021-115752 Fennville. ! repair, approaches, DNR catwalk and Weir S 694,839.41 S 736,852.87 11/15/2018 09/13/2018 S 443,582.02 S  387,440.57 S 56,141.45 MDOT MDOT S 206,232.41 S 117,855.93 $ 88,376.48 40
Repair
03021-115752 Total S 694,839.41 $ 736,852.87 S 44358202 $ 387,44057 $ 56,141.45 S 206,232.41 $ 117,855.93 $ 88,376.48
03072-124085 :ii:éiﬂﬁzé :;fgr::tfrm'nals north to Cabill Drive; in city of - ¢\ Improvements $  1,207,599.57 $  1,206,35451  06/03/2019 10/30/2018  $  190,820.13 $ 4153345 $ 149,286.68 Consultant MDOT $ 201,865.81 §  114,859.43 $ 87,006.38 10
03072-124085 Total $  1,207,599.57 $ 1,206,354.51 S 190,820.13 $ 41,533.45 $ 149,286.68 S 201,865.81 $ 114,859.43 S 87,006.38
| L HMA cold milling and HMA resurfacing
05011-200953 Ks:;;ocgj:t: i e (e et 2 (] Bt (I e traveled lanes only (with some minor $ 100814949 $  965760.18  09/14/2018 08/24/2018  $ 545931 $ 545931 $ - MDOT MDOT $ 3426811 $ 31,40852 $ 2,859.59 10
: pavement repairs)
05011-200953 Total S 1,008,149.49 S 965,760.18 S 5459.31 $ 5459.31 $ - S 34,268.11 $ 31,408.52 $ 2,859.59
05021-200502  Pearsall Road to 0.7 miles SE of Tebo School Road Mill and One Course HMA Overlay $ 1,380,759.47 $ 1,310,061.30 09/14/2018 08/15/2018 S 10,053.53 $ 10,053.53 $ - MDOT MDOT S 55,795.70 $ 55,795.70 $ - 10
05021-200502 Total $ 1,380,759.47 $ 1,310,061.30 S 10,053.53 $ 10,053.53 $ - S 55,795.70 $ 55,795.70 $ -

from 115' north of US-131 north to 1.36 miles north of Old State Cape Seal; micro-mill rumbles, place new
05051-200934 Road, Antrim County ’ material, recut; rut fill; minor pavement S 1,777,292.19 S 1,892,346.49 10/01/2018 09/21/2018 S 8,361.53 S 8,361.53 S - MDOT MDOT S 87,423.62 S 83,328.54 S 4,095.08 7
! ’ repairs.

05051-200934 Total S 1,777,292.19 $ 1,892,346.49 S 8,361.53 S 8,361.53 $ = S 87,423.62 S 83,328.54 S 4,095.08
HMA cold milling and HMA resurfacing (2"
from 338' north of M-66 north to 1964' south of Alba Highway, Depth) with some pavement repairs

05072-200932 . I . o L. . S 1,186,648.17 $ 1,157,441.81 11/02/2018 11/15/2018 S - S - S - MDOT MDOT S 139,302.88 $ 99,350.93 S 39,951.95 10
Antrim County. (primarily longitudinal joint) with
Delineation.
from 704' north of the M-72 W Junction north to 110' south of 2" mill and resurface mainline only with
05072-200932 N . . S 1,812,767.18 $ 1,640,362.75 11/02/2018 11/15/2018 S 29,280.12 S 29,280.12 $ - MDOT MDOT S 22,645.98 S 22,554.93 S 91.05 10
Elder Road (2.494 miles north of Kal delineation.
05072-200932 Total S 2,999,41535 $ 2,797,804.56 S 29,280.12 S 29,280.12 S - S 161,948.86 S 121,905.86 $ 40,043.00
M-65 (Hal US-23 (H ; M-13 (Euclid Wilder Rd; M-58 Traffic Signal Modernizations, ADA
06091-125604 (Hale) @ (Huron) (Euclid) @ Wilder WIS WSS, GRS $  1,081,690.09 $ 1,148,76824  08/31/2018 08/31/2018  $ 361,587.81 § 13271624 $ 228,871.57 MDOT MDOT $ 19633695 $ 18359801 $ 12,738.94 20
(State) @ Wieneke; M-24 (Mertz) @ M-46 installations, and upgrades.
06091-125604 Total $ 1,081,690.09 $ 1,148,768.24 S 361,587.81 S 132,716.24 S 228,871.57 S 196,336.95 $ 183,598.01 $ 12,738.94
06091-132106  NVL of Twining to Arenac/losco COL Mill and HMA Overlay S 500,060.00 $ 437,537.13 09/28/2018 09/28/2018 S 19,846.97 $ 19,846.97 $ - MDOT MDOT S 127,895.58 $ 108,883.95 $ 19,011.63 7
06091-132106 Total S 500,060.00 $ 437,537.13 S 19,846.97 $ 19,846.97 $ - S 127,895.58 $ 108,883.95 $ 19,011.63
06111-119809  US-23 to Lincoln Road, Lincoln Twp, Deep River Twp. One Course HMA Overlay S 1,847,487.58 $ 1,732,929.19 09/19/2018 09/19/2018 S 63,215.57 $ 63,215.57 $ - MDOT MDOT S 189,975.87 $ 125,604.40 $ 64,371.47 10
06111-119809  Bay/Arenac County Line to US-23 Cold Milling & Two-Course HMA Overlay S  3,896,847.72 S 3,384,680.77 09/19/2018 09/19/2018 S  550,047.60 S 125,703.93 $ 424,343.67 Consultant MDOT S 518,318.89 S 203,690.08 S 314,628.81 12
06111-119809 Total S 5744,33530 $ 5,117,609.96 S 613,263.17 S 188,919.50 $ 424,343.67 S 708,294.76 S 329,294.48 S 379,000.28
06111-132099  Lincoln Road to Arenac/Ogemaw COL Mill and HMA Overlay S 3,094,522.50 $ 3,183,690.46 07/13/2018 07/13/2018 S 91,295.99 $ 91,295.99 $ - MDOT MDOT S 150,098.94 $ 78,404.99 S 71,693.95 7
06111-132099 Total S 3,094,522.50 $ 3,183,690.46 S 91,295.99 $ 91,295.99 $ - S 150,098.94 $ 78,404.99 S 71,693.95
Vari locati including M-115 and US-10 in Cl C ty, US-
06111201117 . orious locations including an n Llare LoUnty, U5 ivia crack seal $ 39825125 $ 39334195  08/24/2018 07/26/2018 $ 4776539 $  47,76539 $ - MDOT Consultant $ 4621915 $ -8 46,219.15 3
127 BR in Gratiot County, I-75 and
06111-201117 Total S 398,251.25 $ 393,341.95 S 47,765.39 S 47,765.39 S - S 46,219.15 S - S 46,219.15
US-41 from M-28 to Mead Road and US-141 from the Iron
07012-131826 . o HMA Overlay $ 2,970,190.74 $ 2,700,441.66 08/08/2018 S 20,990.62 S 20,990.62 $ - MDOT MDOT S 124,650.93 $ 123,471.10 $ 1,179.83 9
County Line northerly 4.519 miles in Baraga Co
07012-131826 Total $ 2,970,190.74 $ 2,700,441.66 S 20,990.62 S 20,990.62 $ - S 124,650.93 $ 123,471.10 $ 1,179.83

1,980' west of Heath Road west and north to Golden Lane, in (]l Gt 9 i e IRt (Y
08032-131776 ! ! overlay (2 inches). The scoping for this S 857,473.01 $ 879,624.12 07/19/2018 07/16/2018 S 17,614.08 $ 17,614.08 $ - MDOT Consultant S 79,023.18 $ 3,001.58 $ 76,021.60 7

Rutland T hip, B: County. .
utland fownship, Barry Lounty. project was completed under JN 128026.

08032-131776 Total $ 857,473.01 $ 879,624.12 S 17,614.08 S 17,614.08 S = S 79,023.18 S 3,001.58 $ 76,021.60

Cold milli d HMA lay. Th i
From 1,056' north of Cox Road north to 660' south of Assyria old mifling an overiay. fne scoping

08051-129874 : ‘ i for this project was completed under JN $ 83467681 $ 80940361  09/28/2018 06/03/2019  $  11,02164 $  11,021.64 $ . MDOT Consultant $ 90,930.00 $ 8,092.03 $ 82,837.97 10
Road; in Assyria and Maple Grove Township
128025.
08051-129874 Total $ 83467681 $  809,403.61 $ 11,0164 $  11,021.64 $ . $ 90,930.00 $ 8,092.03 $ 82,837.97
1,325' north of Nashville North Village Limit north to Coat Cold milling and asphalt overlay (1 1/2
08052-200919 LT OIFLEECT LTS WL IS M 6 ek Cold milling and asphalt overlay (1. 1/ $ 79106666 $  711,181.62  08/31/2018 09/17/2018 $  12,839.96 §  12,839.96 $ : MDOT Consultant 48,159.85 $ 21918 $ 47,940.67 10
Grove Road; in Castleton Township, Barr inches).
08052200919 Total $  791,066.66 $  711,181.62 $ 1283996 $  12,839.96 $ - $ 48,159.85 $ 219.18 $ 47,940.67
09033-132105  North of Chippewa Street to Linwood Road Micro Mill and HMA Overlay $ 411311380 $ 400602399  08/24/2018 08/27/2018  $ 4452496 S 4452496 S - MDOT MDOT $ 273,63426 $  187,279.47 $ 86,354.79 8
- . . Work for this project includes concrete
M-13 Connector b t 1-75 north to M-13 including the M-
09033-132105 onnector beginning at -/ north to including the M- - vement repairs on mainline M-13 $ 161310905 $  1,659,439.13  08/24/2018 08/27/2018 $ 5057065 $  50,570.65 $ : MDOT MDOT $ 155,321.69 $ 90,067.25 $ 65,254.44 11

13 Connector / Wilder Road Exit and A
connector, HMA mill and r

09033-132105 Total $ 572622285 $  5665463.12 $ 9509561 § 9509561 $ ; $ 42895595 $  277,34672 $ 151,609.23
09034-202838  I-75 under Salzburg Road :;:ii::‘tpei:nr:p'acemema"d hess $ 20800000 $  240,69570  07/20/2018 07/19/2018  $ 7,572.81 $ 7,572.81 $ - MDOT MDOT $ 38,737.03 $ 4,821.03 $ 33,916.00 7
09034-202838 Total $ 20800000 $  240,695.70 $ 7,572.81 $ 7,572.81 $ : $ 38,737.03 $ 4,821.03 $ 33,916.00
10032-124036  US-31 at Platte Road in Homestead Township, Benzie County. r:fveigiensgzrs::]egr;gf:bwnd direction to $ 7223530 $ 70,283.76  06/16/2018 06/16/2018 $  16,089.68 $  16,089.68 $ . MDOT MDOT $ 24369.48 $ 24369.48 $ . 15
10032124036 Total $ 72,23530 $ 70,283.76 $ 1608968 §  16,089.68 $ ; $ 24369.48 $ 24369.48 $ ;
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Contract ID

11000-202249

11000-202249

11015-119672

11015-119672

11015-123135

11015-123135

11015-123135

11015-202013

11015-202013

12033-203241

12033-203241

13022-127907

13022-127907
14041-125133

14041-125133

14041-128723

14041-128723

14051-112356

14051-112356

14051-131562

14051-131562

14051-131562

Route Location

Warren Dunes State Park, main beach access drive from Red

Arrow Highway to Lake Michigan, and campg

Total

On |-94 eastbound from 0.6 miles northeast of Red Arrow

Highway (Exit 16) to 0.45 miles southwest of

Total

M-239 (Harbor Country Drive) over 1-94, 0.8 mile SE of New

Buffalo. New Buffalo Township, Berrien C

Union Pier Road over I1-94, 0.9 mile east of Union Pier, Berrien

County Maudlin Road over 1-94, 0.5

Total

0.5 miles west of Three Oaks Road to Red Arrow Highway (Exit

16), Berrien County. 4.1 miles on 1-94

Total

1-69 SB over US-12, City of Coldwater, Branch County

Total

Left Turn at Intersection of M-60 at 30 Mile Road to 2000 ft west

of intersection. Right turn lane

Total

at Old M-205 and Five Points Road intersection, Cass County,

Southwest Region.
Total

From the pavement change west of the West Village Limits of

Edwarsburg to M-62 approximately 300 fee

Total

Along M-40 at Bair Lake, one miles south of M-60.

Total

M-40 from Marcellus Highway north to the Cass/Van Buren

County Line

On M-51 from Swartwood Drive to the South Village Limits of

Decatur.
Total

Work Description

Hot Mix Asphalt Overlay on campground
access Road, Concrete Repairs on beach
access road, full depth widening at camp
entrance, and sealing and pavement
marking on beach parking lots.

Mill existing HMA and apply two course
HMA resurfacing treatment. 3.5" HMA mill
and Resurface. No Shoulder widening. No
Base Course Replacement. No Crown
Relocation. Ramp Extensions at Beers (Exit
22).

Deep overlay, Beam repair, Full paint,
Substructure repair, Railing replacement, P
& H replacement,

Deck patching, Epoxy overlay, Beam repairs,
Full paint, P&H replacement, Substructure
repairs, Joint replacement, Concrete
surface coating, and Approach paving

Cold Milling and Two Course Hot Mix
Asphalt Resurfacing, Shoulder and Ramps
are included in resurfacing limits. Top
course Gap Graded Superpave at 2.0 inch
thickness over two inch level course.

Bolted beam repair, Diaphragm
replacement, Heat straightening, Cleaning
and coating structural steel.

Left Turn and Right Turn Lanes on M-60
with mill/resurface including new shoulders
and drainage improvements. Existing 33"
ROW on M60 in front of Brembo.
Additional 20' ROW needed to grade/install
ditch; donation to be requested from
Brembo.

Intersection Improvements and Install
Roundabout.

2 inch Cold milling and HMA resurface 4
inch application in uncurbed areas. 4 inch
milling and 4 inch HMA application in
curbed areas. US-12 EB lane
reconstruction from center of lane to edge
of existing shoulder. This was a shoulder
that was restriped as a traffic lane and it
settled. No shoulder widening with the
intent to maintain existing drainage pattern
without new storm sewer system and
outlets. Railroad crossing improvement
work expected to be added to the road job
at future time.

Storm sewer construction, curb and gutter,
shoulder paving, Guardrail, and ROW for
M-40 drainage

Cold Mill and HMA Overlay.

Cold mill and 1.5" HMA overlay.

As-Bid Cost of

Project

S 857,562.48
S 857,562.48
S 9,786,490.54
S  9,786,490.54
S 4,740,864.25
S 1,401,518.86
S 6,142,383.11
$  6,019,897.83
$  6,019,897.83
S 132,335.19
S 132,335.19
S 797,674.80
S 797,674.80
S 2,193,677.02
S 2,193,677.02
S 1,487,945.68
S 1,487,945.68
S 319,603.57
S 319,603.57
S 449,978.88
S 601,755.16
S 1,051,734.04

Michigan Department of Transportation
Section 613 of P.A. 66 of 2019
Fiscal Year 2019 Completed Construction Projects

As-Built Cost of Estimated Actual EnDiiselg:‘in En Di::f:i‘n
Project Completion Date Completion Date & e 6 &,
Costs MDOT Costs

S 1,098,293.58 05/17/2019 05/24/2019 S 46,382.05 $ 11,069.55
S 1,098,293.58 S 46,382.05 $ 11,069.55
S 9,205,440.97 06/09/2018 06/06/2018 S 698,566.27 S 514,214.94
S 9,205,440.97 S 698,566.27 $ 514,214.94
S 4,716,634.07 08/15/2018 11/02/2018 S 490,399.81 $  311,967.75
S 1,378,455.27 08/15/2018 11/02/2018 S 149,985.76 S 74,992.15
S 6,095,089.34 S  640,385.57 $  386,959.90
S 5,831,896.74 09/14/2018 06/26/2019 S 68,740.70 $ 14,875.04
S 5,831,896.74 S 68,740.70 S 14,875.04
S 130,334.64 10/05/2018 09/20/2018 S 16,539.25 $ 16,539.25
S 130,334.64 S 16,539.25 $ 16,539.25
S 826,721.64 11/01/2018 11/01/2018 S 172,379.47 S 53,681.82
S 826,721.64 S 172,379.47 S 53,681.82
S 2,086,648.72 11/01/2018 11/01/2018 S 302,384.87 S 125,510.44
S 2,086,648.72 S 302,384.87 S 125,510.44
S 1,370,844.82 05/15/2019 05/12/2019 S 317,917.39 S 157,891.81
S 1,370,844.82 S 317,917.39 S 157,891.81
S 294,407.69 09/14/2018 04/16/2019 S 143,493.26 $ 69,539.28
S 294,407.69 S 143,493.26 $ 69,539.28
S 458,933.48 05/30/2019 05/30/2019 S 11,749.92 $ 11,749.92
S 642,109.21 05/30/2019 05/30/2019 S 13,131.88 $ 13,131.88
S 1,101,042.69 S 24,881.80 S 24,881.80

Design Engineering, Design Engineering

$

Consultant Costs

Lead Entity
35,312.50 Consultant
35,312.50
184,351.33 MDOT
184,351.33
178,432.06 MDOT
74,993.61 MDOT
253,425.67
53,865.66 Consultant
53,865.66
- MDOT
118,697.65 consultant
118,697.65
176,874.43 Consultant
176,874.43
160,025.58 Consultant
160,025.58
73,953.98 Consultant
73,953.98
- MDOT
- MDOT

Construction
Engineering Lead
Entity

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

$

Construction
Engineering Costs

23,050.83

23,050.83

618,431.75

618,431.75

691,108.96

13,320.99

704,429.95

258,798.91

258,798.91

16,568.82

16,568.82

115,649.85

115,649.85
285,994.54

285,994.54

285,318.74

285,318.74

62,127.64

62,127.64

23,058.30

7,255.31

30,313.61

g

$

$

$

$

3
3

$

$

Construction
Engineering, MDOT

22,430.27

22,430.27

617,890.44

617,890.44

586,995.81

1,172.51

588,168.32

257,835.91

257,835.91

3,416.50

3,416.50

113,689.10

113,689.10
57,037.80

57,037.80

285,225.40

285,225.40

62,127.64

62,127.64

23,058.30

7,255.31

30,313.61

$

Construction
Engineering, Consultant
Costs

620.56

620.56

541.31

541.31

104,113.15

12,148.48

116,261.63

963.00

963.00

13,152.32

13,152.32

1,960.75

1,960.75
228,956.74

228,956.74

93.34

93.34

Design Life

10

25

15

12

20

14

10

10

10
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Contract ID

14061-132633
14061-132633
15071-200964

15071-200964

17063-125836

17063-125836

18021-115905

18021-115905
19000-200832
19000-200832

19031-116353

19031-116353

19031-116353

20022-131796

20022-131796
21000-201483

21000-201483
21000-201484
21000-201484

21031-201211

21031-201211

22013-120318

22013-120318

22013-120318
22021-202946
22021-202946
23021-200418

23021-200418
23061-127593
23061-127593

23071-105939

23071-105939

24011-202849

24011-202849
25000-200692
25000-200692
25031-115831
25031-115831
25031-115831

Route Location

M-60 along the curve near Pine Lake Road intersection
Total
from 675" west of Old State Road to Melrose Township Park
entrance and from 80' east of Winsor Street
Total

Signal modernizations for 6 locations in Newberry TSC area.
Total
18021-B01, US-10 over Chippewa Creek, Clare County

Total
1-496/US-127 interchange, 1-96/Okemos Road interchange, I-
96/Cedar Street interchange and 1-96/M-43

Total
From Northcrest Rd northerly to the pavement change just
north of Clark Rd.

Old US 27 at Stoll Road, located in Dewitt Township, Clinton
County.

Total

from Staley Lake Rd/Louies Landing Rd easterly to east of
Stephan Bridge Rd, Crawford County

Total
Region-wide

Total
Region-wide
Total

M-35 from the Menominee/Delta county line to north of Airport

Road
Total

GO1 of 22013 (NI1#840824T) M-95 with E&LS in the village of
Channing, in Dickinson County..

M-95 from Byers Road (Channing) northerly to the
Dickinson/Marquette county line.

Total
Kent Street to Michigan Avenue in the city of Iron Mountain

Total
M-79, 4640' west of the Barry/Eaton Co. Line to GTW RR
Crossing

Total
Various locations in Ingham, Eaton, and Clinton Counties

Total
B01-23071: M-100 over County Drain, Benton Township, Eaton
CountyC01-23071: M-100 over Sharp Drain,

Total

US-31 from Lake St north to MacDonald Dr, city of Petoskey,
Emmet County and M-72 just east of N La

Total

Various Locations in Davison & Huron TSC Areas
Total

Bristol Rd at I-75 NB Ramps, Genesee County

Bristol Rd at I-75 NB Ramps, Genesee County
Total

Work Description

Apply High Friction Surface Treatment

HMA cold milling and HMA resurfacing

Signal modernizations for 6 locations at
various locations along M28, M129, and
M134.

Bridge Replacement, Scour
Countermeasures, Approach
Reconstruction.

Upgrade tower lighting and ramp lighting to
LED luminaires.

single course mill and resurface (1.5 inch)
NFRP

Add a center left turn lane on Old US 27 at
Stoll Rd (250" storage on either side of
intersection). Work includes cold milling
and pavement removal, widening roadbed,
hot mix asphalt surfacing, concrete curb
and gutter, earthwork, minor drainage
improvements, and slope restoration.

HMA crush and shape with multiple course
HMA overlay. The scoping for this project
was done under JNs 117677 & 128816.

Longitudinal pavement marking application

Special pavement marking application

Micro-surfacing travel lanes with joint
repairs and micro-cold milling in composite
pavement sections.

Earthwork, subbase, and base for run
around construction to facilitate railroad
crossing reconstruction.

HMA cold milling and resurfacing in
Channing. HMA base crushing and shaping
and HMA overlay from Channing to the
county line.

Cold milling and HMA resurfacing

1.5" Mill & Resurface

Install freeway delineation

Structure replacement, approach work and
maintaining traffic.

Temporary shoulder widening for
maintenance of traffic during 2019
construction.

HMA Crack Treatment

Install Roundabout
Install Roundabout

As-Bid Cost of

Project

S 161,940.12
S 161,940.12
S 852,846.83
S 852,846.83
S 345,809.02
S 345,809.02
S 2,518,469.70
S  2,518,469.70
S 311,400.00
S 311,400.00
S 499,737.80
S 578,879.54
$  1,078,617.34
S 1,927,093.93
S 1,927,093.93
S 1,612,494.10
S 1,612,494.10
S 421,006.00
S 421,006.00
S 2,036,962.50
S 2,036,962.50
S 56,921.10
S 3,623,375.23
S 3,680,296.33
S 941,873.20
S 941,873.20
S 2,050,627.36
S 2,050,627.36
S 124,605.30
S 124,605.30
S  8,654,078.40
S 8,654,078.40
S 408,586.30
S 408,586.30
S 396,569.00
S 396,569.00
S 1,796,433.44
S 1,284,916.70
S 3,081,350.14

As-Built Cost of

Project

$ 161,665.38
$ 161,665.38
$ 881,491.53
$ 881,491.53
$ 358,710.65
$ 358,710.65
$  2,359,927.53
$  2,359,927.53
$ 308,380.00
$ 308,380.00
$ 575,905.41
$ 524,702.20
$  1,100,607.61
$  1,793,080.29
$  1,793,080.29
$  1,500,827.50
$  1,500,827.50
$ 374,839.09
$ 374,839.09
$  1,938,983.59
$  1,938,983.59
$ 63,883.02
$  3,536,078.96
$  3,599,961.98
$ 972,168.68
$ 972,168.68
$  1,802,869.44
$  1,802,869.44
$ 109,330.00
$ 109,330.00
$  8,792,091.12
$  8,792,091.12
$ 369,345.09
$ 369,345.09
$ 380,896.00
$ 380,896.00
S 1,816,441.43
$  1,320,131.23
$  3,136,572.66

Michigan Department of Transportation
Section 613 of P.A. 66 of 2019
Fiscal Year 2019 Completed Construction Projects

Estimated

07/12/2019

08/31/2018

10/01/2018

09/23/2016

11/15/2018

11/15/2018

11/15/2018

08/24/2018

11/30/2018

10/31/2018

10/15/2018

09/07/2018

09/07/2018

10/05/2018

11/14/2018

11/15/2018

09/19/2017

10/12/2018

09/28/2018

10/22/2016
10/22/2016

Actual

Completion Date Completion Date

07/12/2019

08/28/2018

09/27/2018

09/13/2018

11/21/2018

10/26/2018

10/26/2018

08/04/2018

11/05/2018

10/31/2018

10/02/2018

09/05/2018

09/05/2018

06/05/2019

11/05/2018

05/22/2019

09/19/2016

10/19/2018

10/15/2018

09/19/2018
09/19/2018

©w v v n

©w v v wn

©wwnvnn n n

$

g

v v Vv v v v n

w

RV SRV SRV SRV SV SRV

Design
Engineering
Costs
21,992.04
21,992.04

8,929.51

8,929.51

130,316.48

130,316.48

319,801.25

319,801.25
25,717.56

25,717.56

145,896.07

145,896.07

146,806.74

146,806.74
1,891.29

1,891.29
5,251.21
5,251.21

19,975.92

19,975.92

1,893.06

271,722.42

273,615.48
8,561.95
8,561.95

24,963.84

24,963.84
40,476.30
40,476.30

1,110,271.47

1,110,271.47

12,813.45

12,813.45
20,698.47
20,698.47
327,366.50
263,738.77
591,105.27

©w v v wn

$
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$

$

g

$
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w

RV RV SRV SRV SV SRV

Design
Engineering,
MDOT Costs

21,992.04
21,992.04

8,929.51

8,929.51

103,303.66

103,303.66

284,325.34

284,325.34
25,717.56

25,717.56

99,016.01

99,016.01

145,941.61

145,941.61
1,891.29

1,891.29
5,251.21
5,251.21

19,975.92

19,975.92

1,893.06

271,722.42

273,615.48
8,561.95
8,561.95

24,963.84

24,963.84
40,476.30
40,476.30

1,104,825.35

1,104,825.35

12,813.45

12,813.45
20,698.47
20,698.47
283,358.86
118,584.28
401,943.14

Construction

Design Engineering, Engineering Lead

Design Engineering

Consultant Costs Lead Entity .

Entity

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S 27,012.82 MDOT MDOT

S 27,012.82

S 35,475.91 MDOT MDOT

S 35,475.91

S - MDOT MDOT

$ -

S - MDOT

S 46,880.06 MDOT MDOT

S 46,880.06

S 865.13 MDOT MDOT

S 865.13

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S - MDOT MDOT

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S 5,446.12 MDOT MDOT

$ 5,446.12

S - MDOT MDOT

$ -

S - MDOT MDOT

$ -

S 44,007.64 MDOT MDOT

S 145,154.49 MDOT MDOT

S 189,162.13

w

©wwnvwn n n ©w v v wn

v v vV v v v n

w

RV RV SRV SRV SV SRV

Construction
Engineering Costs

5,936.95
5,936.95

43,194.47

43,194.47

65,079.52

65,079.52

462,693.02

462,693.02
19,977.14
19,977.14

42,337.36

130,024.59

172,361.95

354,007.88

354,007.88
56,235.58

56,235.58
31,257.10
31,257.10

61,657.30

61,657.30

10,723.68

247,181.79

257,905.47
53,800.29
53,800.29

137,951.46

137,951.46
52,781.06
52,781.06

1,379,078.44

1,379,078.44

46,788.58

46,788.58
34,128.43
34,128.43
135,310.81
162,435.18
297,745.99

Construction

Construction . .
Engineering, Consultant

Engineering, MDOT

Costs
$ 5936.95 $ -
$ 5936.95 $ -
$ 41,540.17 $ 1,654.30
$ 41,540.17 $ 1,654.30
$ 64,898.77 $ 180.75
$ 64,898.77 $ 180.75
$ 427,848.04 $ 34,844.98
$ 427,848.04 $ 34,844.98
$ 17,366.97 $ 2,610.17
$ 17,366.97 $ 2,610.17
$ 39,324.01 $ 3,013.35
$ 129,296.57 $ 728.02
$ 168,620.58 $ 3,741.37
$ 339,096.76 $ 14,911.12
$ 339,096.76 $ 14,911.12
$ 56,235.58 $ -
$ 56,235.58 $ -
$ 31,257.10 $ -
$ 31,257.10 $ -
$ 21,912.75 $ 39,744.55
$ 21,912.75 $ 39,744.55
$ 10,723.68 $ -
$ 244,078.72 $ 3,103.07
$ 254,802.40 $ 3,103.07
$ 51,689.20 $ 764.45
$ 51,689.20 $ 764.45
$ 90,579.79 $ 47,371.67
$ 90,579.79 $ 47,371.67
$ 52,170.21 $ 610.85
$ 52,170.21 $ 610.85
$ 957,313.11 $ 421,765.33
$ 957,313.11 $ 421,765.33
$ 46,697.96 $ 90.62
$ 46,697.96 $ 90.62
S 4,526.05 $ 29,602.38
$ 4,526.05 $ 29,602.38
$ 110,055.96 $ 25,254.85
$ 162,435.18 $ -
$ 272,491.14 $ 25,254.85

Design Life
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20
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16
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14
14
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Contract ID

25032-119434

25032-119434
25522-124371
25522-124371
27041-130191
27041-130191
28051-131768

28051-131768

29011-110485

29011-110485

29011-110485

29011-115805

29011-115805

30011-201629

30011-201629

30041-202749

30041-202749

30061-132564

30061-132564

30062-132565

30062-132565
30062-132565
31012-125835
31012-125835
31031-203999
31031-203999
31041-131828
31041-131828
32011-119222
32011-119222
32011-119222

32022-119065

32022-119065

Route Location

at Arlene (DO1 of 25032) Genessee Co.

Total
Stewart Ave from James P Cole to M-54 and Andrew St from
Stewart Ave to Wager Ave

Total
Structure No. 2968, BO1 of 27041, M-28 over Jackson Creek, 4.6
miles NE of Wakefield.

Total
Approximately 850' south of Vance Road northerly to
approximately 1000' south of Rennie School Road.

Total

Washington Road to North of Van Buren Road, Gratiot County.

Along the east side of US-127 ROW from Washington Road
northerly to Lincoln Road, city of Ithaca, Gr

Total

North of Van Buren Road North to South of Begole Road, Gratiot
County

Total

GO1 of 30011, M-49 and Indiana Northeastern Railroad (INNE) in
Reading (NI# 509930U), GO1 of 30012,

Total

M-34 from M-99 to US-127 in Jefferson and Pittsford Townships,
in Hillsdale County.

Total
Quincy EVL easterly to Jonesville WVL in Branch and Hillsdale
Counties

Total
EVL of Jonesville to Moscow Road in Fayette, Scipio, and
Moscow Townships, in Hillsdale County.
Moscow Road easterly to east of US-127 in Hillsdale and
Lenawee Counties

Total
Eight locations along M26, US41, M-553, and M28 BR near
Houghton and Marquette areas. Ishpeming TS

Total
CO01 of 31031: M-203 over Swedetown Creek; CO7 of 31031: M-
26 over Gooseneck Tributary Creek

Total
M-38 from M-26 to Beartown Rd in Ontonagon, Houghton, &
Baraga Counties

Total

M-25 from Sebewaing Road to Main Street, village of Sebewaing

M-25 from Bay St/Sebewaing Rd to Main St, Huron County
Total

M-19 to Johnston Road, Huron County

Total

Work Description

Replace existing mixed flow pumps with
submersible pumps, upgrade electrical,
mechanical and structural components to
modern standards at Arlene (D01 of 25032)
Genessee Co.

Reconstruction

Bridge Replacement

Micro-mill and HMA Ultra-Thin Overlay on
mainline.

Two course HMA overlay, undercuts,
interchange upgrades, ramp extensions and
safety upgrades. Scoping for this project
was done under job number 108744

6.6 miles of a 10" wide HMA non-motorized
path, including drainage, retaining walls,
and miscellaneous pathway amenities.

Two Course HMA Overlay, Drainage
Improvements Scoping for this project was
done under job number 1

Crossing surface reconstruction and
rehabilitation including rail, ballast, ties,
OTM, pavement, and maintenance of traffic
including detours

HMA cold milling and single course HMA
overlay with pavement repairs, signing

upgrades, and permanent pavement
markings

HMA cold milling and HMA resurfacing

Paver Placed Surface Seal

Paver Placed Surface Seal

Signal modernizations for 8 locations at
various locations

Early procurement of precast culverts

Double Chipseal

Mill and One Course HMA Overlay
Minor Widening to Add Left Turn Lane
Crush & Shape and Hot Mix Asphalt

Resurface;M-19 to Johnston Road, Huron
County

As-Bid Cost of
Project
S 1,060,000.00
$  1,060,000.00
S  2,520,191.52
S 2,520,191.52
$  3,915,728.07
S 3,915,728.07
S 340,675.01
S 340,675.01
$ 12,819,409.67
$  2,120,976.86
S 14,940,386.53
$  7,255,473.16
$  7,255,473.16
S 226,562.85
S 226,562.85
S 2,318,003.08
$  2,318,003.08
S 2,083,007.75
S 2,083,007.75
$  1,168,135.61
S 1,294,728.00
S 2,462,863.61
S 754,516.50
S 754,516.50
S 521,200.00
S 521,200.00
S 2,504,745.93
S 2,504,745.93
S 108,554.60
S 824,586.25
S 933,140.85
$  3,882,095.68
$  3,882,095.68

Michigan Department of Transportation
Section 613 of P.A. 66 of 2019
Fiscal Year 2019 Completed Construction Projects

As-Built Cost of Estimated Actual EnDiiselg:‘in
Project Completion Date Completion Date & e
Costs

S 1,084,379.32 03/23/2019 05/31/2019 S 129,380.07
S 1,084,379.32 S 129,380.07
S 3,916,806.92 07/30/2016 11/02/2018 S 236,327.20
S 3,916,806.92 S 236,327.20
S 4,096,749.69 09/21/2018 06/06/2019 S 313,977.61
S 4,096,749.69 S 313,977.61
S 364,546.59 09/30/2018 09/06/2018 S 23,220.89
S 364,546.59 S 23,220.89
$  15,284,069.49 11/11/2016 09/11/2018 $ 1,386,905.76
S 2,437,689.60 11/11/2016 09/11/2018 S -

S 17,721,759.09 S 1,386,905.76
S 6,734,595.56 09/19/2018 09/12/2018 S 741,402.65
S 6,734,595.56 S 741,402.65
S 212,294.73 08/11/2018 07/02/2018 S -

$ 212,294.73 $ B

S 2,023,626.06 11/09/2018 11/16/2018 S 5,781.82
S 2,023,626.06 S 5,781.82
S 2,012,583.94 07/13/2018 07/05/2018 S 22,815.05
S 2,012,583.94 S 22,815.05
S 1,057,184.46 10/13/2018 05/14/2019 S -

S 1,329,829.60 10/13/2018 05/14/2019 S 35,059.79
S 2,387,014.06 S 35,059.79
S 915,941.19 10/05/2018 10/30/2018 S 172,060.43
S 915,941.19 S 172,060.43
S 521,200.00 10/05/2018 11/27/2018 S -

$ 521,200.00 $ -

S 2,529,842.13 08/03/2018 08/06/2018 S 18,786.22
S 2,529,842.13 S 18,786.22
S 102,792.91 09/19/2018 09/19/2018 S 12,649.72
S 849,137.25 09/19/2018 09/19/2018 S 243,063.73
S 951,930.16 S 255,713.45
S 3,558,880.01 09/19/2018 10/02/2018 S 741,790.77
S 3,558,880.01 S 741,790.77

g
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$

$
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Design
Engineering,
MDOT Costs

14,061.49

14,061.49
57,615.57
57,615.57
275,099.76
275,099.76
23,220.89

23,220.89

604,844.98

604,844.98

94,274.34

94,274.34

5,781.82

5,781.82
22,815.05

22,815.05

35,059.79
35,059.79
58,943.75

58,943.75

18,786.22
18,786.22
12,649.72
243,063.73
255,713.45

114,879.12

114,879.12

Design Engineering,

R IV SV Y SV SV 7

v v v n

T SV 7 SR V. SR V. S ¥ SV SV S 72 S V8

$

Consultant Costs

117,338.36

117,338.36
178,711.63
178,711.63

38,877.85

38,877.85

782,060.78

782,060.78

647,128.31

647,128.31

113,116.68

113,116.68

626,911.65

626,911.65

Design Engineering
Lead Entity

Consultant

MDOT

MDOT

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

Consultant

Construction
Engineering Lead

Entity

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

Consultant

“©v o v v W v n
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Construction
Engineering Costs

145,477.06

145,477.06
460,444.08
460,444.08
570,123.77
570,123.77

28,452.47

28,452.47

1,566,175.55

150,476.02

1,716,651.57

1,123,370.06

1,123,370.06

27,153.10

27,153.10

155,662.82

155,662.82
197,854.45
197,854.45

77,042.37

92,023.05
169,065.42
173,021.23

173,021.23

97,595.55
97,595.55
1,281.14
111,464.79
112,745.93

572,859.17

572,859.17

g

" v v n
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Construction
Engineering, MDOT

82,963.97

82,963.97
275,543.89
275,543.89
536,975.57
536,975.57

18,257.49

18,257.49

687,774.66

13,433.38

701,208.04

608,832.39

608,832.39

27,061.94

27,061.94

127,850.68

127,850.68
128,617.75
128,617.75

55,615.97

90,250.68
145,866.65
173,021.23

173,021.23

97,595.55
97,595.55
1,281.14
3,155.25
4,436.39

47,727.89

47,727.89

©v v v W v n

$
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Construction
Engineering, Consultant
Costs

62,513.09

62,513.09
184,900.19
184,900.19

33,148.20

33,148.20

10,194.98

10,194.98

878,400.89

137,042.64

1,015,443.53

514,537.67

514,537.67

91.16

91.16

27,812.14

27,812.14
69,236.70
69,236.70

21,426.40

1,772.37

23,198.77

108,309.54
108,309.54

525,131.28

525,131.28

Design Life
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Contract ID

33014-130168

33014-130168
33031-202731
33031-202731
33171-120385
33171-120385

33172-201171

33172-201171
34031-113355
34031-113355
34031-113355
35032-201109
35032-201109
36000-205294
36000-205294
36052-131802
36052-131802

37013-200794

37013-200794
37014-116498
37014-116498
37022-132142
37022-132142
38011-132577

38011-132577

38061-132562

38061-132562
38071-132575

38071-132575

38072-120268

38072-120268
38082-201485

38082-201485
38082-201486
38082-201486
38101-200411
38101-200411

38141-129992

38141-129992

38171-113568

38171-113568

39000-200451

Route Location

over the Grand River

Total

US-127 under South Street in Mason
Total

US-127 from 1-496 to RO1 & R02 of 19081, Ingham County
Total

1-69: US-127 to Shiawassee County Line; US-127: 1-496 to I-69

Total
Grand Region
Grand Rapids TSC
Total
Evans Street to 1470' north of Tawas Beach Road
Total
Crystal Falls TSC area-wide
Total
US-141 from Basilio Rd northerly to Baraga County Line
Total

3 Tower Lighting Locations in the Bay Region, including I-75 at
the Zilwaukee Bridge, 1-94 @ 1-69 an

Total
US-127 in Isabella county, Bay Region

Total
From Loomis Road easterly to Geneva Road, Isabella and
Midland Counties

Total
1-94 to Willow Street, in Parma and Springport Townships, in
Jackson County.

Total

Spring Arbor Road to 1-94 in Spring Arbor and Blackman
Townships, in Jackson County

Total
M-50/US-127BR (Cooper Street) from Washington Avenue to a
point approximately 265 feet south of Sout

Total

Michigan Avenue north to Wildwood Avenue & Ganson Street
north to just south of North Street

Total
Region-wide

Total
Region-wide
Total
Various locations throughout University Region.
Total
Jackson/Washtenaw County Line to M-106 in Jackson and
Ingham Counties.
Total

M-50 from US-127 (northbound entrance ramp) to Napoleon
Road in Napoleon and Summit Townships, in Ja

Total

Region-wide delineation enhancement on various freeways in
Southwest Region including the limits of

Work Description

Deck patching and epoxy overlay. Pin and
Hanger replacement, zone painting,
structural steel repair, substructure repair,
joint replacement, scour countermeasures,
and concrete surface coating.

Partial superstructure replacement

Construct median cable barrier

Full Depth Concrete Patching

Non-Freeway Signing Upgrade
Non-Freeway Signing Upgrade

Hot Mix Asphalt Mill and Overlay

HMA crack treatment

Micro surfacing for rutting

Upgrade Tower Lighting from High Pressure
Sodium and Metal Halide to LED

Install ITS devices and communication for
Triangle Phase 2b

Mill and HMA Overlay

Single Chip Seal with Fog Seal

HMA Cold Milling with single course HMA
overlay and detail 7 joint repairs. Work will
include ramp resurfacing at Michigan
Avenue as well

Concrete pavement repairs

HMA reconstruction with storm sewer,
water main, sanitary sewer, pavement
marking, and signing.

Longitudinal pavement marking application

Special pavement marking application

Miscellaneous bridge work.

HMA Cold Milling and Single Course HMA
Overlay with Shoulder Gravel

HMA coldmilling and 2 course overlay with
joint repairs, intermittent curb and gutter
replacement, minor drainage
improvements, and intersection
improvements.

Installation of enhanced delineation panels
with FY 2017 Safety Work Authorization
money along Southwest region freeways in
Berrien, Calhoun, Kalamazoo, and Van
Buren counties.

As-Bid Cost of
Project

O RV ¥ Y SV VS VS SRV, S SRRV SR V SRV SRV, SR VY

wr
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598,770.08

598,770.08
238,177.54
238,177.54
563,273.02
563,273.02

2,124,377.37

2,124,377.37
235,679.14
421,898.22
657,577.36
229,735.10
229,735.10
480,000.00
480,000.00
859,036.28
859,036.28

81,951.48

81,951.48
668,011.86
668,011.86

1,899,656.53
1,899,656.53
598,060.82

598,060.82

1,320,246.60

1,320,246.60
703,805.41

703,805.41

2,067,489.80

2,067,489.80
2,009,072.69

2,009,072.69
521,449.20
521,449.20
1,061,545.85
1,061,545.85

667,149.03

667,149.03

6,277,835.66

6,277,835.66

178,181.00

Michigan Department of Transportation
Section 613 of P.A. 66 of 2019
Fiscal Year 2019 Completed Construction Projects

As-Built Cost of Estimated Actual EnDiiselg:‘in En Di::f:i‘n
Project Completion Date Completion Date & e 6 &,
Costs MDOT Costs
S 632,114.68 10/05/2018 10/11/2018 S 57,838.18 S 57,838.18
S 632,114.68 S 57,838.18 $ 57,838.18
S 224,521.12 07/26/2019 05/23/2019 S 15,222.11 $ 15,222.11
S 224,521.12 S 1522211 ¢ 15,222.11
S 550,857.76 07/27/2018 07/25/2018 S 255,450.94 $ 156,249.72
S 550,857.76 S 255,450.94 $ 156,249.72
S 1,869,291.91 09/10/2018 10/14/2018 S 39,795.79 $ 39,795.79
S 1,869,291.91 S 39,795.79 $ 39,795.79
S 220,496.73 11/01/2018 11/29/2018 S 105,605.88 S 26,775.14
S 407,196.23 11/01/2018 11/29/2018 S 169,651.85 $ 51,883.10
S 627,692.96 S 275,257.73 S 78,658.24
S 244,918.51 06/07/2019 06/04/2019 S 16,242.92 $ 16,242.92
S 244,918.51 S 16,242.92 $ 16,242.92
S 480,000.00 08/16/2019 08/09/2019 S 9,900.92 $ 9,900.92
S 480,000.00 S 9,900.92 $ 9,900.92
S 857,541.15 09/29/2018 10/24/2018 S 9,686.87 $ 9,686.87
S 857,541.15 S 9,686.87 $ 9,686.87
S 81,950.81 08/31/2018 08/28/2018 S 31,788.47 S 31,788.47
S 81,950.81 S 31,788.47 S 31,788.47
S 620,496.10 09/15/2018 10/29/2018 S 43,493.09 $ 31,775.44
S 620,496.10 S 43,493.09 $ 31,775.44
S 2,175,099.29 09/28/2018 09/26/2018 S 98,549.88 $ 98,549.88
S 2,175,099.29 S 98,549.88 $ 98,549.88
S 574,505.62 09/07/2018 09/07/2018 S 16,909.80 $ 16,909.80
S 574,505.62 S 16,909.80 $ 16,909.80
S 1,103,110.86 07/14/2018 09/19/2018 S 32,535.53 $ 32,535.53
S 1,103,110.86 S 32,535.53 S 32,535.53
S 885,800.89 06/29/2018 06/06/2018 S 27,547.12 S 27,547.12
S 885,800.89 S 27,547.12 S 27,547.12
S 1,965,498.57 09/28/2018 09/05/2018 S 266,940.56 S 128,761.68
S 1,965,498.57 S 266,940.56 S 128,761.68
S 1,964,882.08 12/01/2018 11/05/2018 S 768.77 S 768.77
S 1,964,882.08 S 768.77 S 768.77
S 457,618.15 12/01/2