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TO:  Senate Appropriations Subcommittee on Environment, Great Lakes, 

   and Energy Members 
  House Appropriations Subcommittee on Environment, Great Lakes, 

   and Energy Members 
  Jennifer Flood, Director, State Budget Office 
   
FROM: Travis Boeskool, Deputy Director  
 
DATE:  June 12, 2024   
 
SUBJECT: Report on Active Cleanup Projects Funding, Fiscal Year 2024, 1st and 2nd 

Quarters 
 
In accordance with Section 235 of Article 4, Part 2, of 2023 PA 119, attached is the 
Department of Environment, Great Lakes, and Energy’s (EGLE) report on active cleanup 
projects funding for the 1st and 2nd quarters of fiscal year 2024. This report includes a 
summary regarding the remediation and redevelopment efforts as of March 31, 2024, at 
sites approved for and currently utilizing state appropriations throughout Michigan. 
 
EGLE is committed to continuing to address contaminated sites across the state, and the 
Remediation and Redevelopment Division (RRD) is charged with overseeing the cleanup 
of contaminated properties that pose a risk to human health and the environment. The 
remediation of these properties typically takes many years to complete and often 
requires ongoing operation and maintenance. 
 
If you need further information, please contact Anastasia Lundy, Manager, 
Administration Section, RRD, at 517-614-1907; or you may contact me at  
517-614-6873. 
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Legislative Report 
 
 

Active Cleanup Projects Funding 
Report 

 
 

Report Period: 
Fiscal Year 2024, 1st and 2nd Quarters 

 
 

Authority: 
Section 235 of Article 4, Part 2, of 2023 PA 119 

 
____________________________________________________________________________ 
 
If you need this information in an alternate format, contact EGLE-Accessibility@Michigan.gov 
or call 800-662-9278. 
 
EGLE does not discriminate on the basis of race, sex, religion, age, national origin, color, 
marital status, disability, political beliefs, height, weight, genetic information, or sexual 
orientation in the administration of any of its programs or activities, and prohibits intimidation 
and retaliation, as required by applicable laws and regulations. 
 
This document and its contents are subject to the Freedom of Information Act and may be 
released to the public. 
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Michigan Department of Environment, Great Lakes, and Energy 
Remediation and Redevelopment Division 

Fiscal Year 2024, 1st and 2nd Quarters - Active Cleanup Projects Funding Report 
Executive Summary 

 
The Michigan Department of Environment, Great Lakes, and Energy (EGLE), Remediation and 
Redevelopment Division, is charged with overseeing the cleanup of contaminated properties 
that pose a risk to human health and the environment.  The remediation of contaminated 
properties typically takes many years to complete and often requires ongoing operation and 
maintenance.  
 
In accordance with Section 235 of Article 4, Part 2, of 2023 PA 119, EGLE is directed to prepare 
a semi-annual report providing various pieces of information related to remediation and 
redevelopment efforts at active sites in Michigan.  To comply with this requirement, a summary 
of the projects prioritized for and currently utilizing State cleanup funding is attached.  The list 
contains site-specific information, such as the type of site (Program), a brief description of how 
the issue will be addressed (Site Response Actions), expenditures incurred on the site during 
the previous fiscal year, and the amount and funding source allocated to the site for work in 
fiscal year (FY) 2024.  Also included are crosswalks to define the acronyms used in the 
Program, Funding Source, and Site Response Actions columns.  Note:  This report is intended 
to replace the annual Consolidated Report.  For pre-FY 2021 expenditure information, please 
see the FY 2020 Consolidated Report, as published on the EGLE website. 
 
Currently, there are more than 18,000 sites where EGLE knows hazardous substances have 
been released.  In addition, there are more than 7,000 sites with underground storage tanks that 
have had more than 9,000 confirmed releases.  Risks to human health and the environment 
from these releases are in various stages of evaluation and actions to address known risks, but 
at several locations, the risks are not completely known.  Many of the sites with hazardous 
substances and underground storage tanks lack a party who is legally responsible for the 
cleanup actions necessary to address these risks.  These sites are often left abandoned and 
blighted in our communities.  Ensuring that sites have adequate funding to both complete the 
remedial activities and maintain a protective remedy is essential to both the protection of human 
health and the environment and the eventual safe reuse of these properties. 
 
To address the environmental risks associated with these properties, the State of Michigan 
provides funding to remediate sites and remove environmental barriers that inhibit 
redevelopment.   
 
It should be noted that the number of sites needing action far outweighs the available funding 
and staffing needed to address them.  In FY 2024, EGLE has funded activities to investigate 
and mitigate risks at approximately 800 sites.  It takes many years of incremental investigation 
to bring sites to a status where all risks are known and addressed.  Over the past year, EGLE 
has been assessing known sites where risks have not been determined and have decreased 
this group from approximately 11,000 in January 2023 to under 3,700 as of April 2024. 
 
Michigan’s 65 Superfund sites also pose a significant funding need.  Superfund sites are some 
of the most significant and costly contaminated sites in the state.  Although federal funds are 
available to use for these sites, the state is responsible to provide a 10% match for remedial 

https://www.michigan.gov/documents/egle/Report-2021-03-01-State-Environmental-Cleanup-Programs_725359_7.pdf
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actions and cover 100% of the cost for operation and maintenance of the installed remedy.  This 
obligation alone results in an estimated need of $6 million of state funding annually. 
 
While the redevelopment of contaminated properties creates jobs and economic investment in 
our communities, adequately addressing the contamination to make a site safe for the proposed 
reuse can often be cost prohibitive.  Brownfield funding in the form of grants and loans can help 
cover those environmental costs and promote redevelopment.  Demand for this funding is high, 
typically exceeding the $10 million in available grant funding annually.   
 
Brownfield loans are required to be repaid in full, providing a revolving source of loan funding.  
However, if a project is experiencing a financial hardship, the terms of the loan can be 
renegotiated to lower the interest rate, extend the duration of the payback period, or defer 
payments for a defined timeframe.  Of the 118 brownfield loans that have been awarded over 
the history of the program, a total of 13 have been renegotiated to date.   
 
Because there is far more demand than there is available funding, EGLE prioritizes funding sites 
that present the greatest environmental risk, have an installed remedy that needs to be 
maintained, and/or have a well-developed plan for the safe reuse of the property.  This results in 
the indefinite delay of many projects, as well as the inability to evaluate numerous sites where 
the environmental risks are not fully known. 
 
The total level of funding represents the accumulation of funds that has been authorized at the 
sites for this year and previous years.  The level of funding allocated to each site is reviewed 
annually through EGLE’s action plan process and adjustments are made accordingly.  All funds 
are expected to be used in accordance with the timelines presented during the action plan 
process.  This varies from site to site due to the size, nature, and complexity of the 
contamination being addressed.  Most current site funding is planned to be spent in the next one 
to three years but many have a time frame of up to and exceeding five years for long-term 
operation, maintenance, and monitoring to manage risk.  In addition, some portion of funding 
goes unused or is no longer necessary at a particular site.  Those funds are reallocated to sites 
that have unmet funding needs.  
 
Attachment 
 



Fiscal Year 2024 - 1st and 2nd Quarter

Active Remediation and Redevelopment Projects by Program and Fund Source

Reporting per 2023 PA 119, Section 235
*See accompanying lists for acronyms crosswalks

Program*
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Source*
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State 
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Actions

Contractor 

on Site? 

Y/N

Expected 

Closure Date

2023 Cash 
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2024 Cash 

Expenditures

2024 Open 

Contract Balances

2024 Remaining 

Site Budget

213 2236 Alcona **Torch River Pit Stop - LOC MA67 Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $46.00

201 1610 Alcona Harrisville Sport Center In Progress Y 12/31/2024 $6,073.10 $0.00 $3,183.13 $0.00

213 1398 Alcona Harrisville Sport Center In Progress Y 12/31/2024 $3,645.00 $0.00 $46,700.42 $0.00

213 1398 Alcona Philip A Panzica In Progress Y 9/1/2024 $148.49 $166.32 $11,794.80 $0.00

213 2236 Alcona Philip A Panzica In Progress N 9/1/2024 $0.00 $0.00 $0.00 $28,107.16

213 1398 Alcona State Wide Expanded Triage In Progress Y 12/31/2027 $1,445,479.12 $1,245,675.82 $2,106,676.96 $2,086,368.44

213 2236 Alcona State Wide Expanded Triage In Progress Y 12/31/2027 $324,956.36 $2,085.00 $45,357.30 $0.00

201 2236 Alger Benson Road Heating Oil Spill 11-08 Complete N 9/30/2014 $0.00 $0.00 $0.00 $150.00

213 1398 Alger Corner Store Complete N 9/30/2022 $0.00 $0.00 $0.00 $4.00

213 1398 Alger Dpw Garage In Progress N 12/31/2024 $0.00 $0.00 $0.00 $112,175.48

213 1398 Alger Midway Resort Inc Monitoring N 12/31/2021 $0.00 $288.78 $0.00 $0.00

201 2236 Alger Winter's Corner Store Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $805.00

201 2236 Allegan 300 Parker Drive In Progress N 5/31/2023 $15,112.33 $0.00 $0.00 $887.67

201 2236 Allegan Allegan Metal Finishing In Progress N 9/30/2024 $2,655.44 $239.76 $0.00 $3,643.68

213 1398 Allegan Burnips Shell Station In Progress Y 9/30/2027 $0.00 $9,387.10 $89,712.90 $900.00

213 2236 Allegan Burnips Shell Station In Progress N 9/30/2027 $22,286.50 $0.00 $0.00 $137,761.50

201 1000 Allegan Deyoung Landfill - ID105 Monitoring Y 2/1/2024 $1,029.62 $0.00 $344.68 $0.00

201 2236 Allegan Former Pullman Orchard In Progress Y 12/31/2025 $560.00 $37,150.78 $0.00 $22,489.22

201 1610 Allegan Former Pullman Orchard In Progress Y 12/31/2025 $0.00 $0.00 $49,100.00 $900.00

213 1398 Allegan Geib Oil Co In Progress Y 7/31/2025 $0.00 $0.00 $83,815.00 $16,185.00

213 2236 Allegan Geib Oil Co In Progress N 7/31/2025 $0.00 $0.00 $0.00 $316,703.90

201 2236 Allegan Gun Plain Township Landfill Monitoring N 5/13/2014 $1,088.00 $0.00 $0.00 $562.00

213 1398 Allegan Hilliards General Store In Progress N 12/31/2026 $0.00 $0.00 $0.00 $100,000.00

213 2236 Allegan Hilliards General Store In Progress Y 12/31/2026 $1,150.00 $30,692.55 $36,867.45 $31,290.00

201 1610 Allegan Menasha Corp Landfill Complete N 9/30/2022 $0.00 $0.00 $0.00 $499.00

201 2236 Allegan Otsego Area Study In Progress N 12/31/2025 $0.00 $0.00 $0.00 $51.67

201 1610 Allegan Otsego Area Study In Progress Y 12/31/2025 $108,064.23 $10,346.13 $14,505.35 $52,742.44

201 2236 Allegan Pullman Road at 109th Avenue Funding Hold N 9/30/2022 $0.00 $0.00 $0.00 $292.00

201 2236 Allegan Res Wells Lincoln Rd Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $384.00

201 2236 Allegan Sunrise LF Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $384.00

201 2236 Allegan US-31 at Bluestar Median, Holland In Progress N 12/31/2024 $0.00 $8,108.23 $0.00 $0.00

201 1610 Allegan Village of Douglas Contamination In Progress Y 12/31/2025 $8,232.50 $0.00 $149,964.96 $49,900.00

201 1450 Allegan Wayland Recycling Incorporated In Progress Y 3/31/2026 $8,801.55 $2,161.81 $459,151.74 $0.00

201 1610 Alpena 310 N 2nd Ave and 123 Water St In Progress Y 12/31/2024 $168.00 $0.00 $612,340.57 $0.00

201 1000 Alpena Alpena Airfield Area PFAS In Progress Y 12/31/2023 $60,757.14 $12,550.33 $77,101.05 $4,595.82

201 1610 Alpena Alpena Airfield Area PFAS In Progress N 12/31/2023 $1,000.00 $0.00 $0.00 $98,788.00

201 3000 Alpena Alpena Airfield Area PFAS In Progress Y 12/31/2023 $21,504.93 $0.00 $140,808.07 $0.00

201 1000 Alpena Alpena Hide and Leather Company In Progress Y 9/30/2028 $4,500.00 $0.00 $126,250.43 $0.00

201 1579 Alpena Alpena Hide and Leather Company In Progress Y 9/30/2028 $93,054.56 $89,489.51 $311,549.74 $5,906.19

201 1610 Alpena Alpena Hide and Leather Company In Progress N 9/30/2028 $414,640.94 $0.00 $0.00 $580,463.60

213 2236 Alpena Huggler Oil Co In Progress Y 12/31/2023 $32,024.45 $8,185.75 $404.30 $66,780.81

213 1398 Alpena L & K Sunoco In Progress Y 3/31/2025 $0.00 $0.00 $331.70 $0.00
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213 2236 Alpena L & K Sunoco In Progress Y 3/31/2025 $3,238.30 $0.00 $21,974.00 $414,894.50

213 1398 Alpena Larry & Norma Schultz Complete N 2/12/2024 $32,117.67 $3,794.75 $13,672.33 $0.00

213 2236 Alpena Larry & Norma Schultz Complete N 2/12/2024 $344,609.29 $1,265.00 $0.00 $334,733.28

213 1398 Alpena Long Lake Super Market In Progress Y 2/26/2024 $85,167.07 $0.00 $28,488.58 $0.00

213 2236 Alpena Long Lake Super Market In Progress N 2/26/2024 $3,740.00 $0.00 $0.00 $136,697.25

213 2236 Alpena Northland Market In Progress Y 9/30/2024 $6,369.73 $13,732.32 $33,688.32 $96,209.63

213 1398 Alpena The Barn Complete N 1/26/2024 $4,017.50 $995.00 $193,648.46 $0.00

213 2236 Alpena The Barn Complete N 1/26/2024 $0.00 $0.00 $0.00 $49,999.97

213 1398 Alpena Transportation Garage In Progress Y 3/18/2024 $3,526.25 $1,064.50 $55,137.27 $996,655.00

201 2236 Alpena Werth Dry Cleaners Property - Former In Progress N 9/30/2025 $0.00 $1,625.00 $0.00 $0.00

201 1000 Alpena Werth Dry Cleaners Property - Former In Progress N 9/30/2025 $0.00 $0.00 $0.00 $6,199.81

201 1579 Alpena Werth Dry Cleaners Property - Former In Progress Y 9/30/2025 $63,747.36 $231,909.47 $220,696.24 $83,646.93

201 1610 Alpena Werth Dry Cleaners Property - Former In Progress Y 9/30/2025 $136,606.57 $0.00 $0.00 $104,472.04

201 1450 Alpena Wessel Road Quarry In Progress Y 3/1/2041 $66,356.69 $6,296.05 $17,983.16 $0.00

201 1610 Alpena Wessel Road Quarry In Progress Y 3/1/2041 $2,318.00 $0.00 $133,612.12 $864,069.88

213 1398 Antrim Res Wells Torch Lake Twp In Progress Y 10/1/2027 $216,065.77 $254,590.57 $0.00 $37.87

213 2236 Antrim Res Wells Torch Lake Twp In Progress Y 10/1/2027 $22,387.05 $22,100.22 $260,900.69 $106,832.24

201 2236 Antrim Tar Lake O&M N 12/1/2035 $0.00 $2,515.00 $0.00 $12,485.00

201 1533 Antrim Tar Lake O&M Y 12/1/2035 $82,520.39 $12,149.67 $9,713.08 $80.84

201 1610 Antrim Tar Lake O&M Y 12/1/2035 $37,638.00 $3,330.00 $1,362,254.00 $120,152.94

201 2236 Antrim Wickes Manufacturing TCE Plume In Progress Y 6/30/2026 $21,390.88 $9,685.60 $196,524.81 $0.00

201 1533 Antrim Wickes Manufacturing TCE Plume In Progress Y 6/30/2026 $2,110,960.79 $13,421.95 $8,392.06 $0.00

201 1610 Antrim Wickes Manufacturing TCE Plume In Progress Y 6/30/2026 $1,215,466.25 $811,056.03 $0.00 $608,193.35

201 1579 Antrim Wickes Manufacturing TCE Plume In Progress Y 6/30/2026 $15,046.61 $140,151.14 $509,543.90 $0.00

201 2236 Baraga North 141 Travel Plaza, Covington Monitoring N 12/31/2024 $312.00 $0.00 $0.00 $153.00

201 2236 Barry 12156 S. M-37  ICL LLC Diesel Spill In Progress N 12/31/2024 $51,060.80 $0.00 $0.00 $23,939.20

201 2236 Barry 38/39 State Street In Progress N 12/28/2018 $100.00 $0.00 $0.00 $46.00

213 2236 Barry Fast Track Venture & LLC In Progress N 12/31/2026 $0.00 $0.00 $0.00 $876.00

213 1398 Barry Fast Track Venture & LLC In Progress Y 12/31/2026 $10,894.16 $1,659.22 $41,294.99 $0.00

201 2236 Barry Kavco Landfill O&M N 9/30/2032 $10,602.06 $0.00 $0.00 $44.85

201 1610 Barry Kavco Landfill O&M Y 9/30/2032 $22,140.48 $189,525.45 $110,822.03 $164,908.02

201 1610 Barry Misak Landfill In Progress Y 12/31/2027 $71,571.89 $3,284.09 $45,555.61 $74,500.00

213 2236 Barry Village/woodland Maint Garage Complete N 9/30/2022 $0.00 $0.00 $0.00 $200.00

201 2236 Bay 2408 W. Townline Rd #14 In Progress Y 9/7/2023 $0.00 $21,403.75 $0.00 $13,596.25

213 2236 Bay 319 River Rd. In Progress N 12/31/2024 $0.00 $23,727.41 $0.00 $0.00

201 2236 Bay 412 Washington Avenue and 415 Adams Street In Progress N 1/9/2025 $0.00 $1,083.40 $0.00 $0.00

213 1398 Bay Banks 76 Station In Progress Y 1/5/2026 $29,062.22 $0.00 $15,076.28 $0.00

213 2236 Bay Banks 76 Station In Progress Y 1/5/2026 $13,966.50 $0.00 $89,692.00 $131,263.52

213 BRG 1398 Bay BF-1912 South Euclid, Monitor Township 2023-2535 In Progress Y 9/6/2026 $5,000.00 $34,027.08 $260,972.92 $0.00

201 2236 Bay Euclid Ave. 300 S., Bay City In Progress N 9/30/2025 $829.76 $0.00 $0.00 $57,514.69

201 1610 Bay Euclid Ave. 300 S., Bay City In Progress Y 9/30/2025 $17,789.77 $240.56 $55,489.13 $4,409.10

213 1398 Bay Fletchers Marathon In Progress N 5/1/2000 $0.00 $0.00 $0.00 $93,604.13
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213 2536 Bay Fletchers Marathon In Progress N 5/1/2000 $0.00 $0.00 $0.00 $30.00

213 1398 Bay Former Gas Station In Progress Y 3/14/2024 $10,957.71 $36.94 $103,653.93 $0.00

213 2236 Bay Former Gas Station In Progress N 3/14/2024 $0.00 $0.00 $0.00 $35,022.37

201 1398 Bay Madison Avenue, North, Bay City In Progress Y 12/31/2024 $0.00 $0.00 $28,835.96 $0.00

201 1610 Bay Magline Inc In Progress N 1/31/2022 $0.00 $0.00 $0.00 $29,034.75

201 1000 Bay MDEQ Statewide PFAS Municipal Water Sampling In Progress Y 9/30/2036 $56,316.80 $0.00 $84,289.31 $0.00

201 1610 Bay MDEQ Statewide PFAS Municipal Water Sampling In Progress Y 9/30/2036 $4,640.00 $4,350.00 $0.00 $0.00

213 1610 Bay NRT 1100 Water St. In Progress Y 12/31/2024 $0.00 $140,167.15 $128,469.46 $0.00

213 1398 Bay Pinconning Branch Library In Progress Y 9/30/2024 $0.00 $0.00 $4,669.98 $6,055.54

201 2236 Bay Saginaw River and Saginaw Bay Monitoring N 8/5/2020 $44,048.17 $0.00 $0.00 $172.81

213 1398 Benzie B & M Party Store Inc In Progress N 12/31/2024 $3,591.60 $1,035.00 $0.00 $7,644.32

213 2236 Benzie B & M Party Store Inc In Progress Y 12/31/2024 $36,570.64 $9,006.55 $102,985.03 $150.00

213 2236 Benzie Benzie County Road Commission Monitoring N 9/30/2023 $0.00 $0.00 $0.00 $576.00

213 1398 Benzie Bjs Party Store In Progress Y 12/31/2022 $0.00 $0.00 $2,545.60 $0.00

213 1398 Benzie Bud's In Honor In Progress Y 7/31/2015 $18,000.00 $10,342.50 $619,657.50 $0.00

201 2236 Berrien 4230 Ponchartrain Drive Beach Monitoring N 12/31/2024 $5,823.50 $0.00 $0.00 $676.50

201 2236 Berrien Aircraft Components Monitoring N 10/31/2025 $0.00 $115.86 $0.00 $0.00

213 1398 Berrien Berrien County Sherriff In Progress Y 12/1/2025 $0.00 $3,683.34 $129,620.12 $0.00

213 2236 Berrien Berrien County Sherriff In Progress N 12/1/2025 $2,661.00 $1,312.00 $0.00 $26,559.20

213 1398 Berrien G Larry Nye In Progress N 11/1/2026 $48,946.07 $2,049.63 $0.00 $0.00

213 2236 Berrien G Larry Nye In Progress Y 11/1/2026 $2,615.00 $12,305.88 $150,589.28 $46,008.55

201 1450 Berrien Harbor Plating O&M Y 3/1/2033 $149,936.33 $21,815.48 $32,811.96 $0.00

201 1610 Berrien Harbor Plating O&M Y 3/1/2033 $15,651.70 $8,092.69 $230,805.07 $305,800.00

201 3000 Berrien Harbor Plating O&M Y 3/1/2033 $19,374.26 $0.00 $0.00 $0.00

201 1579 Berrien Harbor Plating O&M Y 3/1/2033 $22,984.10 $26,516.78 $0.00 $10,499.12

213 2236 Berrien Sterling Express Ltd In Progress N 1/31/2021 $0.00 $0.00 $0.00 $730.00

213 1398 Branch 71 Pearl Street Property In Progress Y 8/31/2025 $1,260.00 $7,006.50 $0.00 $191,733.50

213 1610 Branch 71 Pearl Street Property In Progress Y 8/31/2025 $75,323.44 $4,920.47 $74,676.64 $95,079.45

201 BRG 1610 Branch BF-Coldwater Senior Villas-Coldwater(2023-2530) In Progress Y 8/14/2026 $0.00 $82,383.88 $747,616.12 $0.00

213 1398 Branch Glenn Millers Service Station In Progress Y 5/1/2025 $364,487.87 $5,365.32 $44,048.46 $0.00

213 2236 Branch Glenn Millers Service Station In Progress N 5/1/2025 $800.00 $0.00 $0.00 $85,993.91

201 2236 Calhoun 11695 Burrows Road In Progress N 12/31/2024 $0.00 $237.00 $0.00 $0.00

213 1398 Calhoun 611 Austin Ave. In Progress Y 5/2/2025 $16,070.77 $13,038.32 $25,478.88 $0.00

213 2236 Calhoun 611 Austin Ave. In Progress N 5/2/2025 $2,225.00 $0.00 $0.00 $14,857.00

213 1398 Calhoun 619 Austin Ave. In Progress Y 5/5/2025 $28,203.19 $8,118.29 $16,421.68 $0.00

213 2236 Calhoun 619 Austin Ave. In Progress N 5/5/2025 $982.50 $0.00 $0.00 $43,672.50

201 2236 Calhoun Albion-Sheridan Twp. Landfill In Progress N 9/30/2024 $420.00 $0.00 $0.00 $570.00

201 1000 Calhoun Battle Creek Executive Airport In Progress Y 12/31/2024 $0.00 $222,149.31 $91,835.88 $0.00

213 1398 Calhoun Battle Creek Travel Center #242 Monitoring Y 12/1/2024 $32,467.68 $0.00 $23.02 $0.00

213 2236 Calhoun Battle Creek Travel Center #242 Monitoring Y 12/1/2024 $31,406.98 $0.00 $8,840.00 $45,241.17

213 1398 Calhoun Bilicke Oldsmobile Sales, Inc In Progress Y 5/1/2025 $22,861.19 $6,267.54 $21,071.81 $33,000.00

213 2236 Calhoun Bilicke Oldsmobile Sales, Inc In Progress N 5/1/2025 $7,240.00 $0.00 $0.00 $16,737.50
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201 1450 Calhoun Brooks Foundry In Progress Y 9/30/2025 $4,392.50 $0.00 $189,291.44 $0.00

201 1610 Calhoun Brooks Foundry In Progress Y 9/30/2025 $0.00 $0.00 $0.00 $2,447,256.75

201 2536 Calhoun Dickman Rd LF/Springfield Wells W/Helmer Funding Hold N 3/31/2025 $0.00 $0.00 $0.00 $30.00

201 2236 Calhoun Dickman Rd LF/Springfield Wells W/Helmer Funding Hold N 3/31/2025 $0.00 $0.00 $0.00 $50,000.00

213 1398 Calhoun EM Sergeant Co In Progress Y 6/30/2024 $11,670.90 $3,741.76 $5,139.91 $175.00

213 2236 Calhoun EM Sergeant Co In Progress N 6/30/2024 $0.00 $0.00 $0.00 $17,727.58

201 1398 Calhoun Enbridge Spill-Talmadge Ck-Kalamazoo Riv In Progress N 6/30/2022 $0.00 $0.00 $0.00 $612.50

201 2236 Calhoun Enbridge Spill-Talmadge Ck-Kalamazoo Riv In Progress N 6/30/2022 $79,567.54 $2,747.50 $0.00 $0.00

213 1398 Calhoun Hayes Albion Corp In Progress Y 5/1/2026 $88,720.27 $40,042.05 $296,196.90 $3,786,696.74

201 1000 Calhoun Helmer and Dickman Road Area In Progress Y 12/31/2025 $16,748.60 $39,243.26 $248,844.29 $0.00

201 1610 Calhoun Helmer and Dickman Road Area In Progress N 12/31/2025 $0.00 $635.00 $0.00 $84,365.00

213 1398 Calhoun Hensley Property In Progress Y 9/30/2025 $470,313.75 $6,624.64 $114,076.31 $0.00

213 2236 Calhoun Hensley Property In Progress N 9/30/2025 $4,405.00 $1,200.00 $0.00 $27,144.13

213 2236 Calhoun Komarcks Marathon Inc In Progress Y 2/10/2026 $53,501.19 $24,917.22 $65,179.59 $15,866.07

213 1398 Calhoun Logan's Gas & Deli Monitoring Y 12/30/2022 $7,488.96 $0.00 $19,562.89 $0.00

201 1450 Calhoun Marshall Iron & Metal In Progress Y 12/31/2024 $28,727.85 $3,986.10 $55,092.74 $0.00

201 1610 Calhoun Marshall Iron & Metal In Progress Y 12/31/2024 $17,751.15 $14,970.06 $33,049.50 $87,554.44

201 2236 Calhoun Verona Well Field O&M N 9/30/2026 $372.50 $0.00 $0.00 $238.00

201 1450 Calhoun Verona Well Field O&M Y 9/30/2026 $811.30 $0.00 $479,985.10 $0.00

201 3000 Calhoun Verona Well Field O&M Y 9/30/2026 $8,854.25 $0.00 $410,787.47 $0.00

201 2236 Cass Cass Street Area - Edwardsburg In Progress N 9/30/2026 $0.00 $0.00 $0.00 $21.83

201 1610 Cass Cass Street Area - Edwardsburg In Progress Y 9/30/2026 $6,940.27 $2,409.78 $37,556.19 $133,093.76

201 2236 Cass U.S. Aviex Monitoring Y 10/31/2036 $61,998.73 $17,521.26 $38,548.88 $394,177.78

201 1533 Charlevoix Charlevoix Municipal Well Field Monitoring Y 10/30/2035 $34,845.04 $7,098.96 $52,340.36 $0.00

201 1610 Charlevoix Charlevoix Municipal Well Field Monitoring Y 10/30/2035 $0.00 $0.00 $1,231,700.00 $0.00

201 2236 Charlevoix Charlevoix Municipal Well Field Monitoring Y 10/30/2035 $6,356.62 $20,040.00 $0.00 $111,174.81

201 1610 Charlevoix Lofts on Lake Street In Progress N 12/31/2024 $0.00 $0.00 $0.00 $315,876.93

201 1610 Charlevoix Melrose Township Park/Walloon Lake In Progress N 12/31/2024 $0.00 $6,729.00 $0.00 $3,271.00

201 2236 Cheboygan Cheboygan Co Rd Comm Monitoring N 12/31/2024 $24.00 $0.00 $0.00 $744.00

201 1450 Cheboygan Cheboygan MGP In Progress Y 12/31/2026 $33,813.79 $1,364.32 $12,062.94 $0.00

201 1610 Cheboygan Cheboygan MGP In Progress Y 12/31/2026 $6,760.00 $0.00 $99,745.00 $415,495.00

213 1398 Cheboygan Corner Store In Progress Y 12/31/2027 $69,549.11 $14,625.25 $161,262.79 $996,205.00

213 2236 Cheboygan Corner Store In Progress Y 12/31/2027 $19,470.00 $24,119.34 $2,795.58 $126,724.08

213 1398 Cheboygan Donald Johnson In Progress Y 9/1/2024 $16,217.78 $11,762.96 $35,139.83 $0.00

213 2236 Cheboygan Donald Johnson In Progress N 9/1/2024 $180.00 $0.00 $0.00 $143,331.55

213 1398 Cheboygan Geyer Motor Sales In Progress Y 9/1/2024 $23,636.04 $7,686.35 $46,827.24 $0.00

213 2236 Cheboygan Geyer Motor Sales In Progress N 9/1/2024 $3,520.50 $0.00 $0.00 $147,635.73

213 1398 Cheboygan Jack Auto Repair In Progress Y 4/1/2024 $5,195.05 $1,343.76 $44,653.24 $0.00

213 2236 Cheboygan Jack Auto Repair In Progress N 4/1/2024 $0.00 $0.00 $0.00 $25,569.35

201 3000 Chippewa 100 Salmon Run Way Monitoring N 12/31/2024 $1,003.00 $0.00 $0.00 $0.00

201 BRG 1610 Chippewa BF - Carbide Dock - Sault Ste. Marie (2023-2525) In Progress Y 7/18/2025 $4,000.00 $445,714.00 $550,286.00 $0.00

213 2736 Chippewa Dnr In Progress Y 9/30/2023 $0.00 $0.00 $6,029.51 $0.00
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201 1581 Chippewa Former Kincheloe AFB In Progress N 12/31/2020 $0.00 $0.00 $0.00 $2,265.85

201 1000 Chippewa Former Kincheloe AFB In Progress Y 12/31/2020 $0.00 $0.00 $17,539.50 $0.00

201 1610 Chippewa Former Kincheloe AFB In Progress N 12/31/2020 $1,853.49 $0.00 $0.00 $21,592.85

213 2736 Chippewa Sault Ste Marie Michigan State Police 93 In Progress Y 9/30/2023 $0.00 $0.00 $24,913.28 $0.00

201 1610 Chippewa Soo Locks Laundry - Former In Progress Y 12/31/2024 $0.00 $0.00 $83,082.80 $0.00

201 2236 Clare Clare Sanitary LF City of In Progress N 7/13/2012 $0.00 $0.00 $0.00 $534.00

213 2236 Clare Ken's Party Store In Progress Y 7/1/2024 $12,470.85 $1,148.21 $18,400.90 $2,980.04

201 2236 Clare Lake 13 - Residential Well Sampling In Progress N 12/31/2024 $0.00 $0.00 $0.00 $1,152.00

201 2236 Clare Surrey Township Landfill Monitoring N 12/31/2024 $610.00 $0.00 $0.00 $842.00

201 1000 Clinton Capital Region International Airport In Progress Y 12/31/2024 $0.00 $15,376.75 $63,188.37 $0.00

213 1398 Clinton Chris & Toms Garage & Sports In Progress Y 6/30/2025 $32,867.36 $0.00 $12,409.44 $80,000.00

213 2236 Clinton Chris & Toms Garage & Sports In Progress Y 6/30/2025 $10,269.00 $900.00 $78,401.00 $205,263.22

213 1398 Clinton State Road Service In Progress Y 7/31/2023 $20,432.43 $759.00 $12,438.34 $0.00

213 2236 Clinton State Road Service In Progress N 7/31/2023 $6,745.00 $0.00 $0.00 $18,103.29

201 2236 Clinton US-127/Ferdon Creek Oil Release Complete N 8/11/2023 $15,928.42 $0.00 $0.00 $21,448.81

213 1398 Clinton Westphalia Oil In Progress Y 2/29/2024 $35,013.42 $4,686.11 $35,155.34 $0.00

213 2236 Clinton Westphalia Oil In Progress N 2/29/2024 $30,190.00 $0.00 $0.00 $113,891.08

201 2236 Crawford ANR Pipeline Deward Metering Fac Monitoring N 12/31/2024 $1,305.00 $0.00 $0.00 $0.00

201 2236 Crawford Camp Grayling - Lake Margrethe In Progress N 12/31/2030 $722.00 $750.00 $0.00 $0.00

201 1610 Crawford Camp Grayling - Lake Margrethe In Progress Y 12/31/2030 $72,502.06 $22,862.57 $105,732.99 $138,572.50

201 2736 Crawford Camp Grayling Range 40 In Progress Y 9/30/2023 $0.00 $0.00 $5,155.03 $0.00

201 2736 Crawford Camp Grayling/Various Ranges In Progress Y 9/30/2023 $0.00 $0.00 $87,010.59 $0.00

201 1610 Crawford Grayling Area PFAS In Progress Y 12/1/2047 $46,789.48 $17,262.84 $222,944.68 $212,153.00

201 1610 Crawford Grayling Northern Market In Progress N 12/31/2024 $0.00 $0.00 $0.00 $294,623.68

201 1610 Crawford Grayling Sawmill In Progress Y 12/31/2024 $126,080.48 $8,274.06 $530,227.18 $0.00

213 2736 Crawford Shawono Center -state Of Mich In Progress Y 9/30/2023 $0.00 $0.00 $1,381.90 $0.00

201 BRG 1610 Delta BF - 111 North Third Street - Escanaba (2023-2533) In Progress Y 9/6/2026 $0.00 $0.00 $700,000.00 $0.00

201 3000 Delta Defense Fuel Supply Point In Progress Y 9/30/2023 $10,712.88 $3,408.12 $49,952.96 $0.00

201 1000 Delta Delta County Airport In Progress Y 12/31/2024 $0.00 $25,529.36 $100,537.64 $0.00

201 1579 Delta Gladstone Creosote Discharge In Progress Y 9/30/2026 $2,500.00 $4,543.32 $92,451.81 $400,504.87

213 2236 Delta Malnar Properties LLC Monitoring N 12/31/2024 $0.00 $1,785.00 $0.00 $0.00

213 1398 Delta Malnar Properties LLC Monitoring N 12/31/2024 $0.00 $1,555.60 $0.00 $0.00

201 1610 Delta NuWay Cleaners, Escanaba In Progress Y 9/30/2024 $40,329.52 $6,778.54 $80,334.02 $36,481.82

201 2236 Dickinson Channing Res Well Monitoring N 4/19/2000 $100.00 $0.00 $0.00 $50.00

201 1000 Dickinson Dickinson County Airport In Progress Y 12/31/2024 $0.00 $56,088.78 $156,280.92 $0.00

201 1581 Dickinson Former Ford Plant (Lodal) In Progress N 12/31/2024 $0.00 $0.00 $0.00 $59,052.92

213 2236 Dickinson Former Machus Oil Union Gas Station In Progress Y 12/31/2024 $2,000.00 $32,347.13 $16,637.79 $1.08

201 2236 Eaton 916 South Main Street In Progress N 12/31/2026 $0.00 $11,435.00 $0.00 $0.00

201 1450 Eaton 916 South Main Street In Progress N 12/31/2026 $86,767.23 $2,566.92 $0.00 $0.00

201 1610 Eaton 916 South Main Street In Progress Y 12/31/2026 $46,226.37 $11,023.99 $102,218.41 $14,084.60

201 2236 Eaton Brandenburg Tank Farm Complete N 9/30/2022 $0.00 $0.00 $0.00 $2,336.00

213 2236 Eaton D & L Fuels In Progress Y 11/30/2026 $7,572.60 $5,709.96 $31,314.25 $66,130.31
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201 2236 Eaton Eaton Rapids Municipal Landfill Monitoring N 12/31/2024 $530.00 $0.00 $0.00 $308.00

213 1398 Eaton Former Bob's Marathon O&M Y 12/31/2024 $0.00 $0.00 $9,153.00 $0.00

213 2236 Eaton Former Bob's Marathon O&M N 12/31/2024 $0.00 $0.00 $0.00 $82,599.01

213 1398 Eaton Maeward Inc In Progress Y 6/30/2023 $1,275.28 $0.00 $12,591.42 $0.00

213 2236 Eaton Maeward Inc In Progress Y 6/30/2023 $0.00 $0.00 $19,956.95 $85,151.06

213 2236 Eaton Olivet College Monitoring N 12/31/2024 $300.00 $0.00 $0.00 $284.00

201 2236 Eaton Parsons Chemical Works, Inc. Complete N 4/23/2014 $0.00 $0.00 $0.00 $90,000.00

213 1398 Eaton Pennsylvania  Auto Sales In Progress N 8/31/2024 $16,890.86 $0.00 $0.00 $85,000.00

213 2236 Eaton Pennsylvania  Auto Sales In Progress Y 8/31/2024 $67,904.75 $1,389.85 $58,417.09 $0.00

213 2236 Eaton SK Sunfield Oil LLC Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $630.00

213 1398 Eaton South End Mobil In Progress N 9/30/2025 $30,837.68 $0.00 $0.00 $80,000.00

213 2236 Eaton South End Mobil In Progress Y 9/30/2025 $31,858.84 $11,744.93 $20,467.73 $30,813.56

201 1610 Eaton Wash King In Progress Y 3/31/2026 $9,163.11 $1,347.33 $67,891.76 $71,336.85

213 2236 Eaton Windmill Travel Center Monitoring N 12/31/2024 $317.00 $0.00 $0.00 $403.00

201 2236 Eaton Woodbury Vlg of Monitoring N 12/31/2024 $288.00 $0.00 $0.00 $812.00

201 BRG 1610 Emmet BF-Michigan Maple Block - Petoskey (2023-2536) In Progress Y 8/22/2026 $2,500.00 $130,560.63 $866,939.37 $0.00

213 1398 Emmet Farmers Petroleum Coop-petoskey In Progress N 6/30/2025 $0.00 $0.00 $0.00 $100,000.00

201 2236 Emmet Hookers Cleaners - Former In Progress Y 12/1/2024 $16,390.14 $5,462.50 $37,026.31 $155,469.50

201 2236 Emmet Pellston Airport In Progress N 12/31/2024 $726.98 $7,598.55 $0.00 $0.00

201 1610 Emmet Pellston Airport In Progress Y 12/31/2024 $7,000.00 $14,927.00 $0.00 $203,073.00

201 2236 Emmet Petoskey Municipal Well Field Monitoring Y 9/30/2045 $24,300.00 $0.00 $0.00 $49,970.62

201 1533 Emmet Petoskey Municipal Well Field Monitoring N 9/30/2045 $12,955.71 $6,954.37 $0.00 $0.00

201 1610 Emmet Petoskey Municipal Well Field Monitoring Y 9/30/2045 $0.00 $3,079.47 $246,772.73 $60,740.00

201 2236 Genesee 3714 Proctor Avenue, Flint (Abandoned Drums) Complete N 4/30/2023 $11,204.40 $0.00 $0.00 $795.60

201 2236
Genesee Abandoned Drums, Northbound I-475 @ Kearsley Road Complete N 1/23/2023 $19,975.00 $0.00 $0.00 $2,516.70

213 1398 Genesee Alexander Towing In Progress Y 3/31/2024 $0.00 $47.95 $15,692.81 $0.00

213 2236 Genesee Alexander Towing In Progress N 3/31/2024 $0.00 $0.00 $0.00 $247,004.33

213 2236 Genesee B B Paint Corp In Progress Y 3/31/2025 $3,895.50 $8,311.42 $70,777.12 $469,417.58

213 1398 Genesee Beacon & Bridge Market #8 In Progress Y 1/12/2024 $0.00 $11,597.48 $22,309.10 $0.00

213 2236 Genesee Beacon & Bridge Market #8 In Progress N 1/12/2024 $0.00 $0.00 $0.00 $55,617.25

201 BRG 1610 Genesee BFG Clark Commons, Flint 2019-1376 In Progress Y 8/1/2024 $0.00 $0.00 $107,399.53 $0.00

213 2236 Genesee Bristol Fuels Monitoring N 12/31/2024 $2,317.50 $0.00 $0.00 $7,682.50

213 1398 Genesee Bristol Fuels Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $615.00

213 1398 Genesee City Of Davison In Progress N 9/30/2024 $2,124.69 $4,141.00 $0.00 $0.00

213 2236 Genesee City Of Davison In Progress Y 9/30/2024 $23,000.00 $5,869.09 $102,032.79 $79,384.88

213 1398 Genesee City of Flint Water Dept (service Center) In Progress N 9/30/2025 $4,116.97 $0.00 $0.00 $100.82

213 2236 Genesee City of Flint Water Dept (service Center) In Progress Y 9/30/2025 $3,490.00 $10,069.94 $15,145.06 $63,111.14

213 1398 Genesee C-my Video In Progress N 12/31/2023 $13,795.96 $18.99 $0.00 $0.00

213 2236 Genesee C-my Video In Progress Y 12/31/2023 $243.00 $1,456.81 $4,043.19 $10,151.14

201 2236 Genesee Container Specialties Complete N 8/28/2012 $233.00 $0.00 $0.00 $630.00

201 3000 Genesee Container Specialties Complete N 8/28/2012 $855.14 $0.00 $0.00 $0.00
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213 1398 Genesee Coopers Coin Laundry In Progress Y 9/1/2024 $0.00 $0.00 $97,000.00 $203,000.00

213 2236 Genesee Coopers Coin Laundry In Progress Y 9/1/2024 $48,446.49 $14,930.01 $39,798.11 $46,825.39

213 1398 Genesee Fairbanks Marathon Station In Progress Y 11/1/2022 $13,411.18 $527.69 $7,720.08 $0.00

213 2236 Genesee Fairbanks Marathon Station In Progress N 11/1/2022 $0.00 $0.00 $0.00 $89,533.88

213 2236 Genesee Fishermans Landing Complete N 12/31/2015 $200.00 $0.00 $0.00 $92.00

213 2236 Genesee Fleet Adminstration In Progress Y 9/30/2024 $21,215.11 $30,790.01 $94,076.99 $60,596.71

213 1398 Genesee Flint Odyssey House Inc In Progress N 9/30/2024 $15,273.54 $2,665.09 $0.00 $0.00

213 2236 Genesee Flint Odyssey House Inc In Progress Y 9/30/2024 $4,934.00 $18,254.26 $1,349.28 $5,426.49

213 2236 Genesee Fomer Franklin Avenue Service In Progress Y 12/31/2025 $12,459.06 $895.00 $14,386.36 $241,226.16

213 1398 Genesee Former Filling Station In Progress N 12/31/2024 $3,550.36 $0.00 $0.00 $125,000.00

213 2236 Genesee Former Filling Station In Progress Y 12/31/2024 $878.08 $3,677.71 $61,824.51 $226,151.12

213 1398 Genesee Former Filling Station In Progress N 12/31/2025 $5,775.59 $0.00 $0.00 $50,000.00

213 2236 Genesee Former Filling Station In Progress Y 12/31/2025 $2,201.88 $147.09 $47,386.13 $9,636.53

213 2236 Genesee Former Ron's Gulf Service In Progress Y 12/31/2025 $20,706.02 $1,300.00 $4,366.60 $242,210.54

213 2236 Genesee George Short Complete N 9/30/2022 $0.00 $0.00 $0.00 $1,022.00

201 1450 Genesee GM Fisher Guide Flint In Progress Y 9/30/2025 $11,754.36 $0.00 $49,051.58 $0.00

201 1610 Genesee GM Fisher Guide Flint In Progress Y 9/30/2025 $115.00 $0.00 $79,601.14 $20,283.86

213 1398 Genesee M & M Grocery In Progress N 9/30/2025 $0.00 $0.00 $0.00 $100,000.00

213 2736 Genesee Mi Dept Of State Police In Progress Y 9/30/2023 $0.00 $0.00 $4,112.27 $0.00

213 1398 Genesee Michael D Young In Progress N 12/31/2026 $25,216.44 $0.00 $0.00 $570,000.00

213 2236 Genesee Michael D Young In Progress Y 12/31/2026 $7,667.72 $1,339.20 $59,993.08 $29,793.05

213 1398 Genesee Parks & Recreation Dept In Progress Y 12/31/2024 $30,718.08 $8,226.58 $36,837.55 $46,090.03

213 2236 Genesee Parks & Recreation Dept In Progress Y 12/31/2024 $9,401.50 $3,120.00 $0.00 $36,907.21

213 2236 Genesee Speedway #8385 Monitoring N 12/31/2024 $300.00 $0.00 $0.00 $430.00

213 1398 Genesee Stevens Moving In Progress Y 3/31/2025 $31,048.81 $693.90 $23,964.64 $0.00

213 2236 Genesee Stevens Moving In Progress N 3/31/2025 $2,856.50 $0.00 $0.00 $79,723.50

213 1398 Genesee Sunshine Foods #119 Monitoring Y 4/30/2025 $20,008.47 $4,088.33 $5,743.46 $20,000.00

213 2236 Genesee Sunshine Foods #119 Monitoring N 4/30/2025 $9,669.00 $0.00 $0.00 $19,000.12

213 2236 Genesee Watkins & Himelhoch Inc In Progress Y 12/31/2023 $2,873.74 $2,115.32 $10.94 $0.00

201 1610 Genesee Zack Co/demo dump (frmr) In Progress N 12/31/2024 $0.00 $0.00 $0.00 $98,951.35

201 2236 Gladwin Dale Muma Monitoring N 12/31/2024 $1,585.00 $0.00 $0.00 $1,295.00

213 1398 Gladwin Whiskey Beach Bait & Party Store Monitoring Y 12/31/2024 $0.00 $3,233.75 $10,816.25 $315,215.60

213 2236 Gladwin Whiskey Beach Bait & Party Store Monitoring Y 12/31/2024 $41,542.75 $710.25 $0.00 $663,331.03

201 1000 Gogebic Gogebic County Airport In Progress Y 12/31/2024 $0.00 $14,533.10 $194,789.08 $0.00

201 1610 Grand Traverse 124 and 290 West Front Street In Progress Y 12/31/2024 $3,400.00 $0.00 $206,789.38 $0.00

201 1610 Grand Traverse 401 East Front Street -Traverse City In Progress Y 12/31/2024 $300,355.61 $0.00 $34,928.43 $0.00

213 1398 Grand Traverse Bankruptcy Estate Of David Evans In Progress N 12/31/2023 $2,203.50 $0.00 $0.00 $24,571.59

213 2236 Grand Traverse Bankruptcy Estate Of David Evans In Progress N 12/31/2023 $185,776.55 $0.00 $0.00 $78,966.79

201 BRG 1610 Grand Traverse BF - West State Street - Traverse City (2023-2532) In Progress Y 8/23/2026 $18,000.00 $65,987.50 $816,012.50 $0.00

201 1000 Grand Traverse Cherry Capital Airport Spills In Progress Y 12/31/2024 $0.00 $19,451.75 $141,870.46 $0.00

201 2236 Grand Traverse Coddington Cleaners In Progress N 12/31/2024 $0.00 $3,850.00 $0.00 $0.00

201 1610 Grand Traverse Coddington Cleaners In Progress Y 12/31/2024 $23,369.26 $5,072.17 $71,924.67 $24,045.00
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201 2236 Grand Traverse East Bay Plaza-One Hour Martinizing Complete N 12/31/2023 $0.00 $0.00 $0.00 $2,330.00

201 1450 Grand Traverse East Bay Plaza-One Hour Martinizing Complete N 12/31/2023 $6,959.90 $0.00 $50.55 $0.00

213 1398 Grand Traverse Former Grand Traverse Auto Facility In Progress Y 12/31/2024 $0.00 $3,678.75 $591,321.25 $0.00

213 1610 Grand Traverse Kingsley Garage Monitoring N 12/31/2024 $0.00 $41.50 $0.00 $0.00

201 2236 Grand Traverse Meach Cleaners In Progress Y 12/31/2027 $31,789.18 $4,392.36 $40,472.75 $0.00

201 1610 Grand Traverse Meach Cleaners In Progress Y 12/31/2027 $35,330.58 $5,080.00 $1,702.19 $24,920.00

201 1610 Grand Traverse United Technologies Automotive, TC In Progress Y 12/31/2027 $10,883.07 $719.98 $18,895.44 $0.00

201 1579 Grand Traverse United Technologies Automotive, TC In Progress Y 12/31/2027 $0.00 $0.00 $56,520.00 $33,795.00

201 1610 Gratiot 9617 North State Road, St. Louis In Progress Y 6/30/2024 $0.00 $0.00 $63,441.00 $11,559.00

201 2236 Gratiot Peace Express, Inc. Diesel Release In Progress Y 1/31/2024 $0.00 $385.00 $25,168.00 $14,447.00

201 1610 Gratiot Gratiot Metal O&M Y 3/31/2036 $1,620.15 $0.00 $0.00 $20,294.58

201 2236 Gratiot Velsicol Burn Pit In Progress N 6/24/2046 $0.00 $0.00 $0.00 $6,884.00

201 1450 Gratiot Velsicol Burn Pit In Progress Y 6/24/2046 $3,026.60 $560.56 $6,566.19 $0.00

201 1610 Gratiot Velsicol Burn Pit In Progress Y 6/24/2046 $0.00 $0.00 $6,884.00 $26,356.00

201 1450 Gratiot Velsicol Chemical Corp In Progress Y 12/31/2024 $516,943.99 $51,887.13 $3,741,167.40 $0.00

201 1610 Gratiot Velsicol Chemical Corp In Progress Y 12/31/2024 $32,067.00 $0.00 $262,230.44 $152,113.30

213 2236 Gratiot Wilson's Grocery Complete N 8/24/2015 $0.00 $0.00 $0.00 $438.00

213 2236 Hillsdale Bob Polkow Oiling Monitoring N 8/17/2005 $200.00 $0.00 $0.00 $92.00

213 2236 Hillsdale Former Bilcor Plastics Plant In Progress Y 12/31/2023 $29,485.93 $8,801.44 $76,591.13 $175,072.00

213 2236 Hillsdale Jacks Cracker Barrel Monitoring N 9/30/2023 $100.00 $0.00 $0.00 $46.00

201 2236 Hillsdale Lucas LF/Jonesville Garbage Srvc Monitoring N 12/31/2024 $2,591.80 $116.64 $0.00 $497.56

201 1533 Houghton Abandoned Mining Wastes, Torch Lk non-SF In Progress Y 6/1/2029 $6,389.39 $5,035.37 $210,514.92 $0.00

201 1450 Houghton Abandoned Mining Wastes, Torch Lk non-SF In Progress Y 6/1/2029 $63,359.84 $28,715.84 $174,395.90 $0.00

201 1610 Houghton Abandoned Mining Wastes, Torch Lk non-SF In Progress N 6/1/2029 $5,065.75 $488.00 $0.00 $10,608.21

201 1610 Houghton Calumet Dry Cleaners In Progress Y 12/31/2025 $20,575.44 $553.23 $26,786.47 $19,364.86

213 1398 Houghton Dicks Mobil Service In Progress N 1/1/2025 $0.00 $0.00 $0.00 $60,000.00

201 1000 Houghton Houghton County Memorial Airport - PFAS In Progress Y 12/31/2024 $0.00 $41,481.82 $194,642.86 $0.00

213 2236 Houghton Jubilee Foods of Houghton LLC In Progress N 10/31/2025 $3,430.00 $115.00 $0.00 $0.00

213 1398 Houghton Jubilee Foods of Houghton LLC In Progress Y 10/31/2025 $12,021.90 $0.00 $156.12 $20,000.00

201 2236 Houghton Michigan Smelter- Torch Lake Superfund OU Monitoring N 12/31/2024 $770.00 $0.00 $0.00 $1,012.00

213 BSA 1398 Houghton Ripley Filling Station In Progress Y 12/31/2024 $6,589.10 $0.00 $0.00 $3,976.23

201 2236 Houghton Ruppe Property SAF aka CCISD CTE In Progress N 12/31/2024 $0.00 $0.00 $0.00 $60,000.00

201 1450 Houghton Torch Lake In Progress Y 9/30/2029 $0.00 $0.00 $34,249.48 $0.00

201 1000 Houghton Torch Lake In Progress Y 9/30/2029 $29,834.30 $151,879.37 $99,465.22 $35,278.39

201 1610 Houghton Torch Lake In Progress Y 9/30/2029 $49,496.12 $503.88 $0.00 $170,000.00

213 1398 Houghton Usitalos Service In Progress N 9/30/2024 $30,301.94 $0.00 $0.00 $125.73

213 2236 Houghton Usitalos Service In Progress Y 9/30/2024 $33,645.26 $10,815.50 $34,219.60 $68,304.93

213 2236 Houghton Village of South Range Dept of Public Works Garage In Progress N 9/30/2025 $4,189.50 $0.00 $0.00 $180,810.50

213 1398 Huron Dunks Garage In Progress Y 12/31/2026 $0.00 $0.00 $223.26 $25,000.00

213 BRG 1398
Huron Huron County Community Foundation (101 West Huron) In Progress Y 6/30/2025 $124,064.18 $1,328.65 $355,627.54 $0.00

201 1610 Huron Main St., 115 E., Sebewaing In Progress Y 12/30/2026 $13,434.96 $4,952.50 $17,290.75 $4,055.00
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201 2236 Huron Main St., 115 E., Sebewaing In Progress N 12/30/2026 $0.00 $0.00 $0.00 $25,000.00

201 2236 Huron Port Austin PCE Plume Monitoring N 3/30/2001 $600.00 $0.00 $0.00 $422.00

201 1610 Huron Sebewaing Industries In Progress Y 12/31/2024 $0.00 $0.00 $173,896.46 $23,330.00

201 1450 Huron Sebewaing Industries In Progress Y 12/31/2024 $3,687.21 $401.25 $45,821.18 $0.00

213 1398 Huron Sebewaing Shell In Progress Y 12/31/2024 $338,222.81 $5,431.73 $41,465.82 $0.00

213 1398 Huron Ubly Tractor Sales, Inc In Progress Y 12/31/2024 $16,150.73 $1,896.13 $22,498.30 $0.00

213 2236 Huron Ubly Tractor Sales, Inc In Progress N 12/31/2024 $6,711.00 $2,485.00 $0.00 $50,029.69

201 1610 Ingham 1611 East Kalamazoo Street (Allen Place Project) In Progress Y 12/31/2024 $1,539.33 $355.00 $155,679.44 $0.00

213 1398 Ingham Americhem Sales Corp In Progress Y 12/31/2038 $54,818.39 $133,955.70 $616,044.30 $50,000.00

213 2236 Ingham Americhem Sales Corp In Progress Y 12/31/2038 $699,237.86 $153,984.14 $0.00 $2,869.00

201 2236 Ingham Americhem Sales Corporation In Progress N 12/30/2038 $0.00 $0.00 $0.00 $632.00

213 1398 Ingham B & R Sunocol LLC In Progress Y 12/31/2023 $1,414.26 $837.01 $2,540.65 $0.00

213 2236 Ingham B & R Sunocol LLC In Progress N 12/31/2023 $0.00 $0.00 $0.00 $14,990.52

201 BRG 1398 Ingham BFG - Village of Okemos - Okemos 2019-2381 Complete N 2/28/2024 $0.00 $0.00 $300,000.00 $0.00

201 BRG 1610 Ingham BFG - Village of Okemos - Okemos 2019-2381 Complete N 2/28/2024 $0.00 $0.00 $565,522.66 $0.00

213 BRG 1398 Ingham BFG- Capital City Market - Lansing (2019-1372) Complete N 9/30/2023 $0.00 $0.00 $0.00 $13,086.39

213 1398 Ingham Former Action Auto In Progress Y 4/1/2025 $51,118.58 $33,207.79 $92,189.11 $0.00

213 2236 Ingham Former Action Auto In Progress Y 4/1/2025 $6,725.00 $3,765.00 $179,523.78 $181,243.38

213 1398 Ingham Former Bell Oak Grocery In Progress Y 11/14/2023 $15,068.19 $2,983.56 $18,047.08 $0.00

213 2236 Ingham Former Bell Oak Grocery In Progress N 11/14/2023 $3,710.00 $180.00 $0.00 $18,308.09

213 1398 Ingham Former Blind Bizz In Progress Y 9/30/2023 $185,257.92 $3,391.15 $75,711.91 $0.00

201 1450 Ingham Former Okemos Cleaners In Progress N 12/31/2023 $3,330.80 $0.00 $0.00 $8,972.53

213 2236 Ingham Fresh-up Car Wash In Progress Y 9/1/2024 $100,967.47 $2,361.19 $9,435.34 $56,057.78

201 2236 Ingham Kent Cleaners Complete N 12/31/2023 $6,120.00 $2,180.00 $0.00 $0.00

213 1398 Ingham Miller Oil Co In Progress N 3/1/2024 $10,512.32 $18.96 $0.00 $0.00

213 2236 Ingham Miller Oil Co In Progress Y 3/1/2024 $2,481.04 $1,118.52 $2,237.94 $47,728.54

213 2236 Ingham MSI #3667 In Progress Y 12/31/2025 $15,404.56 $28,357.26 $60,257.78 $20,980.40

213 2736 Ingham Msp Training Academy In Progress Y 9/30/2023 $0.00 $0.00 $3,162.19 $0.00

201 1610 Ingham Old Town Extension In Progress Y 9/16/2024 $11,591.75 $6,782.50 $48,676.16 $39,240.00

201 1610 Ingham Stadium North Lofts and Senior Lofts In Progress Y 12/31/2024 $921,845.00 $0.00 $74,855.00 $0.00

213 1398 Ingham Sunoco In Progress Y 6/1/2026 $51,052.86 $17,893.00 $120,822.05 $0.00

213 2236 Ingham Sunoco In Progress Y 6/1/2026 $16,391.00 $954.00 $69,987.24 $14,433.34

201 1610 Ingham Sunshine Laundry In Progress N 9/1/2024 $0.00 $0.00 $0.00 $50,000.00

201 1610 Ingham Vivee's Florist Complete N 10/6/2022 $5,658.38 $2,316.46 $0.00 $766.19

213 1398
Ionia

429 North Bridge Street (Belding Public Schools Parking 

Lot) In Progress N 12/31/2024 $0.00 $0.00 $0.00 $13,258.33

201 1579 Ionia American Anodco, Inc. In Progress Y 9/30/2024 $0.00 $0.00 $0.00 $50,000.00

201 1610 Ionia Clyde Road Landfill In Progress N 7/31/2025 $0.00 $0.00 $0.00 $50,000.00

201 1610 Ionia Former Chrysler Trim Plant In Progress N 12/31/2024 $0.00 $0.00 $0.00 $15,000.00

201 2736 Ionia Ionia - Michigan Reformatory In Progress Y 9/30/2023 $0.00 $0.00 $568.02 $0.00

201 1610 Ionia North State Road (Ionia) In Progress N 12/31/2025 $0.00 $0.00 $0.00 $7,052.00

201 2236 Ionia North State Road (Ionia) In Progress N 12/31/2025 $0.00 $0.00 $0.00 $400,000.00
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201 1610 Ionia One Hour Cleaners O&M Y 3/31/2023 $7,850.24 $978.00 $18,088.55 $0.00

213 2236 Iosco Allen's General Store Funding Hold N 7/1/2018 $200.00 $0.00 $0.00 $530.00

201 1000 Iosco Au Sable River DNR Boat Launch Monitoring Y 9/30/2027 $17,902.65 $7,137.75 $34,610.50 $0.00

201 1610 Iosco Au Sable River DNR Boat Launch Monitoring Y 9/30/2027 $2,950.00 $1,230.00 $0.00 $23,644.89

213 1398 Iosco Bublitz Full-service-oscoda Monitoring N 12/31/2024 $2,530.00 $0.00 $0.00 $21,984.65

201 1000 Iosco Colbath Road PFAS Contamination Monitoring Y 10/1/2026 $31,464.46 $4,329.19 $29,962.77 $0.00

201 1610 Iosco Colbath Road PFAS Contamination Monitoring N 10/1/2026 $0.00 $0.00 $0.00 $25,000.00

201 2736 Iosco East Tawas State Dock In Progress Y 9/30/2023 $0.00 $0.00 $1,006.42 $0.00

201 2236 Iosco Hedblum Complete N 12/30/2008 $100.00 $0.00 $0.00 $46.00

213 1398 Iosco Londo Lakes Store In Progress N 12/31/2025 $0.00 $0.00 $0.00 $550,000.00

213 2236 Iosco Londo Lakes Store In Progress Y 12/31/2025 $3,248.25 $6,579.00 $214,912.75 $125,260.00

201 2236 Iosco Loud Drive PFAS Monitoring N 9/28/2029 $300.00 $0.00 $0.00 $430.00

201 1610 Iosco McDonald's Country Store In Progress Y 9/30/2025 $32,057.15 $4,285.34 $795.25 $61,092.96

201 1610 Iosco Res Wells Bachman Rd Monitoring Y 5/31/2025 $14,216.60 $11,844.99 $85,425.86 $38,206.86

201 2236 Iosco Sand Lake Road, 1344 North Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $180.00

201 2236 Iosco State-Wide PFAS Contract In Progress Y 10/1/2045 $0.00 $13,750.00 $0.00 $46,250.00

201 1610 Iosco State-Wide PFAS Contract In Progress Y 10/1/2045 $509,842.85 $55,371.95 $400,246.86 $0.00

213 2236 Iosco The Dam Store Monitoring N 9/30/2023 $0.00 $0.00 $0.00 $146.00

201 1533 Iosco Wurtsmith AFB Entire Site In Progress N 1/9/2030 $0.00 $0.00 $0.00 $12,414.16

201 1000 Iosco Wurtsmith AFB Entire Site In Progress Y 1/9/2030 $148,703.69 $197.73 $100,456.38 $16,314.93

201 1610 Iosco Wurtsmith AFB Entire Site In Progress Y 1/9/2030 $19,473.84 $0.00 $208,525.83 $145,723.62

201 3000 Iosco Wurtsmith AFB Entire Site In Progress Y 1/9/2030 $52,480.89 $20,221.05 $77,724.91 $40,563.13

201 2236 Iosco Wurtsmith AFB Entire Site In Progress N 1/9/2030 $0.00 $0.00 $0.00 $150,000.00

201 1450 Iron Buck Mine Discharge O&M Y 9/30/2122 $28,750.88 $22,515.45 $0.71 $0.00

201 1610 Iron Buck Mine Discharge O&M Y 9/30/2122 $0.00 $9,713.22 $43,837.90 $6,780.98

201 2236 Isabella 104 North Kinney In Progress Y 9/30/2026 $148,683.54 $157.00 $0.00 $3,126.50

201 1579 Isabella 104 North Kinney In Progress Y 9/30/2026 $25,150.36 $51,730.88 $61,786.17 $11,332.59

201 1610 Isabella 104 North Kinney In Progress Y 9/30/2026 $0.00 $1,145.00 $0.00 $248,855.00

201 2236 Isabella 6000 Weidman Road Complete N 12/31/2023 $0.00 $0.00 $0.00 $146.00

213 1398 Isabella Firstbank - Winn Branch In Progress N 1/1/2026 $1,141.25 $0.00 $0.00 $38,433.30

213 2236 Isabella Firstbank - Winn Branch In Progress Y 1/1/2026 $1,790.00 $0.00 $162,129.00 $54,736.30

213 2736 Isabella Mt. Pleasant State Police Pst In Progress Y 9/30/2023 $0.00 $0.00 $10,849.53 $0.00

201 2236 Isabella Vernon Oil Field Funding Hold N 12/31/2024 $300.00 $0.00 $0.00 $408.00

201 2236 Isabella Weidman Groundwater Contamination Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $70.00

201 1610 Isabella West Broadway Street In Progress N 12/31/2024 $0.00 $0.00 $0.00 $264,341.58

213 1398 Jackson 119 East Wesley Street In Progress Y 7/31/2024 $3,930.08 $0.00 $29,367.63 $0.00

213 2236 Jackson 119 East Wesley Street In Progress N 7/31/2024 $0.00 $0.00 $0.00 $55,329.60

201 2236 Jackson 444 East South Street In Progress Y 12/31/2024 $0.00 $6,199.00 $0.00 $0.00

201 1610 Jackson 444 East South Street In Progress Y 12/31/2024 $4,500.00 $28,288.17 $28,966.22 $138,245.61

213 BRG 1398 Jackson BF- The Greenwood-Jackson(2023-2524) In Progress Y 8/1/2026 $0.00 $0.00 $180,691.59 $0.00

213 BRG 1610 Jackson BF- The Greenwood-Jackson(2023-2524) In Progress Y 8/1/2026 $2,500.00 $15,795.60 $476,012.81 $0.00

213 2236 Jackson Car Co In Progress Y 7/1/2023 $0.00 $7,349.00 $67,231.64 $545,099.00
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213 1398 Jackson CD Okemos 10, LLC; dba Mugg & Bopps In Progress Y 1/1/2025 $0.00 $4,200.00 $0.00 $36,540.56

213 2236 Jackson CD Okemos 10, LLC; dba Mugg & Bopps In Progress Y 1/1/2025 $39,086.40 $40,321.89 $21,246.71 $226,733.38

213 2236 Jackson County Maintenance Garage Monitoring N 12/31/2024 $8,115.00 $2,830.00 $0.00 $0.00

201 1610 Jackson Downtown Parma Wells In Progress Y 3/31/2024 $32,961.74 $2,040.14 $55,883.01 $9,206.26

213 1398 Jackson Express Stop 4660 In Progress Y 12/31/2024 $90,741.59 $25,072.34 $44,257.05 $0.00

213 2236 Jackson Express Stop 4660 In Progress Y 12/31/2024 $262,623.40 $0.00 $229,687.12 $410,240.01

213 2236 Jackson Francis Street Shell Inc In Progress N 12/31/2024 $540.00 $2,693.00 $0.00 $1,767.00

201 2736 Jackson Jackson Armory In Progress Y 9/30/2023 $0.00 $0.00 $4,366.50 $0.00

201 1610 Jackson Michner Plating - North Mechanic Street In Progress Y 12/31/2023 $109,299.41 $0.00 $43,589.46 $0.00

201 2236 Jackson Michner Plating- Angling Road In Progress Y 12/31/2025 $1,750.00 $1,309.00 $0.00 $498,691.00

201 1610 Jackson Michner Plating- Angling Road In Progress Y 12/31/2025 $17,285.29 $102,291.19 $47,244.20 $33,179.32

201 1610 Jackson Neighborhood Dry Cleaners In Progress Y 9/30/2024 $12,826.50 $23,219.08 $113,149.62 $343,584.80

201 1610 Kalamazoo 315 East Frank Street, Kalamazoo In Progress Y 12/31/2024 $444,188.68 $0.00 $149,761.32 $0.00

201 1610 Kalamazoo 508 Harrison Street (Rivers Edge) In Progress Y 6/30/2022 $2,675.60 $1,294.25 $996,090.65 $108,105.05

213 2236 Kalamazoo Aero-motive Co (div. Of Woodhead Funding Hold N 4/30/2024 $0.00 $0.00 $0.00 $6,245.00

201 1000 Kalamazoo Aero-Motive Company-201 Release In Progress Y 12/30/2030 $431,136.68 $3,715.32 $23,301.23 $0.00

201 1610 Kalamazoo Aero-Motive Company-201 Release In Progress Y 12/30/2030 $14,900.50 $6,830.00 $0.00 $76,353.70

201 1533 Kalamazoo Allied Paper/Portage Crk/Kalamazoo River In Progress Y 9/30/2024 $106,497.99 $0.00 $39,505.16 $0.00

201 1610 Kalamazoo Allied Paper/Portage Crk/Kalamazoo River In Progress Y 9/30/2024 $247.60 $366.00 $0.00 $13,334.61

201 1579 Kalamazoo Allied Paper/Portage Crk/Kalamazoo River In Progress Y 9/30/2024 $37,000.00 $131,341.19 $339,269.53 $242,389.28

201 2236 Kalamazoo Allied Paper/Portage Crk/Kalamazoo River In Progress Y 9/30/2024 $1,013.02 $0.00 $0.00 $4,001,335.00

201 BRG 1610
Kalamazoo BF - 530 Rose Senior Housing Kalamazoo (2023-2527) In Progress Y 8/30/2024 $105,000.00 $0.00 $131,040.26 $143,959.74

213 1398 Kalamazoo Crooked Lake Market In Progress Y 12/31/2027 $15,299.63 $25,614.74 $123,602.03 $30,000.00

213 2236 Kalamazoo Crooked Lake Market In Progress N 12/31/2027 $5,645.00 $1,850.00 $0.00 $26,071.30

213 1398 Kalamazoo Former Rorick Bros. Auto Body Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $10.00

201 1610 Kalamazoo Fox River - Former In Progress Y 12/31/2024 $0.00 $0.00 $45,000.00 $0.00

201 3000 Kalamazoo Ft Custer Mil Res In Progress Y 12/31/2024 $1,267.60 $382.13 $34,946.65 $0.00

201 1610 Kalamazoo Harrison Circle Redevelopment In Progress Y 12/31/2024 $6,433.75 $0.00 $54,078.57 $0.00

201 2236 Kalamazoo Haugen Property In Progress N 4/29/2024 $0.00 $0.00 $0.00 $3,118.75

201 1610 Kalamazoo Haugen Property In Progress Y 4/29/2024 $35,308.09 $985.40 $6.51 $40,250.00

201 1000 Kalamazoo Kalamazoo/Battle Creek International Airport PFAS In Progress Y 12/16/2022 $0.00 $0.00 $65,001.63 $0.00

213 1398 Kalamazoo Mcdonalds Service Center (76) In Progress Y 6/1/2041 $56,024.17 $9,861.52 $8,118.29 $71,006.64

213 2236 Kalamazoo Mcdonalds Service Center (76) In Progress Y 6/1/2041 $12,739.76 $7,095.45 $60,355.30 $21,886.85

213 1398 Kalamazoo MN2 Mobil In Progress Y 12/31/2024 $0.00 $0.00 $79,262.59 $0.00

201 1610 Kalamazoo Nolichucky Industrial Corporation In Progress Y 12/31/2023 $0.00 $538.58 $13,545.37 $3,000.00

201 2236 Kalamazoo North 34th St Area Richland In Progress N 6/1/2031 $1,059.00 $10.50 $0.00 $265.50

201 1450 Kalamazoo North 34th St Area Richland In Progress Y 6/1/2031 $0.00 $0.00 $55,083.53 $0.00

201 1579 Kalamazoo North 34th St Area Richland In Progress Y 6/1/2031 $196,201.33 $64.79 $393,035.39 $0.00

201 1610 Kalamazoo North 34th St Area Richland In Progress Y 6/1/2031 $467,374.54 $101,167.94 $212,510.47 $1,200,624.28

213 BSA 1398 Kalamazoo Otto Schuhandt Service Co Complete N 8/11/2022 $4,102.50 $2,396.18 $15,199.59 $0.00

201 1610 Kalamazoo Paris Cleaners In Progress Y 7/1/2026 $25,048.78 $0.00 $204.62 $122,426.09
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201 1450 Kalamazoo Performance Paper Inc. In Progress Y 12/31/2023 $117,442.79 $3,397.54 $16,073.35 $0.00

201 1610 Kalamazoo Performance Paper Inc. In Progress Y 12/31/2023 $365,231.46 $7,495.00 $95,491.96 $45,682.49

201 2236 Kalamazoo Roto-Finish Co., Inc. Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $238.00

201 2236 Kalamazoo Savage Rowe Plating Company In Progress N 9/30/2024 $3,770.00 $0.00 $0.00 $23,857.00

201 1610 Kalamazoo Savage Rowe Plating Company In Progress Y 9/30/2024 $48,144.57 $11,041.86 $27,161.41 $10,547.00

201 2236 Kalamazoo Schoolcraft Area Organics Contamination In Progress N 4/9/2014 $0.00 $0.00 $0.00 $30.00

213 1398 Kalamazoo Super Duper In Progress Y 12/31/2024 $0.00 $0.00 $1,819.23 $0.00

213 2236 Kalamazoo Super Duper In Progress N 12/31/2024 $0.00 $0.00 $0.00 $1,334.53

213 1398 Kalkaska Bills Amoco Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $1,410.31

213 1398 Kalkaska Country Corners Complete N 12/31/2022 $0.00 $0.00 $0.00 $643.97

201 2236 Kalkaska Wash Tyme Laundry In Progress Y 12/31/2025 $0.00 $2,440.00 $0.00 $3,990.00

201 1610 Kalkaska Wash Tyme Laundry In Progress Y 12/31/2025 $16,180.14 $7,235.94 $27,161.26 $187,530.50

201 1610 Kent 1728 & 1750 Elizabeth Avenue NW, Grand Rapids Funding Hold N 12/31/2024 $0.00 $0.00 $0.00 $15,000.00

201 1610 Kent 2983 Veterans Memorial Drive - AST Complete N 9/30/2023 $0.00 $0.00 $27,636.67 $0.00

201 2236 Kent 3584 Woods Drive NE, Sand Lake In Progress N 12/31/2024 $0.00 $0.00 $0.00 $5,000.00

201 1610
Kent 39th Street SW and Buchanan Avenue SW, Wyoming In Progress N 12/31/2024 $0.00 $0.00 $0.00 $110,000.00

201 2236 Kent 413 Hall Street SE, Grand Rapids In Progress N 9/30/2026 $0.00 $1,380.00 $0.00 $0.00

201 1610 Kent 413 Hall Street SE, Grand Rapids In Progress Y 9/30/2026 $96,660.14 $10,317.45 $84,012.02 $152,596.45

201 BRG 1533 Kent 513 Eastern Avenue SE, Grand Rapids In Progress Y 12/31/2024 $0.00 $0.00 $0.00 $34,778.19

201 1610 Kent 5749 28th Street SE, Grand Rapids Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $27,093.28

201 2236 Kent 5799 4 Mile Road NE, Ada In Progress N 12/31/2024 $17,129.86 $0.00 $0.00 $12,870.14

201 2236 Kent 725 36th Street SW, Wyoming In Progress N 12/31/2024 $0.00 $83.19 $0.00 $0.00

201 1579 Kent 725 36th Street SW, Wyoming In Progress Y 12/31/2024 $9,495.00 $1,435.00 $0.00 $4,070.00

201 1610 Kent 725 36th Street SW, Wyoming In Progress Y 12/31/2024 $0.00 $780.00 $0.00 $99,220.00

201 1610 Kent 76th & Division Water Supply Wells In Progress N 6/10/1993 $0.00 $0.00 $0.00 $10,000.00

201 1610 Kent 977 Wealthy Street SW, Grand Rapids Funding Hold N 12/31/2024 $0.00 $0.00 $0.00 $25,000.00

201 2236 Kent Alto-Bancroft PFAS Area of Interest In Progress Y 12/31/2024 $0.00 $1,801.68 $0.00 $8,198.32

201 1610 Kent Alto-Bancroft PFAS Area of Interest In Progress N 12/31/2024 $0.00 $0.00 $0.00 $100,000.00

201 1000 Kent American Laundry (Fmr)/Container Waste Monitoring N 3/31/2023 $12,843.25 $0.00 $0.00 $530.94

201 1610 Kent American Laundry (Fmr)/Container Waste Monitoring N 3/31/2023 $0.00 $0.00 $0.00 $5,000.00

201 1610 Kent Ashley Avenue Disposal Area In Progress Y 9/30/2027 $12,943.25 $4,951.39 $19.27 $202,749.14

201 1610 Kent Boston Square Together - Kalamazoo Avenue SE In Progress Y 12/31/2024 $3,941.20 $1,075.60 $994,983.20 $0.00

201 1610 Kent Cascade/Patterson Area GW Investigation In Progress N 12/31/2024 $2,640.00 $0.00 $0.00 $8,248.26

201 1610 Kent Cedar Springs WWTP In Progress Y 9/30/2027 $231,434.50 $4,572.96 $166,758.15 $17,024.39

201 1579 Kent Corduroy Rubber Company In Progress Y 9/30/2026 $19,698.44 $12,767.56 $0.00 $67,534.00

201 1610 Kent Corduroy Rubber Company In Progress Y 9/30/2026 $0.00 $92,262.55 $3,993.45 $3,744.00

201 1610 Kent Dexter Lock - Former In Progress Y 9/30/2022 $162,787.38 $0.00 $251,551.52 $0.00

201 1610 Kent Division & Wealthy Southeast Grand Rapids In Progress Y 12/31/2024 $92,701.20 $1,053.74 $71,203.62 $0.00

213 1398 Kent Former Standard Oil In Progress Y 12/31/2024 $11,460.11 $1,053.74 $296,194.82 $0.00

201 1000 Kent Gerald R. Ford International Airport (GFIA) In Progress Y 12/31/2024 $0.00 $28,814.53 $21,053.24 $0.00
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201 2236
Kent GR District Methane Sites - Technical Advisory Consulting In Progress N 12/31/2024 $0.00 $0.00 $0.00 $100,000.00

201 2236 Kent Hillsboro Avenue Area of Interest In Progress Y 9/30/2027 $0.00 $23,375.00 $0.00 $0.00

201 1610 Kent Hillsboro Avenue Area of Interest In Progress Y 9/30/2027 $46,481.12 $41,118.43 $55,288.76 $257,111.69

201 2236 Kent House Street Disposal Area In Progress N 9/30/2072 $1,052.96 $110.02 $0.00 $0.00

201 1000 Kent House Street Disposal Area In Progress Y 9/30/2072 $60,710.74 $5,033.66 $42,818.89 $0.00

201 1610 Kent House Street Disposal Area In Progress Y 9/30/2072 $4,730.00 $2,850.00 $100,000.00 $334,416.60

201 1610 Kent Irene Avenue Area of Interest, Grand Rapids In Progress Y 12/31/2024 $0.00 $1,877.00 $8,842.00 $39,281.00

213 1398 Kent J. J Mini Mart Inc In Progress Y 3/31/2017 $0.00 $0.00 $430,000.00 $0.00

201 1610 Kent Keeler Brass - Godfrey SW In Progress N 12/31/2024 $915.00 $0.00 $0.00 $49,085.00

201 2236 Kent North Kent Disposal Investigations In Progress Y 9/30/2032 $0.00 $14,750.00 $0.00 $35,250.00

201 1610 Kent North Kent Disposal Investigations In Progress Y 9/30/2032 $94,300.71 $24,186.75 $52,406.09 $82,849.50

213 1398 Kent Parbells Service/verbrugge Oil In Progress N 7/1/2024 $0.00 $0.00 $0.00 $142,497.55

201 1610 Kent Plaza Roosevelt Redevelopment In Progress Y 9/30/2022 $2,313.50 $4,018.75 $27,114.67 $0.00

201 1579 Kent Res Wells Sand Lake In Progress N 5/1/2025 $590.00 $0.00 $0.00 $6,410.00

201 1610 Kent Res Wells Sand Lake In Progress N 5/1/2025 $0.00 $0.00 $0.00 $10,000.00

213 1398 Kent Sids Service Inc In Progress N 12/31/2027 $16,946.75 $0.00 $0.00 $200,367.59

213 2236 Kent Sids Service Inc In Progress Y 12/31/2027 $106,269.47 $28,846.73 $3,057.30 $16,328.25

201 2236 Kent Sparta Foundry In Progress N 12/31/2024 $0.00 $1,080.00 $0.00 $0.00

201 1610 Kent Sparta Foundry In Progress Y 12/31/2024 $21,913.78 $10,750.45 $46,126.36 $24,415.00

201 2236 Kent Sparta Landfill Monitoring N 12/31/2024 $2,934.00 $0.00 $0.00 $186.00

201 1450 Kent Spartan Chemical In Progress Y 5/31/2031 $21,194.54 $19,635.08 $11,354.11 $0.00

201 1000 Kent Spartan Chemical In Progress Y 5/31/2031 $227,920.95 $157,646.27 $115,169.51 $599,263.27

201 3000 Kent Spartan Chemical In Progress Y 5/31/2031 $2,293,798.77 $1,615,477.94 $872,706.40 $446,607.80

201 1610 Kent Spartan Chemical In Progress Y 5/31/2031 $0.00 $0.00 $0.00 $75,000.00

201 2236 Kent State Disposal Landfill In Progress Y 12/31/2024 $3,390.12 $11,774.68 $88,475.62 $61,275.31

201 1000 Lake Austin Tube Co Monitoring Y 12/31/2025 $48,068.45 $31,701.60 $43,064.47 $17,175.45

201 1610 Lake Austin Tube Co Monitoring Y 12/31/2025 $0.00 $0.00 $0.00 $200,000.00

201 3000 Lake Wash King Laundry O&M Y 9/30/2032 $110,619.62 $353,266.06 $316,220.78 $0.00

201 1610 Lake Wash King Laundry O&M Y 9/30/2032 $104,609.14 $73,488.05 $5,330.71 $7.10

201 2236 Lake Wash King Laundry O&M Y 9/30/2032 $2,250.00 $27,324.00 $0.00 $312,901.00

201 2236 Lapeer 144 East 3rd Street, Imlay City In Progress N 6/1/2029 $0.00 $523.49 $0.00 $0.00

201 1610 Lapeer 144 East 3rd Street, Imlay City In Progress Y 6/1/2029 $115,712.23 $36,537.11 $249.74 $759,043.01

213 BSA 1398 Lapeer City Of Imlay City/public Works In Progress Y 3/9/2023 $6,924.96 $0.00 $3,869.69 $0.00

213 1398 Lapeer E J Green Complete N 9/30/2015 $298.75 $0.00 $0.00 $30,360.37

213 1398 Lapeer Kinnies Groceries In Progress Y 3/15/2025 $15,430.70 $2,485.65 $35,468.25 $0.00

213 2236 Lapeer Kinnies Groceries In Progress N 3/15/2025 $0.00 $900.00 $0.00 $65,617.50

201 1610 Lapeer Lapeer Cleaners (former) In Progress Y 7/1/2024 $0.00 $2,180.00 $0.00 $47,820.00

201 2236 Lapeer Metamora Landfill In Progress N 12/31/2024 $4,845.00 $0.00 $0.00 $2,327.00

201 1610 Lapeer Metamora Landfill In Progress Y 12/31/2024 $24,104.06 $5,006.77 $24,265.53 $10,887.00

213 2236 Leelanau Daves Auto Service In Progress Y 12/31/2024 $32,906.55 $16,975.47 $5,543.61 $49,691.33

201 1450 Leelanau Grand Traverse Overall Supply Co. O&M Y 9/30/2043 $0.00 $0.00 $65,591.21 $0.00
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201 3000 Leelanau Grand Traverse Overall Supply Co. O&M Y 9/30/2043 $61,582.42 $15,127.54 $3,383.04 $0.00

201 1610 Leelanau GTOS-Harbor West Methane In Progress Y 12/31/2024 $1,962.16 $24.71 $6,955.70 $19,232.00

201 2236 Leelanau Northport Drums Monitoring N 12/31/2024 $1,230.00 $574.00 $0.00 $3,196.00

201 2236 Leelanau Wales Quality Cleaners In Progress N 9/30/2025 $0.00 $1,195.00 $0.00 $0.00

201 1610 Leelanau Wales Quality Cleaners In Progress Y 9/30/2025 $31,203.82 $8,815.63 $2,264.18 $43,305.00

201 1610 Lenawee 203 South Lane Street In Progress Y 12/31/2025 $59,072.21 $3,085.00 $121,961.18 $490,172.50

201 1610 Lenawee Adrian Dry Cleaning Funding Hold N 12/31/2024 $4,672.56 $0.00 $0.00 $15,540.24

213 1398 Lenawee Adrian Oil Burner Service In Progress Y 12/31/2027 $169,620.99 $388,978.35 $0.00 $0.00

213 2236 Lenawee Adrian Oil Burner Service In Progress Y 12/31/2027 $10,440.00 $296,395.58 $485,010.28 $3,461.76

213 2236 Lenawee Barts Auto Care In Progress Y 12/31/2024 $0.00 $35,543.80 $49,367.20 $65,089.00

213 1398 Lenawee C & J Service (h.jerry Powelka) In Progress N 5/1/2023 $7,676.47 $763.85 $0.00 $0.00

213 2236 Lenawee C & J Service (h.jerry Powelka) In Progress Y 5/1/2023 $1,148.64 $2,841.17 $5,870.19 $12,928.50

201 1610 Lenawee Dura Corp Complete N 1/25/2023 $0.00 $0.00 $0.00 $2,042.04

213 2236 Lenawee Emily Mills In Progress Y 3/29/2024 $4,637.16 $3,680.30 $1,505.04 $0.00

213 2236 Lenawee Former Buckeye Plating In Progress N 1/25/2023 $0.00 $0.00 $0.00 $4,860.00

213 1579 Lenawee Former Buckeye Plating In Progress N 1/25/2023 $37,115.39 $0.00 $0.00 $12,884.61

213 2236 Lenawee Former Clark Station In Progress Y 2/29/2024 $37,162.54 $5,410.61 $6,653.01 $0.00

201 2236 Lenawee Hudson Road Res Wells Monitoring N 12/31/2024 $450.00 $0.00 $0.00 $74.00

213 2236 Lenawee Rockwell Grocery In Progress Y 12/31/2024 $130,194.31 $0.00 $91,522.90 $28,282.79

213 1398 Lenawee Sun & Snow Marina In Progress N 10/1/2025 $82,078.53 $4,928.24 $0.00 $0.00

213 2236 Lenawee Sun & Snow Marina In Progress Y 10/1/2025 $26,965.00 $6,138.40 $2,816.75 $10,318.68

201 1610 Lenawee Tecumseh Products In Progress Y 12/31/2024 $0.00 $7,529.39 $897,155.63 $0.00

201 1610 Livingston 12482 Emerson Drive Monitoring N 9/30/2025 $0.00 $36.00 $0.00 $49,964.00

213 1398 Livingston 928 S. Grand Avenue, LLC In Progress N 7/30/2027 $0.00 $0.00 $0.00 $15,000.00

213 2236 Livingston 928 S. Grand Avenue, LLC In Progress N 7/30/2027 $2,410.00 $0.00 $0.00 $2,090.00

201 2236 Livingston Abandoned Drum, Chilson and Winans Lake Road Complete N 7/31/2023 $1,957.30 $0.00 $0.00 $3,042.70

201 2236 Livingston Abandoned Drum, Windy Hill Drive, Fenton Complete N 9/15/2023 $0.00 $9,183.79 $0.00 $0.00

201 2536 Livingston Abandoned Drum, Windy Hill Drive, Fenton Complete N 9/15/2023 $3,000.00 $0.00 $0.00 $0.00

213 1398 Livingston Beck's Marathon Inc In Progress Y 3/30/2024 $18,188.01 $4,582.60 $4,043.64 $0.00

213 2236 Livingston Beck's Marathon Inc In Progress N 3/30/2024 $6,495.00 $0.00 $0.00 $59,783.56

201 2236 Livingston Brighton Township Dump In Progress N 4/30/2025 $0.00 $2,325.00 $0.00 $0.00

201 1610 Livingston Brighton Township Dump In Progress N 4/30/2025 $1,095.00 $5,475.00 $0.00 $6,314.00

201 1610 Livingston Chalet Cleaners In Progress Y 9/30/2025 $0.00 $4,776.00 $0.00 $95,224.00

201 2236 Livingston Diamond Chrome Plating Monitoring N 3/1/2024 $1,600.00 $0.00 $0.00 $10.00

201 1610 Livingston Diamond Chrome Plating Monitoring Y 3/1/2024 $4,322.00 $2,990.00 $0.00 $81,324.50

201 2236 Livingston Fowlerville Road TCE In Progress N 12/31/2024 $800.00 $0.00 $0.00 $806.00

201 1533 Livingston Fowlerville Road TCE In Progress Y 12/31/2024 $12,548.80 $22,256.83 $41,570.54 $0.00

201 1610 Livingston Fowlerville Road TCE In Progress N 12/31/2024 $0.00 $0.00 $0.00 $20,000.00

213 2236 Livingston Green Oak Police Department Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $92.00

201 2236 Livingston Grossman Ideal Steel Complete N 9/30/2014 $100.00 $0.00 $0.00 $46.00

201 2236 Livingston Hamburg Twp Dump- Strawberry Monitoring N 12/31/2024 $852.00 $0.00 $0.00 $210.00

213 2236 Livingston Hartland Transportation Center Monitoring N 9/30/2023 $200.00 $0.00 $0.00 $92.00
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201 2236 Livingston Hoskins Mfg-Hamburg Monitoring N 12/31/2024 $948.00 $0.00 $0.00 $541.00

201 1533 Livingston Hoskins Mfg-Hamburg Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $39,791.76

201 2236 Livingston Kensington/Jacoby Rd. Salt Contamination Monitoring N 12/31/2024 $2,178.00 $0.00 $0.00 $6,572.00

201 2236 Livingston King Cleaners of Lakeland Monitoring N 12/31/2026 $100.00 $0.00 $0.00 $46.00

213 1398 Livingston Lakeland Montessori School In Progress Y 8/1/2024 $61,018.70 $2,628.51 $35,781.45 $50,000.00

213 2236 Livingston Lakeland Montessori School In Progress N 8/1/2024 $8,332.50 $924.00 $0.00 $13,622.53

213 1398 Livingston Lee Road Marathon Complete N 7/1/2022 $0.00 $0.00 $1,402.72 $0.00

213 2236 Livingston Lee Road Marathon Complete N 7/1/2022 $0.00 $0.00 $0.00 $14,232.64

213 1398 Livingston Leon Bonner Property In Progress N 12/12/2022 $21,598.80 $0.00 $0.00 $11,163.50

213 2236 Livingston Leon Bonner Property In Progress N 12/12/2022 $500.00 $0.00 $0.00 $1,001.31

201 2236 Livingston Main Street - Gregory O&M Y 9/30/2025 $6,500.00 $5,070.00 $0.00 $19,930.00

201 1450 Livingston Main Street - Gregory O&M Y 9/30/2025 $45,164.14 $17,608.62 $31,792.70 $0.00

201 1610 Livingston Main Street - Gregory O&M Y 9/30/2025 $43,636.26 $5,159.65 $16,886.41 $6,724.43

201 1610 Livingston Marcy's Cleaners In Progress Y 5/1/2024 $55,595.59 $14,743.81 $46,981.77 $158,258.79

213 1398 Livingston Millies Market - Dba Toms Market In Progress Y 4/30/2025 $39,505.46 $11,674.80 $30,049.68 $15,000.00

213 2236 Livingston Millies Market - Dba Toms Market In Progress Y 4/30/2025 $38,956.33 $6,569.45 $8,747.87 $23,912.40

213 2236 Livingston Petroleum Retail Hamburg Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $238.00

213 2236 Livingston Pinckney BP Complete N 9/30/2022 $0.00 $0.00 $0.00 $146.00

213 2236 Livingston Plainfield Farm Bureau Monitoring N 9/30/2023 $200.00 $0.00 $0.00 $676.00

201 2236 Livingston R and B Manufacturing Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $46.00

213 2236 Livingston Rays Market Complete N 9/30/2022 $0.00 $0.00 $0.00 $146.00

213 2236 Livingston Reem's Mini Mart Inc Monitoring N 12/31/2024 $400.00 $0.00 $0.00 $330.00

201 2236 Livingston Res Wells Holly Road In Progress N 9/30/2030 $9,766.00 $37,273.42 $0.00 $0.00

201 1450 Livingston Res Wells Holly Road In Progress N 9/30/2030 $64,656.18 $1,892.07 $0.00 $0.00

201 1610 Livingston Res Wells Holly Road In Progress Y 9/30/2030 $120,163.94 $67,067.69 $138,767.25 $16,551.00

201 1610 Livingston Shiawassee River In Progress Y 12/31/2024 $6,250.00 $40,100.82 $0.00 $54,649.18

201 2236 Livingston Shiawassee River In Progress Y 12/31/2024 $0.00 $0.00 $74,800.00 $15,200.00

201 2236 Livingston Snedicor's Cleaners of Howell In Progress Y 12/31/2026 $4,796.50 $7,347.56 $4,832.44 $2,820.00

201 1610 Livingston Snedicor's Cleaners of Howell In Progress Y 12/31/2026 $100,942.04 $0.00 $80,000.00 $80,106.50

201 2236 Livingston Superior Sanitation - 7350 Rushton Road Monitoring N 12/31/2024 $210.00 $2,182.50 $0.00 $0.00

201 2236 Livingston Superior Sanitation - Walsh Street Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $2,586.00

201 1610 Livingston Thermofil Property In Progress Y 9/2/2025 $0.00 $0.00 $37,251.38 $80,512.32

201 2236 Livingston Village Laundromat (former) Monitoring N 12/31/2024 $500.00 $0.00 $0.00 $230.00

213 BRG 1398 Luce Lakefield Cheese Factory Inc In Progress Y 3/22/2017 $5,278.95 $0.00 $0.00 $5,396.17

213 BRG 1219 Luce Lakefield Cheese Factory Inc In Progress Y 3/22/2017 $0.00 $0.00 $0.00 $55,420.00

213 2736 Mackinac Mich  State  Police  Post / St  Ignace In Progress Y 9/30/2023 $0.00 $0.00 $4,508.98 $0.00

213 1398 Macomb B & D Auto & Truck Service LLC In Progress Y 9/30/2028 $28,550.72 $2,365.00 $0.00 $47,635.00

213 2236 Macomb B & D Auto & Truck Service LLC In Progress Y 9/30/2028 $48,788.82 $21,515.53 $49,425.65 $5.34

213 1398 Macomb Grand River Investment Group In Progress Y 9/30/2023 $1,120.00 $0.00 $32,419.33 $0.00

213 2236 Macomb Grand River Investment Group In Progress Y 9/30/2023 $0.00 $0.00 $57,266.50 $12,812.15

213 1398 Macomb Marathon Monitoring N 12/31/2025 $0.00 $0.00 $0.00 $120,000.00

201 1610 Macomb Quinn Rd Grosse Pointe Dump In Progress Y 5/31/2037 $3,953.38 $1,910.32 $11,092.82 $5,128.10
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201 2736 Macomb Romeo State Police Post (former) In Progress Y 9/30/2023 $0.00 $0.00 $3,275.05 $0.00

201 1610 Macomb South Macomb Disposal Authority Landfill 9 & 9A Complete N 4/24/2014 $2,000.00 $19,732.63 $25,478.40 $2,788.97

201 2236 Macomb South Macomb Disposal Authority Landfill 9 & 9A Complete N 4/24/2014 $1,150.00 $0.00 $0.00 $51,148.00

201 1450 Macomb Ten Mile Drain In Progress Y 9/30/2032 $0.00 $0.00 $727,006.49 $0.00

201 2236 Macomb Walker Landfill Monitoring N 12/31/2024 $1,470.00 $0.00 $0.00 $406.00

213 1398 Manistee House Of Flavors Ice Cream In Progress Y 12/31/2024 $0.00 $112,096.74 $446,019.10 $0.00

201 2236 Manistee Linderman Road Nitrates Monitoring N 12/31/2024 $220.00 $18.00 $0.00 $18.00

201 1000 Manistee Manistee County Blacker Airport In Progress Y 12/31/2024 $0.00 $15,475.20 $144,229.67 $0.00

201 2236 Manistee Res Well River Road Complete N 9/30/2022 $0.00 $0.00 $0.00 $384.00

213 1610 Marquette Bell Memorial Hospital In Progress Y 12/31/2024 $11,021.25 $0.00 $3,734.60 $0.00

201 2236 Marquette Cliffs Dow Plant Site In Progress N 4/1/2023 $219.32 $0.00 $0.00 $71.81

201 1398 Marquette Cliffs Dow Plant Site In Progress N 4/1/2023 $0.00 $0.00 $0.00 $4.00

201 1610 Marquette Cliffs Dow Plant Site In Progress N 4/1/2023 $4,960.00 $0.00 $0.00 $35,040.00

201 2236 Marquette Former Marquette County Airport In Progress N 12/31/2024 $0.00 $500.00 $0.00 $21.86

201 1000 Marquette Former Marquette County Airport In Progress Y 12/31/2024 $0.00 $0.00 $202,674.71 $0.00

213 2236 Marquette Harvey Oil Co Inc In Progress N 10/31/2023 $0.00 $3,060.00 $0.00 $0.00

213 2236 Marquette Insight FS Monitoring N 12/31/2024 $2,070.00 $1,350.00 $0.00 $0.00

201 3000 Marquette K.I. Sawyer Air Force Base In Progress Y 12/31/2024 $9,861.49 $4,597.06 $49,615.41 $0.00

201 1610 Marquette Marquette Vault, LLC In Progress Y 12/31/2024 $39,895.99 $7,228.40 $444,375.61 $0.00

213 2236 Marquette Patron's Country Market Funding Hold N 9/30/2017 $200.00 $0.00 $0.00 $100.00

213 1398 Marquette Shaws Service Station In Progress Y 12/31/2029 $180,000.00 $7,972.50 $38,221.15 $33,806.35

213 1398 Marquette Uhl's Service In Progress N 12/31/2024 $0.00 $1,645.00 $0.00 $0.00

201 2236 Mason Blue Ribbon Cleaners - Former In Progress Y 12/31/2023 $5,715.22 $0.00 $7,645.63 $57,319.02

201 1610 Mason Blue Ribbon Cleaners - Former In Progress Y 12/31/2023 $3,597.32 $300.78 $8,748.75 $0.00

201 1610 Mason Blue Ribbon Cleaners-411 S James Monitoring N 12/31/2024 $155.00 $0.00 $0.00 $11,765.77

213 1398 Mason Healys Party Store Inc In Progress Y 12/31/2025 $33,971.87 $8,749.51 $15,129.67 $0.00

213 2236 Mason Healys Party Store Inc In Progress N 12/31/2025 $7,770.00 $1,265.00 $0.00 $11,752.78

201 1398 Mason James Street Grant In Progress Y 12/31/2024 $5,797.00 $0.00 $523,181.21 $0.00

201 2236 Mason Mason County Landfill Complete N 4/23/2014 $656.00 $0.00 $0.00 $466.00

213 1398 Mason Quick Lube In Progress Y 2/1/2023 $9,844.20 $621.00 $1,322.21 $0.00

213 2236 Mason Quick Lube In Progress N 2/1/2023 $0.00 $0.00 $0.00 $400.00

201 1450 Mason Star Watchcase In Progress Y 1/1/2028 $136,745.15 $29,855.94 $33,583.08 $0.00

201 1610 Mason Star Watchcase In Progress Y 1/1/2028 $13,630.87 $7,404.62 $0.00 $38,964.51

213 2236 Mason Wiley Store In Progress Y 12/31/2024 $9,500.00 $0.00 $49,492.21 $205,331.79

201 1610
Mecosta 101 South Michigan Avenue, Big Rapids - Nisbett Building In Progress N 4/30/2024 $0.00 $0.00 $0.00 $10,000.00

201 2236 Menominee Menominee Michigan Warehouse Fire In Progress Y 12/31/2024 $401,975.85 $20,438.57 $0.00 $0.00

201 2236 Midland 10 Mile Road Chlorides Monitoring N 9/30/2023 $72.00 $0.00 $0.00 $208.00

201 2236 Midland Alamando Rd. 129 S., Midland Monitoring N 12/31/2024 $18.00 $0.00 $0.00 $46.00

201 2236 Midland Alamando Road, 229 S. In Progress N 9/28/2018 $36.00 $0.00 $0.00 $92.00

213 1398 Midland Coles Garage (allen J Cole) In Progress N 9/30/2024 $3,979.65 $2,530.00 $0.00 $470.00

213 2236 Midland Coles Garage (allen J Cole) In Progress Y 9/30/2024 $6,744.00 $2,998.15 $18,543.11 $99.57

Page 16 of 30



Fiscal Year 2024 - 1st and 2nd Quarter

Active Remediation and Redevelopment Projects by Program and Fund Source

Reporting per 2023 PA 119, Section 235
*See accompanying lists for acronyms crosswalks

Program*
Fund 

Source*
County Location Name

State 

Response 

Actions

Contractor 

on Site? 

Y/N

Expected 

Closure Date

2023 Cash 

Expenditures

2024 Cash 

Expenditures

2024 Open 

Contract Balances

2024 Remaining 

Site Budget

201 2236 Midland Geneva Township Brine Contamination Monitoring N 12/31/2024 $126.00 $0.00 $0.00 $154.00

201 2236 Midland Greendale Township Brine Contamination Monitoring N 12/31/2024 $162.00 $0.00 $0.00 $310.00

213 1398 Midland Greens Grocery Complete N 8/1/2023 $0.00 $0.00 $0.00 $621.38

213 2236 Midland Greens Grocery Complete N 8/1/2023 $0.00 $0.00 $0.00 $1,000.00

201 2236 Midland Jasper Road Chlorides Monitoring N 12/31/2024 $54.00 $0.00 $0.00 $202.00

201 2236 Midland Kent Road, West, Brine Contamination Monitoring N 12/31/2024 $90.00 $0.00 $0.00 $254.00

201 2236 Midland Papa Johns Midland In Progress N 12/31/2022 $1,453.57 $0.00 $0.00 $34,675.17

201 1610 Midland Papa Johns Midland In Progress N 12/31/2022 $0.00 $0.00 $0.00 $97,038.00

201 2236 Midland Pine River Rd Oil Spills, Sec 18, Porter Monitoring N 12/31/2024 $712.80 $388.80 $0.00 $0.00

201 2236 Midland Pine River Road Chlorides Monitoring N 12/31/2024 $3,538.08 $2,455.92 $0.00 $0.00

213 1398 Missaukee Dutch Hutch Complete N 9/30/2022 $0.00 $1,018.29 $0.00 $0.00

213 1398 Missaukee Frye's Gas & Grocery In Progress Y 4/1/2025 $26,079.84 $0.00 $124.31 $0.00

213 2236 Missaukee Frye's Gas & Grocery In Progress Y 4/1/2025 $10,055.00 $0.00 $0.00 $44,115.46

201 2236 Missaukee Village of Falmouth Monitoring N 11/1/2000 $72.00 $0.00 $0.00 $376.00

201 2236 Monroe 8744 Lewis Avenue In Progress N 5/30/2025 $0.00 $9,045.00 $0.00 $0.00

201 1610 Monroe 8744 Lewis Avenue In Progress Y 5/30/2025 $113,449.49 $0.00 $30,000.00 $196,285.00

201 1579 Monroe 8744 Lewis Avenue In Progress Y 5/30/2025 $12,699.65 $32,815.22 $54,485.13 $0.00

213 1398 Monroe Buddy's Lambertville In Progress Y 12/29/2023 $11,401.68 $2,719.98 $18,239.71 $0.00

213 2236 Monroe Buddy's Lambertville In Progress Y 12/29/2023 $7,765.00 $2,290.00 $0.00 $126,109.85

213 1610 Monroe Monroe Travel Center Monitoring N 12/31/2024 $652.50 $0.00 $0.00 $0.00

213 1398 Monroe Rose Harbor Marina O&M Y 12/31/2024 $11,965.71 $1,289.28 $11,377.34 $120,706.99

213 1398 Montcalm Amble Marathon In Progress Y 12/31/2025 $0.00 $115.00 $0.00 $149,885.00

213 2236 Montcalm Amble Marathon In Progress N 12/31/2025 $0.00 $0.00 $0.00 $2,500.00

201 1579 Montcalm Crystal Refinery O&M Y 3/31/2031 $34,468.86 $29,313.18 $164,669.35 $1,548.61

201 1610 Montcalm Crystal Refinery O&M Y 3/31/2031 $1,035.00 $0.00 $0.00 $400,007.98

213 2236 Montcalm Former Blanchard Grocery In Progress N 12/31/2022 $0.00 $0.00 $0.00 $680.00

201 2236 Montcalm Townhall Road Abandoned Drums In Progress N 12/31/2024 $10,965.48 $0.00 $0.00 $1,034.52

213 1398 Montmorency Avalon Bar Monitoring N 9/27/2022 $100.04 $0.00 $0.00 $11,804.63

213 2236 Montmorency Avalon Bar Monitoring N 9/27/2022 $0.00 $0.00 $0.00 $1,200.00

201 2236 Montmorency Former Briley Township Dump Monitoring N 12/31/2024 $300.00 $0.00 $0.00 $284.00

213 1398 Montmorency Frances M Majewski Ltd Ptnp Complete N 9/27/2022 $0.00 $0.00 $0.00 $1,290.88

213 2236 Montmorency Frances M Majewski Ltd Ptnp Complete N 9/27/2022 $0.00 $0.00 $0.00 $1,000.00

213 1398 Montmorency Robert J. Kenyon & Sons, Inc Monitoring N 12/8/2023 $0.00 $0.00 $0.00 $4,000.00

213 1398 Montmorency Wysons General Store In Progress Y 12/31/2024 $65,806.28 $20,514.60 $153,783.46 $7,043.81

213 2236 Montmorency Wysons General Store In Progress Y 12/31/2024 $42,594.17 $1,243.35 $0.00 $219,615.06

201 1610 Muskegon 1849 Ruddiman Drive, North Muskegon In Progress N 9/30/2024 $0.00 $0.00 $0.00 $30,000.00

201 1610 Muskegon 2536 Peck Street, Muskegon Heights In Progress Y 12/31/2024 $118,293.32 $0.00 $816,233.14 $50,077.00

201 1610 Muskegon 3523 Heights-Ravenna Road, Muskegon In Progress Y 9/30/2025 $2,874.05 $12,974.40 $783,104.05 $1,047.50

201 2236 Muskegon Ambrosia Street GW Contamination In Progress N 12/31/2020 $0.00 $0.00 $0.00 $16,634.02

201 BRG 1610
Muskegon

BF - Adelaide Pointe Redevelopment - Muskegon (2023-

2523) In Progress Y 8/1/2025 $10,000.00 $0.00 $990,000.00 $0.00

201 1610 Muskegon Coles Cleaners Whitehall In Progress N 6/1/2024 $0.00 $0.00 $0.00 $2,500.00
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201 BSA 1610 Muskegon CSX Railway - Muskegon In Progress Y 12/31/2024 $121.50 $0.00 $0.00 $0.00

201 1533 Muskegon Duell & Gardner Landfill O&M Y 5/31/2042 $4,079.43 $18.47 $1,307.40 $0.00

201 1610 Muskegon Duell & Gardner Landfill O&M Y 5/31/2042 $0.00 $0.00 $7,450.14 $0.00

201 2236
Muskegon

Egelcraft Investigation Area/Brooks Road & Laketon 

Avenue In Progress Y 9/30/2025 $52,684.37 $14,243.99 $0.00 $93,071.64

201 1610
Muskegon

Egelcraft Investigation Area/Brooks Road & Laketon 

Avenue In Progress Y 9/30/2025 $28,664.71 $0.00 $341,238.27 $857,664.05

201 1450 Muskegon Fenner's Ditch In Progress Y 12/31/2050 $20,410.53 $1,562.51 $22,777.93 $0.00

201 1610 Muskegon Fenner's Ditch In Progress N 12/31/2050 $0.00 $0.00 $0.00 $85,000.00

213 2236 Muskegon Maple Island Grocery In Progress N 12/31/2024 $0.00 $0.00 $0.00 $680.00

213 1398 Muskegon Maple Island Grocery In Progress N 12/31/2024 $0.00 $490.00 $0.00 $2,010.00

201 1000 Muskegon Muskegon County Airport In Progress Y 9/30/2026 $524,526.21 $1,145,729.68 $1,644,687.73 $260,055.97

201 1610 Muskegon Muskegon County Airport In Progress Y 9/30/2026 $57,368.85 $0.00 $967,782.00 $331,218.00

201 2236 Muskegon Northside Landfill In Progress Y 12/31/2027 $0.00 $5,502.25 $743,439.00 $26,101.75

201 1610 Muskegon Northside Landfill In Progress Y 12/31/2027 $0.00 $0.00 $80,615.00 $0.00

201 2236 Muskegon Ott/Story/Cordova Chemical Co. O&M Y 12/31/2027 $0.00 $3,650.00 $0.00 $10,260,000.00

201 1450 Muskegon Ott/Story/Cordova Chemical Co. O&M Y 12/31/2027 $528,005.48 $36,100.00 $1,177,550.33 $0.00

201 1610 Muskegon Ott/Story/Cordova Chemical Co. O&M Y 12/31/2027 $1,801,727.09 $1,040,644.38 $1,503,541.70 $4,205.03

201 1000 Muskegon Ott/Story/Cordova Chemical Co. O&M Y 12/31/2027 $0.00 $0.00 $4,130,806.00 $0.00

201 1450 Muskegon Peerless Plating Company O&M Y 10/31/2033 $0.00 $0.00 $5,540.96 $0.00

201 1610 Muskegon Peerless Plating Company O&M Y 10/31/2033 $120,176.92 $97,995.85 $0.00 $85,953.99

201 2236 Muskegon Peerless Plating Company O&M Y 10/31/2033 $28,542.56 $5,116.31 $0.00 $86,680.92

201 1000 Muskegon Teledyne Continental Motors In Progress Y 12/31/2024 $0.00 $0.00 $229,999.60 $0.00

201 2236 Muskegon Thermo-Chem, Inc Monitoring N 9/30/2016 $1,330.00 $0.00 $0.00 $1,515.00

201 2236 Muskegon Thompson Landfill In Progress Y 12/31/2025 $1,800.00 $0.00 $0.00 $250,000.00

201 1610 Muskegon Thompson Landfill In Progress N 12/31/2025 $0.00 $1,260.00 $0.00 $88,740.00

201 2236 Muskegon Zephyr Inc. - Naph Sol Refining In Progress N 12/31/2038 $1,000.00 $2,340.00 $0.00 $0.00

201 1450 Muskegon Zephyr Inc. - Naph Sol Refining In Progress Y 12/31/2038 $332,136.53 $137,387.09 $467,607.44 $0.00

201 1610 Muskegon Zephyr Inc. - Naph Sol Refining In Progress N 12/31/2038 $20,130.00 $150.00 $0.00 $29,720.00

201 2236
Newaygo

11442 North Bingham Avenue, Bitely, 55-Gallon Drum 

Releases In Progress Y 12/31/2024 $0.00 $27,514.59 $0.00 $12,485.41

213 1398 Newaygo Grant Mini Mart In Progress N 12/31/2022 $0.00 $0.00 $0.00 $51,367.39

201 2236 Newaygo Kunnen's Landfill Monitoring N 12/31/2024 $308.00 $0.00 $0.00 $116.00

201 2236 Newaygo Lake Street GW Contamination In Progress N 12/31/2024 $0.00 $0.00 $0.00 $12,754.30

201 1610 Newaygo Lake Street GW Contamination In Progress Y 12/31/2024 $0.00 $0.00 $8,744.12 $0.00

213 2736 Newaygo Newaygo Michigan State Police Post #64 In Progress Y 9/30/2023 $0.00 $0.00 $1,474.30 $0.00

201 1610 Oakland 12700 West 8 Mile Road (00037378) In Progress Y 12/31/2024 $0.00 $0.00 $807,439.78 $0.00

201 2236 Oakland 4610 Fiddle Avenue In Progress N 6/30/2025 $0.00 $3,368.50 $0.00 $1,131.50

201 1610 Oakland 4610 Fiddle Avenue In Progress Y 6/30/2025 $0.00 $8,444.60 $33,485.40 $58,070.00

201 1610 Oakland 503 East Nine Mile Road In Progress Y 12/31/2024 $630,000.00 $0.00 $70,000.00 $0.00

201 1610 Oakland 640 West Huron Street, Pontiac In Progress Y 12/31/2024 $263,166.18 $0.00 $638,006.79 $0.00

201 BRG 1610 Oakland BFG  Eastside Industrial - Detroit 2019-1374 Complete N 6/3/2022 $0.00 $0.00 $0.00 $1,194,763.11
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201 BRG 1610 Oakland BFG - Jefferson Chalmers - Detroit 2019-2380 In Progress Y 9/30/2024 $0.00 $0.00 $241,963.75 $0.00

201 BRG 1610
Oakland BF-Northland Mall Redevelopment-Southfield 2023-2528 In Progress Y 8/31/2025 $0.00 $110.00 $199,890.00 $0.00

201 2236 Oakland Chapel Landfill Monitoring N 3/31/2025 $7,122.00 $100.00 $0.00 $4,310.00

201 1610 Oakland Chapel Landfill Monitoring Y 3/31/2025 $26,915.75 $0.00 $54,546.66 $38,098.00

213 2236 Oakland Charles W Pelton In Progress N 10/1/2001 $500.00 $0.00 $0.00 $230.00

213 2236 Oakland Charter Twp Of Brandon Monitoring N 12/31/2024 $300.00 $0.00 $0.00 $138.00

213 2236 Oakland Clark Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $384.00

213 2236 Oakland Clarkston BP Monitoring N 9/30/2023 $800.00 $0.00 $0.00 $514.00

213 2236 Oakland Clarkston Community Schools Monitoring N 12/31/2024 $800.00 $0.00 $0.00 $660.00

201 2236 Oakland Coe's Cleaners In Progress N 12/31/2036 $0.00 $4,076.00 $0.00 $0.00

201 1450 Oakland Coe's Cleaners In Progress Y 12/31/2036 $90,921.22 $25,303.57 $80,964.07 $0.00

201 1610 Oakland Coe's Cleaners In Progress Y 12/31/2036 $72,205.27 $49,083.42 $484,284.30 $178,751.66

213 2236 Oakland Dandy Oil # 5 Monitoring N 9/30/2014 $400.00 $0.00 $0.00 $476.00

201 2236 Oakland Dean Street Residential Wells In Progress N 9/30/2026 $6,232.00 $0.00 $0.00 $6,056.00

201 1533 Oakland Dean Street Residential Wells In Progress Y 9/30/2026 $155.79 $0.00 $46,068.82 $0.00

201 1610 Oakland Dean Street Residential Wells In Progress N 9/30/2026 $0.00 $0.00 $0.00 $57,152.84

213 2236 Oakland East Holly Oil Inc Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $46.00

201 2236 Oakland East Livingston Rd Area Monitoring N 10/30/2003 $600.00 $0.00 $0.00 $276.00

201 1000 Oakland Electroplating Services Inc In Progress Y 6/30/2030 $1,456,254.53 $1,511,335.57 $217,402.18 $160,271.69

201 1610 Oakland Electroplating Services Inc In Progress Y 6/30/2030 $0.00 $4,786.00 $204,798.73 $990,415.27

213 2236 Oakland Emma Milner Monitoring N 7/23/2020 $600.00 $0.00 $0.00 $1,006.00

201 2236 Oakland Engineering Tube Specialties Monitoring N 9/30/2023 $116.64 $400.00 $0.00 $6,786.12

201 2236 Oakland Falk Road Dump - Former In Progress N 6/30/2026 $4,884.00 $0.00 $0.00 $7,884.00

201 1610 Oakland Falk Road Dump - Former In Progress Y 6/30/2026 $27,504.30 $4,978.20 $194,299.86 $155,217.64

213 1398 Oakland Former Mobil Station In Progress Y 9/30/2026 $44,510.88 $49,214.30 $227,550.36 $0.00

213 2236 Oakland Former Mobil Station In Progress Y 9/30/2026 $33,742.00 $1,646.00 $180,000.00 $30,480.67

201 1610 Oakland Franklin Village Plaza In Progress Y 5/31/2028 $176,375.80 $42,936.62 $30,133.78 $99,147.75

201 1000 Oakland Franklin Village Plaza In Progress Y 5/31/2028 $0.00 $0.00 $500,000.00 $0.00

201 1579 Oakland Franklin Village Plaza In Progress Y 5/31/2028 $18,202.24 $41,843.21 $39,908.93 $18,655.62

201 2236 Oakland Gladys Street Res Well Monitoring N 12/31/2024 $100.00 $100.00 $0.00 $0.00

201 2236 Oakland Glengary Cleaners Complete N 12/31/2023 $0.00 $0.00 $0.00 $1,460.00

201 2236 Oakland Homedale Ave Area GW Monitoring N 7/19/2019 $9,445.00 $0.00 $0.00 $11,179.00

201 2236 Oakland House of Imports In Progress N 3/11/2015 $400.00 $0.00 $0.00 $446.00

201 1610 Oakland House of Providence In Progress N 12/31/2024 $0.00 $0.00 $0.00 $355,546.39

201 BRG 1533 Oakland ITT Automotive In Progress Y 12/31/2024 $2,425.25 $0.00 $0.00 $17,840.18

201 3000 Oakland J & L Landfill Monitoring Y 12/1/2000 $26,588.07 $189.54 $50,050.02 $0.00

213 1398 Oakland Jenny Enterprises Inc In Progress N 5/31/2028 $11,190.94 $0.00 $0.00 $50,000.00

213 2236 Oakland Jenny Enterprises Inc In Progress Y 5/31/2028 $73,364.18 $23,504.91 $148,835.91 $23,302.94

201 2236 Oakland Marlowe Landfill - former Monitoring N 12/31/2024 $2,912.00 $0.00 $0.00 $1,344.00

201 2236 Oakland Mill Street Res Wells Monitoring N 12/30/2011 $600.00 $0.00 $0.00 $568.00

213 1398 Oakland Mobil Oil Corp In Progress N 12/31/2025 $0.00 $0.00 $0.00 $1,260.00
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213 2236 Oakland MT Clark Monitoring N 9/30/2023 $1,800.00 $0.00 $0.00 $1,850.00

201 2236 Oakland Needles Six Lake Monitoring N 12/31/2024 $1,000.00 $0.00 $0.00 $1,044.00

201 1610 Oakland O.O. Corsaut Inc In Progress Y 12/31/2024 $3,890.00 $30,236.65 $865,873.35 $0.00

213 1398 Oakland Oakland Appliance Service In Progress Y 6/30/2024 $2,876.83 $0.00 $555.13 $9,444.87

213 2236 Oakland Oakland Appliance Service In Progress Y 6/30/2024 $10,435.72 $0.00 $2,627.87 $0.00

201 1000 Oakland Oakland County Airport Monitoring Y 12/31/2031 $0.00 $0.00 $73,658.55 $0.00

201 1610 Oakland Oakland County Airport Monitoring N 12/31/2031 $0.00 $0.00 $0.00 $50,000.00

201 2236 Oakland Old Lyon Landfill - BFI New Hudson Monitoring N 12/31/2024 $32,950.00 $0.00 $0.00 $10,147.00

201 1610 Oakland Rochester Elevator In Progress Y 12/31/2024 $196,784.44 $0.00 $582,133.91 $0.00

201 BRG 1000
Oakland Rochester Hills Remediation and Restoration Project In Progress Y 9/30/2027 $0.00 $0.00 $74,250,000.00 $0.00

201 BRG 1610
Oakland Rochester Hills Remediation and Restoration Project In Progress N 9/30/2027 $0.00 $0.00 $0.00 $200,000.00

201 2236 Oakland Rockcroft St Res Wells Monitoring N 9/25/2005 $300.00 $0.00 $0.00 $138.00

201 2236 Oakland Sable Road Res Wells In Progress N 6/30/2027 $300.00 $0.00 $0.00 $138.00

201 1000 Oakland Sable Road Res Wells In Progress Y 6/30/2027 $9,747.03 $415.64 $16,863.83 $0.00

201 1610 Oakland Sable Road Res Wells In Progress N 6/30/2027 $3,600.00 $0.00 $0.00 $263,880.00

201 1000 Oakland Sanicem LF J Fons Co Monitoring Y 5/31/2035 $7,226.00 $3,482.25 $1,857.18 $0.00

201 1610 Oakland Sanicem LF J Fons Co Monitoring N 5/31/2035 $0.00 $0.00 $0.00 $891.51

201 2236 Oakland Sanicem LF J Fons Co Monitoring N 5/31/2035 $236.00 $0.00 $0.00 $24,564.00

213 2236 Oakland Six Lakes Service/bobby Garrison Complete N 9/30/2014 $0.00 $0.00 $0.00 $584.00

201 2236 Oakland South Milford Rd Res Wells In Progress Y 5/30/2028 $4,201.36 $0.00 $111,205.56 $966.00

201 1610 Oakland South Milford Rd Res Wells In Progress Y 5/30/2028 $0.00 $0.00 $0.00 $35,000.00

201 2236 Oakland Springfield Twp. Dump Complete N 2/1/1998 $7,028.00 $0.00 $0.00 $4,472.00

201 2236 Oakland Stancrest Drive Residential Wells Monitoring N 12/31/2024 $1,000.00 $0.00 $0.00 $606.00

201 2236 Oakland Stan's Trucking Landfill In Progress N 9/30/2043 $100.00 $4,721.00 $0.00 $0.00

201 1533 Oakland Stan's Trucking Landfill In Progress Y 9/30/2043 $0.00 $0.00 $25,642.56 $0.00

201 1610 Oakland Stan's Trucking Landfill In Progress Y 9/30/2043 $23,320.12 $15,566.13 $90,717.79 $66,395.96

201 1610 Oakland Summit View of Milford In Progress Y 12/31/2024 $0.00 $0.00 $52,767.53 $0.00

213 1398 Oakland Top Value Muffler Funding Hold N 9/30/2025 $0.00 $0.00 $97,718.42 $0.00

213 2236 Oakland Top Value Muffler Funding Hold N 9/30/2025 $0.00 $0.00 $0.00 $2,709.61

213 1398 Oakland Venus 1 -6933 In Progress Y 12/31/2026 $12,281.76 $590.49 $3,849.15 $0.00

213 2236 Oakland Venus 1 -6933 In Progress N 12/31/2026 $3,960.00 $0.00 $0.00 $42,397.17

201 2236 Oakland Village of Milford Landfill Monitoring N 12/31/2024 $236.00 $0.00 $0.00 $104.00

201 2236 Oakland Waterford Hills Sanitary Landfill O&M N 5/31/2042 $354.00 $14,356.00 $0.00 $0.00

201 1610 Oakland Waterford Hills Sanitary Landfill O&M Y 5/31/2042 $256,711.83 $64,915.10 $196,130.16 $41,745.59

213 1398 Oakland Wayne Oakland Oil Co In Progress Y 5/31/2024 $0.00 $0.00 $111,390.22 $0.00

213 2236 Oakland Wayne Oakland Oil Co In Progress N 5/31/2024 $0.00 $0.00 $0.00 $5,000.00

201 2236 Oceana Neilson #1 (PN 16972) In Progress Y 12/31/2024 $3,549.51 $12,567.45 $0.00 $33,597.55

201 1610 Oceana Rothbury Forrest Street PFAS Investigation In Progress Y 12/31/2023 $211,919.46 $220.65 $9,027.13 $312,567.51

213 2236 Ogemaw Al's Service Funding Hold N 9/30/2018 $0.00 $0.00 $0.00 $146.00

213 2236 Ogemaw Guide Post Grocery In Progress Y 5/30/2025 $7,733.95 $9,636.05 $9,540.00 $65,681.93
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213 1610 Ogemaw Little Reds In Progress Y 12/31/2024 $28,817.45 $22,207.61 $95,686.44 $0.00

201 1581 Osceola 214 North Chestnut Street Complete N 9/30/2022 $0.00 $0.00 $0.00 $10,578.31

213 1398 Osceola Chuck's Corners In Progress N 1/25/2024 $8,886.42 $0.00 $0.00 $7,918.25

213 1398 Osceola MDNR - Office of Property Management In Progress Y 12/31/2024 $27,653.74 $16,012.66 $153,221.41 $0.00

213 2236 Osceola MDNR - Office of Property Management In Progress N 12/31/2024 $11,366.58 $50.87 $0.00 $0.00

201 2236 Osceola Osceola Refinery (Former) Monitoring Y 9/30/2025 $47,788.32 $31,731.35 $7,943.95 $0.00

201 1450 Osceola Osceola Refinery (Former) Monitoring Y 9/30/2025 $11,667.12 $3,078.75 $11,825.07 $0.00

201 1610 Osceola Osceola Refinery (Former) Monitoring N 9/30/2025 $0.00 $0.00 $0.00 $10,000.00

201 2236 Osceola Schumacher Salvage Funding Hold N 12/31/2024 $118.00 $0.00 $0.00 $392.00

213 1398 Osceola Tiel Oil Co Inc - Office In Progress Y 12/30/2024 $6,321.79 $0.00 $10,751.29 $10,000.00

213 2236 Osceola Tiel Oil Co Inc - Office In Progress N 12/30/2024 $3,285.00 $0.00 $0.00 $2,540.25

213 1398 Oscoda D & A Service In Progress N 12/31/2025 $2,383.75 $0.00 $0.00 $21,899.00

213 2236 Oscoda D & A Service In Progress Y 12/31/2025 $12,087.50 $1,840.00 $257,831.43 $63,241.07

201 2236 Oscoda Former Luzerne Dry Cleaners Monitoring N 12/31/2024 $768.00 $0.00 $0.00 $1,134.00

201 2236 Oscoda Hoskins Manufacturing In Progress N 6/30/2027 $816.00 $1,900.00 $0.00 $0.00

201 1610 Oscoda Hoskins Manufacturing In Progress Y 6/30/2027 $261,323.61 $146,885.27 $512,077.08 $211,455.77

201 1000 Oscoda Mio Cleaners - Former In Progress Y 12/31/2025 $87,891.37 $15,829.88 $33,605.15 $1,488.00

201 1610 Oscoda Mio Cleaners - Former In Progress Y 12/31/2025 $0.00 $1,190.00 $0.00 $98,810.00

201 1610 Ottawa 105 Fulton Avenue, Grand Haven In Progress Y 12/31/2024 $47,336.64 $0.00 $344,248.53 $0.00

201 2236 Ottawa 120th Avenue PFAS Study Area In Progress N 9/30/2029 $0.00 $9,000.00 $0.00 $0.00

201 1610 Ottawa 120th Avenue PFAS Study Area In Progress Y 9/30/2029 $5,672.33 $9,786.68 $35,850.41 $190,013.25

201 2236 Ottawa 1447 East Washington, Grand Haven In Progress N 12/31/2023 $1,800.00 $1,800.00 $0.00 $0.00

201 1610 Ottawa 1447 East Washington, Grand Haven In Progress Y 12/31/2023 $12,644.99 $3,135.99 $25,225.93 $0.00

201 2236 Ottawa 256 East Main Street, Coopersville In Progress Y 12/31/2024 $0.00 $3,515.07 $74,800.00 $52,628.00

201 2236 Ottawa Bend Area Oil Release - Ottawa County In Progress N 12/31/2024 $172.50 $0.00 $0.00 $114,827.50

201 2236 Ottawa Fenske Landfill Ottawa Co O&M Y 12/30/2030 $256.18 $1,957.57 $0.00 $16,318.98

201 1610 Ottawa Fenske Landfill Ottawa Co O&M Y 12/30/2030 $1,445.00 $0.00 $0.00 $8,555.00

213 3000 Ottawa Grand Haven Clark Complete N 1/1/2030 $0.00 $0.00 $0.00 $9,265.70

213 1398 Ottawa Grand Haven Pacific Pride In Progress Y 12/31/2025 $34,510.35 $367.75 $111,857.70 $0.00

213 1398 Ottawa Jamestown Automotive Inc In Progress N 5/1/2024 $2,488.61 $0.00 $0.00 $1,858.50

201 1610 Ottawa Ottawa Steel Products Area In Progress N 6/1/2024 $0.00 $0.00 $0.00 $2,500.00

201 2236 Ottawa Passmore-Goosen #1 (PN 22043) Monitoring N 12/31/2024 $108.00 $0.00 $0.00 $276.00

201 1610 Ottawa Tallmadge PFAS Area of Interest In Progress N 12/31/2024 $0.00 $0.00 $0.00 $50,000.00

201 1000 Ottawa Texaco - Holland Terminal In Progress N 12/31/2024 $27,487.41 $0.00 $0.00 $52,167.59

201 2236 Presque Isle 17205 Grand Lake Boulevard In Progress Y 12/31/2024 $0.00 $56,132.77 $0.00 $296,867.23

213 1398 Presque Isle Presque Isle County Road Comm In Progress Y 12/31/2024 $127,235.06 $6,063.12 $163,560.00 $0.00

213 2236 Presque Isle Presque Isle County Road Comm In Progress N 12/31/2024 $60,663.00 $2,070.00 $0.00 $6,751.50

213 2236 Presque Isle The Village Market In Progress Y 4/30/2024 $17,621.25 $9,163.75 $21,745.75 $101,396.56

213 1398 Roscommon 793 W. Houghton Lake Drive - Former Storage Complete N 9/30/2022 $0.00 $0.00 $0.00 $252.48

213 1398 Roscommon 803 W Houghton Lake Drive - Former Storage Complete N 9/30/2022 $0.00 $0.00 $0.00 $341.05

213 1398 Roscommon Charlies Place In Progress Y 12/31/2025 $0.00 $18,167.25 $54,632.10 $0.00

213 2236 Roscommon Charlies Place In Progress Y 12/31/2025 $105,930.50 $6,066.00 $0.00 $30,009.56
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201 2236 Roscommon Denton Township Dump In Progress N 12/31/2024 $100.00 $0.00 $0.00 $46.00

213 2736 Roscommon Houghton Lake State Police Post In Progress Y 9/30/2023 $0.00 $0.00 $6,214.46 $0.00

213 1398 Roscommon Julieta Ramos Monitoring N 12/31/2024 $0.00 $192.00 $0.00 $0.00

201 2736 Roscommon Roscommon Toxaphene Pit In Progress Y 9/30/2023 $0.00 $0.00 $239.17 $0.00

213 1398 Roscommon Surplus Inc. In Progress Y 4/30/2024 $17,143.51 $1,531.75 $705.13 $0.00

213 2236 Roscommon Surplus Inc. In Progress Y 4/30/2024 $0.00 $0.00 $14,500.00 $1,808.42

201 2236 Roscommon Sutherby and M-76, St. Helen Complete N 12/30/2023 $0.00 $0.00 $0.00 $146.00

213 2236 Saginaw #5872 Admiral Monitoring N 9/30/2023 $400.00 $0.00 $0.00 $768.00

201 2236 Saginaw 1545 West Fry Road, Burt In Progress Y 8/31/2023 $64,452.15 $0.00 $10,547.85 $0.00

201 2236 Saginaw 16727 Raucholz Road In Progress Y 12/31/2024 $0.00 $79,976.43 $0.00 $70,023.57

201 BSA 1610 Saginaw 1741 North Niagara Street Monitoring Y 12/31/2024 $4,833.00 $0.00 $0.00 $6.00

213 BRG 1398
Saginaw BF-10950 Swan Creek, Swan Creek Township 2023-2531 In Progress Y 8/30/2026 $0.00 $2,102.50 $747,897.50 $0.00

201 BRG 1610
Saginaw BF-1741 North Niagara Street (Saginaw Public Schools) In Progress Y 8/30/2025 $2,000.00 $6,832.95 $991,167.05 $0.00

201 BSA 1610 Saginaw Buena Vista Charter Township High School In Progress Y 12/31/2024 $0.00 $0.00 $2,003.50 $1,200.00

213 1398 Saginaw C.h. Allen Construction, Inc In Progress Y 9/28/2022 $3,459.50 $0.00 $2,576.43 $0.00

213 3000 Saginaw C.h. Allen Construction, Inc In Progress N 9/28/2022 $220.00 $0.00 $0.00 $0.00

213 1398 Saginaw Carl & Mary Goldman In Progress Y 1/31/2026 $68,727.33 $66,565.99 $0.00 $850,157.33

213 2236 Saginaw Carl & Mary Goldman In Progress Y 1/31/2026 $12,551.07 $44,113.33 $65,099.36 $71,831.99

213 1610 Saginaw Gase Bakeries In Progress N 12/31/2024 $0.00 $0.00 $0.00 $217,730.25

213 1398 Saginaw Marvin Mccray In Progress N 1/6/2025 $0.00 $0.00 $0.00 $800,000.00

213 1579 Saginaw Marvin Mccray In Progress Y 1/6/2025 $2,000.00 $13,146.60 $82,653.40 $2,200.00

201 1000 Saginaw MBS International Airport In Progress Y 12/31/2024 $0.00 $0.00 $201,844.00 $0.00

201 2236 Saginaw MDOT M13 Ramps In Progress Y 6/1/2050 $0.00 $0.00 $105,414.74 $401.75

213 2736 Saginaw Michigan State Police In Progress Y 9/30/2023 $0.00 $0.00 $2,846.02 $0.00

201 1450 Saginaw National Plate Glass O&M Y 6/30/2051 $320,116.96 $88,842.79 $471,658.33 $0.00

201 1610 Saginaw National Plate Glass O&M Y 6/30/2051 $1,733.66 $526.02 $0.00 $8,412.16

213 1398 Sanilac Amoco Group Inc  #1209 In Progress Y 11/1/2023 $255,251.31 $2,536.28 $189,820.60 $0.00

213 2236 Sanilac Amoco Group Inc  #1209 In Progress N 11/1/2023 $3,320.00 $0.00 $0.00 $672,297.73

201 2236 Sanilac Arendt and Fisher Rds - Speaker Twp Complete N 12/31/2023 $0.00 $0.00 $0.00 $608.00

201 2236 Sanilac M-25 & Fisher Oil Spill In Progress N 2/28/2024 $0.00 $0.00 $0.00 $25,000.00

213 1398 Schoolcraft Apple Barrel In Progress Y 12/31/2025 $62,024.03 $0.00 $5,952.35 $0.00

213 2236 Schoolcraft Apple Barrel In Progress N 12/31/2025 $345.00 $0.00 $0.00 $133.32

201 2236 Shiawassee 601 Ada Street, Owosso (Fuel Tank) In Progress Y 6/26/2024 $34,086.81 $0.00 $1,526.50 $546.25

213 2236 Shiawassee Abandoned Land - Bancroft Property Complete N 9/25/2012 $0.00 $0.00 $0.00 $730.00

213 1398 Shiawassee Consolidated Unit # 2335 In Progress N 12/31/2024 $0.00 $0.00 $0.00 $82,909.46

213 2236 Shiawassee Co-op Machine & Tool Inc Monitoring N 12/31/2024 $1,044.00 $0.00 $0.00 $4,428.00

201 2736 Shiawassee Former Owosso Armory In Progress Y 9/30/2023 $0.00 $0.00 $161.88 $0.00

201 2236
Shiawassee

I-69 Mile Marker #114 (Milk/ Diesel Release; F Schoen 

Trucking) In Progress N 12/31/2024 $0.00 $0.00 $0.00 $70,000.00

213 2236 Shiawassee Lucky's Filling Station In Progress Y 9/30/2024 $38,101.13 $12,387.60 $30,424.22 $50,303.65
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213 1398 Shiawassee Matthews Service In Progress Y 9/30/2023 $33,670.79 $5,131.93 $10,184.35 $29,933.94

213 2236 Shiawassee Matthews Service In Progress N 9/30/2023 $7,741.00 $125.00 $0.00 $22,867.17

201 1610 Shiawassee Moore Iron Works In Progress Y 9/30/2024 $0.00 $0.00 $74,787.87 $25,212.13

201 BSA 1610 Shiawassee Old Simplicity Building In Progress Y 2/8/2023 $6,108.75 $3,416.25 $523.22 $3,344.00

213 2736 Shiawassee Owosso State Police Post In Progress Y 9/30/2023 $0.00 $0.00 $4,119.26 $0.00

201 1610 Shiawassee Partz Corp Complete N 11/9/2023 $4,200.60 $903.22 $7,784.67 $0.00

213 1398 Shiawassee Walkerville Family Mart In Progress Y 12/31/2024 $39,274.54 $13,246.34 $179,987.48 $0.00

213 2236 Shiawassee Walkerville Family Mart In Progress N 12/31/2024 $2,565.00 $0.00 $0.00 $43,999.63

201 BRG 1219 St. Clair BFG-St. Clair County EDA Business Center In Progress Y 9/15/2025 $0.00 $0.00 $750,000.00 $0.00

201 1610 St. Clair Fort Gratiot Sanitary LF O&M Y 9/30/2037 $41,511.35 $23,949.98 $222,549.51 $17,409.37

201 2236 St. Clair Hammar Emergency Truck and Tire Repair Monitoring N 12/31/2024 $225.00 $0.00 $0.00 $823.00

201 1610 St. Clair Marysville DTE Power Plant Former In Progress Y 12/31/2024 $1,177.50 $0.00 $278,190.61 $0.00

201 1610 St. Clair Schrader & Sons Complete N 6/30/2024 $0.00 $112.19 $2,694.31 $12,669.00

201 BRG 1533 St. Clair St. Clair Inn In Progress Y 12/31/2024 $0.00 $0.00 $0.00 $31,862.81

201 1579 St. Clair Techni-Comp Monitoring N 1/31/2025 $0.00 $0.00 $0.00 $125,000.00

201 1610 St. Clair West Side Auto Parts In Progress N 12/31/2024 $0.00 $0.00 $0.00 $11,669.11

201 2236 St. Joseph Robinson Road Brine Monitoring N 12/31/2024 $18.00 $0.00 $0.00 $46.00

201 1610 St. Joseph Sturgis Municipal Wells In Progress Y 12/31/2030 $13,771.47 $2,147.33 $132,752.19 $19.01

201 3000 St. Joseph Sturgis Municipal Wells In Progress Y 12/31/2030 $31,739.67 $3,552.02 $27,953.75 $132,406.40

201 2236 St. Joseph Sturgis Municipal Wells In Progress N 12/31/2030 $1,620.00 $0.00 $0.00 $10,000.00

201 1610 St. Joseph SW Sturgis TCE In Progress Y 3/31/2024 $21,935.17 $24.71 $28,490.05 $0.00

201 1610 St. Joseph White Pigeon Paper Company In Progress N 12/31/2025 $0.00 $0.00 $0.00 $550,000.00

201 1610 St. Joseph Youngs Landfill O&M Y 12/31/2059 $0.00 $3,459.19 $44,212.15 $0.00

201 BSA 2236 Statewide 201 Brownfield Site Assessments In Progress Y 12/31/2025 $360.12 $32,648.50 $0.00 $0.00

201 BSA 3000 Statewide 201 Brownfield Site Assessments In Progress Y 12/31/2025 $302,435.71 $0.00 $0.00 $297,564.29

201 BSA 1610 Statewide 201 Brownfield Site Assessments In Progress Y 12/31/2025 $354,669.32 $283,100.94 $820,114.41 $968,644.83

201 1610 Statewide 201 Title Search In Progress N 12/31/2024 $0.00 $232.00 $0.00 $19,768.00

213 BSA 1398 Statewide 213 Brownfield Site Assessments In Progress Y 12/31/2025 $60,722.50 $2,640.50 $1,809.64 $0.00

213 BSA 3000 Statewide 213 Brownfield Site Assessments In Progress N 12/31/2025 $4,919.00 $0.00 $0.00 $0.00

213 BSA 1610 Statewide 213 Brownfield Site Assessments In Progress N 12/31/2025 $4,526.00 $0.00 $0.00 $0.00

213 1398 Statewide 213 Closure Pilot In Progress Y 12/31/2025 $279,555.47 $258,457.65 $892,467.40 $199,209.42

213 3000 Statewide 213 Closure Pilot In Progress N 12/31/2025 $78,142.68 $0.00 $0.00 $15,016.11

213 2236 Statewide 213 Closure Pilot In Progress N 12/31/2025 $23,682.28 $2,325.50 $0.00 $0.00

213 1398 Statewide 213 Title Search In Progress N 12/31/2026 $0.00 $0.00 $0.00 $20,000.00

201 2236 Statewide Dry Cleaner Triage Pilot Program - 2022-2023 In Progress N 12/31/2024 $8,112.04 $0.00 $0.00 $17,990.00

201 1610 Statewide Fire Training Areas Investigation (State-Wide) In Progress Y 12/31/2024 $810.39 $0.00 $299,189.61 $0.00

213 1579 Statewide Mercury Volatilization from Soil Pilot In Progress N 12/31/2024 $0.00 $2,920.00 $0.00 $22,080.00

201 1000 Statewide PFAS Class B Foam Study In Progress Y 12/31/2024 $106.99 $0.00 $119,559.26 $0.00

201 1000 Statewide PFAS Surface Water Foam Study In Progress Y 12/31/2024 $0.00 $0.00 $21,062.70 $0.00

213 1398 Statewide Premcor Statewide Multi-site Settlement In Progress N 12/31/2027 $0.00 $88.08 $0.00 $292.62

213 2236 Statewide Premcor Statewide Multi-site Settlement In Progress N 12/31/2027 $365.00 $242.44 $0.00 $0.00

213 2536 Statewide Premcor Statewide Multi-site Settlement In Progress Y 12/31/2027 $3,802,411.87 $1,513,308.14 $5,124,147.41 $23,768,213.68
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201 2236 Statewide Statistics Support Services for Toxicology Unit In Progress Y 12/31/2024 $0.00 $0.00 $40,000.00 $0.00

213 1398 Statewide Sustainable Resilient Remediation Pilot In Progress N 12/31/2025 $0.00 $0.00 $0.00 $100,000.00

213 1610 Statewide Sustainable Resilient Remediation Pilot In Progress Y 12/31/2025 $2,000.00 $0.00 $47,974.45 $25.55

213 1398 Statewide Technical Support RBCA Program Review In Progress Y 12/31/2025 $28,689.34 $22,565.12 $60,942.88 $0.00

213 1610 Statewide Technical Support RBCA Program Review In Progress N 12/31/2025 $17,418.35 $471.65 $0.00 $10,335.00

201 2236 Statewide Technical Support Unit - Part 201 Research In Progress Y 12/31/2024 $0.00 $0.00 $0.00 $180,000.00

201 1579 Statewide Technical Support Unit - Part 201 Research In Progress Y 12/31/2024 $0.00 $1,800.00 $13,200.00 $10,000.00

213 1398 Statewide Technical Support Unit - Part 213 Research In Progress Y 12/31/2025 $0.00 $0.00 $37,551.70 $72,448.30

213 1579 Statewide Technical Support Unit - Part 213 Research In Progress N 12/31/2025 $99,380.00 $0.00 $0.00 $23,750.57

201 1398 Statewide VI Mitigation - Statewide In Progress N 12/31/2025 $0.00 $0.00 $0.00 $5,969.82

201 1533 Statewide VI Mitigation - Statewide In Progress N 12/31/2025 $1,500.00 $0.00 $0.00 $4,770.29

201 1610 Statewide VI Mitigation - Statewide In Progress Y 12/31/2025 $118,970.51 $37,744.96 $62,213.06 $0.00

201 1000 Statewide VI Mitigation - Statewide In Progress Y 12/31/2025 $0.00 $56,494.57 $193,379.61 $50,125.82

201 2236 Statewide VI Mitigation - Statewide In Progress N 12/31/2025 $0.00 $0.00 $0.00 $400,000.00

201 1398 Statewide VIAP Guidance Doc Support In Progress Y 12/31/2025 $7,793.82 $0.00 $2,019.00 $0.00

201 1610 Statewide VIAP Guidance Doc Support In Progress Y 12/31/2025 $16,305.26 $0.00 $32,392.41 $0.00

201 2236 Tuscola 5156 W Saginaw Rd Monitoring N 12/31/2024 $1,907.00 $0.00 $0.00 $963.00

201 1610 Tuscola 7775 Irish Road In Progress Y 5/31/2023 $6,638.75 $6,244.25 $90,000.00 $61,012.41

201 BRG 1610 Tuscola BF-6201 Church Street, Cass City 2023-2529 In Progress Y 8/14/2026 $3,304.50 $3,175.27 $593,520.23 $0.00

201 2736 Tuscola Caro Center Power Plant In Progress Y 9/30/2023 $0.00 $0.00 $2,001.34 $0.00

213 2236 Tuscola Colwood Party Store Monitoring N 12/31/2024 $300.00 $0.00 $0.00 $576.00

213 1398 Tuscola Farmer's Petroleum Inc In Progress N 1/1/2025 $0.00 $0.00 $0.00 $800,000.00

213 2236 Tuscola Farmer's Petroleum Inc In Progress Y 1/1/2025 $3,218.25 $13,737.00 $207,326.75 $175,718.00

201 2236 Tuscola Faust Residential Well Monitoring N 12/31/2024 $100.00 $0.00 $0.00 $192.00

213 2236 Tuscola Former Dykhouse Pickle Co. Inc. Complete N 9/30/2022 $0.00 $0.00 $0.00 $472.00

201 2236 Tuscola Former Weber Lumber and Millwork In Progress N 12/31/2024 $828.00 $0.00 $0.00 $414.00

201 2236 Tuscola Garner Road Contamination Complete N 9/30/2022 $0.00 $0.00 $0.00 $170.00

213 1398 Tuscola Gary & Marybeth Riedel In Progress N 12/31/2023 $2,696.98 $0.00 $0.00 $13,819.19

213 2236 Tuscola Gary & Marybeth Riedel In Progress N 12/31/2023 $1,680.00 $0.00 $0.00 $25,606.22

213 1398 Tuscola Gas & Food of Richville Inc In Progress N 12/31/2024 $0.00 $0.00 $0.00 $63.88

201 2236 Tuscola Tuscola Land Development Inc Monitoring N 10/23/2017 $2,900.00 $0.00 $0.00 $100.00

201 2236 Van Buren 65108 Red Arrow Hwy. Hartford In Progress N 9/30/2024 $3,310.48 $77.76 $0.00 $1,484.72

201 1579 Van Buren Belgravia (Factory Condominium) In Progress Y 9/30/2027 $17,465.00 $76,694.29 $186,674.07 $68,106.11

201 1610 Van Buren Belgravia (Factory Condominium) In Progress Y 9/30/2027 $121,331.15 $1,294.02 $0.00 $1,600,000.00

213 1398 Van Buren Blue Fin Marina In Progress N 12/31/2026 $0.00 $0.00 $0.00 $175,000.00

201 1450 Van Buren Commercial Street Industrial Area In Progress Y 7/31/2023 $69,382.64 $11,470.39 $12,821.25 $0.00

201 1610 Van Buren Commercial Street Industrial Area In Progress N 7/31/2023 $33,286.46 $10,769.56 $0.00 $0.00

201 1579 Van Buren Commercial Street Industrial Area In Progress Y 7/31/2023 $0.00 $18,510.01 $52,993.35 $0.00

213 2236 Van Buren Conroys Tire Service Monitoring N 12/31/2024 $0.00 $0.00 $0.00 $1,876.00

201 1610 Van Buren Du-Wel Metal Products In Progress Y 9/30/2028 $893,156.55 $70,802.22 $7,273.11 $1,142,000.00

201 1579 Van Buren Du-Wel Metal Products In Progress N 9/30/2028 $29,341.50 $0.00 $0.00 $19,878.82

213 1398 Van Buren First United Methodist Church In Progress Y 12/31/2027 $66,747.29 $29,265.17 $46,774.66 $150,000.00
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213 2236 Van Buren First United Methodist Church In Progress N 12/31/2027 $11,894.50 $1,380.00 $0.00 $71,172.08

201 1610 Van Buren Four Star Property In Progress Y 8/1/2026 $11,569.50 $13,755.88 $90,291.62 $84,383.00

201 2236 Van Buren Green Acres Subdivision Monitoring N 12/31/2024 $200.00 $0.00 $0.00 $92.00

213 1398 Van Buren Lakeside Kwik Stop In Progress N 3/1/2027 $3,116.57 $0.00 $0.00 $150,000.00

213 2236 Van Buren Lakeside Kwik Stop In Progress N 3/1/2027 $510.00 $0.00 $0.00 $18,123.43

201 1450 Van Buren Paw Paw Laundry In Progress Y 7/1/2025 $72,729.03 $8,055.88 $129,884.50 $0.00

201 1610 Van Buren Paw Paw Laundry In Progress Y 7/1/2025 $0.00 $1,260.00 $5,189.34 $108,740.00

201 1450 Van Buren Paw Paw Plating In Progress N 5/1/2027 $72,181.24 $19,039.32 $0.00 $0.00

201 1610 Van Buren Paw Paw Plating In Progress Y 5/1/2027 $34,583.00 $442.00 $0.00 $408,711.13

201 2236 Van Buren Paw Paw Plating In Progress Y 5/1/2027 $0.00 $0.00 $0.00 $250,000.00

201 1579 Van Buren Paw Paw Plating In Progress Y 5/1/2027 $0.00 $66,254.09 $115,536.66 $368,209.25

201 1610 Van Buren Production Rubber Products In Progress Y 3/1/2025 $2,672.49 $4,292.65 $13,348.84 $58,740.00

201 1579 Van Buren Production Rubber Products In Progress Y 3/1/2025 $13,311.00 $3,772.00 $0.00 $11,413.64

213 1398 Van Buren Red Arrow Bar In Progress N 6/30/2025 $0.00 $0.00 $0.00 $150,000.00

213 2236 Van Buren Red Arrow Bar In Progress Y 6/30/2025 $17,536.00 $0.00 $55,973.00 $51,491.00

201 2236 Van Buren Res Well CR 688 Decatur Monitoring N 12/31/2024 $1,075.68 $680.40 $0.00 $0.00

201 1610 Van Buren The Energy Concern In Progress N 8/1/2027 $0.00 $0.00 $0.00 $15,000.00

201 2236 Van Buren WL Hamilton In Progress N 8/26/2024 $6,625.00 $3,370.00 $0.00 $0.00

201 1450 Van Buren WL Hamilton In Progress Y 8/26/2024 $167,767.15 $22,577.74 $16,387.42 $0.00

201 1579 Van Buren WL Hamilton In Progress N 8/26/2024 $31,276.00 $1,300.00 $0.00 $0.00

201 1579 Washtenaw 1680-1710 Dhu Varren Road In Progress Y 12/31/2024 $0.00 $1,797.19 $52,050.53 $46,152.28

201 2236 Washtenaw 425 Congdon Street Monitoring N 12/31/2024 $5,445.00 $0.00 $0.00 $0.00

201 2236 Washtenaw 9398 Stony Creek Road In Progress Y 12/20/2024 $5,241.90 $0.00 $1,516.60 $2,394.00

201 1610 Washtenaw 9398 Stony Creek Road In Progress N 12/20/2024 $0.00 $0.00 $0.00 $50,000.00

213 1398 Washtenaw A.s.e. Inc Dba S & S Shell In Progress Y 12/31/2024 $199,300.48 $23,226.46 $55,724.35 $38,730.00

201 2236 Washtenaw Ann Arbor Machine In Progress Y 12/31/2024 $0.00 $5,625.00 $0.00 $194,375.00

201 1610 Washtenaw Ann Arbor Machine In Progress Y 12/31/2024 $30,071.29 $4,205.25 $736,791.97 $0.00

201 1000 Washtenaw Ann Arbor Machine In Progress Y 12/31/2024 $215,041.64 $157,950.65 $64,900.07 $7,307.64

201 2236 Washtenaw Argus Buildings Monitoring N 12/31/2024 $4,780.00 $360.00 $0.00 $0.00

201 1450 Washtenaw Armen Cleaners In Progress Y 9/30/2026 $408,871.70 $546,465.86 $983,933.61 $0.00

201 1610 Washtenaw Armen Cleaners In Progress Y 9/30/2026 $74,638.03 $34,604.34 $364,595.80 $0.00

201 1579 Washtenaw Armen Cleaners In Progress Y 9/30/2026 $57,671.16 $126,524.36 $215,804.48 $0.00

201 BRG 1610 Washtenaw BF-Main Street Park-Chelsea (2023-2526) In Progress Y 8/21/2025 $40,450.00 $4,012.05 $955,537.95 $0.00

201 2236 Washtenaw Broadway Coin Laundry In Progress Y 4/30/2031 $0.00 $0.00 $75,891.14 $129,837.73

201 1533 Washtenaw Broadway Coin Laundry In Progress N 4/30/2031 $0.00 $0.00 $0.00 $50,000.00

201 1581 Washtenaw Broadway Coin Laundry In Progress N 4/30/2031 $0.00 $0.00 $0.00 $100,000.00

201 1610 Washtenaw Broadway Coin Laundry In Progress Y 4/30/2031 $128,956.78 $2,299.74 $184,072.02 $92,111.52

201 1610 Washtenaw DTE Energy - Ann Arbor Service Center In Progress Y 12/31/2024 $0.00 $0.00 $170,496.70 $328,503.30

213 2236 Washtenaw Evelyn Gibbons In Progress Y 12/31/2024 $3,798.78 $31,991.79 $51,211.61 $13,046.82

201 1610 Washtenaw Forbes Dry Cleaners In Progress Y 9/30/2026 $675,265.73 $0.00 $393,934.96 $495,555.08

201 1450 Washtenaw Forbes Dry Cleaners In Progress Y 9/30/2026 $223,709.29 $0.00 $208,689.16 $0.00

201 1000 Washtenaw Ford Lake In Progress N 9/30/2024 $0.00 $0.00 $0.00 $100,000.00
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201 2236 Washtenaw Former G&D Auto Salvage Complete N 9/30/2022 $0.00 $0.00 $0.00 $250.00

213 1398 Washtenaw former Jimmie's Filling Station In Progress Y 12/31/2024 $40,126.47 $8,379.52 $12,314.99 $100,000.00

213 2236 Washtenaw former Jimmie's Filling Station In Progress N 12/31/2024 $5,799.00 $0.00 $0.00 $40,720.19

201 2236 Washtenaw Gelman Sciences Inc In Progress Y 12/31/2038 $33,155.07 $25.75 $0.00 $10,818.18

201 1533 Washtenaw Gelman Sciences Inc In Progress Y 12/31/2038 $21,461.54 $29,031.68 $190,722.34 $0.00

201 1579 Washtenaw Gelman Sciences Inc In Progress Y 12/31/2038 $0.00 $3,697.00 $0.00 $216,035.02

201 BRG 1533 Washtenaw Georgetown Cleaners In Progress N 12/31/2024 $0.00 $0.00 $0.00 $218,879.39

201 1000 Washtenaw Island Drive Apartments In Progress N 12/31/2024 $0.00 $0.00 $0.00 $500,000.00

201 2236 Washtenaw Jackson Cleaners In Progress Y 12/31/2025 $1,057.24 $5,740.00 $0.00 $494,260.00

201 1610 Washtenaw Jackson Cleaners In Progress Y 12/31/2025 $66,355.74 $96,968.51 $8.18 $180,210.50

201 1610 Washtenaw Medical Center Court Apartments In Progress Y 9/30/2023 $30,627.69 $1,915.00 $78,886.49 $0.00

201 1610 Washtenaw Rockwell Building In Progress Y 12/31/2024 $0.00 $27,518.40 $445,001.60 $0.00

213 1398 Washtenaw Silver Lake Grocery In Progress Y 12/31/2023 $79,736.85 $0.00 $243,867.23 $100,000.00

213 2236 Washtenaw Silver Lake Grocery In Progress Y 12/31/2023 $452,970.00 $0.00 $94,440.00 $14,587.72

201 1579 Washtenaw Village of Dexter DDA 201 In Progress N 12/31/2024 $0.00 $1,080.00 $0.00 $2,220.00

213 1398 Wayne 10038 Van Dyke Ave. In Progress Y 12/31/2024 $0.00 $0.00 $75,562.72 $174,437.28

201 1398 Wayne 10123 Grand River Avenue In Progress Y 12/31/2024 $17,472.30 $19,416.45 $548,631.11 $0.00

201 1610 Wayne 10600 Gratiot Avenue In Progress Y 12/31/2024 $169,406.74 $0.00 $88,753.29 $0.00

213 1398 Wayne 12161 Dexter Ave. In Progress Y 3/1/2025 $0.00 $180.00 $50,895.00 $148,925.00

201 1579 Wayne 13222 Woodward Avenue In Progress N 12/31/2024 $1,440.00 $0.00 $0.00 $5,560.00

213 1398 Wayne 13431 Van Dyke In Progress Y 12/31/2024 $4,645.00 $0.00 $51,075.00 $354,280.00

213 1398 Wayne 14200 Charlevoix In Progress Y 1/1/2025 $0.00 $0.00 $65,457.30 $184,542.70

213 1398 Wayne 15040 East Warren In Progress N 12/31/2023 $0.00 $0.00 $0.00 $360,000.00

213 2236 Wayne 15040 East Warren In Progress Y 12/31/2023 $25,172.38 $13,696.86 $58,518.05 $202,612.71

201 1610 Wayne 17627 Conant Street In Progress Y 11/29/2024 $37,753.52 $15,889.41 $163,102.48 $55,142.33

201 1610 Wayne 1801 West Jefferson Avenue (Centennial Park) In Progress Y 12/31/2024 $900,000.00 $0.00 $100,000.00 $0.00

213 1398 Wayne 1813 W. Grand Blvd. Abandoned Gas Station In Progress N 10/13/2023 $0.00 $0.00 $0.00 $29.96

213 2236 Wayne 1813 W. Grand Blvd. Abandoned Gas Station In Progress N 10/13/2023 $67,828.70 $0.00 $0.00 $11,101.90

201 2236 Wayne 20125 Ann Arbor Trail, Dearborn Heights In Progress N 12/31/2024 $0.00 $40.26 $0.00 $0.00

201 1610 Wayne 20125 Ann Arbor Trail, Dearborn Heights In Progress N 12/31/2024 $0.00 $0.00 $0.00 $13,000.00

201 2236 Wayne 20481 Mack Avenue In Progress N 12/31/2024 $0.00 $1,620.00 $0.00 $0.00

201 1610 Wayne 22600 Allen Road Meijer Woodhaven Berm In Progress Y 12/31/2024 $0.00 $42,688.00 $57,312.00 $0.00

201 1610 Wayne 2420 Bagley Street, 1725 and 1729 16th Street In Progress Y 12/31/2024 $266,516.25 $0.00 $730,990.00 $0.00

201 1579 Wayne 25842 25854 Ford Road In Progress N 12/31/2024 $360.00 $0.00 $0.00 $4,140.00

201 1610 Wayne 2870 E. Seven Mile Road In Progress N 12/31/2024 $0.00 $0.00 $0.00 $10,000.00

213 1398 Wayne 4515 Tireman In Progress N 12/31/2024 $0.00 $0.00 $0.00 $250,000.00

201 BRG 1219 Wayne 456 East Cady Street, Northville In Progress Y 12/31/2024 $0.00 $0.00 $36,780.00 $0.00

201 BRG 1610 Wayne 456 East Cady Street, Northville In Progress Y 12/31/2024 $2,660.00 $490.00 $760,070.00 $0.00

213 2236 Wayne 5569 Sheridan Site In Progress Y 12/31/2024 $20,381.12 $257,877.68 $82,323.06 $39,418.14

213 1398 Wayne 7303 McNichols Development In Progress Y 12/31/2024 $31,164.55 $0.00 $756,902.29 $0.00

213 1398 Wayne 7700 Fenkell In Progress Y 3/1/2025 $0.00 $0.00 $51,075.00 $198,925.00

201 1610 Wayne 7903 East Jefferson Avenue In Progress Y 12/31/2024 $23,682.88 $429.99 $497,159.87 $0.00

Page 26 of 30



Fiscal Year 2024 - 1st and 2nd Quarter

Active Remediation and Redevelopment Projects by Program and Fund Source

Reporting per 2023 PA 119, Section 235
*See accompanying lists for acronyms crosswalks

Program*
Fund 

Source*
County Location Name

State 

Response 

Actions

Contractor 

on Site? 

Y/N

Expected 

Closure Date

2023 Cash 

Expenditures

2024 Cash 

Expenditures

2024 Open 

Contract Balances

2024 Remaining 

Site Budget

213 1398 Wayne 8332 Davison In Progress Y 5/26/2025 $0.00 $0.00 $77,013.22 $222,986.78

213 1398 Wayne 8743 Harper In Progress Y 1/1/2025 $0.00 $0.00 $82,628.61 $142,371.39

201 1610 Wayne 8840 Second Ave. (Piety Hill II) In Progress Y 12/31/2024 $38,105.31 $0.00 $411,894.69 $0.00

213 1398 Wayne 9041 Brush St. In Progress Y 12/1/2024 $0.00 $0.00 $50,675.00 $249,325.00

201 2236 Wayne 9141 French Road, Detroit In Progress N 3/30/2023 $0.00 $0.00 $0.00 $2,512.06

213 1398 Wayne Abandoned Former Gas Filling Station In Progress N 11/29/2024 $0.00 $0.00 $0.00 $300,000.00

213 2236 Wayne Abandoned Former Gas Filling Station In Progress Y 11/29/2024 $21,442.71 $443.84 $31,441.38 $271,672.07

213 1398 Wayne Abandoned Site In Progress Y 1/1/2025 $0.00 $0.00 $51,075.00 $198,925.00

213 1398 Wayne Al-oud 4 LLC Complete N 11/13/2023 $6,778.18 $46.55 $0.00 $44,445.32

201 1610
Wayne AMC Property/Chrysler Jeep & Truck Engineering - Former In Progress Y 12/31/2024 $547,681.13 $0.00 $150,117.78 $0.00

213 1398 Wayne Amoco Oil Station #5094 In Progress Y 5/26/2025 $0.00 $0.00 $95,671.07 $279,328.93

213 1398 Wayne Amoco Oil Station #7219 In Progress Y 1/1/2025 $0.00 $0.00 $82,628.61 $167,371.39

201 2236 Wayne Athletic Field (aka Great Lakes Field) In Progress N 1/1/2025 $0.00 $0.00 $0.00 $1,250,000.00

201 BRG 1610 Wayne BF-41661 Plymouth Road - Plymouth (2023-2522) In Progress Y 7/18/2026 $0.00 $3,507.50 $521,492.50 $0.00

201 1610 Wayne Brewster Homes Complete N 12/31/2023 $7,322.84 $0.00 $10.16 $0.00

213 1398 Wayne Cals Car Care Inc In Progress Y 12/31/2027 $27,218.33 $1,179.73 $106,914.19 $99,410.00

213 2236 Wayne Cals Car Care Inc In Progress Y 12/31/2027 $7,680.00 $4,168.00 $0.00 $102,404.86

201 1610 Wayne Cardinal Fabric Care In Progress Y 4/30/2025 $19,297.94 $41,725.84 $58,782.03 $7,784.19

201 1610 Wayne CYB Tools (Former) In Progress Y 12/31/2029 $9,660.08 $143.52 $40.17 $150,156.23

201 1610 Wayne Detroit International Wildlife Refuge In Progress Y 9/29/2027 $11,961.95 $0.00 $293.82 $43,740.03

213 1398 Wayne Detroit Oil Co In Progress N 12/31/2024 $0.00 $0.00 $0.00 $350,000.00

201 2236 Wayne DSC McLouth Steel-Gibraltar Plant O&M Y 9/30/2048 $0.00 $98.85 $0.00 $1,950,000.00

201 1450 Wayne DSC McLouth Steel-Gibraltar Plant O&M Y 9/30/2048 $188.54 $0.00 $103,510.36 $0.00

201 1000 Wayne DSC McLouth Steel-Gibraltar Plant O&M Y 9/30/2048 $563,176.75 $125,158.32 $0.00 $2,051,126.67

201 1610 Wayne DSC McLouth Steel-Gibraltar Plant O&M Y 9/30/2048 $388,388.53 $225,108.78 $1,079,001.75 $416,369.03

213 1398 Wayne E L Johnson Service In Progress Y 1/1/2025 $0.00 $0.00 $53,279.68 $0.00

213 2236 Wayne E L Johnson Service In Progress N 1/3/2025 $9,537.55 $0.00 $0.00 $8,641.40

213 1398 Wayne F & S Food & Fuel LLC In Progress N 6/6/2025 $0.00 $0.00 $0.00 $75,000.00

213 2236 Wayne F & S Food & Fuel LLC In Progress Y 6/6/2025 $44,491.31 $15,706.89 $58,930.40 $130,871.40

201 1533 Wayne Ferrous CAL Co. In Progress N 12/31/2024 $0.00 $0.00 $0.00 $41,816.40

201 1610 Wayne Firestone property, Riverview In Progress Y 12/31/2024 $42,153.75 $1,590.00 $256,319.29 $0.00

201 1610 Wayne Ford Motor Company Livonia Transmission Plant In Progress Y 7/24/2024 $0.00 $0.00 $63,509.86 $0.00

213 1398 Wayne Former 2140 Puritan Gas Filling Station Monitoring N 12/31/2024 $185.00 $0.00 $0.00 $30.49

213 2236 Wayne Former 2140 Puritan Gas Filling Station Monitoring N 12/31/2024 $6,379.75 $0.00 $0.00 $620.25

213 1398 Wayne Former 5716 Helen Street Industrial Property In Progress N 10/13/2023 $351,307.00 $0.00 $0.00 $3,335.00

213 2236 Wayne Former 5716 Helen Street Industrial Property In Progress N 10/13/2023 $30,670.93 $0.00 $0.00 $6,532.07

201 2236 Wayne Former 5716 Helen Street Property In Progress Y 2/28/2024 $15,242.82 $15,839.53 $80,570.93 $1,888,346.72

213 1398 Wayne Former Gas Station In Progress Y 1/1/2025 $0.00 $0.00 $82,628.61 $117,371.39

213 1398 Wayne Former Gas Station In Progress Y 1/1/2025 $0.00 $0.00 $82,628.61 $142,371.39

213 1398 Wayne Former Gasoline Service Station In Progress Y 1/1/2025 $17,898.19 $82,101.81 $0.00 $6,000.00

213 1398 Wayne Former Telegraph & Acacia Service In Progress N 12/31/2022 $0.00 $0.00 $0.00 $17,915.00
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213 1398
Wayne Former/Abandoned 13123 E. McNichols Filling Station In Progress Y 12/31/2024 $230,407.04 $0.00 $3.96 $0.00

213 2236
Wayne Former/Abandoned 13123 E. McNichols Filling Station In Progress Y 12/31/2024 $30,253.65 $3,531.48 $182.37 $28,096.50

201 1450 Wayne Gudith Road LF (aka Timber Ridge Condos) In Progress Y 12/31/2022 $0.00 $0.00 $17,840.12 $0.00

213 2236 Wayne Industrial Textile Of Mi., Inc In Progress Y 12/1/2023 $10,901.23 $18,612.22 $64,503.18 $255,983.37

201 2236 Wayne John Jakubowski Park In Progress N 1/1/2025 $5,125.00 $0.00 $0.00 $1,002,875.00

213 1398 Wayne K & H Marathon Gas Station In Progress N 5/11/2022 $0.00 $0.00 $0.00 $2,922.63

213 1398 Wayne Lucky Mini Mart Inc Complete N 1/1/2026 $0.00 $84.85 $0.00 $0.00

213 2236 Wayne Lucky Mini Mart Inc Complete N 1/1/2026 $8,611.00 $0.00 $0.00 $1,304.15

213 2236 Wayne Mack   Avenue In Progress N 8/31/2024 $1,080.00 $2,438.00 $0.00 $11,482.00

201 2236 Wayne Park Place Cleaners (former) In Progress N 2/28/2025 $0.00 $58.26 $0.00 $0.00

201 1610 Wayne Park Place Cleaners (former) In Progress N 2/28/2025 $0.00 $0.00 $0.00 $20,000.00

201 BRG 1219 Wayne Preserve on Ash Phase I & II In Progress Y 9/11/2026 $0.00 $0.00 $569,437.15 $0.00

201 BRG 1610 Wayne Preserve on Ash Phase I & II In Progress Y 9/11/2026 $0.00 $0.00 $180,562.85 $0.00

201 1533 Wayne Proposed Residential Development In Progress Y 12/31/2024 $787,982.20 $16,890.19 $188,891.38 $0.00

201 2236 Wayne Revere Copper and Brass Complete N 12/1/1999 $0.00 $0.00 $0.00 $129.90

213 1398 Wayne Samuel B Jolly In Progress Y 9/30/2024 $0.00 $619.58 $5,356.75 $84,023.67

213 2236 Wayne Samuel B Jolly In Progress Y 9/30/2024 $17,031.24 $305,475.54 $24,413.36 $3,079.86

201 2236 Wayne Sunny Village Dry Cleaners Monitoring N 12/31/2024 $0.00 $920.00 $0.00 $0.00

213 2236 Wayne Suzanne Nicholas In Progress N 12/31/2024 $0.00 $2,519.00 $0.00 $0.00

201 2236 Wayne Telecraft Shopping Center In Progress N 3/31/2024 $0.00 $3,965.00 $0.00 $0.00

201 1610 Wayne Telecraft Shopping Center In Progress Y 3/31/2024 $45,968.58 $11,465.89 $114,679.85 $236,268.28

201 2236 Wayne Thunder Over Michigan Jet Crash In Progress N 2/23/2024 $0.00 $64,447.99 $0.00 $0.00

201 2536 Wayne Uniroyal - Michelin In Progress Y 3/28/2023 $6,591.27 $4,435.50 $7,077.23 $1,554,795.00

213 2236 Wayne Vacant Property In Progress N 12/31/2024 $17,397.95 $0.00 $0.00 $7,724.76

213 1398 Wayne Vincent Properties Inc Complete N 11/13/2023 $0.00 $8,493.60 $4,095.49 $0.00

213 1398 Wayne Wesson Street Property In Progress Y 12/31/2024 $54,881.00 $0.00 $295,119.00 $0.00

213 1398 Wayne Westand Complex (eloise) In Progress Y 12/31/2024 $70,931.60 $914.25 $393,159.90 $0.00

201 1000 Wayne Willow Run Airport East In Progress Y 12/31/2024 $0.00 $119,512.16 $230,487.84 $0.00

213 1398 Wayne Zara Management LLC In Progress Y 12/31/2024 $442,439.22 $106,060.04 $83,000.74 $0.00

201 1610 Wexford Former Wellington Dry Cleaners In Progress Y 12/31/2024 $0.00 $0.00 $316,193.11 $0.00

201 2236 Wexford Kings Cleaner (Former) In Progress Y 12/31/2023 $57,553.87 $0.00 $12,558.16 $8,146.15

201 1610 Wexford Mitchell Bentley - Cadillac Complete N 4/1/2014 $0.00 $0.00 $0.00 $446.27

201 2236 Wexford Rexair Complete N 9/30/2014 $2,000.00 $0.00 $0.00 $1,066.00

201 2236
Wexford Wexford County Road Commission Surface Water Storage Monitoring N 12/31/2024 $36.00 $0.00 $0.00 $52.00

$50,434,198.68 $21,304,143.12 $172,413,555.21 $121,504,163.37
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SITE RESPONSE ACTIONS ACRONYM CROSSWALK

Cancelled: All planned state-funded cleanup activities have been cancelled. This is 

often due to work being completed by another party or planned work is 

no longer needed to abate the acute risk to public health or the 

environment. 

Monitoring: All state-funded response actions that the RRD planned to undertake 

have been completed, however, monitoring of groundwater or drinking 

water continues to occurring to ensure continued compliance with 

criteria. These sites may need further actions if concentrations increase 

above applicable criteria.

Complete: All state-funded cleanup activities that the RRD planned to undertake 

have been completed. Full Closure under the law may not have been 

sought because the additional State investment is not warranted based 

on the overall need to allocate a finite amount of resources among many 

facilities and sites. Generally, the RRD waits for final closeout 

documentation from contractors and abandonment of monitoring wells 

to complete contract closeout procedures.

Funding Hold: Insufficient funding is available to complete work at many sites. These 

sites do not pose an immediate threat to the health of Michigan 

residents. 

In Progress: State-funded cleanup activities are in progress.

Operations & 

Maintenance 

(O&M):

Treatment, remediation, or new water supply systems have been 

constructed and the remaining cleanup activities consist largely of 

operations & maintenance of groundwater treatment systems.

Potentially Liable 

Party (PLP):

Other parties are conducting cleanup activities. State funds are not being 

expended at these sites.



PROGRAM ACRONYM CROSSWALK

201:  Part 201, Environmental Cleanup and Redevelopment Program (ECRP)

201 BRG:  Part 201 related Brownfield Grants

201 BSA:  Part 201 related Brownfield Site Assessment

201 BRL:  Part 201 related Brownfield Loans

213:  Part 213, Leaking Underground Storage Tank Program (LUST)

213 BRG:  Part 213 related Brownfield Grants

213 BSA:  Part 213 related Brownfield Site Assessment

FUND SOURCE ACRONYM CROSSWALK

1000:  General Fund/General Purpose

1219:  Brownfield Development Fund

1276:  Financial Instruments - Natural Resource Damage Fund

1398:  Refined Petroleum Fund 

1450:  Surface Water Quality Initiatives Bond Fund 

1579:  Contaminiated Site Cleanup Contingency Reserve Fund

1533:  Clean Michigan Initiative Bond fund - CMI Response

1581:  Michigan Infrastructure Fund

1610:  Renew Michigan Fund

2236:  Cleanup and Redevelopment Fund (unclaimed bottle deposits)

2536:  Environmental Response Fund

2636:  Revitalization Revolving Loan Fund

2666:  Brownfield Redevelopment Loan Fund

2736:  State Sites Cleanup Program fund 

3000:  Federal Grant Funds
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