STATE OF MICHIGAN
DEPARTMENT OF ENVIRONMENT, GREAT LAKES, AND ENERGY
ORDER OF THE SUPERVISOR OF WELLS

IN THE MATTER OF

THE PETITION OF SAVOY ENERGY LP, FOR AN )
ORDER FROM THE SUPERVISOR OF WELLS FOR )
STATUTORY POOLING ALL INTERESTS IN A 40- )
ACRE TRENTON- BLACK RIVER DRILLING UNIT ) ORDER NO. 04-2022
FORMED UNDER ORDER NO. 18-2007 IN )
ROMULUS TOWNSHIP, WAYNE COUNTY, )
MICHIGAN )

THIRD AMENDED OPINION AND ORDER

This Third Amended Opinion and Order amends Order No. 04-2022, relating to the
Ryznar 1-20 well. The original Order No. 04-2022 was effective on September 7, 2022.
Among other provisions, Order No. 04-2022 (i) recognized the 40-acre Ryznar 1-20
drilling unit formed pursuant to Order No. 18-2007, (ii) appointed Savoy Energy LP as the
operator of the Ryznar 1-20 well and directed the Petitioner to complete the drilling of the
well within 180 days from the effective date of that Order; (iii) ordered the statutory pooling
of all properties, parts of properties, and interests within the drilling unit; and (iv)
authorized the Petitioner to recover costs and additional compensation from the parties
subject to the statutory pooling. No answers were filed to Petitioner’s original petition, and
the Supervisor of Wells (“Supervisor”) entered Order No. 04-2022 without contest.

Savoy filed a first Motion to Amend Opinion and Order No. 04-2022 on February
16, 2023, requesting that the Supervisor extend the drilling deadline for the Ryznar 1-20
well. The Supervisor granted the amended Motion and entered the Amended Opinion and
Order dated April 10, 2023, extending the drilling deadline to December 6, 2023.

Savoy filed a second Motion to Amend Opinion and Order dated September 29,
2023, requesting that the Supervisor again extend the drilling deadline for the Ryznar 1-
20 well. The Supervisor granted the second Motion and issued the Second Amended
Opinion and Order dated December 6, 2023, extending the deadline for drilling the Ryznar
1-20 well until September 30, 2024.
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In its Third Motion, filed on August 29, 2024, Savoy requests an additional
extension of time to commence the drilling of the Ryznar 1-20 well until September 30,
2026. Savoy has identified that, due to administrative delays caused by the City of
Romulus, the drilling deadline, as extended, will pass prior to the issuance of municipal
permits necessary to drill the well. Unless an extension is granted, the drilling deadline
under Order No. 04-2022 will pass, and through no delay caused by Savoy, will terminate
Savoy’s right to drill the Ryznar 1-20 well. As directed, the Savoy provided written notice
of the Third Motion on all pooled owners by mail sent on September 4, 2024. No answers

in opposition to Savoy’s Third Motion were filed with the Supervisor.

DETERMINATION AND ORDER

NOW, THEREFORE, IT IS ORDERED:

Paragraph 3 of the Determination and Order section of the original Opinion and
Order No. 04-2022, effective September 7, 2023, is hereby amended to provide as
follows:

3. The Petitioner is named Operator of the Ryznar 1-20 well. The Operator

shall commence the drilling of the Ryznar 1-20 well on or before September 30,

2026 (expiration date of current reentry permit), or the statutory pooling authorized

in this Order shall be null and void as to all parties and interests. This pooling Order

applies to the drilling of the Ryznar 1-20 well and any directional redrills from that

well.

All other provisions of the original Opinion and Order No. 04-2022, effective
September 7, 2022, are reaffirmed.
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No further amendments granting time extension to this order will be considered

and this will be the final Amended Opinion and Order issued pursuant to Order 04-2022.

. g7

Adam W. Wygant

ASSISTANT SUPERVISOR OF WELLS
Geologic Resources Management Division
P.O. Box 30256

Lansing, Michigan 48909-7756

October 9, 2024
Dated:
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