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Executive Summary  
The Michigan Department of Labor and Economic Opportunity (LEO), home to the Michigan High-Speed 

Internet Office (MIHI), is directed under state law to operate a broadband grant program consistent with 

the Coronavirus Capital Projects Fund. The Realizing Opportunity with Broadband Infrastructure 

Networks (ROBIN) Program is designed to support the deployment of broadband infrastructure to 

locations currently without 100/20 megabits per second (Mbps) service. Areas without 100/20 Mbps are 

the focus of the program, but proposed networks delivering at least 100/100 Mbps will be prioritized.  

Today, the MIHI office is comprised of ten full-time staff. An additional four full-time staff are projected 

to be added by October 1, 2024. While developing the ROBIN program, MIHI staff have engaged with a 

broad range of community and regional stakeholders to seek their guidance on the development of the 

ROBIN program criteria and rubric. This engagement provided stakeholders an opportunity to: 1) define 

the critical needs in their communities for additional broadband investment, allowing LEO to help 

potential applicants identify geographies that are interested in partnerships or have greater need; 2) 

provide input on program design for ROBIN; and 3) establish communications channels for ongoing 

engagement during the implementation of the program. 

In early 2023, after receiving and reviewing an astounding 154 applications from 40 different applicants, 

MIHI published the first round of Initial Grant Recommendations. The comment/objection period 

occurred through early August,2023. MIHI received and reviewed more than 50,000 objections for 

validation. Every Initial Grant Recommendation received at least one objection. All Initial Grant 

Recommendations had their locations and grant amounts adjusted accordingly and the Initial Grant 

Recommendations totaled over $205 Million in grant funds with total project costs of more than $413 

million. MIHI was about to announce final grant awards publicly when a substantial challenge was 

incurred; the FCC announced their Enhanced-ACAM program. E-ACAM delayed the announcement of 

the ROBIN awards as some Initial Grant Recommendations included locations in areas now proposed for 

federal funding from the FCC. 

After deduplicating locations that were impacted by E-ACAM, MIHI Initial Grant Awards had their 

locations reduced significantly, resulting in approximately $70 million in ROBIN grant funds remaining 

available. Grant agreements for the Batch 1 grants were completed and signed by grantees in late 

October 2023. A total of 15 grants totaling over $160 Million were finalized and over 55,000 locations 

will be connected.  

After announcing the final award amounts for the first batch of ROBIN projects, MIHI added a second 

batch of Initial Grant Recommendation. A comment/objection period was held for the Batch 2 Initial 

Grant Recommendations and concluded December 21, 2023. The second batch of ROBIN grants totaled 

over $70 Million and will connect an additional 16,000 locations. ROBIN grantees have been making 

progress in getting construction started and nearly 4,000 locations were connected during this review 

period.  

One challenge faced by MIHI has been the sheer volume of work that has had to be completed in a 

relatively short period by an office staffed with 10 individuals. Balancing the workload required to 

manage Michigan’s CPF funds and grants, while simultaneously creating Michigan’s BEAD program and 

State Digital Equity Planning Grant and State Digital Equity Capacity Grant programs, has required the 

office to remain highly organized and goal oriented. For ROBIN grantees, the very short timeframe to 
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complete their quarterly reports (10 calendar days) so that MIHI can subsequently review the 

information submitted and in turn complete the Project and Expenditure Report in the next 20 calendar 

days has been difficult.  

Uses of Funds 
To date, MIHI’s actual use of funds have been utilized to design, create, and implement the ROBIN 

program. Funds have been used for staff/payroll, contractual and professional fees, information 

technology and reimbursement to ROBIN grantees for eligible expenditures. It is anticipated that in the 

next quarter the final batch 2 grant agreements will be signed. Grantees will begin making significant 

progress in constructing their fiber routes during the next two quarters as Michigan’s construction 

season is relatively short.  

MIHI currently has 23 active projects with 13 separate grantees. An additional 9 grant agreements are 

anticipated to be finalized by July 31, 2024. Once all these projects are completed, MIHI grantees will 

have built fiber to over 70,000 locations. To date, ROBIN projects have built to nearly 4,000 locations 

with most of these locations being in rural, lower income counties.  

https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/robin-grant 

MIHI continues to finalize curing for its Broadband Equity, Access, and Deployment (BEAD) program 

under the Infrastructure Investment and Jobs Act. MIHI has strategically developed its BEAD program to 

complement the ROBIN program. Information gathered in developing both programs has been shared 

interchangeably to maximize the use of all federal funds. Most applicants that were not successful in 

moving forward as ROBIN grantees have indicated their intention to apply for BEAD funds once able to 

do so. In the next review period, MIHI will provide training to prospective grantees on how to navigate 

the grants management system, EGrAMS, and how to complete and submit the necessary pre-

registration documents during the preregistration period for BEAD. 

https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/bead 

Michigan’s ROBIN program has been fortunate in that the challenges faced have been manageable. 

Filling vacancies in the office timely has been somewhat challenging given the processes required when 

working within Michigan Civil Service guidelines. MIHI will fill 4 vacancies in the next quarter and will 

then nearly have the office staffed at full capacity. As previously discussed, creating, implementing, and 

managing multiple federally funded grants consecutively with a relatively small office is challenging; 

however, the additional staff will aid in balancing workloads and critical timelines will be accelerated. A 

challenge faced by ROBIN grantees is Michigan’s relatively short construction season. For projects in the 

Upper Peninsula and northernmost portions of the Lower Peninsula, winter weather can significantly 

impact project schedules. Fortunately, grantees have been able to prepare for and mitigate this 

challenge by ensuring materials and labor are in place and when the weather permits, construction 

activity skyrockets. 

ROBIN grantees have been actively spreading the word to communities that fiber construction is 

occurring and coming to their area. During this review period, MIHI completed the second round of the 

MI Connected Future Community Listening Tour aka The Reunion Tour. MIHI provided community 

members with data results from the first Community Listening Tour surveys. Throughout the 

development of the ROBIN program, MIHI has consistently sought feedback from all members of the 

community to ensure all barriers to accessibility and affordability have been addressed. Links are 

https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/robin-grant
https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/bead
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provided on our public facing website for individuals to send questions or comments directly to MIHI 

staff.  

Promoting Equitable Outcomes  
Michigan defines critical need as any location that is “unserved”. A home or business is “unserved” if it 

does not have an internet connection available at a speed of at least 25/3 Mbps (25 Megabits per 

second download and 3 Megabits per second upload) from either cable, fiber, or licensed fixed wireless 

technology.  As of 2023, more than 492,000 households are unserved (locations without 25/3 Mbps 

service available) or underserved (locations without 100/20 Mbps service available) by high-speed 

internet infrastructure. Another 730,000 households face barriers related to affordability, adoption, 

device access, digital literacy, or a combination thereof.  

Taken together, this means that approximately 30% of Michigan households struggle with some form of 

the digital divide. This is particularly prevalent for covered populations including low-income 

households, where nearly 35% of households earning less than $20,000 annually do not have a 

broadband connection, aging individuals, where more than 22% of residents aged 65 and older do not 

have broadband at home, and racial or ethnic minorities who are nearly half as likely to have a home 

broadband connection than non-minorities. The ROBIN grant program was designed specifically to 

address the broadband needs of all unserved locations in Michigan. The Community Listening Tour was 

utilized to gather data from communities, businesses, and organizations regarding their broadband 

needs. MIHI also utilized the Community Listening Tour to share information regarding the upcoming 

ROBIN and BEAD grant programs and how Capital Project Fund dollars were funding initiative to bring 

broadband access to all corners of the state.  

Many Michigan residents fall within the identified covered populations, with individuals likely falling into 

more than one covered population category, highlighting a need to ensure all vulnerable populations 

are included within the state’s digital equity efforts. Moreover, many individuals lack access to internet-

connected devices such as computers, creating another significant obstacle. Michigan is also a fairly 

rural state, with 61 of the 83 counties in the state being labeled as rural by the U.S. Census Bureau and 

faces rurality-associated challenges related to access and affordability of broadband. These complex and 

overlapping issues create many barriers and challenges for achieving digital equity in Michigan. To aide 

Michiganders in finding resources to digital equity efforts in Michigan, MIHI has created a webpage that 

houses various reference materials.  

Michigan’s goal to bridge the Digital Divide,  increase connectivity, and pursue Digital Equity also 

includes the aim to ensure all individuals, especially covered populations, are adequately educated, 

trained, and have the needed resources to utilize the internet in a productive and impactful manner. In 

December of 2023, MIHI published Michigan’s first-ever Digital Equity Plan. 

https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/MIHI-Digital-Equity-

Plan.pdf?rev=0bcd2c37d52b40a1bf476e72ea7c65db&hash=E1181B05337C998B398C49E6B5BEF441 

To address the critical broadband needs in our state, and address the challenges and barriers residents 

face, in 2021 MIHI issued an update to the Michigan Broadband Roadmap. This document defines MIHI’s 

mission, vision, and values; establishes MIHI’s goals; identifies the strategies and objectives the office 

will implement to achieve them; and provides state agencies and public, private, and nonprofit 

stakeholders with the coordination, guidance, and strategy on how the State of Michigan is working to 

https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/MIHI-Digital-Equity-Plan.pdf?rev=0bcd2c37d52b40a1bf476e72ea7c65db&hash=E1181B05337C998B398C49E6B5BEF441
https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/MIHI-Digital-Equity-Plan.pdf?rev=0bcd2c37d52b40a1bf476e72ea7c65db&hash=E1181B05337C998B398C49E6B5BEF441
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ensure connectivity for all. The Update to the Michigan Broadband Roadmap can be viewed using the 

following link: https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/2021-

Update-to-the-Michigan-Broadband-Roadmap.pdf?rev=fd849b8901b6490788b3de5cfe47a5d4 

The State of Michigan defines critical need as unserved locations lacking access to internet service of at 

least 100 Mbps downstream and 20 Mbps upstream from at least one internet service provider 

according to the Federal Communications Commission's Broadband Data Collection program or state-

level granular maps completed by the Michigan Department of Labor and Economic Opportunity. As in 

most states, residents in rural and low-income locations have been identified as communities of critical 

need in Michigan. Additionally, Michigan’s low- and lower-middle income households struggle with 

affording home internet service. 

Labor 
MIHI is committed to ensuring fair labor standards are followed for all ROBIN grantee projects. 

Recipients (grantee’s) of ROBIN funds are required to comply with federal labor standards, including but 

not limited to:  

1. Labor Standards Provisions of 29 C.F.R. 5  

2. Contract Work Hours and Safety Standards Act of 1962, as amended (40 U.S.C. 3701- 3708)  

3. Federal Fair Labor Standards Act of 1938, as amended (29 U.S.C. 201-219)  

4. Copeland “Anti-Kickback” Act (18 U.S.C. 874)  

Grant agreements for all ROBIN projects specifically address labor agreements and standards. For 

projects receiving $5 million or more ROBIN grant dollars, grantees are requested to provide a 

certification that all laborers and mechanics employed by contractors and subcontractors in the 

performance of such project are paid wages at rates not less than those prevailing, as determined by the 

U.S. Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, United States Code 

(commonly known as the “Davis-Bacon Act”), for the corresponding classes of laborers and mechanics 

employed on projects of a character similar to the contract work in the civil subdivision of the state in 

which the work is to be performed, or by the appropriate state entity pursuant to a corollary state 

prevailing-wage-in-construction law. If such certification is not provided, the grantee must provide a 

project employment and local impact report.  

A grantee may provide a certification that a project includes a project labor agreement, meaning a pre-

hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations Act (29 

U.S.C. 158(f)). If the grantee does not provide such certification, the grantee must provide a project 

workforce continuity plan.  

It is important that investments utilizing Coronavirus Capital Projects Funds be carried out in ways that 

produce high-quality infrastructure, avert disruptive and costly delays, and promote efficiency. Grantees 

are encouraged to ensure that projects incorporate strong labor standards, including project labor 

agreements and community benefits agreements that offer wages at or above the prevailing rate and 

include local hire provisions, not only to promote effective and efficient delivery of high-quality 

infrastructure projects but also to support the economic recovery through strong employment 

opportunities for workers. Among other requirements contained in 2 C.F.R. 200, Appendix II, all 

https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/2021-Update-to-the-Michigan-Broadband-Roadmap.pdf?rev=fd849b8901b6490788b3de5cfe47a5d4
https://www.michigan.gov/leo/-/media/Project/Websites/leo/Documents/MIHI/2021-Update-to-the-Michigan-Broadband-Roadmap.pdf?rev=fd849b8901b6490788b3de5cfe47a5d4
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contracts made by the MIHI Office in excess of $100,000 that involve employment of mechanics or 

laborers must include a provision for compliance with certain provisions of the Contract Work Hours and 

Safety Standards Act, 40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 

C.F.R. Part 5).  

Community Engagement  
Through the MI Connected Future Community Listening Tour, MIHI hosted 43 in-person community 

meetings – with no fewer than 4 meetings in each of the state’s 10 “Prosperity Regions –  in which any 

resident, business, or organization was invited to provide feedback on the ROBIN program and 

applicable projects. Nearly 1,000 individuals participated in these in-person meetings. Target audiences 

included internet service providers, community members, community anchor institutions, unserved, 

underserved, and underrepresented communities, low-income households, aging individuals, veterans, 

persons of color, Indigenous and Native American Persons, women, LGBTQIA+ persons, persons with 

disabilities and persons with limited English proficiency. Community meeting participants completed 

more than 800 surveys. Webinars, partnership roundtables, surveys, and public comments were utilized 

to gather feedback and then incorporate into the ROBIN program. MIHI also attended and presented at 

the United Tribes of Michigan meeting. This unique opportunity allowed for MIHI to engage with 

Michigan’s tribal leaders and obtain valuable feedback on their unique broadband needs. MIHI 

published on our public-facing website each of the ROBIN batch 1 and batch 2 Initial Grant 

Recommendations for public review and a comment-and-objection period. On this same webpage, links 

were available to the ROBIN comment-and-objection form and associated instructions. 

https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/robin-grant   

MIHI has continued to receive inquiries and comments while projects are underway. On our public-

facing website, MIHI provides individuals with the opportunity to sign up to receive regular updates on 

all MIHI projects. The website also permits users to directly contact MIHI with comments, questions, and 

concerns. These inquiries are assigned to MIHI staff by topic (ROBIN/BEAD/DE) and inquiries are then 

responded to. All materials published on the MIHI website are ADA compliant. In the coming 

performance period, MIHI will be finalizing additional outreach materials that will be translated into 

multiple languages for distribution to target populations. As MIHI continues to finalize its BEAD program, 

outreach efforts will continue, and the ROBIN program will complement the larger efforts of BEAD to 

bring reliable, affordable, high-speed internet to every home, business, institution, and community in 

Michigan.  

https://www.michigan.gov/leo/bureaus-agencies/mihi/funding-opportunities/robin-grant

