
                            
 

August 28, 2024 

 

Mackinac Straits Corridor Authority 
C/O Mark Dubay 
Senior Project Manager 
Office of Major Projects 
425 W. Ottawa Street  
P.O. Box 30050  
Lansing, MI 48909 
 
 

Dear Mr. Dubay: 

Attached please find the August 2024, Great Lakes Tunnel Project (GLTP) Monthly Progress Report, 
which serves to update the Mackinac Straits Corridor Authority (Authority) on key activities progressed 
over the past month and highlight activities planned for September 2024.   
 

Sincerely,  

 

 

 

Guy Krepps 
Project Director 
Great Lakes Tunnel Project 

 

 

 

 

 

 
Enclosure:  August 2024 Progress Update 

CC: Tom Schwartz – SVP, LP Strategic Projects & Partnerships; Charles Drayton – Associate General Counsel; 
Peter Holran - Director Gov Relations; Rob Watson - VP, Project Execution 

Enbridge Energy, Limited Partnership 
7701 France Avenue South 
Suite 600 – Centennial Lakes Park I 
Edina, MN 55435 
U.S.  
 

https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmaps.google.com%2F%3Fq%3D425%2BW.%2BOttawa%2BSt%26entry%3Dgmail%26source%3Dg&data=02%7C01%7CNystromM%40michigan.gov%7Cca574a11bd5b4100da9308d686c8c514%7Cd5fb7087377742ad966a892ef47225d1%7C0%7C0%7C636844594189778937&sdata=U77TeZzR2pDtk0bT5lVSyPDQNtDiZ5usjYT6O0d7svg%3D&reserved=0


Great Lakes Tunnel Project:  
Monthly Status Report 
STATUS THROUGH: AUGUST 28, 2024  
  
MILESTONES & DELIVERABLES  DUE DATE  STATUS 

Preliminary Engineering Activities Work Plan  February 4, 2019 Completed 

Identify Project Specifications Team March 1, 2019 Completed 

Procurement and Contracting Execution Draft Plan  April 30, 2019 Completed 

Procedures for Establishing Escrow Accounts  September 16, 2019 Completed 

Geotechnical Data Report December 31, 2019 Completed  

Submit Request for Proposals (Draft); and 
Complete Preliminary Engineering Activities (as 
described in the Work Plan)  

April 30, 2020 Completed 

File Government Approvals and Permits for Tunnel 
Construction  

Within 180 days after Geotechnical 
Baseline Report Completed 

Commence Construction No later than 180 days after receiving 
Government Approvals and Permits Not started 

Tunnel Completion Report Upon substantial completion of the 
Tunnel Not started 

Tunnel Operations and Maintenance Plan Upon substantial completion of the 
Tunnel Not started 

 

ACTIVITIES & ITEMS OF NOTE  

• Environmental Permitting Update:  
o Continue on-going regular meetings with the USACE to discuss the permitting process, maintaining the 

schedule, review of survey reports, discussing mitigation measures, and responding to Data Requests.  
o All necessary permits to conduct additional marine survey work were secured.  
o Biological and historical resource surveys completed.   
o GLTP presentation held for consulting parties and cooperating agencies.  

 
• Law and Regulatory Update: 

o Continued to defend the Michigan Public Service Commission (MPSC) Order in the Michigan Court of 
Appeals by submitting appellee brief. 

 
 

• Stakeholder Outreach Update: 
o August engagement included:  

 7 events, 4 sponsorships, 2 tours 
o Sponsored and/or attended key, local and regional events including: the Cheboygan Salmon Tournament, 

Ducks Unlimited – Curtis Chapter Annual Dinner, Cheboygan County Fair, MAC Conference, Habitat for 
Humanity Donor Celebration, UP State Fair and Chamber Business After Hours.  

o Provided Enbridge Straits Maritime Operations Center (ESMOC) tours to Michigan State University 
students and Department of Natural Resources Conservation Officers to educate about the stringent daily 
monitoring that goes into keeping the Straits safe.  

o Updated the Line 5 Newsroom website (www.enbridge.com/line5newsroom) with articles and videos in 
August. 

http://www.enbridge.com/line5newsroom


 
 

 

 August 7, 2024: Michigan club steeped in tradition, environmental commitments  
 August 21, 2024: Event marks 96 years of celebrating Michigan 

 
 

• Project Management and Construction Contract Update:  
o Continue working collaboratively with the Tunnel construction contractor to support permitting and 

develop plans for construction. 
o Continue supporting the environmental permitting efforts. 

 
• Operations Update:  

o Completed routine marine survey work on the Straits.  
o Completed planned maintenance activities 

 
PLANNED ACTIVITIES FOR SEPTEMBER 

• Environmental Permitting Update:  
o Planning to conduct additional marine survey work.  
o Continue on-going regular meetings with the USACE to discuss the permitting process, maintaining the 

schedule, review of survey reports, discussing mitigation measures, and responding to Data Requests.   
o Finalize wetland boundaries (federal and state).  
o Draft the Biological Assessment.  

 
• Law and Regulatory Update: 

o Continue to support the environmental and regulatory permitting efforts.   
o Defend the MPSC Order in the Michigan Court of Appeals.  

 
• Stakeholder Outreach Update: 

o Continuing to conduct on-going community engagement meetings and events. 
o Continuing to update the Line 5 Newsroom website with information on the GLTP.  
o Conduct Tribal Elders site tour of ESMOC and pump station. 

 
• Project Management and Construction Contract Update:  

o Continue working collaboratively with the Tunnel construction contractor to support permitting and 
develop plans for construction. 

o Continue supporting the environmental permitting efforts. 
 

• Operations Update:  
o Routine planned maintenance activities. 
o Planned support of Tribal, academic, and agency site tours of ESMOC and pump station.  

 
 

https://www.enbridge.com/projects-and-infrastructure/public-awareness/line-5-newsroom/michigan-club-steeped-in-tradition-environmental-commitments
https://www.enbridge.com/projects-and-infrastructure/public-awareness/line-5-newsroom/event-marks-96-years-of-celebrating-michigan
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