
                            
 

December 23, 2024 
 
Mackinac Straits Corridor Authority 
C/O Mark Dubay 
Senior Project Manager 
Office of Major Projects 
425 W. Ottawa Street  
P.O. Box 30050  
Lansing, MI 48909 
 
 
Dear Mr. Dubay: 

Attached please find the December 2024, Great Lakes Tunnel Project (GLTP) Monthly 
Progress Report, which serves to update the Mackinac Straits Corridor Authority 
(Authority) on key activities progressed over the past month and highlight activities 
planned for January 2025.   
 

Happy Holidays, 

 

Guy Krepps 
Project Director 
Great Lakes Tunnel Project 

 

 

 

 
Enclosure: December 2024 Progress Update 
CC: Tom Schwartz – SVP, LP Strategic Projects & Partnerships; Charles Drayton – Associate 
General Counsel; Peter Holran - Director Gov Relations; Rob Watson - VP, Project Execution 

Enbridge Energy, Limited Partnership 
7701 France Avenue South 
Suite 600 – Centennial Lakes Park I 
Edina, MN 55435 
U.S.  
 

https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmaps.google.com%2F%3Fq%3D425%2BW.%2BOttawa%2BSt%26entry%3Dgmail%26source%3Dg&data=02%7C01%7CNystromM%40michigan.gov%7Cca574a11bd5b4100da9308d686c8c514%7Cd5fb7087377742ad966a892ef47225d1%7C0%7C0%7C636844594189778937&sdata=U77TeZzR2pDtk0bT5lVSyPDQNtDiZ5usjYT6O0d7svg%3D&reserved=0


 

Great Lakes Tunnel Project: Monthly Status Report 
STATUS THROUGH: December 23, 2024  
  
MILESTONES & DELIVERABLES  DUE DATE  STATUS 
Preliminary Engineering Activities Work Plan  February 4, 2019 Completed 
Identify Project Specifications Team March 1, 2019 Completed 
Procurement and Contracting Execution Draft 
Plan  April 30, 2019 Completed 

Procedures for Establishing Escrow Accounts  September 16, 2019 Completed 
Geotechnical Data Report December 31, 2019 Completed  
Submit Request for Proposals (Draft); and 
Complete Preliminary Engineering Activities 
(as described in the Work Plan)  

April 30, 2020 Completed 

File Government Approvals and Permits for 
Tunnel Construction  

Within 180 days after Geotechnical 
Baseline Report Completed 

Commence Construction 
No later than 180 days after 
receiving Government Approvals 
and Permits 

Not started 

Tunnel Completion Report Upon substantial completion of the 
Tunnel Not started 

Tunnel Operations and Maintenance Plan Upon substantial completion of the 
Tunnel Not started 

 

Activities & Items of Note  
Environmental Permitting Update:  

• Continue on-going regular meetings with the U.S. Army Corps of Engineers (USACE) to 
discuss the permitting process, maintaining the schedule, review of survey reports, discussing 
mitigation measures, and responding to Data Requests.  

• Completed additional environmental surveys. 
 

Law and Regulatory Update: 
• Continue to defend the Michigan Public Service Commission (MPSC) Order in the Michigan 

Court of Appeals. 
• Continue supporting the environmental permitting efforts. 

 
Stakeholder Outreach Update: 

•  December engagement included: 
o 2 events 
o 1 presentation 

• Hosted local stakeholders at the Enbridge Information Center for a Holiday Open House event. 
• Presented an update to the Moran Township Board on Enbridge, Line 5 and local road 

maintenance/improvements. 
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• Mailed a quarterly project newsletter to more than 2000 residents in the Straits area that live in 
Mackinaw City and St. Ignace 

 
Project Management and Construction Contract Update:  

• Continue working collaboratively with the Tunnel construction contractor to support permitting 
and develop plans for construction. 

• Major equipment purchases have been deferred for a minimum of one year, pending 
confirmation of permitting schedule. 

• Continue supporting the environmental permitting efforts.  
• Onboarding major subcontractors. 

 
Operations Update:  

• Completed planned maintenance activities including integrity tool runs. 
• Supported USACE data request. 
• Participated in St. Ignace community Open House event at Information Center. 

 
Planned activities for January  

• Environmental Permitting Update:  
o Continue on-going regular meetings with the USACE to discuss the permitting process, 

maintaining the schedule, review of survey reports, discussing mitigation measures, and 
responding to Data Requests.   
 

• Law and Regulatory Update: 
o Continue to support the environmental and regulatory permitting efforts.   
o Defend the MPSC Order in the Michigan Court of Appeals. Oral Argument is scheduled 

for January 14, 2025. 
 

• Stakeholder Outreach Update: 
o Continuing to conduct on-going community engagement meetings and events. 
o Continuing to update the Line 5 Newsroom website with information on the GLTP.  

 
• Project Management and Construction Contract Update:  

o Continue working collaboratively with the Tunnel construction contractor to support 
permitting and develop plans for construction. 

o Continue supporting the environmental permitting efforts. 
o Continue to advance MiOSHA applications and supporting documentation. 

 
• Operations Update:  

o Routine planned maintenance activities including integrity tool runs 
o Provide tours to Tribal, Community, and Agency stakeholders of ESMOC and pump 

station.  
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