
 

 

                            
 

July 31, 2024 

 

Mackinac Straits Corridor Authority 
C/O Mark Dubay 
Senior Project Manager 
Office of Major Projects 
425 W. Ottawa Street  
P.O. Box 30050  
Lansing, MI 48909 
 
 

Dear Mr. Dubay: 

Attached please find the July 2024, Great Lakes Tunnel Project (GLTP) Monthly Progress Report, which 
serves to update the Mackinac Straits Corridor Authority (Authority) on key activities progressed over the 
past month and highlight activities planned for August 2024.   
 

Sincerely,  

 

 

 

Guy Krepps 
Project Director 
Great Lakes Tunnel Project 

 

 

 

 

 

 
Enclosure:  July 2024 Progress Update 

CC: Tom Schwartz – SVP, LP Strategic Projects & Partnerships; Charles Drayton – Associate General Counsel; 
Peter Holran - Director Gov Relations; Rob Watson - VP, Project Execution 

Enbridge Energy, Limited Partnership 
7701 France Avenue South 
Suite 600 – Centennial Lakes Park I 
Edina, MN 55435 
U.S.  



 

 

Great Lakes Tunnel Project:  
Monthly Status Report 

STATUS THROUGH: JULY 31, 2024  
  

MILESTONES & DELIVERABLES  DUE DATE  STATUS 

Preliminary Engineering Activities Work Plan  February 4, 2019 Completed 

Identify Project Specifications Team March 1, 2019 Completed 

Procurement and Contracting Execution Draft Plan  April 30, 2019 Completed 

Procedures for Establishing Escrow Accounts  September 16, 2019 Completed 

Geotechnical Data Report December 31, 2019 Completed  

Submit Request for Proposals (Draft); and 

Complete Preliminary Engineering Activities (as 
described in the Work Plan)  

April 30, 2020 Completed 

File Government Approvals and Permits for Tunnel 
Construction  

Within 180 days after Geotechnical 
Baseline Report 

Completed 

Commence Construction 
No later than 180 days after receiving 
Government Approvals and Permits 

Not started 

Tunnel Completion Report 
Upon substantial completion of the 
Tunnel 

Not started 

Tunnel Operations and Maintenance Plan 
Upon substantial completion of the 
Tunnel 

Not started 

 

ACTIVITIES & ITEMS OF NOTE  

 Environmental Permitting Update:  
o Continue to prepare and coordinate securing necessary permits to conduct additional marine survey 

work. 
o Continue to conduct biological and historical resource surveys.  
o Environment, Great Lakes, and Energy (EGLE) conducted on-site wetland boundary confirmation.  

 
 Law and Regulatory Update: 

o Continued to defend the Michigan Public Service Commission (MPSC) Order in the Michigan Court of 
Appeals.  
 

 Stakeholder Outreach Update: 
o July engagement included: 3 events, 3 sponsorships, 2 presentations, and 1 group meetings 

 Presented information on Line 5 and the GLTP at two County Chapters of the Michigan 
Townships Association 

 Sponsored the Operating Engineers 324 and American Cancer Society North Central Region’s 
Big Dig Event 

o Participated in Tribal Wisdom Circle at the Straits. 
o Updated the Line 5 Newsroom website (www.enbridge.com/line5newsroom) with articles and videos in 

July.  
 July 10, 2024: Proud to call “The Mitten” home 
 July 24, 2024: Michigan program teaches important career skills 

 
 Project Management and Construction Contract Update:  



 
 

 

o Continue working collaboratively with the Tunnel construction contractor to support permitting and 
develop plans for construction. 

o Continue supporting the environmental permitting efforts. 
 

 Operations Update:  
o Completed routine marine survey work on the Straits.  
o Conducted an emergency response equipment deployment exercise.  
o Completed planned maintenance activities 

 
PLANNED ACTIVITIES FOR AUGUST 

 Environmental Permitting Update:  
o Planning to provide a GLTP presentation to consulting parties and cooperating agencies which will be 

coordinated and organized by the USACE.  
o Planning to conduct additional marine survey work, if all necessary permits are secured.  
o Continue on-going regular meetings with the USACE to discuss the permitting process, maintaining the 

schedule, review of survey reports, and potential additional surveys.   
o Continue to conduct other biological and historical resource surveys.   
o Finalize wetland boundaries (federal and state).  

 
 Law and Regulatory Update: 

o Continue to support the environmental and regulatory permitting efforts.   
o Defend the MPSC Order in the Michigan Court of Appeals.  

 
 Stakeholder Outreach Update: 

o Continuing to conduct on-going community engagement meetings and events. 
o Continuing to update the Line 5 Newsroom website with information on the GLTP.  
o Conduct Tribal Elders site tour of ESMOC and pump station. 

 
 Project Management and Construction Contract Update:  

o Continue working collaboratively with the Tunnel construction contractor to support permitting and 
develop plans for construction. 

o Continue supporting the environmental permitting efforts. 
 

 Operations Update:  
o Routine planned maintenance activities. 
o Planned support of Tribal, academic, and agency site tours of ESMOC and pump station.  
 

 
 




