
                            
 

November 25, 2024 

 

Mackinac Straits Corridor Authority 
C/O Mark Dubay 
Senior Project Manager 
Office of Major Projects 
425 W. Ottawa Street  
P.O. Box 30050  
Lansing, MI 48909 
 
 

Dear Mr. Dubay: 

Attached please find the November 2024, Great Lakes Tunnel Project (GLTP) Monthly 
Progress Report, which serves to update the Mackinac Straits Corridor Authority 
(Authority) on key activities progressed over the past month and highlight activities 
planned for December 2024.   
 

Sincerely,  

 

Guy Krepps 
Project Director 
Great Lakes Tunnel Project 

 

 

 

 

Enclosure: November 2024 Progress Update 

CC: Tom Schwartz – SVP, LP Strategic Projects & Partnerships; Charles Drayton – Associate 
General Counsel; Peter Holran - Director Gov Relations; Rob Watson - VP, Project Execution 

Enbridge Energy, Limited Partnership 
7701 France Avenue South 
Suite 600 – Centennial Lakes Park I 
Edina, MN 55435 
U.S.  
 

https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmaps.google.com%2F%3Fq%3D425%2BW.%2BOttawa%2BSt%26entry%3Dgmail%26source%3Dg&data=02%7C01%7CNystromM%40michigan.gov%7Cca574a11bd5b4100da9308d686c8c514%7Cd5fb7087377742ad966a892ef47225d1%7C0%7C0%7C636844594189778937&sdata=U77TeZzR2pDtk0bT5lVSyPDQNtDiZ5usjYT6O0d7svg%3D&reserved=0


 

Great Lakes Tunnel Project: Monthly Status Report 

STATUS THROUGH: November 25, 2024  
  

MILESTONES & DELIVERABLES  DUE DATE  STATUS 

Preliminary Engineering Activities Work Plan  February 4, 2019 Completed 

Identify Project Specifications Team March 1, 2019 Completed 

Procurement and Contracting Execution Draft 

Plan  
April 30, 2019 Completed 

Procedures for Establishing Escrow Accounts  September 16, 2019 Completed 

Geotechnical Data Report December 31, 2019 Completed  

Submit Request for Proposals (Draft); and 

Complete Preliminary Engineering Activities 

(as described in the Work Plan)  

April 30, 2020 Completed 

File Government Approvals and Permits for 

Tunnel Construction  

Within 180 days after Geotechnical 

Baseline Report 
Completed 

Commence Construction 

No later than 180 days after 

receiving Government Approvals 

and Permits 

Not started 

Tunnel Completion Report 
Upon substantial completion of the 

Tunnel 
Not started 

Tunnel Operations and Maintenance Plan 
Upon substantial completion of the 

Tunnel 
Not started 

 

Activities & Items of Note  

Environmental Permitting Update:  

• Continue on-going regular meetings with the U.S. Army Corps of Engineers (USACE) to 
discuss the permitting process, maintaining the schedule, review of survey reports, discussing 
mitigation measures, and responding to Data Requests.  

•  Completed additional environmental surveys. 
 

Law and Regulatory Update: 

• Continued to defend the Michigan Public Service Commission (MPSC) Order in the Michigan 
Court of Appeals 

• Continue supporting the environmental permitting efforts. 
 

 

Stakeholder Outreach Update: 
•  November engagement included: 

o 4 events 
o 4 sponsorships 
o 1 presentation 
o 2  group meetings  
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• Sponsored key, local and regional events including: the Traverse Connect Economic Summit; the 
Michigan Manufacturing Association Excellence Awards; the Mackinaw City Chamber of 
Commerce Community Excellence Awards; and the Otsego County Economic Alliance Annual 
Partner Celebration. 

• Presented information on Line 5, the GLTP and industry career opportunities at Norway Junior 
High School. 

• Updated the Line 5 Newsroom website (www.enbridge.com/line5newsroom) with articles and 
videos in November. 

o November 13, 2024: Great Lakes Tunnel contractor ‘excited’ to get project moving (video) 
o November 20, 2024: More than 40,000 hours dedicated to completing local environmental 

surveys (yet to be published)  
 

Project Management and Construction Contract Update:  

• Continue working collaboratively with the Tunnel construction contractor to support permitting 
and develop plans for construction. 

• Continue supporting the environmental permitting efforts. 

• Onboarding major sub-contractors 
 

Operations Update:  

• Completed planned maintenance activities including integrity tool runs. 

• Hosted Cheboygan County community and Tribal members for Enbridge Straits Maritime 
Operations Center (ESMOC) and pump station tours 

• Hosted Canadian stakeholders and USCG Sector Northern Great Lakes for ESMOC tours 
 

Planned activities for December  
• Environmental Permitting Update:  

o Continue on-going regular meetings with the USACE to discuss the permitting process, 
maintaining the schedule, review of survey reports, discussing mitigation measures, and 
responding to Data Requests.   
 

• Law and Regulatory Update: 
o Continue to support the environmental and regulatory permitting efforts.   
o Defend the MPSC Order in the Michigan Court of Appeals.  

 

• Stakeholder Outreach Update: 
o Continuing to conduct on-going community engagement meetings and events. 
o Continuing to update the Line 5 Newsroom website with information on the GLTP.  

 

• Project Management and Construction Contract Update:  

o Continue working collaboratively with the Tunnel construction contractor to support 
permitting and develop plans for construction. 

o Continue supporting the environmental permitting efforts. 

https://eur01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.enbridge.com%2Fline5newsroom&data=05%7C02%7CTodd.Olson%40erm.com%7C5a5aad44278a4c7d2f8808dd08dbacc5%7Cf2fe6bd39c4a485bae69e18820a88130%7C0%7C0%7C638676464640899419%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=DJ6FoCyTl1IqXajijVm6bFGzGwXMsRuDurs73Vckcf0%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.enbridge.com%2Fviewer%3Fitem%3Dfa738d1ceb694fc2b08085952f239b9f&data=05%7C02%7CTodd.Olson%40erm.com%7C5a5aad44278a4c7d2f8808dd08dbacc5%7Cf2fe6bd39c4a485bae69e18820a88130%7C0%7C0%7C638676464640928147%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=bfCvd3bT%2BXNhEFF6rGVkwFm%2BudK4ol6COGCbakr86w4%3D&reserved=0
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o Continue to advance MiOSHA applications and supporting documentation. 
 

• Operations Update:  

o Routine planned maintenance activities. 
o Provide tours to Tribal, Community, and Agency stakeholders of ESMOC and pump 

station.  
 


