
                            
 

October 31, 2024 

 

Mackinac Straits Corridor Authority 

C/O Mark Dubay 

Senior Project Manager 

Office of Major Projects 

425 W. Ottawa Street  
P.O. Box 30050  
Lansing, MI 48909 

 
 

Dear Mr. Dubay: 

Attached please find the October 2024, Great Lakes Tunnel Project (GLTP) Monthly Progress Report, 

which serves to update the Mackinac Straits Corridor Authority (Authority) on key activities progressed 

over the past month and highlight activities planned for November 2024.   

 

Sincerely,  

 

 

 

Guy Krepps 
Project Director 
Great Lakes Tunnel Project 

 

 

 

 

 

 

Enclosure: October 2024 Progress Update 

CC: Tom Schwartz – SVP, LP Strategic Projects & Partnerships; Charles Drayton – Associate General Counsel; 
Peter Holran - Director Gov Relations; Rob Watson - VP, Project Execution 

Enbridge Energy, Limited Partnership 
7701 France Avenue South 
Suite 600 – Centennial Lakes Park I 
Edina, MN 55435 
U.S.  
 

https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmaps.google.com%2F%3Fq%3D425%2BW.%2BOttawa%2BSt%26entry%3Dgmail%26source%3Dg&data=02%7C01%7CNystromM%40michigan.gov%7Cca574a11bd5b4100da9308d686c8c514%7Cd5fb7087377742ad966a892ef47225d1%7C0%7C0%7C636844594189778937&sdata=U77TeZzR2pDtk0bT5lVSyPDQNtDiZ5usjYT6O0d7svg%3D&reserved=0


Great Lakes Tunnel Project:  
Monthly Status Report 

STATUS THROUGH: OCTOBER 31, 2024  
  

MILESTONES & DELIVERABLES  DUE DATE  STATUS 

Preliminary Engineering Activities Work Plan  February 4, 2019 Completed 

Identify Project Specifications Team March 1, 2019 Completed 

Procurement and Contracting Execution Draft Plan  April 30, 2019 Completed 

Procedures for Establishing Escrow Accounts  September 16, 2019 Completed 

Geotechnical Data Report December 31, 2019 Completed  

Submit Request for Proposals (Draft); and 

Complete Preliminary Engineering Activities (as 

described in the Work Plan)  

April 30, 2020 Completed 

File Government Approvals and Permits for Tunnel 

Construction  

Within 180 days after Geotechnical 

Baseline Report 
Completed 

Commence Construction 
No later than 180 days after receiving 

Government Approvals and Permits 
Not started 

Tunnel Completion Report 
Upon substantial completion of the 

Tunnel 
Not started 

Tunnel Operations and Maintenance Plan 
Upon substantial completion of the 

Tunnel 
Not started 

 

ACTIVITIES & ITEMS OF NOTE  

• Environmental Permitting Update:  
o Continue on-going regular meetings with the U.S. Army Corps of Engineers (USACE) to discuss the 

permitting process, maintaining the schedule, review of survey reports, discussing mitigation measures, 
and responding to Data Requests.  

o Completed additional Marine Survey work. 
o USACE in process of finalizing wetland boundaries.  

 

• Law and Regulatory Update: 

o Continued to defend the Michigan Public Service Commission (MPSC) Order in the Michigan Court of 
Appeals:  

▪ Three reply briefs were filed by Appellants on Oct. 3: For Love of Water, Tribal Intervenors, and 
Environmental Law & Policy Center/Michigan Action Climate Network.  

▪ Appellant, Matthew Borke’s, extension to file a brief on Oct. 28 was granted. To date, he has not 
filed a reply brief.   

 

• Stakeholder Outreach Update: 

• October engagement included: 

o  1 ribbon cutting 

o  1 community meeting 

o  1 presentation 

o 4 tours 



 
 

 

• Attended the Mackinaw Women’s Club ribbon cutting for wheelchair accessible ramp and egress window 

provided by Enbridge grant. 

• Presented Line 5 information to a local Rotary Club. 

• Attended the Cheboygan Area Chamber of Commerce's State of the Community meeting.  

• Conducted four ESMOC tours   

• Updated the Line 5 Newsroom website (www.enbridge.com/line5newsroom) with articles and videos in 

October. 

o October 2, 2024: Michigan farm helps address food insecurity 

o October 2024: Women can do things just as well, or better’ (video) 

 

• Project Management and Construction Contract Update:  
o Continue working collaboratively with the Tunnel construction contractor to support permitting and 

develop plans for construction. 
o Continue supporting the environmental permitting efforts. 
o Onboarding major sub-contractors 

 

• Operations Update:  
o Completed planned maintenance activities including integrity tool runs. 
o Provided ESMOC and Pump Station tours to tribal members, Cheboygan Community officials, and federal 

agency stakeholders. 
 

PLANNED ACTIVITIES FOR NOVEMBER 

• Environmental Permitting Update:  
o Continue on-going regular meetings with the USACE to discuss the permitting process, maintaining the 

schedule, review of survey reports, discussing mitigation measures, and responding to Data Requests.   
 

• Law and Regulatory Update: 
o Continue to support the environmental and regulatory permitting efforts.   
o Defend the MPSC Order in the Michigan Court of Appeals.  

 

• Stakeholder Outreach Update: 
o Continuing to conduct on-going community engagement meetings and events. 
o Continuing to update the Line 5 Newsroom website with information on the GLTP.  

 

• Project Management and Construction Contract Update:  
o Continue working collaboratively with the Tunnel construction contractor to support permitting and 

develop plans for construction. 
o Continue supporting the environmental permitting efforts. 
o Continue to advance MiOSHA application and supporting documentation. 

 

• Operations Update:  
o Routine planned maintenance activities. 
o Provide tours to Tribal, Community, and Agency stakeholders of ESMOC and pump station.  

 

http://www.enbridge.com/line5newsroom
https://www.enbridge.com/projects-and-infrastructure/public-awareness/line-5-newsroom/michigan-farm-helps-address-food-insecurity
https://www.enbridge.com/projects-and-infrastructure/public-awareness/line-5-newsroom

