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Introduction 

FY 2024 Appropriation Language – PA 119 of 2023, Section 311 

“On or before March 30, 2024, the department shall provide a progress report on the CRRSSA – 
highway infrastructure – local bridge bundling initiative established in section 113(2) of article 14 
of 2021 PA 87, to the senate and house transportation appropriations subcommittees, the state 
budget director, and the senate and house fiscal agencies.” 
 
Michigan’s Local Agency Bridge Bundle program was developed in response to an emerging crisis – the 
need to address deteriorating local bridge conditions in Michigan. The program is being implemented by 
the Michigan Department of Transportation (MDOT) in collaboration with the local agency bridge owners 
to help reduce the number of closed, serious, or critical bridges on the local system and bring them to a 
state of good repair, for an end goal of zero critical bridges in Michigan. 
 
Coronavirus Response and Relief Supplemental Appropriations Act (CRRSAA) funds were originally 
appropriated for the program in the amount of $196 million, with all funds required to be obligated by 
September 2024 and expended by September 30, 2029. 

Background 

Legislative Action 

Funding was prioritized based on the following: 
a) Locally owned vehicle bridges currently closed to traffic. 
b) Locally owned vehicle bridges currently posted or restricted from Michigan Legal Loads. 
c) Locally owned vehicle bridges in need of rehabilitation or replacement as rated by Regional 

Bridge Councils (RBCs) to ensure citizen safety or unimpeded commercial traffic. 
 
This allocation allows MDOT and the local agencies to continue to work together and build upon the 
success of the pilot bundle project launched in 2020, which included improvements to 19 local agency 
bridges with superstructure replacements for 14 local agencies statewide that normally would take many 
years to construct due to limited funding and resources.  This allocation also enabled full replacement of 
a structure in Wayne County under a separate contract. 

Program Progress 

Phase II - CRRSAA – Construction Underway 
Phase II of the Bridge Bundle program is utilizing CRRSAA funds in the amount of $196 million. Fifty-
seven bridges were accepted for inclusion in the program for rehabilitation, replacement, or permanent 
removal. Two additional bridges were approved for early preliminary engineering and final design based 
on the prioritization criteria and available funding.  In June 2023 Federal Debt Ceiling negotiations 
resulted in CRRSAA funds not obligated by June 3, 2023 being subject to recission by the Federal 
government. To address this risk, MDOT worked with Federal Highway Administration (FHWA) to 
implement a funding preservation strategy to shift the funding that was not able to be obligated for 
construction, and instead to be obligated as part of an overall early preliminary engineering (EPE) phase 
to continue program development activities. As a result, 24 bridges planned for construction in Phase II 
were deferred to a potential future bridge bundling phase if funding becomes available for construction. 
 
The revised Phase II CRRSAA bridge bundles (after recission) are shown in Table 2 below, with the 
milestone delivery schedules for the bridge bundle packages shown in Tables 3 and 4.   
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Please see the Phase II CRRSAA Bridge Bundles map for the bridge locations. 
 
Table 2: Revised Phase II CRRSAA Bridge Bundles 

BRIDGE BUNDLE 
NUMBER 

OF 
BRIDGES 

SCOPE OF WORK 
GEOGRAPHIC 

AREA 
DELIVERY 
METHOD 

ESTIMATED 
COST 

PHASE II CRRSAA BUNDLE SUMMARY 

REMOVAL 5 Bridge Removals 
Statewide (UP, 
Central, West, 
East) 

Design Bid Build $1.4M 

NORTH/UPPER 5 Bridge Replacements North/UP Design Build $11.7M 

MILLER & ROTUNDA 2 Bridge Replacements Single Location Design Bid Build $54.6M 

 
 
Table 3: Phase II CRRSAA – Completed Construction Bridge Bundles 

STRUCTURE NO. ROAD NAME COUNTY LOCATION START DATE COMPLETION DATE 

REMOVAL BUNDLE 

2761 Lillie Road Genesee County 7/10/2023 9/29/2023 

3627 Grassmere Road Huron County 1/3/2023 5/26/2023 

12968 Roosevelt Road Oceana County 12/19/2022 5/19/2023 

8528 Old M-28 Ontonagon County 7/31/2023 10/15/2023 

8535 Larson Road Ontonagon County 7/31/2023 10/15/2023 

 

 
Table 4: Phase II CRRSAA – Planned/Under Construction Bridge Bundles 

STRUCTURE NO. ROAD NAME COUNTY LOCATION SCHEDULED START 
ANTICIPATED 

COMPLETION DATE 

NORTH/UPPER BUNDLE 

767 Reynolds Road Benzie County 5/1/2024 11/15/2024 

5913 County Road 501 Luce County 5/1/2024 11/15/2025 

6596 Jad Road (Old M-41) Marquette County 5/1/2024 11/15/2025 

7050 Dorr Road Missaukee County 5/1/2024 11/15/2025 

8987 Shubert Highway Presque Isle County 5/15/2024 11/15/2025 

MILLER & ROTUNDA BRIDGES 

12239 Miller Road Wayne County 12/4/2023 6/26/2026 

12053 Rotunda Drive Wayne County 12/4/2023 6/26/2026 

 
MDOT’s funding preservation strategy for EPE allows for the continued development of the remaining 
program bridges for design plans, environmental clearance, agreement development and right-of-way 
document preparation. This development continues seamlessly and prepares the bridges for a future 
construction phase as funding becomes available. 
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Phase III – FY 24 Funding – Early Preliminary Engineering Underway 
Phase III of the Local Bridge Bundling Program utilizes $80 Million of funding allocated within the FY24 
Budget for construction which is in addition to the CRRSAA funding for EPE activities. MDOT has 
developed bridge bundles following the criteria specified in the legislative appropriation to ensure these 
bridges can be delivered. The legislative requirements of the Phase III funding guiding the bridge bundle 
development include: 

 
(1) locally owned bridges that have previously been considered for funding under the MDOT 

local bridge program. 

(2) the nature of the need and geographic dispersal throughout the state; and 

(3) the difficulty that a local government would have in funding the local bridge project 
themselves. 

 
MDOT prioritized bridges that were deferred from construction in Phase II CRRSAA due to the recission 
and that met the criteria in the legislation. Phase III funded bridges exclusively include bridges that were 
deferred from Phase II CRRSAA. The Phase III bridge bundles are listed below and shown in the Phase 
III Bridge Bundles map. The bridge bundles are geographically clustered, with planned delivery 
schedules considering the time needed to complete required design and permitting. 
 
Development activities undertaken during this reporting period were field surveying, conceptual design 
of project plans, structure studies, utility coordination, right-of-way coordination, environmental permitting 
coordination and environmental clearance activities, including coordination on the potential historic 
bridges within the phase. Opportunities to preserve some of these historically significant bridges will be 
coordinated with the local agency bridge owners, State Historic Preservation Office (SHPO) and the 
Federal Highway Administration.  In addition, MDOT/Program Project Manager Consultant PMC teams 
performed bridge screening and scoping activities in support of the additional bridges being submitted as 
part of the Federal Discretionary Grant Opportunity. 
 
The Phase III bridge bundles are shown in Tables 5 and 6. 
 
Federal Discretionary Grant Opportunity 
MDOT/PMCs screened the Phase III bridges as well as the top scoring bridges from previous Local 
Bridge Program Applications to evaluate for candidates likely to score favorably in the USDOT’s Bridge 
Investment Program (BIP) grant opportunity. By using the Urban and Rural Bundles selected from the 
Phase III funded projects as matching dollars, MDOT has identified two grant submissions for the BIP 
grant opportunity. If the grant applications are successful, the Phase III investment could be leveraged for 
an additional $34M for five more bridges or $72M for 17 more bridges.  The owners of these bridges were 
notified of the potential grant opportunity for them, but that the selection is not guaranteed and inclusion 
in a grant application should not deter them from seeking funding for the bridges through their normal 
processes. The Notice of Funding Opportunity (NOFO) for the not-large BIP grant has been released, 
with applications due in March 2024. The grant application and EPE activities for the potential additional 
bridges is using the Phase II CRRSAA EPE funding. 
 
The remaining Phase II deferred bridges currently in project development as potential options for future 
phases or for delivery by the owner are shown in Table 7.  Please see the Bridges Currently in Project 
Development map below for these bridge locations.
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Table 5: Phase III – Bridge Bundle Summary 

BRIDGE BUNDLE 
NUMBER 

OF 
BRIDGES 

SCOPE OF WORK GEOGRAPHIC AREA 
DELIVERY 
METHOD 

YEAR 
ESTIMATED 

COST 

PHASE III BUNDLE SUMMARY 

ALABASTER ROAD 1 Bridge Replacement Single Location Design Bid Build FY 2024 $2.4M* 

GRAND/SOUTHWEST 2 Bridge Replacements Grand/Southwest Design Bid Build FY 2024 $4.8M 

HAZE ROAD PERMANENT 
REMOVAL 

1 Bridge Removal Single Location Design Bid Build FY 2024 $0.4M 

UNIVERSITY/SOUTHWEST 5 Bridge Replacements University/Southwest Design Bid Build FY 2025 $13.0M 

BAY 5 Bridge Replacements Bay Design Bid Build FY 2026 $16.7M 

URBAN 2 
Bridge Replacement 
Superstructure 
Replacement 

Statewide Design Build FY 2026 $17.7M 

RURAL 5 Bridge Replacements Statewide Design Build FY 2026 $23.0M 

* Includes Federal ER funding 
 

 
Table 6: Phase III – Bridge Bundles 

STRUCTURE 
NO. 

OWNER FACILITY CARRIED FEATURE INTERSECTED SCOPE OF WORK ESTIMATED COST 

ALABASTER ROAD 

4132* IOSCO COUNTY ALABASTER ROAD WHITNEY CREEK Bridge Replacement $2,400,000 

GRAND/SOUTHWEST BUNDLE 

204 ALLEGAN COUNTY 16TH STREET MILLER CREEK Bridge Replacement $1,800,000 

8870 OTTAWA COUNTY 32ND AVENUE N BR CROCKERY CREEK Bridge Replacement $3,000,000 

HAZE ROAD PERMANENT REMOVAL 

772 BENZIE COUNTY HAZE ROAD BETSIE RIVER Permanent Removal $400,000 

* Includes Federal ER funding 
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Table 6 (continued): Phase III – Bridge Bundles 

STRUCTURE 
NO. 

OWNER FACILITY CARRIED FEATURE INTERSECTED SCOPE OF WORK ESTIMATED COST 

UNIVERSITY/SOUTHWEST BUNDLE 

1109 BRANCH COUNTY CENTRAL ROAD COLDWATER RIVER Bridge Replacement $2,000,000 

4526 JACKSON COUNTY HANOVER ROAD S BR KALAMAZOO RIVER Bridge Replacement $2,100,000 

5612 LENAWEE COUNTY TOWNLINE HWY WOLF CREEK Bridge Replacement $2,100,000 

5861 LIVINGSTON COUNTY MCCABE ROAD HURON RIVER Bridge Replacement $4,900,000 

7254 MONROE COUNTY LENAWEE CO LINE ROAD MILAN-MACON DRAIN Bridge Replacement $1,900,000 

BAY BUNDLE 

688 BAY COUNTY ERICKSON ROAD N BR KAWKAWLIN RIVER Bridge Replacement $2,800,000 

2830 CITY OF FLINT W SECOND STREET SWARTZ CREEK Bridge Replacement $6,700,000 

3600 HURON COUNTY HARTSELL ROAD E BR PIGEON RIVER Bridge Replacement $2,200,000 

5470 LAPEER COUNTY SQUAW CREEK ROAD SQUAW CREEK DRAIN Bridge Replacement $2,700,000 

9287 SAGINAW COUNTY WADSWORTH ROAD UNCLE HENRY DRAIN Bridge Replacement $2,300,000 

URBAN BUNDLE 

8144 OAKLAND COUNTY SASHABAW ROAD CLINTON RIVER Bridge Replacement $3,600,000 

8941 CITY OF FERRYSBURG W SPRING LAKE ROAD SMITH BAYOU Superstructure Replacement $14,100,000 

RURAL BUNDLE 

1326 CALHOUN COUNTY OLD-27 ST JOSEPH RIVER Bridge Replacement $8,500,000 

5547 LENAWEE COUNTY MULBERRY ROAD BEAN CREEK Bridge Replacement $3,000,000 

5650 LENAWEE COUNTY DILLON HWY BEAN CREEK Bridge Replacement $2,800,000 

6357 MACOMB COUNTY 25 MILE ROAD NORTH BR CLINTON RIVER Bridge Replacement $5,500,000 

8939 CITY OF COOPERSVILLE GROVE STREET DEER CREEK Bridge Replacement $3,200,000 
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Table 7: Potential Future Candidates – Currently in Project Development 

STRUCTURE 
NO. 

OWNER FACILITY CARRIED FEATURE INTERSECTED SCOPE OF WORK YEAR 
ESTIMATED 

COST 

18 Alcona County Lakeshore Drive Black River Replacement TBD $4,200,000 

68 Alger County Woodland Road Au Train River Permanent Removal TBD $600,000 

73 Alger County Kivamaki Road Whitefish River Replacement TBD $1,500,000 

454 Arenac County Noggle Road Big Creek A Drain Replacement TBD $1,600,000 

464 Arenac County Ostrander Road Big Creek A Drain Replacement TBD $1,200,000 

730 Bay County Eight Mile Road N Br Kawkawlin River Replacement TBD $3,800,000 

741 Bay County Fraser Road Pinconning River Replacement TBD $2,000,000 

1179 Branch County Gower Road Coldwater River Permanent Removal TBD $400,000 

1328 Calhoun County Old-27 State and Indian Creek Replacement TBD $3,000,000 

2816 Genesee County Webster Road Pine Run 
RBC Recommended 
Replacement 

TBD $1,900,000 

2998 Gogebic County Copps Mine Road Presque Isle River Permanent Removal TBD $400,000 

4541 City of Jackson East Ganson Street Grand River EPE/PE Only N/A $0 

5423 Lapeer County Bohms Road Madison Drain Replacement TBD $2,500,000 
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Table 7 (continued): Potential Future Candidates – Currently in Project Development 

STRUCTURE 
NO. 

OWNER FACILITY CARRIED FEATURE INTERSECTED SCOPE OF WORK YEAR 
ESTIMATED 

COST 

5548 Lenawee County Mulberry Road Nile Creek Replacement TBD $1,800,000 

5893 Livingston County Bowdish Road Unnamed Creek Replacement TBD $2,200,000 

6266 Macomb County North Avenue Grand River EPE/PE Only N/A $0 

7368 Monroe County Day Road Saline River Permanent Removal TBD $3,200,000 

7377 Monroe County N County Line Road North Macon Creek Replacement TBD $1,900,000 

7700 City of Muskegon Ottawa Street S Br Muskegon River Permanent Removal TBD $600,000 

8402 Oceana County 88th Avenue N Br Pentwater River Permanent Removal TBD $400,000 

8994 
Presque Isle 
County 

638 Highway Little Trout River 
RBC Recommended 
Permanent Removal 

TBD $300,000 

9281 Saginaw County Bueche Road Pattie Creek Replacement TBD $3,800,000 

10655 Tuscola County Oak Road Gooding Creek Replacement TBD $1,700,000 

10987 
Washtenaw 
County 

Dexter-Chelsea 
Road 

Letts (Mill) Creek 
Superstructure 
Replacement 

TBD $1,700,000 

12302 Wayne County Streicher Road Silver Creek Replacement TBD $2,700,000 

14318 Macomb County 28 Mile Road Deer Creek Replacement TBD $300,000 

  



PA 119 of 2023 Section 311 Legislative Report 
MDOT/Local Agency Bridge Bundling Program 

 

 



PA 119 of 2023 Section 311 Legislative Report 
MDOT/Local Agency Bridge Bundling Program 

 



PA 119 of 2023 Section 311 Legislative Report 
MDOT/Local Agency Bridge Bundling Program 

 

  


	Introduction
	FY 2024 Appropriation Language – PA 119 of 2023, Section 311

	Background
	Legislative Action

	Program Progress
	Table 2: Revised Phase II CRRSAA Bridge Bundles
	Table 3: Phase II CRRSAA – Completed Construction Bridge Bundles
	Table 4: Phase II CRRSAA – Planned/Under Construction Bridge Bundles
	Phase III – FY 24 Funding – Early Preliminary Engineering Underway
	Federal Discretionary Grant Opportunity
	Table 5: Phase III – Bridge Bundle Summary
	* Includes Federal ER funding
	Table 6: Phase III – Bridge Bundles
	* Includes Federal ER funding
	Table 6 (continued): Phase III – Bridge Bundles
	Table 7: Potential Future Candidates – Currently in Project Development


