
Question # Date Part Section Question Answer

45 5/28/2024 GEN
What is the status of the permitting/coordination for the storm outlets to 

the Detroit River?

The drainage design concept has been reviewed and accepted 

by DWSD and GLWA, but no permit applications have been 

submitted. The Design-Builder will be expected to continue 

coordination with DWSD and GLWA, and begin coordination 

with EGLE and the US Army Corps of Engineers as design 

progresses, starting during the validation phase.

47 5/28/2024 PDBC
Exhibit B, 

2.1.1

Section 2.1.1 (last paragraph) requires the PMP to have various plans.  

The draft PMP is required to be submitted within 30 days of NTP.  There 

are several of these plans whose submittal timelines don't align with the 

30 days of NTP.  Could MDOT please clarify this?

The PMP to be submitted within 30 days of NTP shall initially 

only include a placeholder that addresses the Design-Builder's 

approach to those plans that are under development at that 

time (Work Package Plan, Safety Management Plan, 

Subcontracting Management Plan, Environmental 

Management Plan, Utilities and Third-Party Agreement Plan). 

Each plan listed above shall be developed to be consistent with 

all previously approved plans in the PMP, and incorporated 

into the PMP upon approval. Exhibit B will be revised to reflect 

the approach described here. See changes in Addendum 2.

48 5/28/2024 PDBC
Exhibit B, 

2.6H

Section 2.6.H. notes Bi-monthly meeting, 2 in the description, but the last 

sentence notes it is assumed there will be 1 partnering meeting.  Please 

clarify.  

Section 2.6(H) will be revised in Addendum 2 to reflect that it is 

assumed there will be two (2) Partnering Meetings during the 

Validation Subphase.

Clarification Questions (to be made public via Addendum, Notice to Bidders, or both) are noted as Public Questions (P). Confidential Questions (C) will be kept private.
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49 5/28/2024 PDBC
Exhibit B, 

2.1.2

Section 2.1.2 (last paragraph) - Would MDOT consider only requiring 

organizational chart updates as-needed and upon something changing 

with Key Staff?  It is currently required monthly.

See clarification in Addendum 2.
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