
 

 

Rural Task Force Monthly Status Report 
May 15, 2025 
 
The Rural Task Force Monthly Status Report has two components, the Rural Task 
Force (RTF) Financial Report and the Summary of Regional Planning Agency (RPA) 
Monthly Progress Reports. The Rural Task Force Financial Report is described below 
and attached to this document.   
 

Rural Task Force (RTF) Financial Report 
The RTF financial report is now generated from the new SMART platform and while it 
contains the same information it does have some enhancements and the look of the 
document is different. Some highlights are listed here: 

 There is a field, AC/ACC, that indicates if a line is referring to a project with 
advance construct (AC) or an Advance construct conversion (ACC)   

 The funding fields are grouped under a heading such as “Programmed” or “Initial 
Obligation” rather than repeating it in each field name   

 The initial Obligation Date reflects the scheduled obligation date until the project 
is obligated and then it changes to the obligated date   

 Line that identifies a county, sub-total, or total are in green   

 There are descriptions of each field at that bottom of each page  
 
The RTF Financial Report attached to this document was downloaded from the 
Michigan Department of Transportation (MDOT) databases on May 15, 2025. Any 
changes in JobNet made up to that date are reflected in the RTF Financial Report. 
Changes entered into JobNet after May 15, 2025, are not reflected in this report.   
 
If there are inconsistencies with any of the projects in the RTF Financial Report, please 

contact your RPA representative or Brian Stark at, StarkB1@michigan.gov or  
(517) 582-4970. The RPAs and the MDOT Core Team are working to ensure the 
accuracy of RTF Jobs programmed in JobNet and appreciate your help in identifying 
any inconsistencies that we have missed.  
 

Summary of RPA Monthly Progress Report activity 
 
Southeast Michigan Council of Governments (SEMCOG) 
RTF 1  
No activity reported for April. 
 
Region 2 Planning Commission (R2PC) 
RTF 2 
No activity reported for April. 

 
Southcentral Michigan Planning Council (SMPC) 
RTF 3 
No meetings were held in April. 



 

 

 
Southwest Michigan Planning Commission (SWMPC) 
RTF 4 
No activity reported for April. 
 

Genesee-Lapeer -Shiawassee Region V Planning and Development Commission  
RTF 5 
No activity reported for April. 
 
Tri-County Regional Planning Commission (TCRPC) 

RTF 6 
RTF met on April 17th. 
 
East Michigan Council of Governments (EMCOG) 
RTF 7a 
No activity reported for April. 
 
RTF 7b 
No activity reported for April. 
 
RTF 7c 

No activity reported for April. 
 
RTF 7d 
No activity reported for April. 
 
West Michigan Regional Planning Commission (WMRPC) 
RTF 8a  
No activity reported for April. 
 
RTF 8b 
No activity reported for April. 

 
Northeast Michigan Council of Governments (NEMCOG) 
RTF 9 
No activity reported for April. 
 
Networks Northwest 
RTF 10a 
No activity reported for April. 
 
RTF 10b 

No activity reported for April. 
 
RTF 10c 
No activity reported for April. 



 

 

 
RTF 11 
RTF#11 met on April 9, 2025.  
 
Central Upper Peninsula Planning and Development Regional Commission 
(CUPPAD) 
RTF 12a 

Regional RTF 12A meeting was held on May 1st to adjust previously programmed 
projects. 
 
RTF 12b 
Regional RTF 12B meeting was held on April 29th to adjust previously programmed 
projects, and add a route to the all-season network. 
 
Western Upper Peninsula Planning & Development Regional Commission 
(WUPPDR) 
RTF 13a 
No meetings were held in April. 
 
RTF 13b 
No meetings were held in April. 
 
West Michigan Shoreline Regional Development Commission (WMSRDC) 
RTF 14  
No activity reported for April. 
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

1 

2025

Livingston

Livingston

Monroe

Monroe

St. Clair

St. Clair

Washtenaw

Rural Task Force (RTF) Financial Status - Statewide Report

$932,722 $233,181 $183,078 $681,552 $00.28

$1,634,251 $228,448 $16,197 $0 $05.55

$1,220,000 $420,620 $320,768 $1,186,531 $359,97715.48

214381 $001/24/2025 $183,038$932,722 $233,181 $183,0780.280

220806 $009/12/2024 $0$680,999 $0 $00.000

222766 $004/15/2025$56,000 $14,000 $16,1971.000

222768 05/16/2025$235,006 $55,6441.240

222769 05/16/2025$246,120 $59,3801.260

222771 05/16/2025$237,931 $55,8691.560

223059 05/16/2025$178,195 $43,5550.500

215212 $001/29/2025 $171,774$740,496 $185,124 $171,8145.660

221067 $359,97711/26/2024$0 $90,000 $02.290

221113 $001/21/2025 $64,121$220,000 $55,000 $64,1615.530

221123 $001/29/2025 $84,742$259,504 $90,496 $84,7932.000

214597 $001/30/2025 $500$601,365 $29,698 $25,1343.400

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Argentine Rd from W Dean Road to E.
Dean Road

CON Culvert Replacement and 
Road Rehabilitation

STL

Total For:

County:

Countywide Various Bridges - Monroe 
County

CON Rehabilitation of Six Bridges in 
Monroe County

ACC STL

Scofield Rd  Doty to SumpterCON Microsufacing STL

E Lloyd Rd Dixon to Dundee Village 
Limits

CON HMA Overlay STL,STUL

Bluebush Rd Steffas to RaisinvilleCON HMA Mill and Fill STL,STUL

Plank Rd US-23 to ShermanCON HMA Overlay STL,STU,
STUL

Cone Rd Wabash Road to Ann Arbor 
Road

CON HMA Overlay STL,STUL

Total For:

County:

Riley Center Rd from Bordman Rd to 0.5 
miles south of Burt Rd

CON Mill and Resurface STL

Wildcat Rd from McIntrye to HewittCON Mill & Fill EDD

Wales Center Rd from Rattle Run to I-69CON Preventative Maintanence_ 
Chip Seal

STL

Foley Rd from Capac Rd to Knoll RdCON HMA Overlay STL

Total For:

County:

Dexter Chelsea Rd from the east city limits of 
Chelsea to Dancer Road.

CON Hot mix asphalt cold milling 
and resurfacing and pavement 
markings.

STL,EDD,
ST,STU

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $681,712 $0

$0 $745,785 $0

$360,000 $1,187,000 $0

$0 03/26/2025$0 $681,712

$0 11/26/2024$0 $680,999

$0 $64,786

$0

$0

$0

$0

$0 04/21/2025$0 $687,256

$360,000 $0

$0 04/23/2025$0 $256,643

$0 04/21/2025$0 $243,101

$130,604 04/22/2025$160,224 $546,955

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $183,038

$0 $0

$360,000 $320,636

$681,552$0

$0$0

$0

$687,096$0

$360,000

$256,483$0

$242,952$0

$588,978$148,192

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

1 

2025

Washtenaw

Washtenaw

2025

1 

2 

2025

Hillsdale

Hillsdale

Jackson

Jackson

Lenawee

Rural Task Force (RTF) Financial Status - Statewide Report

$1,230,981 $504,812 $501,422 $749,087 $60,0005.59

$5,017,954 $1,387,061 $1,021,464 $2,617,170 $419,97726.91

$5,017,954 $1,387,061 $1,021,464 $2,617,170 $419,97726.91

$941,000 $98,968 $98,994 $737,603 $05.30

$1,429,000 $271,893 $286,139 $09.78

214605 $004/24/2025$423,416 $435,564 $435,7201.300

214983 $60,00002/05/2025$48,000 $0 $00.000

219565 $001/29/2025 $40,527$158,200 $39,550 $40,5670.900

216105 $001/30/2025 $78,050$935,400 $98,968 $98,9945.300

216498 09/30/2025$5,600 $00.000

216524 $003/18/2025$1,429,000 $271,893 $286,1399.780

222737 $004/09/2025$556,000 $139,000 $135,7715.240

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Nixon Rd US-23 to Pontiac TrailCON Crush and Shape and Asphalt 
Resurfacing

STL

Transit Capital areawideNI FY 2024 RTF - Purchase of a 
minivan expansion vehicle

STL

Curtis Rd Plymouth Road to Joy RoadCON Mill and resurface the existing 
roadway surface

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Countywide Concord Road, Herring 
Road, and Jonesville Road, 
Hillsdale County

CON One Course Asphalt Overlay STL,EDD

Transit Capital Area WideNI FY 2025 RTF - Maintenance 
Equipment Replacement

STL

Total For:

County:

Moscow Rd from Hillsdale County Line to 
Spring Arbor Road, Jackson 
County.

CON One Course Asphalt Overlay STL,EDD,
STUL

Total For:

County:

Crockett Hwy from Weston Road to US-223CON One Course Asphalt Overlay STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$172,224 $1,178,694 $130,604

$532,224 $3,793,191 $130,604

$532,224 $3,793,191 $130,604

$136,967 $935,528 $106,927

$199,100 $1,414,954

$0 $423,470

$12,000 $48,000

$0 04/22/2025$0 $160,269

$106,927 05/02/2025$135,567 $935,528

$1,400

$199,100 $1,414,954

$0 $543,084

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$160,192 $41,027

$520,192 $41,027

$520,192 $544,702

$135,619 $78,050

$199,100

$0

$12,000

$160,109$0

$737,603$135,619

$199,100

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

2 

2025

Lenawee

Lenawee

2025

2 

3 

2025

Barry

Barry

Branch

Branch

Calhoun

Calhoun

Kalamazoo

Rural Task Force (RTF) Financial Status - Statewide Report

$1,238,000 $335,000 $381,799 $012.95

$3,608,000 $705,861 $766,932 $737,603 $028.03

$3,608,000 $705,861 $766,932 $737,603 $028.03

$350,000 $0 $0 $354,771 $01.36

$782,298 $06.09

$1,380,000 $0 $0 $1,093,817 $02.70

222739 $004/10/2025$312,000 $78,000 $75,1362.940

222741 $004/10/2025$118,000 $55,000 $65,7292.080

222742 $004/09/2025$252,000 $63,000 $105,1632.700

217932 $003/06/2025 $0$350,000 $0 $01.360

216406 08/08/2025$782,298 $06.090

216392 $011/25/2024 $0$1,380,000 $0 $02.700

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Gorman Rd from Hodges Highway to 
Crockett Highway

CON One Course Asphalt Overlay STL

W Russell Rd from M-52 to City of 
Tecumseh

CON One Course Asphalt Overlay STL,EDD

Palmyra Rd from Deerfield Road to US-
223 and Rouget Road from 
US-223 to Palmyra Highwa

CON One Course Asphalt Overlay STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Countywide Various Locations - Barry 
County

CON Pavement Marking STL

Total For:

County:

W Southern Rd Block Road to Orland RoadCON One Course Asphalt Overlay STL,EDD

Total For:

County:

28 Mile Rd from H Dr. N to C Dr. NCON Cold-in-place Recycle & 
Asphalt Resurfacing

STL,EDD

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$102,000 $1,231,477

$438,067 $3,581,960 $106,927

$438,067 $3,581,960 $106,927

$0 $369,397 $0

$195,575

$462,049 $1,093,966 $366,163

$0 $300,544

$102,000 $141,022

$0 $246,828

$0$0 $369,397

$195,575

$366,163 04/01/2025$462,049 $1,093,966

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$121,894

$456,614

$456,614 $78,050

$0 $0

$366,213 $0

$0

$121,894

$0

$354,771$0

$1,093,817$366,213

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

3 

2025

Kalamazoo

Kalamazoo

St. Joseph

St. Joseph

2025

3 

4 

2025

Berrien

Berrien

Cass

Cass

Rural Task Force (RTF) Financial Status - Statewide Report

$1,219,000 $1,344,189 $347,465 $1,622,461 $02.51

$845,791 $190,448 $166,296 $664,864 $06.94

$4,577,089 $1,534,637 $513,761 $3,735,913 $019.59

$4,577,089 $1,534,637 $513,761 $3,735,913 $019.59

$941,000 $187,118 $49,572 $490,485 $03.26

$770,000 $223,7544.78

216407 $001/02/2025 $0$1,219,000 $1,344,189 $347,4652.510

215334 $002/05/2025 $103,193$483,840 $120,960 $103,2334.470

216324 $002/05/2025 $63,023$277,951 $69,488 $63,0632.470

216426 09/30/2025$84,000 $00.000

216308 $002/27/2025 $0$592,210 $107,476 $49,5722.520

216485 04/11/2025$348,790 $79,6420.750

216786 05/16/2025$281,563 $70,3911.990

217044 05/16/2025$488,437 $153,3632.790

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Q Ave E 29th Street to 34th StreetCON One Course Asphalt Overlay STL,EDD

Total For:

County:

Millers Mill Rd from Cass County Line to 
Youngs Prairie Road

CON 2" HMA Overlay STL

Findley Rd M-66 to Farrand RoadCON 2" HMA Overlay STL

Transit Capital AreawideNI FY 2025 RTF - Bus Purchase STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Cleveland Ave Glendora Road to Snow 
Road

CON HMA Trench & widen with 
guardrail upgrade.

STL,EDD

N Elm St US-12 to the North Village 
Limits

CON 2 in. mill and HMA resurface AC STL,EDD

Total For:

County:

Calvin Hill St from Cassopolis Rd. to Calvin 
Center Rd.

CON Asphalt Overlay STL

Pine Lake St M-62 to Robinson Rd.CON Mill and Resurface STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$461,811 $1,219,000 $405,615

$21,000 $665,184 $0

$1,140,435 $3,347,547 $771,778

$1,140,435 $3,347,547 $771,778

$128,196 $564,403 $122,621

$0

$405,615 04/01/2025$461,811 $1,219,000

$0 04/21/2025$0 $412,933

$0 04/21/2025$0 $252,251

$21,000

$122,621$83,208 $564,403

$44,988

$0

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$461,811 $0

$0 $166,216

$828,024 $166,216

$828,024 $166,216

$91,529 $0

$1,622,461$461,811

$412,773$0

$252,091$0

$490,485$91,529

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

4 

2025

Van Buren

Van Buren

2025

4 

5 

2025

Lapeer

Lapeer

Shiawassee

Shiawassee

2025

5 

Rural Task Force (RTF) Financial Status - Statewide Report

$1,054,000 $1,385,406 $1,350,248 $1,413,483 $05.55

$2,765,000 $1,796,278 $1,399,820 $1,903,968 $013.59

$2,765,000 $1,796,278 $1,399,820 $1,903,968 $013.59

$1,194,586 $300,000 $243,382 $968,802 $02.25

$922,936 $100,511 $92,022 $844,712 $326,2981.90

$2,117,522 $400,511 $335,404 $1,813,514 $326,2984.15

$2,117,522 $400,511 $335,404 $1,813,514 $326,2984.15

216338 $003/26/2025$497,578 $129,960 $80,0600.380

216509 $002/21/2025 $0$155,062 $956,830 $958,9352.580

216511 $003/13/2025 $0$401,360 $298,616 $311,2532.590

215493 $002/03/2025 $243,346$1,194,586 $300,000 $243,3822.250

215531 $326,29812/10/2024 $92,005$922,936 $100,511 $92,0221.900

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

N Van Buren St from Pine Street to the north 
village limits, Village of 
Bloomingdale.

CON Resurfacing STL,EDD

Red Arrow Hwy Hartford city limit to CR 681CON Mill 2 in. and HMA overlay STL,EDD

County Road 388 Bloomingdale village limits to 
CR 380

CON Mill and HMA resurface STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Columbiaville Rd LeValley Road to the East 
Village Limits of 
Columbiaville

CON Road Rehabilitation STL,EDD

Total For:

County:

Lansing Rd 1371 ft west of Newburg Rd 
to west reference line bridge 
over Garrison rd

CON Road Preventive maintenance 
and Repair.

STL,EDD

Total For:

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$264,414 $1,047,828 $353,371

$392,610 $1,612,230 $475,992

$392,610 $1,612,230 $475,992

$166,906 $968,945 $135,282

$174,735 $844,866 $159,885

$341,641 $1,813,812 $295,166

$341,641 $1,813,812 $295,166

$22,262 $435,764

$199,712$6,938 $170,568

$153,659$235,214 $441,496

$135,282 04/21/2025$166,906 $968,945

$159,885 02/20/2025$174,735 $844,866

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$264,415 $0

$355,943 $0

$355,943 $0

$135,302 $243,346

$159,914 $92,005

$295,216 $92,005

$295,216 $335,351

$21,569

$798,848$7,632

$614,635$235,214

$968,802$135,302

$844,712$159,914

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

6 

2025

Clinton

Clinton

Eaton

Eaton

Ingham

Ingham

2025

6 

7a 

2025

Huron

Rural Task Force (RTF) Financial Status - Statewide Report

$140,000 $00.00

$4,507,990 $1,127,000 $507,767 $1,140,339 $07.11

$290,000 $0 $0 $0 $00.00

$4,937,990 $1,127,000 $507,767 $1,140,339 $07.11

$4,937,990 $1,127,000 $507,767 $1,140,339 $07.11

216014 09/30/2025$140,000 $00.000

218812 10/11/2024$2,882,000 $720,5001.000

219769 $003/06/2025 $285,085$1,625,990 $406,500 $507,7676.110

219203 $012/27/2023 $0$290,000 $0 $00.000

215892 $011/21/2024 $425,550$715,000 $409,000 $425,6193.990

221216 11/08/2024$320,000 $40,0000.760

221475 09/30/2025$32,000 $00.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital AreawideNI FY25 RTF - Van Purchase STL

Total For:

County:

W Five Point Hwy from Maurer Road to 
Mathews Road

CON Road Rehabilitation EAR,STL

W Bellevue Hwy Marshall Road to Brookfield 
Road

CON Single course overlay STL

Total For:

County:

Holt Rd US-127 to Okemos RoadCON Road rehabilitation - concrete 
pavement rubblize & asphalt 
resufacing

ACC STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

N Elkton Rd Elkton Road from Tuscola 
County Line to Sebewaing 
Road

CON Crush and Shape and Asphalt 
Resurfacing

STL,EDD

E Main St Main Street from M-19 to 
Ubly East Village Limits

CON Three Course Asphalt 
Resurfacing

STL,EDD

Transit Capital AreawideNI FY 2025 RTF - Administrative 
vehicle purchase

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$35,000

$0 $2,031,067 $0

$0 $290,000 $0

$35,000 $2,321,067 $0

$35,000 $2,321,067 $0

$35,000

$0

$0 05/12/2025$0 $2,031,067

$0 03/04/2024$0 $290,000

$69,276 02/25/2025$67,000 $742,359

$40,000

$8,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $285,085

$0 $0

$0 $0

$0 $285,085

$1,140,339$0

$0$0

$742,239$69,287

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

7a 

2025

Huron

Sanilac

Sanilac

Tuscola

Tuscola

2025

7a 

7b 

2025

Bay

Rural Task Force (RTF) Financial Status - Statewide Report

$1,067,000 $449,000 $425,619 $742,239 $04.75

$1,196,037 $517,509 $551,242 $110,325 $06.92

$1,282,932 $372,203 $305,304 $1,023,292 $06.73

$3,545,969 $1,338,712 $1,282,164 $1,875,856 $018.40

$3,545,969 $1,338,712 $1,282,164 $1,875,856 $018.40

218264 $001/29/2025 $47,279$140,000 $60,000 $58,5720.390

221406 09/30/2025$108,926 $00.000

222439 $004/24/2025$947,111 $457,509 $492,6706.530

215494 $001/30/2025 $90,895$433,836 $108,459 $90,9353.470

219714 $002/03/2025 $67,543$80,864 $66,000 $67,5832.180

219803 $001/14/2025 $146,745$523,300 $130,825 $146,7850.500

222498 09/30/2025$132,000 $00.000

224626 05/09/2025$112,932 $66,9190.580

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

County:

Black River St from the west village limits to 
Brush Street, Village of 
Deckerville.

CON Milling & One Course Asphalt 
Overlay

STL,EDD

Transit Capital AreawideNI FY 2025 RTF - Bus Support 
Equipment/Facilities

STL

Maple Grove Rd from Carsonville NVL to 
Deckerville Road

CON Asphalt Overlay over Chip 
Seal

STL,EDD

Total For:

County:

W Fairgrove Rd from M-24 to the east limit of 
the Village of Fairgrove.

CON One Course Asphalt Overlay STL

Millington Rd From Vassar Road to Fulmer 
Road

CON One Course Asphalt Overlay EDD,STL

Center St M-138 to Village LimitsCON Crush and Shape and Asphalt 
Resurfacing

STL

Transit Capital AreawideNI FY 2025 RTF - Bus 
Replacement

STL

County Wide County WideCON Pavement Markings STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$115,000 $742,359 $69,276

$327,232 $1,134,270 $78,790

$237,041 $1,023,661 $187,433

$679,273 $2,900,291 $335,498

$679,273 $2,900,291 $335,498

$78,790 04/21/2025$100,000 $136,677

$27,232

$200,000 $997,593

$0 04/16/2025$0 $363,741

$187,433 04/21/2025$183,136 $82,790

$0 05/01/2025$0 $577,130

$33,000

$20,905

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$69,287 $425,550

$297,610 $47,279

$187,544 $305,184

$554,440 $305,184

$554,440 $778,013

$110,325$97,610

$200,000

$363,581$0

$82,741$187,544

$576,970$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

7b 

2025

Bay

Bay

Gratiot

Gratiot

Saginaw

Saginaw

Rural Task Force (RTF) Financial Status - Statewide Report

$1,555,920 $788,325 $830,831 $0 $013.75

$851,417 $212,854 $223,827 $780,000 $04.02

$1,967,465 $1,521,767 $1,001,483 $0 $01.22

219984 $003/06/2024 $0$129,748 $0 $00.000

220007 $003/06/2024 $0$8,897 $0 $00.000

222326 $004/14/2025$468,480 $117,120 $122,3513.670

222357 $004/14/2025$384,000 $96,000 $95,7542.970

222358 $004/14/2025$164,795 $475,205 $502,7093.980

222359 $004/14/2025$128,000 $32,000 $35,7811.000

222361 $004/14/2025$168,000 $42,000 $44,8391.300

222362 $004/14/2025$104,000 $26,000 $29,3970.830

218028 $003/13/2025 $195,000$851,417 $212,854 $223,8274.020

215492 $008/25/2023 $0$699,055 $0 $00.000

219891 $004/17/2025$741,960 $0 $20,0330.120

221236 $002/26/2025$526,450 $217,550 $01.100

221355 $004/02/2025$0 $1,304,217 $981,4500.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

W Midland Rd 7 mile Road to 8 Eight Mile 
Road

CON Mill and one course overlay ACC STL

W Midland Rd Auburn City Limits to Eight 
Mile Road

CON Milling and one course asphalt 
overlay

ACC STL

E Beaver Rd Garfield Road to Fraser RoadCON Milling and One Course 
Asphalt Overlay

STL

E Whitefeather Rd from 7 Mile to M-13 (Huron 
Road)

CON Milling and One Course 
Asphalt Overlay

STL

W Anderson Rd  from Bay-Midland Line Road 
to Garfield Road

CON Milling and One Course 
Asphalt Overlay

AC STL

E Parish Rd from 8 Mile Road to 7 Mile 
Road

CON Milling and One Course 
Asphalt Overlay

STL

S Knight Rd from Kinney Road to M-15 
(Tuscola Road)

CON Milling and One Course 
Asphalt Overlay

STL

W Kinney Rd  from Knight Road to M-15 
(Tuscola Road)

CON Milling and One Course 
Asphalt Overlay

STL

Total For:

County:

W Harrison Rd from Warner Road to Winans 
Road

CON Two Course Asphalt 
Resurfacing

STL

Total For:

County:

Dixie Highway Birch Run Road to Junction 
Road

CON Milling and Two Course 
Asphalt Resurfacing

ACC STL

Sheridan Rd at Curtis RoadCON Roundabout HRRR,EDD

E Tittabawassee Rd from Curve Road to Lone 
Road

CON Asphalt Pavement Repair AC STL,EDD

S Chapin Rd Over the Lamb CreekCON Bridge Replacement EDD

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $1,625,471 $0

$0 $895,307 $0

$499,913 $2,029,290 $0

$0 06/10/2024$0 $129,748

$0 06/10/2024$0 $8,897

$0 $489,406

$0 $383,014

$0 $174,340

$0 $143,123

$0 $179,356

$0 $117,587

$0$0 $895,307

$0 01/18/2024$0 $699,055

$169,000 $750,000

$186,000 $580,235

$144,913 $0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $0

$0 $195,000

$423,109 $0

$0$0

$0$0

$0

$0

$0

$0

$0

$0

$780,000$0

$0$0

$169,000

$145,059

$109,050

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

7b 

2025

7b 

7c 

2025

Clare

Clare

Gladwin

Gladwin

Isabella

Isabella

Midland

Midland

2025

7c 

7d 

Rural Task Force (RTF) Financial Status - Statewide Report

$4,374,802 $2,522,946 $2,056,141 $780,000 $019.00

$4,374,802 $2,522,946 $2,056,141 $780,000 $019.00

$735,000 $402,7733.43

$0 $862,0937.82

$890,444 $222,5002.00

$713,047 $46,2672.00

$2,338,491 $1,533,63315.24

$2,338,491 $1,533,63315.24

220788 09/30/2025$40,000 $00.000

221749 03/07/2025$695,000 $402,7733.430

220785 02/26/2025$0 $862,0937.820

214159 03/07/2025$890,444 $222,5002.000

216505 05/16/2025$713,047 $46,2672.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital AreawideNI FY 2025 RTF - Bus Purchase STL

Various Locations  Surrey Road and Colonville 
Road, Clare County

CON One Course Asphalt Overlay STL,EDD

Total For:

County:

Sugar River Rd County Wide PavingCON Ultra-Thin Asphalt Overlay STL

Total For:

County:

E Coleman Rd from Mission Road to 
Summerton Road

CON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

County:

N Eastman Rd From Baker Road to Bombay 
Road

CON Crush & Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$499,913 $4,550,068 $0

$499,913 $4,550,068 $0

$77,000

$0

$0

$96,343

$173,343

$173,343

$10,000

$67,000

$0

$0

$96,343

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$423,109 $0

$423,109 $195,000

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

7d 

2025

Arenac

Arenac

Iosco

Iosco

Ogemaw

Ogemaw

Roscommon

Rural Task Force (RTF) Financial Status - Statewide Report

$478,427 $473,722 $113,778 $514,931 $03.33

$584,863 $116,816 $118,304 $399,579 $05.26

$676,840 $0 $91,644 $014.44

214863 09/30/2025$35,000 $00.000

222198 $001/30/2025 $0$443,427 $473,722 $113,7783.330

222213 $002/27/2025 $42,535$188,800 $47,200 $47,2151.510

222221 $002/27/2025 $43,015$212,000 $53,000 $52,3522.630

222222 $002/26/2025 $14,345$66,463 $16,616 $18,7371.120

222226 09/30/2025$101,600 $00.000

224612 09/30/2025$16,000 $00.000

222395 $004/10/2025$676,840 $0 $91,64414.440

215513 09/30/2025$111,127 $00.000

215886 $010/28/2024 $87,304$300,900 $124,100 $135,8184.030

215889 $001/02/2025 $0$78,797 $152,120 $106,6501.880

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital areawideNI FY 2025 RTF - Maintenance 
Equipment

STL

S M-76 north city limits of Standish to 
the south village limits of 
Sterling

CON One Course Asphalt Overlay STL,EDD

Total For:

County:

S Mill Station Rd Alabaster Road to Prescott 
Street, Iosco County

CON Asphalt wedging and overlay STL

Indian Lake Rd Sand Lake Road to Saginaw 
Street

CON Ultra-Thin Asphalt Overlay STL

Kokosing Rd South Branch Road to 1.12 
miles east, Iosco County

CON Ultra-Thin Asphalt Overlay STL

Transit Capital AreawideNI FY 2025 RTF - Bus Purchase STL

Transit Capital AreawideNI FY 2023 RTF - Facility 
improvements: replace two (2) 
overhead doors

STL

Total For:

County:

N Sage Lake Rd from Shady Shores (500 ft 
west) to Big Buck Trail

CON Ultra-Thin Asphalt Overlay STL,EDD

Total For:

County:

Transit Capital Area WideNI FY 2025 RTF - Facility 
Improvements

STL

Artesia Beach Rd from Maple Valley Road to 
Saint Helen Road

CON Ultra-Thin Asphalt Overlay STL

N Saint Helen Rd from Artesia Beach Road to 
Madison Street

CON Ultra-Thin Asphalt Overlay STL,EDD

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$91,601 $786,515 $128,733

$29,400 $464,729 $0

$368,147 $845,321

$8,750

$128,733 05/08/2025$82,851 $786,515

$0 05/07/2025$0 $188,858

$0$0 $209,408

$0$0 $66,463

$25,400

$4,000

$368,147 $845,321

$27,782

$0 02/11/2025$0 $300,900

$65,346 04/11/2025$141,483 $78,797

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$82,851 $0

$0 $99,895

$368,147

$514,931$82,851

$170,142$0

$172,059$0

$57,378$0

$368,147

$349,214$0

$261,384$141,483

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

7d 

2025

Roscommon

2025

7d 

8a 

2025

Mecosta

Mecosta

Montcalm

Montcalm

Osceola

Osceola

2025

Rural Task Force (RTF) Financial Status - Statewide Report

$490,824 $276,220 $242,468 $610,599 $05.91

$2,230,954 $866,758 $566,193 $1,525,108 $028.95

$2,230,954 $866,758 $566,193 $1,525,108 $028.95

$785,000 $196,2003.22

$1,177,000 $273,0003.50

$716,000 $831,000 $468,440 $577,075 $322,3621.07

$2,678,000 $1,300,200 $468,440 $577,075 $322,3627.79

116176 02/07/2025$285,000 $71,2001.230

220273 07/11/2025$500,000 $125,0001.990

214734 04/11/2025$1,089,353 $273,0003.500

220292 09/30/2025$87,647 $00.000

217755 $322,36201/22/2025$0 $250,000 $00.310

220272 $012/19/2024 $468,351$716,000 $581,000 $468,4400.760

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

Total For:

Total For:

Total For:

RTF:

Year:

County:

185th Ave Johnson Road to 8 Mile RoadCON Crush and Shape asphalt 
resurfacing

STL

Arthur Rd Arthur Rd from Costabella Rd 
to 20th Ave

CON Two Course Asphalt 
Resurfacing

STL

Total For:

County:

Wyman Rd from N Edmore village limits 
to North County Line Rd

CON Crush & Shape & Asphalt 
Resurfacing

STL

Transit Capital areawideNI FY25 RTF - Van Purchase STL

Total For:

County:

Main St 200 FT South of 3rd St to 140 
FT N of 1st St

CON Reconstruction EDD

210th Ave from 1000' North of LeRoy 
Rd to 2400' North of 16 Mile 
Rd

CON Asphalt Reconstruction STL

Total For:

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$169,265 $379,697 $65,346

$658,413 $2,476,262 $194,079

$658,413 $2,476,262 $194,079

$0

$21,912

$322,362 $577,186 $0

$344,274 $577,186 $0

$0

$0

$0

$21,912

$322,362 $0

$0 04/23/2025$0 $577,186

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$141,483 $87,304

$592,481 $87,304

$592,481 $187,198

$322,362 $468,351

$322,362 $468,351

$322,362

$577,075$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

8a 

8b 

2025

Allegan

Allegan

Ionia

Ionia

Ottawa

Ottawa

2025

8b 

9 

2025

Rural Task Force (RTF) Financial Status - Statewide Report

$2,678,000 $1,300,200 $468,440 $577,075 $322,3627.79

$1,507,000 $150,000 $252,978 $05.52

$935,000 $210,707 $220,432 $05.00

$879,000 $411,351 $509,204 $672,312 $03.00

$3,321,000 $772,058 $982,614 $672,312 $013.52

$3,321,000 $772,058 $982,614 $672,312 $013.52

214913 09/30/2025$88,000 $00.000

217832 $005/07/2025$1,383,360 $150,000 $252,9785.520

218307 09/30/2025$25,600 $00.000

223355 09/30/2025$10,040 $00.000

214855 09/30/2025$92,200 $00.000

218312 $004/15/2025$606,005 $151,502 $157,1521.010

223153 $005/08/2025$236,795 $59,205 $63,2803.990

214812 $002/19/2025 $0$879,000 $411,351 $509,2043.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI FY 2025 RTF - Van Purchase STL

Blue Star Hwy from 118th Ave to Douglas 
City Limits

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL,EDD

Transit Capital Area WideNI FY25 RTF - Vehicle purchase STL

Transit Capital Area WideNI FY25 RTF - Equipment STL

Total For:

County:

Transit Capital Area WideNI FY 2025 RTF - Bus Purchase STL

Hawley Hwy from Centerline Rd to Rickert 
Rd

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Keefer Hwy Keefer HighwayCON Multiple Course Chip Seal STL

Total For:

County:

Port Sheldon St 120th Avenue to 96th AvenueCON Milling and Two Course 
Asphalt Overlay

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$344,274 $577,186 $0

$244,014 $1,774,699

$23,050 $881,727

$134,649 $1,036,347 $417,688

$401,713 $3,692,773 $417,688

$401,713 $3,692,773 $417,688

$22,000

$213,104 $1,774,699

$6,400

$2,510

$23,050

$0 $628,607

$0 $253,120

$417,688$134,649 $1,036,347

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$322,362 $468,351

$213,104

$0

$134,649 $0

$347,753 $0

$347,753 $0

$213,104

$0

$0

$672,312$134,649

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

9 

2025

Alcona

Alcona

Alpena

Alpena

Cheboygan

Cheboygan

Crawford

Crawford

Montmorency

Montmorency

Oscoda

Rural Task Force (RTF) Financial Status - Statewide Report

$575,363 $152,917 $155,612 $674,848 $07.37

$541,181 $955,000 $434,489 $1,190,837 $05.54

$756,411 $72,665 $57,580 $639,861 $09.11

$540,560 $02.86

$578,077 $92,558 $79,058 $493,956 $01.38

214583 $001/30/2025 $86,568$224,764 $72,000 $86,6092.970

220476 $001/30/2025 $0$350,599 $80,917 $69,0024.400

214607 $012/18/2024 $434,435$541,181 $955,000 $434,4895.540

215223 09/30/2025$120,000 $00.000

221376 $002/11/2025 $0$540,411 $48,665 $57,5808.670

221396 05/16/2025$96,000 $24,0000.450

211766 04/11/2025$540,560 $02.860

214645 $001/29/2025 $79,033$578,077 $92,558 $79,0581.380

214623 $001/02/2025 $0$391,445 $0 $02.600

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

N Hubbard Lake Rd from M-72 to Ritchie RdCON One Course Asphalt Overlay STL,EDD

S AuSable Rd from Bamfield Road to F4001CON Asphalt Overlay STL,EDD

Total For:

County:

Wolf Creek Rd from Nicholson Hill Rd to 
Werth Rd

CON Crush and Shape and Asphalt 
Resurfacing

AC STL

Total For:

County:

Transit Capital Area WideNI FY 2025 RTF - Van Purchase STL

N Black River Rd Allis Highway to Mann RoadCON Multiple Course Chip Seal STL,EDD

Birch Dr South Village Limits to 
Ballard Street excluding 1400 
ft completed in 2021

CON Crush, Shape & Asphalt 
Resurfacing

STL

Total For:

County:

North Down River Rd from Bald Hill Road to 
Mcmasters Bridge Road

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

County:

County Road 487 from Landfill Road to north of 
Hardwood Hills Lane, 
Montmorency County.

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD

Total For:

County:

W Miller Rd Walsh Road to west of 
Granger Road

CON Two Course Asphalt Overlay STL,EDD

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$78,984 $675,137 $163,668

$0 $1,190,983 $0

$116,438 $622,592 $159,965

$174,300

$63,470 $494,114 $54,257

$62,535 04/24/2025$52,000 $270,445

$101,133 04/22/2025$26,984 $404,692

$0 03/19/2025$0 $1,190,983

$30,000

$159,965$86,438 $622,592

$0

$174,300

$54,257 04/28/2025$63,470 $494,114

$90,272 03/31/2025$97,862 $361,246

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$94,736 $86,568

$0 $434,435

$98,068 $0

$54,274 $79,033

$270,316$62,565

$404,532$32,171

$1,190,837$0

$639,861$98,068

$493,956$54,274

$361,086$90,312

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

9 

2025

Oscoda

Oscoda

Otsego

Otsego

Presque Isle

Presque Isle

2025

9 

10a 

2025

Antrim

Antrim

Charlevoix

Rural Task Force (RTF) Financial Status - Statewide Report

$520,702 $32,315 $36,416 $506,590 $03.67

$489,029 $0 $0 $530,046 $01.29

$608,798 $113,106 $103,104 $04.21

$4,610,121 $1,418,561 $866,259 $4,036,138 $035.43

$4,610,121 $1,418,561 $866,259 $4,036,138 $035.43

$644,000 $171,000 $186,598 $615,131 $02.51

220538 $001/02/2025 $36,376$129,257 $32,315 $36,4161.070

215384 $002/10/2025 $0$489,029 $0 $01.290

211763 09/30/2025$54,400 $00.000

211772 $004/10/2025$489,438 $96,866 $103,1041.390

223429 02/07/2025$64,960 $16,2402.820

214795 $012/11/2024 $186,551$564,000 $171,000 $186,5982.510

214809 09/30/2025$80,000 $00.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

N Mount Tom Rd from Miller Road to Helmer 
Lake Road

CON Asphalt Wedge and and 1.5-
inch Asphalt Overlay

STL

Total For:

County:

Wilkinson Rd from Gaylord City Limit to 
Goslow Road

CON Crush, Shape and Asphalt 
Resurfacing

STL,EDD

Total For:

County:

Transit Capital Area WideNI FY2025 RTF - Bus Purchase STL

Ocqueoc Rd from Schaedig Highway to 
Cheboygan Plains Highway

CON Crush, Shape & Asphalt 
Resurfacing

STL,EDD

Leer Rd Long Lake Hwy to County 
Road 634

CON Single Course Chip Seal and 
Fog Seal

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

E Old State Rd between M-66 and Morris 
Road

CON Crush and Shape and Asphalt 
Resurfacing

STL

Transit Capital areawideNI FY25 RTF - Bus Purchase STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$97,862 $506,910 $90,272

$229,459 $530,182 $248,746

$97,296 $477,845

$857,809 $4,497,763 $716,908

$857,809 $4,497,763 $716,908

$20,000 $615,284 $0

$0 03/17/2025$0 $145,664

$248,746 04/16/2025$229,459 $530,182

$13,600

$83,696 $477,845

$0

$0 03/21/2025$0 $615,284

$20,000

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$90,312 $36,376

$248,810 $0

$73,185

$659,384

$659,384 $636,412

$0 $186,551

$145,504$0

$530,046$248,810

$73,185

$615,131$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

10a 

2025

Charlevoix

Charlevoix

Emmet

Emmet

Kalkaska

Kalkaska

2025

10a 

10b 

2025

Manistee

Manistee

Rural Task Force (RTF) Financial Status - Statewide Report

$561,000 $140,250 $102,977 $411,718 $03.24

$639,996 $100,9501.50

$522,160 $225,000 $319,378 $807,055 $03.03

$2,367,156 $637,200 $608,953 $1,833,904 $010.27

$2,367,156 $637,200 $608,953 $1,833,904 $010.27

$683,762 $307,488 $306,072 $782,371 $03.61

215112 $001/30/2025 $102,947$561,000 $140,250 $102,9773.240

215309 04/11/2025$627,996 $100,9501.500

223589 09/30/2025$12,000 $00.000

214828 $002/20/2025 $0$382,160 $125,000 $319,3782.010

214832 09/30/2025$140,000 $00.000

220893 01/02/2025$0 $100,0001.020

215154 $001/30/2025 $306,032$683,762 $307,488 $306,0723.610

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Thumb Lake Rd From 830 Feet West of 
Slashing Road to 0.25 Mile 
West of Springvale Rd.

CON Milling and One Course 
Asphalt Overlay

STL,EDD

Total For:

County:

Maxwell Rd From Mitchel Rd to South 
1.27 Miles

CON Asphalt Reconstruction STL,EDD

Transit Capital areawideNI FY25 RTF - Facility 
Improvements

STL

Total For:

County:

County Road 571 from CR 612 to Wood RdCON Crush and Shape and Asphalt 
Resurfacing GPA

STL,EDD

Transit Capital AreawideNI FY 2025 RTF - 5311 - See 
Detailed Work Below

STL

Shippy Road from Coster Rd to Ingersoll 
Rd

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

River Rd Milarch Road to East of 
Kettner Road

CON One Course Asphalt Overlay STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$238,300 $411,837 $174,865

$107,804

$776,989 $382,160 $201,764

$1,143,093 $1,409,281 $376,628

$1,143,093 $1,409,281 $376,628

$0 $782,531 $0

$174,865 04/22/2025$238,300 $411,837

$104,804

$3,000

$201,764$358,828 $382,160

$35,000

$383,161

$0 04/25/2025$0 $782,531

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$174,915 $102,947

$358,828 $0

$533,743 $0

$533,743 $289,498

$0 $306,032

$411,718$174,915

$807,055$358,828

$782,371$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

10b 

2025

Missaukee

Missaukee

Wexford

Wexford

2025

10b 

10c 

2025

Benzie

Benzie

Grand Traverse

Grand Traverse

Leelanau

Rural Task Force (RTF) Financial Status - Statewide Report

$1,106,919 $276,730 $297,472 $02.99

$159,000 $00.00

$1,949,681 $584,218 $603,544 $782,371 $06.60

$1,949,681 $584,218 $603,544 $782,371 $06.60

$472,730 $428,888 $487,382 $471,673 $05.25

$1,364,586 $426,171 $69,071 $571,206 $02.66

215165 $005/08/2025$1,106,919 $276,730 $297,4722.990

215391 09/30/2025$159,000 $00.000

214846 $012/12/2024 $487,287$425,457 $428,888 $487,3825.250

214885 09/30/2025$47,273 $00.000

214805 09/30/2025$74,100 $00.000

214814 $011/20/2024 $0$623,586 $426,171 $69,0712.660

214818 $008/29/2024 $0$666,900 $0 $00.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

S 13 Mile Rd From Lotan Rd to Falmouth 
Rd

CON Crush and Shape Asphalt 
Resurfacing GPA

STL

Total For:

County:

Transit Capital area wideNI FY25 RTF - Bus Purchase STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Platte Rd from US 31 to M22CON Wedging as necessary with 
1.5" Asphalt Overlay with 4EL

STL,EDD

Transit Capital Area WideNI FY 2025 RTF - Van Purchase STL

Total For:

County:

Transit Capital Area WideNI FY25 RTF - Equipment STL

Fife Lake Rd from Fife Lake North Village 
Limits to Twenty-Two Creek

CON Asphalt Overlay over Chip 
Seal

STL,EDD

Fife Lake Rd from Twenty Two Creek to 
Supply Rd

CON Asphalt Overlay over Chip 
Seal

ACC STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $1,189,886

$39,750

$39,750 $1,972,417 $0

$39,750 $1,972,417 $0

$86,855 $471,766 $61,536

$92,296 $1,238,266 $142,802

$0 $1,189,886

$39,750

$61,536 03/03/2025$75,037 $471,766

$11,818

$18,525

$142,802 02/20/2025$73,771 $571,366

$0 02/20/2025$0 $666,900

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0

$0

$0 $306,032

$61,548 $487,287

$73,771 $0

$0

$471,673$61,548

$571,206$73,771

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

10c 

2025

Leelanau

Leelanau

2025

10c 

11 

2025

Chippewa

Chippewa

Luce

Luce

Mackinac

Rural Task Force (RTF) Financial Status - Statewide Report

$477,068 $320,700 $290,000 $388,090 $01.91

$2,314,384 $1,175,759 $846,453 $1,430,969 $09.82

$2,314,384 $1,175,759 $846,453 $1,430,969 $09.82

$781,500 $554,608 $558,220 $02.50

$702,000 $680,000 $32,504 $92,539 $05.28

214835 09/30/2025$47,768 $00.000

214838 $010/23/2024 $289,915$429,300 $320,700 $290,0001.910

214402 09/29/2025$32,000 $00.000

215522 $011/07/2024$709,500 $554,608 $558,2202.500

224567 09/30/2025$40,000 $00.000

214537 09/05/2025$422,000 $600,0004.030

220315 $001/30/2025 $34,697$80,000 $30,000 $32,5040.250

224564 09/05/2025$200,000 $50,0001.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital Area WideNI FY25 RTF - Equipment STL

Omena Rd County Road 626 (Omena 
Road) - County Road 633 to 
County Road 631

CON Crush and Shape and Asphalt 
Resurfacing

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital Area WideNI FY 2025 RTF - SUV Purchase STL

Bound Road Thompson Road to M-28CON Crush and Shape and Asphalt 
Resurfacing

STL

Transit Capital Area WideNI FY25 RTF - Equipment STL

Total For:

County:

County Road 393 County Road 393CON Crush and Shape and Asphalt 
Resurfacing

AC STL,EDD

Countywide Luce CountyCON Traffic Safety, pavement 
markings.

STL

County Road 428 East  From M-123 to County Road 
403N

CON Milling and Once Course 
Asphalt Overlay

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$11,942 $388,204 $0

$191,093 $2,098,236 $204,338

$191,093 $2,098,236 $204,338

$18,000 $707,338

$56,000 $86,688 $0

$11,942

$0 02/06/2025$0 $388,204

$8,000

$0 $707,338

$10,000

$56,000

$0$0 $86,688

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $289,915

$135,319 $289,915

$135,319 $777,201

$0

$0 $34,697

$388,090$0

$0

$92,539$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

11 

2025

Mackinac

Mackinac

2025

11 

12a 

2025

Alger

Alger

Marquette

Marquette

Schoolcraft

Rural Task Force (RTF) Financial Status - Statewide Report

$933,020 $43,491 $44,592 $543,639 $07.48

$2,416,520 $1,278,099 $635,315 $636,179 $015.26

$2,416,520 $1,278,099 $635,315 $636,179 $015.26

$464,833 $205,000 $221,881 $422,610 $01.75

$1,201,141 $364,482 $279,164 $09.22

206191 $001/14/2025 $44,578$690,510 $43,491 $44,5922.400

224608 06/06/2025$242,510 $05.080

218527 09/30/2025$74,304 $00.000

220407 $001/07/2025 $221,815$390,529 $205,000 $221,8811.750

218533 $012/17/2024$0 $79,206 $02.030

218806 09/30/2025$60,037 $00.000

220409 $004/10/2025$1,141,104 $285,276 $279,1647.190

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Brevort Lake Rd US-2 to M-123CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL,EDD

Countywide Area Wide Federal Aid 
Eligible Roads in Mackinac 
County

CON Pavement Markings STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Transit Capital AreawideNI FY 2025 RTF - Facility 
Improvements

STL

H 58  Rosemund Road (CR-677) 
to 1.75 miles west

CON Asphalt Reconstruction STL,EDD

Total For:

County:

Big Bay Rd From County Road 510 to 
north 2 miles.

CON Two Course Asphalt 
Resurfacing

EDD

Transit Capital AreawideNI FY 2025 RTF - Facility 
Improvements

STL

County Road 601  from Magnetic Avenue 
northerly for 7.2 miles

CON Two Course Asphalt 
Resurfacing

STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$129,137 $543,799 $91,331

$203,137 $1,337,825 $91,331

$203,137 $1,337,825 $91,331

$43,576 $422,736 $27,131

$331,833 $1,116,656

$91,331 03/20/2025$129,137 $543,799

$0

$18,576

$27,131 04/01/2025$25,000 $422,736

$316,824 $0

$15,009

$0 $1,116,656

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$91,358 $44,578

$91,358 $44,578

$91,358 $79,276

$27,139 $221,815

$316,824

$543,639$91,358

$422,610$27,139

$316,824

$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

12a 

2025

Schoolcraft

Schoolcraft

2025

12a 

12b 

2025

Delta

Delta

Dickinson

Rural Task Force (RTF) Financial Status - Statewide Report

$777,845 $111,683 $58,965 $620,067 $04.31

$2,443,819 $681,165 $560,010 $1,042,677 $015.29

$2,443,819 $681,165 $560,010 $1,042,677 $015.29

$1,891,749 $803,266 $0 $0 $09.79

203389 $001/06/2025 $0$387,760 $0 $01.640

214902 $012/18/2024 $0$93,481 $41,003 $10,4001.190

220468 $012/19/2024 $48,525$207,520 $51,880 $48,5650.880

220475 09/30/2025$13,884 $00.000

222346 05/09/2025$75,200 $18,8000.600

215219 09/05/2025$1,058,749 $803,2669.790

220384 $008/19/2024 $0$833,000 $0 $00.000

205454 03/07/2025$499,203 $124,9301.610

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Manistique Ave from CR-441 to CR-440 
&CR-440 from Manistique 
Avenue to City of Manistique

CON Road Rehabilitation STL,EDD

County Road 453 from Peterson Road to M-149CON One Course Asphalt Overlay STL,EDD

County Road 443 County Road 437 to 
Schoolcraft County line

CON Crush & Shape & Asphalt 
Resurfacing

STL

Transit Capital AreawideNI FY 2025 RTF - Facility 
Improvements

STL

County Road 449 From 0.55 miles south of M-
94 to 1.15 miles south

CON Drainage Improvement STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

W.5 Rd from US-2 9.79 miles southCON One Course Asphalt Overlay STL

33rd Rd from Forest Highway-13 to 
Schoolcraft County line

CON One Course Asphalt Overlay ACC STL

Total For:

County:

County Road 581 from Springhill Road to 0.2 
miles south of Felch School 
Road

CON Cold-in-Place Recycle & 
Asphalt Resurfacing (GPA)

STL

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$132,227 $605,470 $106,491

$507,636 $2,144,862 $133,622

$507,636 $2,144,862 $133,622

$0 $833,000 $0

$79,392 03/24/2025$96,940 $317,728

$27,099 03/21/2025$31,816 $93,481

$0 03/21/2025$0 $194,262

$3,471

$0

$0

$0 12/11/2024$0 $833,000

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$111,248 $48,525

$455,211 $48,525

$455,211 $270,340

$0 $0

$317,568$79,432

$108,397$31,816

$194,102$0

$0$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

12b 

2025

Dickinson

Dickinson

Menominee

Menominee

2025

12b 

13a 

2025

Baraga

Baraga

Rural Task Force (RTF) Financial Status - Statewide Report

$508,483 $124,9301.61

$1,023,437 $10,000 $0 $883,418 $50,0005.50

$3,423,669 $938,196 $0 $883,418 $50,00016.90

$3,423,669 $938,196 $0 $883,418 $50,00016.90

$410,001 $399,999 $0 $405,689 $02.06

216612 09/30/2025$7,680 $00.000

216616 09/30/2025$1,600 $00.000

215311 $012/12/2024 $0$996,000 $0 $04.350

221179 $50,00001/28/2025$0 $10,000 $01.150

224638 09/30/2025$27,437 $00.000

212808 05/16/2025$1 $299,9990.560

216874 09/30/2025$10,000 $00.000

221385 $012/19/2024 $101,422$400,000 $100,000 $01.500

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital AreawideNI FY 2025 RTF - 
Computer/Computer 
Equipment

STL

Transit Capital AreawideNI FY 2025 RTF - Equipment STL

Total For:

County:

County Road 577 from County Road 374 to 
north 4.333 miles

CON Crush & Shape & Asphalt 
Resurfacing

STL,EDD

Citywide Various Locations - City of 
Stephenson

CON Single Course Chip Seal EDD

Transit Capital AreawideNI FY 2025 RTF - Van Purchase STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Whirligig Rd Skanee Road to Pequaming 
Road

CON Milling and Two Course 
Asphalt Resurfacing

STL

Transit Capital AreawideNI FY 2025 RTF - Equipment for 
Vehicles, Computers, and 
Office Purchase

STL

Townline Rd 0.1 Miles North of Skanee 
Road thence Northerly 1.5 
Miles

CON Asphalt Reconstruction STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$2,320

$375,859 $883,569 $282,964

$378,179 $1,716,569 $282,964

$378,179 $1,716,569 $282,964

$2,500 $507,312 $0

$1,920

$400

$282,964 03/24/2025$319,000 $883,569

$50,000 $0

$6,859

$0

$2,500

$0 03/21/2025$0 $507,312

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$333,013 $0

$333,013 $0

$333,013 $0

$0 $101,422

$883,418$283,013

$50,000

$405,689$0

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

13a 

2025

Houghton

Houghton

Keweenaw

Keweenaw

2025

13a 

13b 

2025

Gogebic

Gogebic

Iron

Iron

Ontonagon

Rural Task Force (RTF) Financial Status - Statewide Report

$791,000 $197,750 $194,955 $779,658 $02.02

$290,000 $72,3001.30

$1,491,001 $670,049 $194,955 $1,185,348 $05.38

$1,491,001 $670,049 $194,955 $1,185,348 $05.38

$699,031 $327,969 $114,133 $984,352 $01.63

$266,257 $562,308 $0 $131,0002.25

221275 $001/22/2025 $194,915$791,000 $197,750 $194,9552.020

215612 12/20/2024$289,200 $72,3001.300

221047 09/30/2025$800 $00.000

220998 $003/05/2025 $0$699,031 $327,969 $114,1331.630

218724 $131,00002/19/2025$0 $495,743 $01.300

218908 12/13/2024$266,257 $66,5650.950

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Otter Lake Tapiola Rd Askel Road Thence 2.02 
Miles North

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Total For:

County:

Gay Lac La Belle Rd 2.5 miles southeast of 
Montgomery Point Road 
thence 1.3 miles south

CON Crush & Shape & Asphalt 
Resurfacing (GPA)

STL

Transit Capital AreawideNI FY 2025 RTF - Maintenance 
Equipment

STL

Total For:

Total For:

Total For:

RTF:

Year:

County:

Indianhead Rd US-2 thence Northerly 1.626 
miles

CON Cold-In-Place Recycle & 
Asphalt Resurfacing

STL,EDD

Total For:

County:

County Road 424 Blue Lake Pit to Rysberg HillCON Asphalt Reconstruction EDD

Hagerman Lake Rd Ottawa Lake Road to StortiCON Asphalt Reconstruction STL

Total For:

County:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0 $779,818 $0

$200

$2,700 $1,287,130 $0

$2,700 $1,287,130 $0

$111,000 $900,533 $246,088

$131,000 $0

$0 03/24/2025$0 $779,818

$0

$200

$246,088$111,000 $900,533

$131,000 $0

$0

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$0 $194,915

$0

$0 $296,337

$111,000 $0

$131,000

$779,658$0

$984,352$111,000

$131,000

Programmed Initial Obligation Award
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AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

13b 

2025

Ontonagon

Ontonagon

2025

13b 

14 

2025

Lake

Lake

Mason

Mason

Muskegon

Muskegon

Rural Task Force (RTF) Financial Status - Statewide Report

$738,000 $166,050 $145,747 $582,839 $02.38

$1,703,288 $1,056,327 $259,880 $1,567,191 $131,0006.26

$1,703,288 $1,056,327 $259,880 $1,567,191 $131,0006.26

$1,291,279 $87,9463.33

$657,000 $533,772 $0 $015.23

$783,000 $195,750 $167,873 $671,331 $03.53

215376 09/30/2025$73,800 $00.000

218004 $012/18/2024 $145,710$664,200 $166,050 $145,7472.380

214552 02/27/2025$1,231,783 $87,9463.330

214569 09/30/2025$59,496 $00.000

215994 12/13/2024$657,000 $132,6781.270

224042 $003/13/2025$0 $401,094 $013.960

214367 $001/30/2025 $167,833$783,000 $195,750 $167,8733.530

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

Transit Capital AreawideNI FY 2025 RTF - Van Purchase 
and Facility Improvements

STL

Depot Ridge Rd M-38 to M26CON Milling and Two Course 
Asphalt Resurfacing

STL,EDD

Total For:

Total For:

Total For:

RTF:

Year:

County:

E Old M 63 West of Syers Creek to East 
of May Road

CON Crush and Shape and Asphalt 
resurfacing

STL,EDD

Transit Capital AreawideNI FY25 RTF - Equipment 
(Purchase bus washer and 
generator)

STL

Total For:

County:

N Custer Rd from N Village limit to Hansen 
Rd

CON Crush and Shape STL,EDD

Countywide Various Locations - Mason 
County

CON HMA wedging, Chip and fog 
seal

EDD

Total For:

County:

Michillinda Rd from Zellar Road to Scenic 
Drive

CON One Course Asphalt Overlay STL

Total For:

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$94,105 $582,986 $66,376

$336,105 $1,483,519 $312,464

$336,105 $1,483,519 $312,464

$234,874

$479,228 $0

$0 $671,491 $0

$18,450

$66,376 03/21/2025$75,655 $582,986

$220,000

$14,874

$160,322

$318,906 $0

$0 04/14/2025$0 $671,491

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$66,393 $145,710

$308,393 $145,710

$308,393 $145,710

$318,906

$0 $167,833

$582,839$66,393

$318,906

$671,331$0

Programmed Initial Obligation Award
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Total Jobs Reported:

Preferences:

Report Type

Job Type

Phase Type 

Phase Operational Status

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

173

Rural Task Force (RTF) Financial Status

Statewide

2025

ALL

14 

2025

Newaygo

Newaygo

Oceana

Oceana

2025

14 

Rural Task Force (RTF) Financial Status - Statewide Report

$866,467 $245,2501.11

$785,581 $194,240 $196,999 $02.26

$4,383,327 $1,256,958 $364,872 $671,331 $025.46

$4,383,327 $1,256,958 $364,872 $671,331 $025.46

372.970 $68,615,737 $24,982,187 $14,840,942 $31,448,383 $1,249,637

214613 10/16/2024$866,467 $245,2501.110

215079 $004/16/2025$776,957 $194,240 $196,9992.260

222186 09/30/2025$8,624 $00.000

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

RTF:

Year:

County:

36th St Over Hardy DamCON Reconstruction of road over 
Hardy Dam

STL

Total For:

County:

E Madison Rd from 144th Avenue to east of 
160th Avenue

CON Crush and Shape and Asphalt 
resurfacing

STL,EDD

Transit Capital AreawideNI FY25 RTF - 
Computer/computer 
equipment

STL

Total For:

Total For:

Total For:

Grand Total:

Report Name

Fiscal Year

Local, Multi-Modal

Programmed, Active, Completed

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

$0

$220,156 $788,239

$934,258 $1,459,730 $0

$934,258 $1,459,730 $0

$10,230,666 $50,073,720 $4,845,989

$0

$218,000 $788,239

$2,156

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt

$221,127

$540,033

$540,033 $167,833

$7,752,588 $6,006,605

$221,127

Programmed Initial Obligation Award
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Finance System

Template

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column,  Programmed State Amount = Programmed State funds, type indicated in Funding Source column, 
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding 

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal 
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

Local - EDD, STL, Multi-Modal - STL

Local - STP - Rural/Flexible, TEDF Category D, Multi-Modal - Transit, Transit - STP - Rural - Flex

Rural Task Force (RTF) Financial Status - Statewide Report

Fiscal Year(s): 2025 Classification: Internal

Work Description
Job 
Number Phase Route Miles State Amt  Date

Funding 
SourceLocal AmtFed Amt DateState Amt

AC/ 
ACC

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

This report is approved by MDOT Statewide Transportation Planning Division.

Location Fed Amt Local Amt State Amt 
Cost To 

DateFed Amt Local Amt
Programmed Initial Obligation Award


