Rural Task Force Monthly Status Report
September 16, 2025

The Rural Task Force Monthly Status Report has two components, the Rural Task
Force (RTF) Financial Report and the Summary of Regional Planning Agency (RPA)
Monthly Progress Reports. The Rural Task Force Financial Report is described below
and attached to this document.

Rural Task Force (RTF) Financial Report
The RTF financial report is now generated from the new SMART platform and while it
contains the same information it does have some enhancements, and the look of the
document is different. Some highlights are listed here:
e There is a field, AC/ACC, that indicates if a line is referring to a project with
advance construct (AC) or an Advance construct conversion (ACC)
e The funding fields are grouped under a heading such as “Programmed” or “Initial
Obligation” rather than repeating it in each field name
e The initial Obligation Date reflects the scheduled obligation date until the project
is obligated and then it changes to the obligated date
e Line that identifies a county, sub-total, or total are in green
e There are descriptions of each field at that bottom of each page

The RTF Financial Report attached to this document was downloaded from the
Michigan Department of Transportation (MDOT) databases on September 16, 2025.
Any changes in JobNet made up to that date are reflected in the RTF Financial Report.
Changes entered into JobNet after September 16, 2025, are not reflected in this
report.

If there are inconsistencies with any of the projects in the RTF Financial Report, please
contact your RPA representative or Brian Stark at, StarkB1@michigan.gov or

(5617) 582-4970. The RPAs and the MDOT Core Team are working to ensure the
accuracy of RTF Jobs programmed in JobNet and appreciate your help in identifying
any inconsistencies that we have missed.

Summary of RPA Monthly Progress Report activity

Southeast Michigan Council of Governments (SEMCOG)
RTF 1
No activity reported for August.

Region 2 Planning Commission (R2PC)
RTF 2
No activity reported for August.

Southcentral Michigan Planning Council (SMPC)
RTF 3
No activity reported for August.



Southwest Michigan Planning Commission (SWMPC)
RTF 4
No activity reported for August.

Genesee-Lapeer -Shiawassee Region V Planning and Development Commission
RTF 5
No activity reported for August.

Tri-County Regional Planning Commission (TCRPC)

RTF 6

The August RTF 6 meeting was cancelled. The next meeting is tentatively scheduled for
October 16, 2025.

East Michigan Council of Governments (EMCOG)
RTF 7a
No activity reported for August.

RTF 7b
No activity reported for August.

RTF 7c
No activity reported for August.

RTF 7d
No activity reported for August.

West Michigan Regional Planning Commission (WMRPC)
RTF 8a
No activity reported for August.

RTF 8b
No activity reported for August.

Northeast Michigan Council of Governments (NEMCOG)
RTF 9
No activity reported for August.

Networks Northwest
RTF 10a
No activity reported for August.

RTF 10b
No activity reported for August.

RTF 10c
No activity reported for August.



RTF 11
No activity took place in August.

Central Upper Peninsula Planning and Development Regional Commission
(CUPPAD)

RTF 12a

No activity reported for August.

RTF 12b
No activity reported for August.

Western Upper Peninsula Planning & Development Regional Commission
(WUPPDR)

RTF 13a

No meetings were held in August.

RTF 13b
No meetings were held in August.

West Michigan Shoreline Regional Development Commission (WMSRDC)
RTF 14
No activity reported for August.

If you require assistance accessing this information or require it in an alternative format, contact
the Michigan Department of Transportation’s (MDOT) Americans with Disabilities Act (ADA)
coordinator at Michigan.gov/MDOT-ADA.



https://www.michigan.gov/MDOT-ADA
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Michigan Department of Transportation

Rural Task Force (RTF) Financial Status - Statewide Report

Fiscal Year(s): 2025

Date: September 16, 2025

Page: 1 of 23
Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 1

Year: 2025

County: Livingston

214381 CON Argentine Rd from W Dean Road to E. Culvert Replacement and 0.280 $932,722 $0 $233,181 $681,712 $0 $183,078 01/24/2025 STL $681,552 $0 $183,038 03/26/2025  $179,076
Dean Road Road Rehabilitation

Total For:  Livingston 0.28 $932,722 $0 $233,181 $681,712 $0 $183,078 $681,552 $0 $183,038 $179,076

County: Monroe

220806 CON Countywide Various Bridges - Monroe  Rehabilitation of Six Bridges in ACC 0.000 $680,999 $0 $0 $680,999 $0 $0 09/12/2024 STL $0 $0 $0 11/26/2024 $0
County Monroe County

222766  CON Scofield Rd Doty to Sumpter Microsufacing 1.000 $56,000 $0 $14,000 $62,087 $0 $15,522 04/15/2025 STL $63,359 $0 $14,050 06/23/2025 $6

222768 CON E Lloyd Rd Dixon to Dundee Village HMA Overlay 1.240 $235,006 $0 $55,644 $227,766 $0 $56,941 05/14/2025 STL,STUL $227,606 $0 $56,901 07/29/2025 $5
Limits

222769 CON Bluebush Rd Steffas to Raisinville HMA Mill and Fill 1.260 $246,120 $0 $59,380 $246,757 $0 $61,689 05/14/2025 STL,STUL $246,597 $0 $61,649 07/29/2025 $5

222771 CON Plank Rd US-23 to Sherman HMA Overlay 1.560 $237,931 $0 $55,869 $253,814 $0 $63,453 05/14/2025 STL,STU, $253,654 $0 $63,413 07/29/2025 $5

STUL

223059 CON Cone Rd Wabash Road to Ann Arbor HMA Overlay 0.500 $178,195 $0 $43,555 $174,198 $0 $43,549 05/14/2025 STL,STUL $174,038 $0 $43,509 07/29/2025 $5
Road

Total For:  Monroe 555  $1,634,251 $0 $228,448  $1,645,620 $0 $241,155 $965,253 $0 $239,523 $27

County: St. Clair

215212 CON Riley Center Rd from Bordman Rd to 0.5 Mill and Resurface 5.660 $740,496 $0 $185,124 $687,256 $0 $171,814 01/29/2025 STL $687,096 $0 $171,774 04/21/2025 $7
miles south of Burt Rd

221067 CON Wildcat Rd from Mclntrye to Hewitt Mill & Fill 2.290 $0 $360,000 $90,000 $0 $360,000 $0 11/26/2024 EDD $359,977

221113 CON Wales Center Rd from Rattle Run to 1-69 Preventative Maintanence_ 5.530 $220,000 $0 $55,000 $256,643 $0 $64,161 01/21/2025 STL $256,483 $0 $64,121 04/23/2025 $19

Chip Seal

221123 CON Foley Rd from Capac Rd to Knoll Rd  HMA Overlay 2.000 $259,504 $0 $90,496 $243,101 $0 $84,793 01/29/2025 STL $242,952 $0 $84,742 04/21/2025  $217,173

Total For:  St. Clair 15.48  $1,220,000 $360,000 $420,620  $1,187,000 $360,000 $320,768 $1,186,531 $0 $320,636 $577,176

County: Washtenaw

214597 CON Dexter Chelsea Rd  from the east city limits of ~ Hot mix asphalt cold milling 3.400 $601,365 $160,224 $29,698 $546,955 $148,192 $25,134 01/30/2025 STL,EDD, $588,978  $130,604 $500 04/22/2025 $15

Chelsea to Dancer Road.

and resurfacing and pavement
markings.

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

ST,STU

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Michigan Department of Transportation

Fiscal Year(s): 2025

Rural Task Force (RTF) Financial Status - Statewide Report

Date: September 16, 2025
Page: 2 of 23

Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 1
Year: 2025
County: Washtenaw
214605 CON Nixon Rd US-23 to Pontiac Trail Crush and Shape and Asphalt 1.300 $423,416 $0 $435,564 $381,461 $0 $392,951 04/24/2025 STL $381,362 $0 $392,849 08/04/2025 $11
Resurfacing
214983 NI Transit Capital areawide FY 2024 RTF - Purchase of a 0.000 $48,000 $12,000 $0 $48,000 $12,000 $0 02/05/2025 STL $60,000
minivan expansion vehicle
219565 CON Curtis Rd Plymouth Road to Joy Road Mill and resurface the existing 0.900 $158,200 $0 $39,550 $160,269 $0 $40,567 01/29/2025 STL $160,109 $0 $40,527 04/22/2025 $13
roadway surface
Total For: Washtenaw 5.59 $1,230,981 $172,224 $504,812 $1,136,685 $160,192 $458,652 $1,130,449 $130,604 $433,876 $60,038
Total For: 2025 26.91 $5,017,954 $532,224 $1,387,061 $4,651,017 $520,192 $1,203,654 $3,963,786 $130,604 $433,876 $816,317
Total For: 1 26.91 $5,017,954 $532,224 $1,387,061 $4,651,017 $520,192 $1,203,654 $3,963,786 $130,604 $1,177,074 $816,317
RTF: 2
Year: 2025
County: Hillsdale
216105 CON Countywide Concord Road, Herring One Course Asphalt Overlay 5.300 $935,400 $135,567 $98,968 $737,763 $106,950 $78,067 01/30/2025 STL,EDD $737,603 $106,927 $78,050 05/02/2025 $27
Road, and Jonesville Road,
Hillsdale County
216498 NI Transit Capital Area Wide FY 2025 RTF - Maintenance 0.000 $5,600 $1,400 $0 09/30/2025 STL
Equipment Replacement
Total For: Hillsdale 5.30 $941,000 $136,967 $98,968 $737,763 $106,950 $78,067 $737,603 $106,927 $78,050 $27
County: Jackson
216524 CON Moscow Rd from Hillsdale County Line to One Course Asphalt Overlay 9.780 $1,429,000 $199,100 $271,893 $1,071,962 $199,100 $64,692 03/18/2025 STL,EDD, $1,071,802 $230,797 $32,955 07/09/2025 $27
Spring Arbor Road, Jackson STUL
County.
Total For: Jackson 9.78 $1,429,000 $199,100 $271,893 $1,071,962 $199,100 $64,692 $1,071,802 $230,797 $32,955 $27
County: Lenawee
222737 CON Crockett Hwy from Weston Road to US-2230ne Course Asphalt Overlay 5.240 $556,000 $0 $139,000 $488,574 $0 $122,144 04/09/2025 STL $488,414 $0 $122,104 07/03/2025 $7

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Michigan Department of Transportation

Rural Task Force (RTF) Financial Status - Statewide Report

Fiscal Year(s): 2025

Date: September 16, 2025
Page: 3 of 23

Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 2

Year: 2025

County: Lenawee

222739  CON Gorman Rd from Hodges Highway to One Course Asphalt Overlay 2.940 $312,000 $0 $78,000 $268,877 $0 $67,219 04/10/2025 STL $268,717 $0 $67,179 07/03/2025 $7
Crockett Highway

222741 CON W Russell Rd from M-52 to City of One Course Asphalt Overlay 2.080 $118,000 $102,000 $55,000 $127,659 $110,344 $59,501 04/10/2025 STL,EDD $127,573 $110,270 $59,461 07/03/2025 $7
Tecumseh

222742 CON Palmyra Rd from Deerfield Road to US-  One Course Asphalt Overlay 2.700 $252,000 $0 $63,000 $220,585 $0 $95,387 04/09/2025 STL $220,425 $0 $95,347 07/03/2025 $7
223 and Rouget Road from
US-223 to Palmyra Highwa

Total For: Lenawee 12.95 $1,238,000 $102,000 $335,000 $1,105,695 $110,344 $344,250 $1,105,129 $110,270 $344,090 $26

Total For: 2025 28.03 $3,608,000 $438,067 $705,861 $2,915,419 $416,394 $487,009 $2,914,533 $447,994 $344,090 $81

Total For: 2 28.03  $3,608,000 $438,067 $705,861  $2,915,419 $416,394 $487,009 $2,914,533  $447,994 $455,095 $81

RTF: 3

Year: 2025

County: Barry

217932 CON Countywide Various Locations - Barry Pavement Marking 1.360 $350,000 $0 $0 $354,971 $0 $0 03/06/2025 STL $354,771 $0 $0 06/09/2025 $301,097
County

Total For: Barry 1.36 $350,000 $0 $0 $354,971 $0 $0 $354,771 $0 $0 $301,097

County: Branch

216406 CON W Southern Rd Block Road to Orland Road One Course Asphalt Overlay 6.090 $782,298 $195,575 $0 $943,762 $195,575 $40,365 08/07/2025 STL,EDD $0

Total For: Branch 6.09 $782,298 $195,575 $0 $943,762 $195,575 $40,365 $0

County: Calhoun

216392 CON 28 Mile Rd fromHDr.Nto CDr. N Cold-in-place Recycle & 2.700 $1,380,000 $462,049 $0 $1,093,966 $366,213 $0 11/25/2024 STL,EDD $1,094,982 $366,553 $0 04/01/2025 $227,359

Asphalt Resurfacing
Total For:  Calhoun 2.70  $1,380,000 $462,049 $0  $1,093,966 $366,213 $0 $1,094,982  $366,553 $0 $227,359
County: Kalamazoo

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.

Michigan Department o Transportation
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Classification: Internal

Job Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 3

Year: 2025

County: Kalamazoo

216407 CON QAve E 29th Street to 34th Street One Course Asphalt Overlay 2.510 $1,219,000 $461,811 $1,344,189 $1,219,000 $461,811 $347,465 01/02/2025 STL,EDD $1,622,461 $405,615 $0 04/01/2025 $914,785

Total For:  Kalamazoo 251 $1,219,000 $461,811  $1,344,189  $1,219,000 $461,811 $347,465 $1,622,461 $405,615 $0 $914,785

County: St. Joseph

215334 CON Millers Mill Rd from Cass County Line to 2" HMA Overlay 4.470 $483,840 $0 $120,960 $412,933 $0 $103,233 02/05/2025 STL $427,143 $0 $106,786 04/21/2025 $412,668
Youngs Prairie Road

216324 CON Findley Rd M-66 to Farrand Road 2" HMA Overlay 2.470 $277,951 $0 $69,488 $252,251 $0 $63,063 02/05/2025 STL $270,101 $0 $67,525 04/21/2025 $251,742

216426 NI Transit Capital Areawide FY 2025 RTF - Bus Purchase 0.000 $84,000 $21,000 $0 09/30/2025 STL

Total For: St. Joseph 6.94 $845,791 $21,000 $190,448 $665,184 $0 $166,296 $697,244 $0 $174,311 $664,409

Total For: 2025 19.59  $4,577,089  $1,140,435  $1,534,637  $4,276,884  $1,023,599 $554,127 $3,769,458  $772,168 $174,311 $2,107,651

Total For: 3 19.59 $4,577,089  $1,140,435 $1,534,637 $4,276,884 $1,023,599 $554,127 $3,769,458 $772,168 $174,311 $2,107,651

RTF: 4

Year: 2025

County: Berrien

216308 CON Cleveland Ave Glendora Road to Snow HMA Trench & widen with 2.520 $592,210 $83,208 $107,476 $490,645 $91,529 $31,132 02/27/2025 STL,EDD $490,485 $122,621 $0 05/14/2025 $23
Road guardrail upgrade.

216485 CON N Elm St US-12 to the North Village  Mill and HMA resurface 0.750 $399,259 $51,040 $37,494 $423,495 $51,040 $42,869 07/10/2025 STL,EDD $397,754 $88,201 $0 $0
Limits of Three Oaks

Total For: Berrien 3.26 $991,469 $134,248 $144,970 $914,140 $142,569 $74,001 $888,239 $210,822 $0 $23

County: Cass

216786 CON Calvin Hill St from Cassopolis Rd. to CalvinAsphalt Overlay 1.990 $281,563 $0 $70,391 $325,598 $0 $81,400 05/20/2025 STL $325,438 $0 $81,360 07/29/2025 $10
Center Rd.

217044 CON Pine Lake St M-62 to Robinson Rd. Mill and Resurface 2.790 $488,437 $0 $153,363 $414,003 $0 $130,022 05/21/2025 STL $413,851 $0 $129,974 07/29/2025 $9

Total For: Cass 4.78 $770,000 $0 $223,754 $739,602 $0 $211,422 $739,289 $0 $211,334 $19

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Page: 5 of 23
Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 4
Year: 2025
County: Van Buren
216338 CON N Van Buren St from Pine Street to the north Resurfacing 0.380 $497,578 $22,262 $129,960 $379,258 $21,569 $64,086 03/26/2025 STL,EDD $379,094 $84,063 $1,556 06/23/2025 $32
village limits, Village of
Bloomingdale.
216509 CON Red Arrow Hwy Hartford city limit to CR 681 Mill 2 in. and HMA overlay 2.580 $155,062 $6,938 $956,830 $170,568 $7,632 $820,560 02/21/2025 STL,EDD $798,848 $199,712 $0 05/20/2025 $178,025
216511 CON County Road 388 Bloomingdale village limits to Mill and HMA resurface 2.590 $401,360 $235,214 $298,616 $441,496 $235,214 $91,784 03/13/2025 STL,EDD $614,635 $153,659 $0 05/20/2025 $21
CR 380
Total For:  Van Buren 5.55  $1,054,000 $264,414  $1,385,406 $991,322 $264,415 $976,430 $1,792,577  $437,434 $1,556 $178,078
Total For: 2025 13.59 $2,815,469 $398,662 $1,754,130 $2,645,064 $406,983 $1,261,853 $3,420,106 $648,256 $1,556 $178,120
Total For: 4 13.59 $2,815,469 $398,662 $1,754,130 $2,645,064 $406,983 $1,261,853 $3,420,106 $648,256 $212,889 $178,120
RTF: 5
Year: 2025
County: Lapeer
215493 CON Columbiaville Rd LeValley Road to the East  Road Rehabilitation 2.250 $1,194,586 $166,906 $300,000 $1,019,413 $142,349 $256,058 02/03/2025 STL,EDD $1,019,269 $142,329 $256,022 04/21/2025 $894,708
Village Limits of
Columbiaville
Total For: Lapeer 2.25 $1,194,586 $166,906 $300,000 $1,019,413 $142,349 $256,058 $1,019,269 $142,329 $256,022 $894,708
County: Shiawassee
215531  CON Lansing Rd 1371 ft west of Newburg Rd Road Preventive maintenance 1.900 $922,936 $174,735 $100,511 $844,866 $159,914 $92,022 12/10/2024 STL,EDD $844,712  $159,885 $92,005 02/20/2025 $823,918
to west reference line bridge and Repair.
over Garrison rd
Total For:  Shiawassee 1.90 $922,936 $174,735 $100,511 $844,866 $159,914 $92,022 $844,712  $159,885 $92,005 $823,918
Total For: 2025 415 $2,117,522 $341,641 $400,511 $1,864,279 $302,263 $348,080 $1,863,981 $302,214 $92,005 $1,718,626
Total For: 5 415  $2,117,522 $341,641 $400,511  $1,864,279 $302,263 $348,080 $1,863,981 $302,214 $348,027 $1,718,626

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 6

Year: 2025

County: Clinton

216014 NI Transit Capital Areawide FY25 RTF - Van Purchase 0.000 $140,000 $35,000 $0 09/30/2025 STL

Total For: Clinton 0.00 $140,000 $35,000 $0

County: Eaton

218812 CON W Five Point Hwy from Maurer Road to Battle Road Rehabilitation 0.400 $500,000 $0 $125,000 $515,093 $0 $128,773 08/28/2025 STL $0
Creek River

219769 CON W Bellevue Hwy Marshall Road to Brookfield = Single course overlay 6.110  $1,625,990 $0 $406,500  $1,140,499 $0 $285,125 03/06/2025 STL $1,140,339 $0 $285,085 05/12/2025 $1,040,700
Road

Total For: Eaton 6.51 $2,125,990 $0 $531,500 $1,655,593 $0 $413,898 $1,140,339 $0 $285,085 $1,040,700

County: Ingham

219203 CON Holt Rd US-127 to Okemos Road Road rehabilitation - concrete  ACC 0.000 $290,000 $0 $0 $290,000 $0 $0 12/27/2023 STL $0 $0 $0 03/04/2024 $0

pavement rubblize & asphalt
resufacing

Total For:  Ingham 0.00 $290,000 $0 $0 $290,000 $0 $0 $0 $0 $0 $0

Total For: 2025 6.51 $2,555,990 $35,000 $531,500 $1,945,593 $0 $413,898 $1,140,339 $0 $0 $1,040,700

Total For: 6 6.51 $2,555,990 $35,000 $531,500 $1,945,593 $0 $413,898 $1,140,339 $0 $285,085 $1,040,700

RTF: 7a

Year: 2025

County: Huron

215892 CON N Elkton Rd Elkton Road from Tuscola  Crush and Shape and Asphalt 3.990 $715,000 $67,000 $409,000 $742,359 $69,287 $425,619 11/21/2024 STL,EDD $742,239 $69,276 $425,550 02/25/2025 $759,590
County Line to Sebewaing  Resurfacing
Road

221234 CON Main St Main Street from M-53 to Milling and Once Course 1.000 $236,800 $0 $59,200 $263,784 $0 $65,946 08/05/2025 STL $0
Crockard Road Asphalt Overlay

221475 NI Transit Capital Areawide FY 2025 RTF - Administrative 0.000 $32,000 $8,000 $0 09/30/2025 STL

vehicle purchase

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 7a
Year: 2025
Total For: Huron 4.99 $983,800 $75,000 $468,200 $1,006,143 $69,287 $491,565 $742,239 $69,276 $425,550 $759,590
County: Sanilac
218264 CON Black River St from the west village limits to Milling & One Course Asphalt 0.390 $140,000 $100,000 $60,000 $110,418 $78,857 $47,319 01/29/2025 STL,EDD $110,325 $78,790 $47,279 04/21/2025 $14,224
Brush Street, Village of Overlay
Deckerville.
221406 NI Transit Capital Areawide FY 2025 RTF - Bus Support 0.000 $108,926 $27,232 $0 09/30/2025 STL
Equipment/Facilities
222439 CON Maple Grove Rd from Carsonville NVL to Asphalt Overlay over Chip 6.530 $947,111 $200,000 $457,509 $902,581 $190,548 $436,151 04/24/2025 STL,EDD $902,463  $190,523  $436,094 08/04/2025 $16
Deckerville Road Seal
Total For: Sanilac 6.92 $1,196,037 $327,232 $517,509 $1,012,999 $269,405 $483,469 $1,012,788 $269,313 $483,372 $14,240
County: Tuscola
215494 CON W Fairgrove Rd from M-24 to the east limit of One Course Asphalt Overlay 3.470 $433,836 $0 $108,459 $363,741 $0 $90,935 01/30/2025 STL $363,581 $0 $90,895 04/16/2025 $325,889
the Village of Fairgrove.
215495 CON Bray Rd from Willard Road to Ormes Milling and One Course 6.940 $1,126,000 $0 $274,000 $1,211,568 $0 $302,892 08/28/2025 STL $0
Road Asphalt Overlay
219714 CON Millington Rd From Vassar Road to Fulmer One Course Asphalt Overlay 2.180 $80,864 $183,136 $66,000 $82,790 $187,544 $67,583 02/03/2025 EDD,STL $82,741 $187,433 $67,543 04/21/2025 $247,413
Road
219803 CON Center St M-138 to Village Limits Crush and Shape and Asphalt 0.500 $523,300 $0 $130,825 $577,130 $0 $146,785 01/14/2025 STL $576,970 $0  $146,745 05/01/2025 $52
Resurfacing
222498 NI Transit Capital Areawide FY 2025 RTF - Bus 0.000 $132,000 $33,000 $0 09/30/2025 STL
Replacement
224626 CON Countywide Various Locations - Tuscola Pavement Markings 0.580 $112,932 $20,905 $66,919 $133,773 $24,757 $79,288 08/12/2025 STL,EDD $0
County
Total For: Tuscola 13.67 $2,408,932 $237,041 $646,203 $2,369,002 $212,300 $687,484 $1,023,292 $187,433 $305,184 $573,354
Total For: 2025 25.58 $4,588,769 $639,273 $1,631,912 $4,388,145 $550,992 $1,662,519 $2,778,319 $526,022 $305,184 $1,347,184
Total For: 7a 25.58 $4,588,769 $639,273 $1,631,912 $4,388,145 $550,992 $1,662,519 $2,778,319 $526,022 $1,214,106 $1,347,184
RTF: 7b
Year: 2025

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 7b

Year: 2025

County: Bay

219984 CON W Midland Rd 7 mile Road to 8 Eight Mile  Mill and one course overlay ~ACC 0.000 $129,748 $0 $0 $129,748 $0 $0 03/06/2024 STL $0 $0 $0 06/10/2024 $0
Road

220007 CON W Midland Rd Auburn City Limits to Eight  Milling and one course asphalt ACC 0.000 $8,897 $0 $0 $8,897 $0 $0 03/06/2024 STL $0 $0 $0 06/10/2024 $0
Mile Road overlay

222326 CON E Beaver Rd Garfield Road to Fraser RoadMilling and One Course 3.670 $468,480 $0 $117,120 $357,746 $0 $89,436 04/14/2025 STL $357,586 $0 $89,396 07/21/2025 $301,096

Asphalt Overlay

222357 CON E Whitefeather Rd from 7 Mile to M-13 (Huron  Milling and One Course 2.970 $384,000 $0 $96,000 $271,848 $0 $67,962 04/14/2025 STL $271,688 $0 $67,922 07/21/2025  $131,199
Road) Asphalt Overlay

222358 CON W Anderson Rd from Bay-Midland Line Road Milling and One Course AC 3.980 $346,995 $0 $329,855 $393,834 $0 $98,459 04/14/2025 STL $126,714 $0 $365,379 07/21/2025 $4,067
to Garfield Road Asphalt Overlay

222359 CON E Parish Rd from 8 Mile Road to 7 Mile ~ Milling and One Course 1.000 $128,000 $0 $32,000 $101,808 $0 $25,452 04/14/2025 STL $101,648 $0 $25,412 07/21/2025 $84,395
Road Asphalt Overlay

222361 CON S Knight Rd from Kinney Road to M-15  Milling and One Course 1.300 $168,000 $0 $42,000 $126,321 $0 $31,580 04/14/2025 STL $126,161 $0 $31,540 07/21/2025 $4,325
(Tuscola Road) Asphalt Overlay

222362 CON W Kinney Rd from Knight Road to M-15  Milling and One Course 0.830 $104,000 $0 $26,000 $84,137 $0 $21,034 04/14/2025 STL $83,977 $0 $20,994 07/21/2025 $2,597
(Tuscola Road) Asphalt Overlay

Total For: Bay 13.75 $1,738,120 $0 $642,975 $1,474,338 $0 $333,923 $1,067,773 $0 $600,644 $527,678

County: Gratiot

218028 CON W Harrison Rd from Warner Road to Winans Two Course Asphalt 4.020 $851,417 $0 $212,854 $780,160 $0 $195,040 03/13/2025 STL $780,000 $0 $195,000 05/29/2025 $770,482
Road Resurfacing

Total For: Gratiot 4.02 $851,417 $0 $212,854 $780,160 $0 $195,040 $780,000 $0 $195,000 $770,482

County: Saginaw

215492 CON Dixie Highway Birch Run Road to Junction Milling and Two Course ACC 0.000 $699,055 $0 $0 $699,055 $0 $0 08/25/2023 STL $0 $0 $0 01/18/2024 $0
Road Asphalt Resurfacing

219891 CON Sheridan Rd at Curtis Road Roundabout 0.120 $741,960 $169,000 $0 $750,000 $163,728 $0 04/17/2025 HRRR,EDD $822,176 $91,353 $0 06/24/2025 $453,576

221236 CON E Tittabawassee Rd  from Curve Road to Lone Road Rehabilitation 1.100 $744,000 $186,000 $0 $495,079 $123,770 $0 02/26/2025 STL,EDD $494,919 $123,730 $0 06/24/2025 $199,001
Road

221355  CON S Chapin Rd Over the Lamb Creek Bridge Replacement 0.000 $0 $144,913  $1,304,217 $0 $109,050 $981,450 04/02/2025 EDD $0

Total For: Saginaw 1.22 $2,185,015 $499,913 $1,304,217 $1,944,134 $396,548 $981,450 $1,317,094 $215,083 $0 $652,577

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 7b

Total For: 2025 19.00 $4,774,552 $499,913 $2,160,046 $4,198,632 $396,548 $1,510,413 $3,164,867 $215,083 $0 $1,950,737

Total For: 7b 19.00 $4,774,552 $499,913 $2,160,046 $4,198,632 $396,548 $1,510,413 $3,164,867 $215,083 $795,644 $1,950,737

RTF: 7c

Year: 2025

County: Clare

220788 NI Transit Capital Areawide FY 2025 RTF - Bus Purchase 0.000 $40,000 $10,000 $0 09/30/2025 STL

221749 CON Surrey Rd from Old State Rd-Harrison One Course Asphalt Overlay 3.430 $895,000 $0 $391,058 $727,842 $0 $181,960 06/17/2025 STL $727,682 $181,920 $0 08/11/2025 $19
Rd & Colonville Rd from
Brand Ave-Tobacco Dr

225019 CON Tobacco Dr From Clarabella Road to One Course Asphalt Overlay 4.190 $267,318 $0 $364,186 $267,318 $0 $327,586 09/03/2025 STL $0
Beaverton Road

Total For: Clare 7.62 $1,202,318 $10,000 $755,244 $995,160 $0 $509,546 $727,682 $181,920 $0 $19

County: Isabella

214159 CON E Coleman Rd from Mission Road to Crush and Shape and Asphalt 2.000 $890,444 $0 $222,500 $890,444 $0 $287,179 06/23/2025 STL $710,223 $0 $177,556 $0
Summerton Road Resurfacing

Total For: Isabella 2.00 $890,444 $0 $222,500 $890,444 $0 $287,179 $710,223 $0 $177,556 $0

County: Midland

216505 CON N Eastman Rd From Baker Road to Bombay Crush & Shape & Asphalt 2.000 $713,047 $96,343 $81,918 $712,737 $96,343 $81,841 07/02/2025 STL,EDD $544,116 $136,029 $0 $0
Road Resurfacing

Total For: Midland 2.00 $713,047 $96,343 $81,918 $712,737 $96,343 $81,841 $544,116 $136,029 $0 $0

Total For: 2025 11.62 $2,805,809 $106,343 $1,059,662 $2,598,341 $96,343 $878,566 $1,982,021 $317,949 $0 $19

Total For: 7c 11.62 $2,805,809 $106,343 $1,059,662 $2,598,341 $96,343 $878,566 $1,982,021 $317,949 $177,556 $19

RTF: 7d

Year: 2025

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 7d

Year: 2025

County: Arenac

214863 NI Transit Capital areawide FY 2025 RTF - Maintenance 0.000 $35,000 $8,750 $0 09/30/2025 STL

Equipment

222198 CON S M-76 north city limits of Standish to One Course Asphalt Overlay 3.330 $443,427 $82,851 $473,722 $443,427 $82,851 $456,866 01/30/2025 STL,EDD $514,931 $128,733 $0 05/08/2025 $22
the south village limits of
Sterling

Total For: Arenac 3.33 $478,427 $91,601 $473,722 $443,427 $82,851 $456,866 $514,931 $128,733 $0 $22

County: losco

222213 CON S Mill Station Rd Alabaster Road to Prescott Asphalt wedging and overlay 1.510 $188,800 $0 $47,200 $170,302 $0 $42,575 02/27/2025 STL $174,757 $0 $43,689 05/07/2025 $170,175
Street, losco County

222221 CON Indian Lake Rd Sand Lake Road to Saginaw Ultra-Thin Asphalt Overlay 2.630 $212,000 $0 $53,000 $172,219 $0 $43,055 02/27/2025 STL $172,132 $0 $43,033 05/29/2025 $171,724
Street

222222 CON Kokosing Rd South Branch Road to 1.12  Ultra-Thin Asphalt Overlay 1.120 $66,463 $0 $16,616 $57,538 $0 $14,385 02/26/2025 STL $57,917 $0 $14,479 05/28/2025 $57,344
miles east, losco County

222226 NI Transit Capital Areawide FY 2025 RTF - Bus Purchase 0.000 $101,600 $25,400 $0 09/30/2025 STL

Total For: losco 5.26 $568,863 $25,400 $116,816 $400,059 $0 $100,015 $404,805 $0 $101,201 $399,244

County: Ogemaw

222395 CON N Sage Lake Rd from Shady Shores (500 ft ~ Ultra-Thin Asphalt Overlay 14.440 $676,840 $368,147 $0 $669,915 $364,383 $0 04/10/2025 STL,EDD $669,785 $364,313 $0 06/16/2025 $658,537
west) to Big Buck Trail

Total For: Ogemaw 14.44 $676,840 $368,147 $0 $669,915 $364,383 $0 $669,785 $364,313 $0 $658,537

County: Roscommon

215513 NI Transit Capital Area Wide FY 2025 RTF - Facility 0.000 $111,127 $27,782 $0 09/30/2025 STL

Improvements

215886 CON Artesia Beach Rd from Maple Valley Road to  Ultra-Thin Asphalt Overlay 4.030 $300,900 $0 $124,100 $300,900 $0 $135,818 10/28/2024 STL $349,214 $0 $87,304 02/11/2025 $30
Saint Helen Road

215889 CON N Saint Helen Rd from Artesia Beach Road to Ultra-Thin Asphalt Overlay 1.880 $78,797 $141,483 $152,120 $78,797 $141,483 $106,650 01/02/2025 STL,EDD $261,384 $65,346 $0 04/11/2025 $220,216
Madison Street

Total For: Roscommon 5.91 $490,824 $169,265 $276,220 $379,697 $141,483 $242,468 $610,599 $65,346 $87,304 $220,246

Total For: 2025 28.95 $2,214,954 $654,413 $866,758 $1,893,097 $588,717 $799,349 $2,200,120 $558,392 $87,304 $1,278,048

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

Total For: 7d 28.95 $2,214,954 $654,413 $866,758 $1,893,097 $588,717 $799,349 $2,200,120 $558,392 $188,505 $1,278,048

RTF: 8a

Year: 2025

County: Montcalm

220292 NI Transit Capital areawide FY25 RTF - Van Purchase 0.000 $87,647 $21,912 $0 09/30/2025 STL

Total For:  Montcalm 0.00 $87,647 $21,912 $0

County: Osceola

217755 CON Main St 200 FT South of 3rd St to 140Reconstruction 0.310 $0 $322,362 $250,000 $0 $322,362 $0 01/22/2025 EDD $322,362
FT N of 1st St

220272 CON 210th Ave from 1000' North of LeRoy  Asphalt Reconstruction 0.760 $716,000 $0 $581,000 $577,186 $0 $468,440 12/19/2024 STL $577,075 $0 $468,351 04/23/2025 $564,444
Rd to 2400' North of 16 Mile
Rd

Total For: Osceola 1.07 $716,000 $322,362 $831,000 $577,186 $322,362 $468,440 $577,075 $0 $468,351 $886,806

Total For: 2025 1.07 $803,647 $344,274 $831,000 $577,186 $322,362 $468,440 $577,075 $0 $468,351 $886,806

Total For: 8a 1.07 $803,647 $344,274 $831,000 $577,186 $322,362 $468,440 $577,075 $0 $468,351 $886,806

RTF: 8b

Year: 2025

County: Allegan

214913 NI Transit Capital Area Wide FY 2025 RTF - Van Purchase 0.000 $88,000 $22,000 $0 09/30/2025 STL

217832  CON Blue Star Hwy from 118th Ave to Douglas  Crush & Shape & Asphalt 5520  $1,383,360 $213,104 $150,000  $1,830,143 $213,104 $267,540 05/07/2025 STL,EDD $1,829,985  $281,892  $198,710 08/11/2025 $23
City Limits Resurfacing (GPA)

218307 NI Transit Capital Area Wide FY25 RTF - Vehicle purchase 0.000 $25,600 $6,400 $0 09/30/2025 STL

223355 NI Transit Capital Area Wide FY25 RTF - Equipment 0.000 $10,040 $2,510 $0 09/30/2025 STL

Total For: Allegan 5.52 $1,507,000 $244,014 $150,000 $1,830,143 $213,104 $267,540 $1,829,985 $281,892 $198,710 $23

County: lonia

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 8b

Year: 2025

County: lonia

214855 NI Transit Capital Area Wide FY 2025 RTF - Bus Purchase 0.000 $92,200 $23,050 $0 09/30/2025 STL

218312 CON Hawley Hwy from Centerline Rd to Rickert Crush & Shape & Asphalt 1.010 $606,005 $0 $151,502 $539,724 $0 $134,931 04/15/2025 STL $539,564 $0 $134,891 06/25/2025 $165,826
Rd Resurfacing (GPA)

223153 CON Keefer Hwy from Eaton Highway to Single chip seal and fog seal 3.990 $236,795 $0 $59,205 $248,910 $0 $62,227 05/08/2025 STL $248,750 $0 $62,187 07/21/2025 $19
Emery Road, lonia County

Total For: lonia 5.00 $935,000 $23,050 $210,707 $788,634 $0 $197,158 $788,314 $0 $197,078 $165,844

County: Ottawa

214812 CON Port Sheldon St 120th Avenue to 96th AvenueMilling and Two Course 3.000 $879,000 $134,649 $411,351 $672,435 $134,649 $283,116 02/19/2025 STL,EDD $618,939 $384,529 $0 05/16/2025 $753,605

Asphalt Overlay

Total For: Ottawa 3.00 $879,000 $134,649 $411,351 $672,435 $134,649 $283,116 $618,939 $384,529 $0 $753,605

Total For: 2025 13.52  $3,321,000 $401,713 $772,058  $3,291,212 $347,753 $747,814 $3,237,237  $666,420 $0 $919,472

Total For: 8b 13.52 $3,321,000 $401,713 $772,058 $3,291,212 $347,753 $747,814 $3,237,237 $666,420 $395,789 $919,472

RTF: 9

Year: 2025

County:  Alcona

214583 CON N Hubbard Lake Rd  from M-72 to Ritchie Rd One Course Asphalt Overlay 2.970 $224,764 $52,000 $72,000 $270,445 $62,565 $86,609 01/30/2025 STL,EDD $270,316 $62,535 $86,568 04/24/2025 $286,362

220476 CON S AuSable Rd from Bamfield Road to F4001 Asphalt Overlay 4.400 $350,599 $26,984 $80,917 $404,692 $32,171 $69,002 01/30/2025 STL,EDD $404,532 $101,133 $0 04/22/2025 $35

Total For: Alcona 7.37 $575,363 $78,984 $152,917 $675,137 $94,736 $155,612 $674,848 $163,668 $86,568 $286,397

County: Alpena

214607 CON Wolf Creek Rd from Nicholson Hill Rd to Crush and Shape and Asphalt AC 5.540 $541,181 $0 $955,000 $1,190,983 $0 $434,489 12/18/2024 STL $1,186,441 $0 $432,831 03/19/2025 $1,143,631
Werth Rd Resurfacing

Total For: Alpena 5.54 $541,181 $0 $955,000 $1,190,983 $0 $434,489 $1,186,441 $0 $432,831 $1,143,631

County: Cheboygan

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 9

Year: 2025

County: Cheboygan

215223 NI Transit Capital Area Wide FY 2025 RTF - Van Purchase 0.000 $120,000 $30,000 $0 09/30/2025 STL

221376 CON N Black River Rd Allis Highway to Mann Road Multiple Course Chip Seal 8.670 $540,411 $86,438 $48,665 $640,021 $98,068 $61,937 02/11/2025 STL,EDD $639,861 $159,965 $0 05/20/2025 $655,796

221396 CON Birch Dr South Village Limits to Crush, Shape & Asphalt 0.450 $96,000 $0 $24,000 $107,346 $0 $26,836 07/08/2025 STL $118,370 $0 $29,593 $0
Ballard Street excluding 1400 Resurfacing
ft completed in 2021

Total For: Cheboygan 9.11 $756,411 $116,438 $72,665 $747,366 $98,068 $88,774 $758,231 $159,965 $29,593 $655,796

County: Crawford

211766 CON North Down River Rd from Bald Hill Road to Crush, Shape & Asphalt 2.860 $540,560 $174,300 $0 $545,644 $175,916 $0 08/07/2025 STL,EDD $0
Mcmasters Bridge Road Resurfacing

Total For: Crawford 2.86 $540,560 $174,300 $0 $545,644 $175,916 $0 $0

County: Montmorency

214645 CON County Road 487 from Landfill Road to north of Crush, Shape & Asphalt 1.380 $578,077 $63,470 $92,558 $494,114 $54,274 $79,058 01/29/2025 STL,EDD $493,956 $54,257 $79,033 04/28/2025 $47
Hardwood Hills Lane, Resurfacing
Montmorency County.

Total For: Montmorency 1.38 $578,077 $63,470 $92,558 $494,114 $54,274 $79,058 $493,956 $54,257 $79,033 $47

County: Oscoda

214623 CON W Miller Rd Walsh Road to west of Two Course Asphalt Overlay 2.600 $391,445 $97,862 $0 $361,246 $90,312 $0 01/02/2025 STL,EDD $361,086 $90,272 $0 03/31/2025 $415,602
Granger Road

220538 CON N Mount Tom Rd from Miller Road to Helmer  Asphalt Wedge and and 1.5- 1.070 $129,257 $0 $32,315 $145,664 $0 $36,416 01/02/2025 STL $145,504 $0 $36,376 03/17/2025 $140,064
Lake Road inch Asphalt Overlay

Total For: Oscoda 3.67 $520,702 $97,862 $32,315 $506,910 $90,312 $36,416 $506,590 $90,272 $36,376 $555,665

County: Otsego

215384 CON Wilkinson Rd from Gaylord City Limit to Crush, Shape and Asphalt 1.290 $489,029 $229,459 $0 $530,182 $248,810 $0 02/10/2025 STL,EDD $530,046 $248,746 $0 04/16/2025 $31
Goslow Road Resurfacing

Total For: Otsego 1.29 $489,029 $229,459 $0 $530,182 $248,810 $0 $530,046 $248,746 $0 $31

County: Presque Isle

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 9

Year: 2025

County: Presque Isle

211763 NI Transit Capital Area Wide FY2025 RTF - Bus Purchase 0.000 $54,400 $13,600 $0 09/30/2025 STL

211772 CON Ocqueoc Rd from Schaedig Highway to  Crush, Shape & Asphalt 1.390 $489,438 $83,696 $96,866 $453,659 $73,185 $94,181 04/10/2025 STL,EDD $453,513 $77,541 $89,771 06/26/2025 $41
Cheboygan Plains Highway Resurfacing

223429 CON Leer Rd Long Lake Hwy to County  Single Course Chip Seal and 2.820 $64,960 $0 $16,240 $64,960 $0 $16,240 05/21/2025 STL $51,920
Road 634 Fog Seal

Total For: Presque Isle 4.21 $608,798 $97,296 $113,106 $518,619 $73,185 $110,421 $453,513 $77,541 $89,771 $51,961

Total For: 2025 35.43 $4,610,121 $857,809 $1,418,561 $5,208,955 $835,301 $904,770 $4,603,625 $794,449 $89,771 $2,693,528

Total For: 9 35.43 $4,610,121 $857,809 $1,418,561 $5,208,955 $835,301 $904,770 $4,603,625 $794,449 $754,173 $2,693,528

RTF: 10a

Year: 2025

County: Antrim

214795 CON E Old State Rd between M-66 and Morris ~ Crush and Shape and Asphalt 2.510 $564,000 $0 $171,000 $615,284 $0 $186,598 12/11/2024 STL $615,131 $0 $186,551 03/21/2025 $34
Road Resurfacing

214809 NI Transit Capital areawide FY25 RTF - Bus Purchase 0.000 $80,000 $20,000 $0 09/30/2025 STL

Total For: Antrim 2.51 $644,000 $20,000 $171,000 $615,284 $0 $186,598 $615,131 $0 $186,551 $34

County: Charlevoix

215112 CON Thumb Lake Rd From 830 Feet West of Milling and One Course 3.240 $561,000 $238,300 $140,250 $411,837 $174,915 $102,977 01/30/2025 STL,EDD $411,718 $174,865 $102,947 04/22/2025 $518,370
Slashing Road to 0.25 Mile  Asphalt Overlay
West of Springvale Rd.

Total For: Charlevoix 3.24 $561,000 $238,300 $140,250 $411,837 $174,915 $102,977 $411,718 $174,865 $102,947 $518,370

County: Emmet

215309 CON Maxwell Rd From Mitchel Rd to South Asphalt Reconstruction 1.500 $627,996 $104,804 $100,950 $627,996 $104,804 $77,844 05/14/2025 STL,EDD $648,356 $162,089 $0 07/23/2025 $21
1.27 Miles

218895 CON Brutus Rd US-31 to Brill Road, Emmet Road rehabilitation 2.460 $1,100,000 $73,819 $201,181 $788,382 $73,819 $123,277 05/28/2025 EAR,EDD $788,222 $0 $197,056 08/11/2025 $21

County

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 10a
Year: 2025
County: Emmet
223589 NI Transit Capital areawide FY25 RTF - Facility 0.000 $12,000 $3,000 $0 09/30/2025 STL
Improvements
Total For: Emmet 3.96 $1,739,996 $181,623 $302,131 $1,416,378 $178,623 $201,121 $1,436,578 $162,089 $197,056 $41
County: Kalkaska
214828 CON County Road 571 from CR 612 to Wood Rd Crush and Shape and Asphalt 2.010 $507,160 $358,828 $0 $590,881 $358,828 $59,309 02/20/2025 STL,EDD $807,055 $201,764 $0 06/23/2025 $16
Resurfacing GPA
214832 NI Transit Capital Areawide FY 2025 RTF - 5311 - See 0.000 $140,000 $35,000 $0 09/30/2025 STL
Detailed Work Below
220893 CON Shippy Road from Coster Rd to Ingersoll  Crush & Shape & Asphalt 1.020 $0 $383,161 $100,000 01/02/2025 EDD
Rd Resurfacing (GPA)
Total For: Kalkaska 3.03 $647,160 $776,989 $100,000 $590,881 $358,828 $59,309 $807,055 $201,764 $0 $16
Total For: 2025 12.73 $3,592,156  $1,216,912 $713,381 $3,034,381 $712,366 $550,005 $3,270,482 $538,717 $0 $518,462
Total For: 10a 12.73 $3,592,156  $1,216,912 $713,381 $3,034,381 $712,366 $550,005 $3,270,482 $538,717 $486,554 $518,462
RTF: 10b
Year: 2025
County: Manistee
215154 CON River Rd Milarch Road to East of One Course Asphalt Overlay 3.610 $683,762 $0 $307,488 $782,531 $0 $306,072 01/30/2025 STL $782,371 $0 $306,032 04/25/2025 $682,021
Kettner Road
Total For: Manistee 3.61 $683,762 $0 $307,488 $782,531 $0 $306,072 $782,371 $0 $306,032 $682,021
County: Missaukee
215165 CON S 13 Mile Rd From Lotan Rd to Falmouth Crush and Shape Asphalt 2.990 $1,106,919 $0 $276,730 $1,011,555 $0 $252,889 05/08/2025 STL $1,008,306 $0 $252,076 07/18/2025 $25
Rd Resurfacing GPA
Total For: Missaukee 2.99  $1,106,919 $0 $276,730  $1,011,555 $0 $252,889 $1,008,306 $0 $252,076 $25
County: Wexford

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To

Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

RTF: 10b

Year: 2025

County: Wexford

215391 NI Transit Capital area wide FY25 RTF - Bus Purchase 0.000 $159,000 $39,750 $0 09/30/2025 STL

Total For:  Wexford 0.00 $159,000 $39,750 $0

Total For: 2025 6.60 $1,949,681 $39,750 $584,218 $1,794,086 $0 $558,961 $1,790,677 $0 $682,046

Total For: 10b 6.60 $1,949,681 $39,750 $584,218 $1,794,086 $0 $558,961 $1,790,677 $0 $558,109 $682,046

RTF: 10c

Year: 2025

County: Benzie

214846 CON Platte Rd from US 31 to M22 Wedging as necessary with 5.250 $425,457 $75,037 $428,888 $471,766 $61,548 $487,382 12/12/2024 STL,EDD $430,591 $56,176 $444,844 03/03/2025 $484,420

1.5" Asphalt Overlay with 4EL

214885 NI Transit Capital Area Wide FY 2025 RTF - Van Purchase 0.000 $47,273 $11,818 $0 09/30/2025 STL

Total For: Benzie 5.25 $472,730 $86,855 $428,888 $471,766 $61,548 $487,382 $430,591 $56,176 $444,844 $484,420

County: Grand Traverse

214814 CON Fife Lake Rd from Fife Lake North Village Asphalt Overlay over Chip 2.660 $623,586 $73,771 $426,171 $571,366 $73,771 $69,071 11/20/2024 STL,EDD $571,206  $142,802 $0 02/20/2025 $599,439
Limits to Twenty-Two Creek Seal

214818 CON Fife Lake Rd from Twenty Two Creek to  Asphalt Overlay over Chip ACC 0.000 $666,900 $0 $0 $666,900 $0 $0 08/29/2024 STL $0 $0 $0 02/20/2025 $0
Supply Rd Seal

Total For: Grand Traverse 2.66 $1,290,486 $73,771 $426,171 $1,238,266 $73,771 $69,071 $571,206 $142,802 $0 $599,439

County: Leelanau

214838 CON Omena Rd County Road 626 (Omena  Crush and Shape and Asphalt 1.910 $429,300 $0 $320,700 $388,204 $0 $290,000 10/23/2024 STL $399,600 $0 $298,513 02/06/2025 $383,044
Road) - County Road 633 to Resurfacing
County Road 631

Total For: Leelanau 1.91 $429,300 $0 $320,700 $388,204 $0 $290,000 $399,600 $0 $298,513 $383,044

Total For: 2025 9.82 $2,192,516 $160,626 $1,175,759 $2,098,236 $135,319 $846,453 $1,401,397 $198,978 $298,513 $1,466,904

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
Total For: 10c 9.82 $2,192,516 $160,626 $1,175,759 $2,098,236 $135,319 $846,453 $1,401,397 $198,978 $743,358 $1,466,904
RTF: 1
Year: 2025
County: Chippewa
214402 NI Transit Capital Area Wide FY 2025 RTF - SUV Purchase 0.000 $32,000 $8,000 $0 09/29/2025 STL
215522 CON Bound Road Thompson Road to M-28 Crush and Shape and Asphalt 2.500 $709,500 $0 $554,608 $614,767 $0 $490,488 11/07/2024 STL $614,654 $0 $490,401 07/22/2025 $14
Resurfacing
224567 NI Transit Capital Area Wide FY25 RTF - Equipment 0.000 $40,000 $10,000 $0 09/30/2025 STL
Total For: Chippewa 2.50 $781,500 $18,000 $554,608 $614,767 $0 $490,488 $614,654 $0 $490,401 $14
County: Luce
214537 CON County Road 393 from Mackinac County Line Crush and Shape and Asphalt AC 4.030 $422,000 $56,000 $600,000 09/12/2025 STL,EDD
to M-28, Luce County Resurfacing
220315 CON Countywide Luce County Traffic Safety, pavement 0.250 $80,000 $0 $30,000 $92,685 $0 $34,752 01/30/2025 STL $92,539 $0 $34,697 06/03/2025 $15
markings.
224564  CON County Road 428 East From M-123 to County Road Milling and Once Course 1.000 $200,000 $0 $50,000 09/05/2025 STL
403N Asphalt Overlay
Total For: Luce 5.28 $702,000 $56,000 $680,000 $92,685 $0 $34,752 $92,539 $0 $34,697 $15
County: Mackinac
206191 CON Brevort Lake Rd US-2 to M-123 Crush & Shape & Asphalt 2.400 $690,510 $129,137 $43,491 $543,799 $91,358 $44,592 01/14/2025 STL,EDD $543,639 $91,331 $44,578 03/20/2025 $614,227
Resurfacing (GPA)
224608 CON Countywide Various Routes - Mackinac Pavement Markings 5.080 $242,510 $0 $0 $252,049 $0 $0 07/01/2025 STL $269,675 $0 $0 $0
County
Total For: Mackinac 7.48 $933,020 $129,137 $43,491 $795,848 $91,358 $44,592 $813,315 $91,331 $44,578 $614,227
Total For: 2025 15.26 $2,416,520 $203,137 $1,278,099 $1,503,299 $91,358 $569,832 $1,520,508 $91,331 $44,578 $614,256
Total For: 11 15.26 $2,416,520 $203,137 $1,278,099 $1,503,299 $91,358 $569,832 $1,520,508 $91,331 $569,676 $614,256
RTF: 12a

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Classification: Internal

Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 12a
Year: 2025
County: Alger
218527 NI Transit Capital Areawide FY 2025 RTF - Facility 0.000 $74,304 $18,576 $0 09/30/2025 STL
Improvements
220407 CON H 58 Rosemund Road (CR-677) Asphalt Reconstruction 1.750 $390,529 $25,000 $205,000 $422,736 $27,139 $221,881 01/07/2025 STL,EDD $422,610 $27,131 $221,815 04/01/2025 $19
to 1.75 miles west
Total For: Alger 1.75 $464,833 $43,576 $205,000 $422,736 $27,139 $221,881 $422,610 $27,131 $221,815 $19
County: Marquette
218533 CON Big Bay Rd From County Road 510to  Two Course Asphalt 2.030 $0 $316,824 $79,206 $0 $316,824 $0 12/17/2024 EDD $316,824
north 2 miles. Resurfacing
218806 NI Transit Capital Areawide FY 2025 RTF - Facility 0.000 $60,037 $15,009 $0 09/30/2025 STL
Improvements
220409 CON County Road 601 from Magnetic Avenue Two Course Asphalt 7.190 $1,141,104 $0 $285,276 $1,046,077 $0 $261,519 04/10/2025 STL $1,045,917 $0 $261,479 07/03/2025 $112,676
northerly for 7.2 miles Resurfacing
224889 OPS Various Locations - Various Locations - Bridge Inspections 0.000 $20,000 $0 $5,000 $20,000 $0 $5,000 08/05/2025 STL $0
Marquette County Marquette County
Total For:  Marquette 9.22  $1,221,1#1 $331,833 $369,482  $1,066,077 $316,824 $266,519 $1,045,917 $0 $261,479 $429,500
County: Schoolcraft
203389 CON Manistique Ave from CR-441 to CR-440 Road Rehabilitation 1.640 $387,760 $96,940 $0 $317,728 $79,432 $0 01/06/2025 STL,EDD $326,928 $81,732 $0 03/24/2025 $396,986
&CR-440 from Manistique
Avenue to City of Manistique
214902 CON County Road 453 from Peterson Road to M-1490ne Course Asphalt Overlay 1.190 $93,481 $31,816 $41,003 $93,481 $31,816 $10,400 12/18/2024 STL,EDD $112,395 $28,099 $0 03/21/2025 $125,122
220468 CON County Road 443 County Road 437 to Crush & Shape & Asphalt 0.880 $207,520 $0 $51,880 $194,262 $0 $48,565 12/19/2024 STL $187,095 $0 $46,774 03/21/2025 $187,116
Schoolcraft County line Resurfacing
220475 NI Transit Capital Areawide FY 2025 RTF - Facility 0.000 $13,884 $3,471 $0 09/30/2025 STL
Improvements
222346 CON County Road 449 From 0.55 miles south of M- Drainage Improvement 0.600 $75,200 $0 $18,800 $74,847 $0 $18,712 07/09/2025 STL $0
94 to 1.15 miles south
Total For: Schoolcraft 4.31 $777,845 $132,227 $111,683 $680,317 $111,248 $77,677 $626,418 $109,831 $46,774 $709,224
Total For: 2025 15.29 $2,463,819 $507,636 $686,165 $2,169,130 $455,211 $566,077 $2,094,945 $136,962 $46,774 $1,138,743

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
Total For: 12a 15.29 $2,463,819 $507,636 $686,165 $2,169,130 $455,211 $566,077 $2,094,945 $136,962 $530,068 $1,138,743
RTF: 12b
Year: 2025
County: Delta
220384 CON 33rd Rd from Forest Highway-13to  One Course Asphalt Overlay ACC 0.000 $833,000 $0 $0 $833,000 $0 $0 08/19/2024 STL $0 $0 $0 12/11/2024 $0
Schoolcraft County line
224784 CON CR 511 from US-2 southerly for 9.79 One Course Asphalt Overlay 9.900 $1,058,749 $0 $803,266 $1,058,749 $0 $840,042 06/16/2025 STL $0
miles, Delta County.
Total For:  Delta 9.90  $1,891,749 $0 $803,266  $1,891,749 $0 $840,042 $0 $0 $0 $0
County: Dickinson
205454 CON County Road 581 from Springhill Road to 0.2  Cold-in-Place Recycle & 1.610 $499,203 $0 $124,930 $521,951 $0 $130,488 05/21/2025 STL $521,791 $0 $130,448 07/18/2025 $32
miles south of Felch School Asphalt Resurfacing (GPA)
Road
216612 NI Transit Capital Areawide FY 2025 RTF - 0.000 $7,680 $1,920 $0 09/30/2025 STL
Computer/Computer
Equipment
216616 NI Transit Capital Areawide FY 2025 RTF - Equipment 0.000 $1,600 $400 $0 09/30/2025 STL
Total For: Dickinson 1.61 $508,483 $2,320 $124,930 $521,951 $0 $130,488 $521,791 $0 $130,448 $32
County: Menominee
215311 CON County Road 577 from County Road 374 to Crush & Shape & Asphalt 4.350 $996,000 $319,000 $0 $883,569 $283,013 $0 12/12/2024 STL,EDD $877,906 $281,199 $0 03/24/2025 $1,161,576
north 4.333 miles Resurfacing
221179 CON Citywide Various Locations - City of ~ Single Course Chip Seal 1.150 $0 $50,000 $10,000 $0 $50,000 $0 01/28/2025 EDD $50,000
Stephenson
222338 CON Old US 41 from River Road to the Single Course Chip Seal 2.490 $61,838 $0 $13,712 $61,838 $0 $13,712 09/04/2025 STL $0
Village of Daggett limit
224638 NI Transit Capital Areawide FY 2025 RTF - Van Purchase 0.000 $27,437 $6,859 $0 09/30/2025 STL
Total For: Menominee 7.99 $1,085,275 $375,859 $23,712 $945,407 $333,013 $13,712 $877,906 $281,199 $0 $1,211,576
Total For: 2025 19.50 $3,485,507 $378,179 $951,908 $3,359,107 $333,013 $984,243 $1,399,697 $281,199 $0 $1,211,608

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
Total For: 12b 19.50 $3,485,507 $378,179 $951,908 $3,359,107 $333,013 $984,243 $1,399,697 $281,199 $130,448 $1,211,608
RTF: 13a
Year: 2025
County: Baraga
212808 CON Whirligig Rd Skanee Road to Pequaming Milling and Two Course 0.560 $1 $0 $299,999 05/16/2025 STL

Road Asphalt Resurfacing
216874 NI Transit Capital Areawide FY 2025 RTF - Equipment for 0.000 $10,000 $2,500 $0 09/30/2025 STL

Vehicles, Computers, and
Office Purchase

221385 CON Townline Rd 0.1 Miles North of Skanee  Asphalt Reconstruction 1.500 $400,000 $0 $100,000 $507,312 $0 $0 12/19/2024 STL $405,689 $0 $101,422 03/21/2025 $25
Road thence Northerly 1.5
Miles
224881 OPS Countywide Various Locations - Baraga Bridge Inspection 0.000 $18,780 $0 $4,695 $18,780 $0 $4,695 08/07/2025 STL $0
County
Total For: Baraga 2.06 $428,781 $2,500 $404,694 $526,092 $0 $4,695 $405,689 $0 $101,422 $25
County: Houghton
221275 CON Otter Lake Tapiola Rd Askel Road Thence 2.02 Crush & Shape & Asphalt 2.020 $791,000 $0 $197,750 $779,818 $0 $194,955 01/22/2025 STL $779,658 $0  $194,915 03/24/2025  $696,981
Miles North Resurfacing (GPA)
Total For: Houghton 2.02 $791,000 $0 $197,750 $779,818 $0 $194,955 $779,658 $0 $194,915 $696,981
County: Keweenaw
221047 NI Transit Capital Areawide FY 2025 RTF - Maintenance 0.000 $800 $200 $0 09/30/2025 STL
Equipment
Total For: Keweenaw 0.00 $800 $200 $0
Total For: 2025 4.08 $1,220,581 $2,700 $602,444 $1,305,910 $0 $199,650 $1,185,348 $0 $697,006
Total For: 13a 4.08 $1,220,581 $2,700 $602,444 $1,305,910 $0 $199,650 $1,185,348 $0 $296,337 $697,006
RTF: 13b
Year: 2025

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 13b
Year: 2025
County: Gogebic
220998 CON Indianhead Rd US-2 thence Northerly 1.626 Cold-In-Place Recycle & 1.630 $699,031 $111,000 $327,969 $755,982 $111,000 $363,658 03/05/2025 STL,EDD $984,352  $246,088 $0 06/03/2025 $81,226
miles Asphalt Resurfacing
Total For: Gogebic 1.63 $699,031 $111,000 $327,969 $755,982 $111,000 $363,658 $984,352 $246,088 $0 $81,226
County: Iron
218724 CON County Road 424 Blue Lake Pit to Rysberg Hill Asphalt Reconstruction 1.300 $0 $131,000 $495,743 $0 $131,000 $0 02/19/2025 EDD $131,000
218908 CON Hagerman Lake Rd ~ Ottawa Lake Road to Storti  Asphalt Reconstruction 0.950 $266,257 $0 $66,565 12/13/2024 STL
Total For: Iron 2.25 $266,257 $131,000 $562,308 $0 $131,000 $0 $131,000
County: Ontonagon
215376 NI Transit Capital Areawide FY 2025 RTF - Van Purchase 0.000 $73,800 $18,450 $0 09/30/2025 STL
and Facility Improvements
218004 CON Depot Ridge Rd M-38 to M26 Milling and Two Course 2.380 $664,200 $75,655 $166,050 $582,986 $66,393 $145,747 12/18/2024 STL,EDD $582,839 $66,376 $145,710 03/21/2025 $264,724
Asphalt Resurfacing
Total For: Ontonagon 2.38 $738,000 $94,105 $166,050 $582,986 $66,393 $145,747 $582,839 $66,376 $145,710 $264,724
Total For: 2025 6.26 $1,703,288 $336,105 $1,056,327 $1,338,968 $308,393 $509,404 $1,567,191 $312,464 $145,710 $476,950
Total For: 13b 6.26 $1,703,288 $336,105 $1,056,327 $1,338,968 $308,393 $509,404 $1,567,191 $312,464 $145,710 $476,950
RTF: 14
Year: 2025
County: Lake
214552 CON E Old M 63 West of Syers Creek to East Crush and Shape and Asphalt 3.010 $1,231,783 $220,000 $87,946 $1,231,783 $220,000 $186,310 07/22/2025 STL,EDD $0
of Twin Creek resurfacing
214569 NI Transit Capital Areawide FY25 RTF - Equipment 0.000 $59,496 $14,874 $0 09/30/2025 STL
(Purchase bus washer and
generator)
Total For: Lake 3.01 $1,291,279 $234,874 $87,946 $1,231,783 $220,000 $186,310 $0

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal

Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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Job AC/ Programmed Initial Obligation Funding Award Cost To
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date
RTF: 14
Year: 2025
County: Mason
215994 CON N Custer Rd from N Village limit to HansenCrush and Shape 1.270 $657,000 $160,322 $132,678 12/13/2024 STL,EDD
Rd
224042 CON Countywide Various Locations - Mason HMA wedging, Chip and fog 13.960 $0 $318,906 $401,094 $0 $318,906 $0 03/13/2025 EDD $0
County seal
Total For: Mason 15.23 $657,000 $479,228 $533,772 $0 $318,906 $0 $0
County: Muskegon
214367 CON Michillinda Rd from Zellar Road to Scenic  One Course Asphalt Overlay 3.530 $783,000 $0 $195,750 $781,129 $0 $195,282 01/30/2025 STL $780,969 $0 $195,242 04/14/2025 $761,088
Drive
Total For:  Muskegon 3.53 $783,000 $0 $195,750 $781,129 $0 $195,282 $780,969 $0 $195,242 $761,088
County: Oceana
215079 CON E Madison Rd from 144th Avenue to east of Crush and Shape and Asphalt 2.260 $776,957 $218,000 $194,240 $744,466 $208,847 $186,059 04/16/2025 STL,EDD $750,252 $210,470 $187,505 07/01/2025 $750,399
160th Avenue resurfacing
222186 NI Transit Capital Areawide FY25 RTF - 0.000 $8,624 $2,156 $0 09/30/2025 STL
Computer/computer
equipment
Total For:  Oceana 2.26 $785,581 $220,156 $194,240 $744,466 $208,847 $186,059 $750,252  $210,470 $187,505 $750,399
Total For: 2025 24.02  $3,516,860 $934,258  $1,011,708  $2,757,377 $747,753 $567,652 $1,531,220  $210,470 $187,505 $1,511,487
Total For: 14 24.02  $3,516,860 $934,258  $1,011,708  $2,757,377 $747,753 $567,652 $1,531,220  $210,470 $382,748 $1,511,487
Grand Total: 371.520 $66,351,804 $10,169,070 $23,113,706 $59,814,317 $8,590,861 $16,592,768 $51,376,932 $7,149,671 $10,489,611 $23,254,749

Total Jobs Reported: 170

Preferences: Report Name Rural Task Force (RTF) Financial Status

Report Type Statewide

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.

AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding
Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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AC/ Programmed Initial Obligation Funding Award Cost To

Job . Av . _____Frogrammea - _____lnuatYbligauon
Number Phase Route Location Work Description ACC Miles Fed Amt State Amt Local Amt Fed Amt State Amt Local Amt Date Source Fed Amt State Amt Local Amt Date Date

Fiscal Year 2025
Job Type Local, Multi-Modal
Phase Type ALL
Phase Operational Status Programmed, Active, Completed

Finance System |ocal - EDD, STL, Multi-Modal - STL
Template Local - STP - Rural/Flexible, TEDF Category D, Multi-Modal - Transit, Transit - STP - Rural - Flex

Award amounts for Federal, State and Local amounts are based on current project activity and totals may vary from original contract amount.
AC = Advance Construct, ACC = Advance Construction Conversion, Programmed Federal Amount = Programmed Federal funds, type indicated in Funding Source column, Programmed State Amount = Programmed State funds, type indicated in Funding Source column,
Programmed Local Amount = Local Agency funds, Initial Obligation Federal Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Initial Obligation State Amount = State Amount authorized on projects, type indicated in Funding

Source column, Initial Obligation Local Amount = Local Agency funds, Initial Obligation Date (Scheduled or Actual) = Scheduled Obligation Date until Obligated, then, Actual Obligation Date (values in the Obligation columns indicate project is Obligated), Award Federal
Amount = Federal Amount authorized on projects, type indicated in Funding Source column, Award State Amount = State Amount authorized on projects, type indicated in Funding Source column, Award Local Amount = Local Agency funds.
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