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Background 
In the fall of 2015, the County Road Association (CRA) proposed a Local Federal Fund 
Exchange (LFFE) Program to the Rural Task Force (RTF) Program Advisory Board. The RTF 
Program Advisory Board agreed to begin a pilot program to assess the validity of an exchange 
program. To ensure State Transportation Improvement Program (STIP) stability, and as the 
stewards of the federal aid process, MDOT agreed to an exchange program and developed 
suitable guidelines. Steve Puuri from CRA, Denise Jones, Eric Mullen, and Pam Boyd, all from 
the Michigan Department of Transportation (MDOT) worked together to develop the Local 
Federal Fund Exchange (LFFE) Program Pilot Guidelines and Procedures document. Sample 
agreements and procedures were developed and put into place. The pilot called for a limit of 
five federal fund exchanges, to allow for any issues to be worked out. 

 
Although there were several entities negotiating federal fund exchanges in Fiscal Year (FY) 
2016, only one exchange (Montcalm County to Kent County) took place. The lack of 
exchanges in FY 2016 is attributed to the timing of the completed guidelines and procedures, 
as well as additional questions that were raised by potential participants. 

 
Due to the lack of transactions in FY 2016, the pilot was continued in FY 2017 and the 
exchanges remained limited to five transactions. There were five federal fund exchange 
transactions completed in FY 2017. Concerns raised by RTF Program Advisory Board 
members and MDOT management were addressed with updates to the FY 2018 LFFE 
Program Guidelines. The agreement was not changed from the original template developed in 
2015. The FY 2018 LFFE Program was expanded to allow 15 exchanges. Steve Puuri created 
a webpage on the CRA website to assist buyers and sellers in identifying potential partners for 
fund exchanges. This site also outlines the exchanges, funding amounts, rate of exchange, 
and the date the agreements are signed. Thirteen exchanges were successfully executed in 
FY 2018. The issues and solutions addressed are listed in The Rural Task Force (RTF) Local 
Federal Fund Exchange Program Proposal for FY 2018, Appendix A.   
 
In FY 2018, a more formal process for handling the exchanges was developed. This included 
requesting transfers of Surface Transportation Block Grant (STBG)  allocation and obligation 
authority through the MDOT finance office, notification to the participating counties, and the 
MDOT Local Agency Programs (LAP). A Selling County Project Information spreadsheet was 
developed and distributed to all the selling counties, to track the local funds that were 
exchanged for the federal STBG funds. This spreadsheet documented that those projects, 
previously listed on the S/TIP by the selling county, were completed.   
 
Description of FY 2019 Program  
The process for handling and tracking exchanges was continued and refined. The Program 
Guidelines were further updated regarding the sellers reporting responsibilities and to outline 
the capability of a county road commission to enter into an agreement with a city or village that 
has a project in the S/TIP to include those funds in the county’s exchange with the 
understanding that the city or village project will be funded with a portion of the non-federal 
exchanged funds. The Agreement Template was also updated for FY 2019 with the change in 
the trigger for the Buyer to pay the Seller. The old trigger was the date of obligation of the 
Buyer’s project. It is now the date that the allocation transfer is confirmed by MDOT staff. This 



 

 

was done to protect the Seller in case the Buyer did not get their project obligated in the 
specific fiscal year. Both of these documents can be found on the RTF website,  
https://www.michigan.gov/mdot/0,4616,7-151-9621_17216_54903---,00.html.   
 
The FY 2019 program expanded to allow up to 30 exchanges and 18 exchanges were 
executed. A total of $9,151,180 of federal funds were exchanged.   
 
      FY 2019 local federal fund exchanges 
 

Buying 
County  

Buying 
RTF 

Federal 
Amount  

Selling 
County  

Selling 
RTF 

Local 
Payback 
Amount Date of Agreement 

Clinton 6 $380,564.00  Arenac 7d $304,451.20  October 25, 2018 
Oakland Urban $750,000.00  Leelanau 10c $562,500.00  October 11, 2018 
Oakland Urban $391,200.00  Huron 7a $312,960.00  November 8, 2018 
Oakland Urban $325,000.00  Montcalm 8a $243,750.00  November 29, 2018 
St. Clair 1 $328,800.00  Huron 7a $263,040.00  November 20, 2018 
Bay 7b $446,843.00  Gladwin 7c $357,474.40  May 3, 2018 
Kent   $500,000.00  Montcalm 8a $375,000.00  November 14, 2018 

Muskegon 14 $222,984.00  Keweenaw 13a $178,387.20  August 15, 2018 

Muskegon 14 $590,351.00  Houghton 13a $472,280.80  August 20, 2018 

Muskegon 14 $422,971.00  Baraga 13a $338,376.00  August 15, 2018 
Montcalm 8a $265,000.00  Benzie 10c $185,500.00  December 21, 2018 
Jackson 2 $686,451.00  Barry 3 $549,161.00  February 5, 2019 
Jackson 2 $578,355.00  St. Joseph 3 $462,684.00  January 22, 2019 
Jackson 2 $608,492.00  Mecosta 8a $486,794.00  January 18, 2019 
Jackson 2 $910,475.00  Lapeer 5 $728,380.00  January 30, 2019 
Jackson 2 $356,516.00  Ogemaw 7d $285,213.00  January 23, 2019 
Jackson 2 $942,792.00  Wexford 10b $754,233.60  January 18, 2019 
Jackson 2 $444,386.00  Osceola 8a $355,508.80  February 6, 2019 
              
Total 
Federal 
funds 
Exchanged   $9,151,180.00      

 
 
 
      
 
 



 

 

Summary 
The information provided by the Sellers demonstrates that the program is beneficial to the 
participating agencies and the communities they serve. The exchanges are negotiated after 
project selection to ensure that other RTF members are not negatively affected by the 
exchange. All the FY 2019 STIP projects that the federal funds were exchanged from were 
built or are in the process of being built.  
 
The information compiled from the Selling County Project Information spreadsheets for the FY 
2019 LFFE Program is included in Appendix B. Comments provided by the Sellers as to the 
value of the program are included in Appendix C. Less comments were received in FY 2019 
than in FY 2018. However, the value of the program can be seen in Appendix B where it is 
shown by the scope increases and additional projects completed with the exchanged funds 
remaining after the STIP project was completed.   
 
 
 
                       
 
  



 

 

Appendix A 
 

The Rural Task Force (RTF) Local Federal Fund Exchange Program Proposal for FY 
2018 

November 2, 2017 

It is the responsibility of the Michigan Department of Transportation (MDOT) to ensure stability 
of the State Transportation Improvement Program (STIP) including a fair and transparent 
process for project selection and adherence to the federal transportation planning process.  
MDOT is recommending changes to the Local Federal Fund Exchange Program to uphold this 
responsibility. With the expansion of the Local Federal Fund Exchange Program, it is to be 
made available to all RTF agency members, including small cities, villages and transit 
agencies (as outlined in the Recommendations under Issue 4).  
 
Below is a summary of issues and recommendations that have been compiled from a MDOT 
staff report (that evaluated the 2016 and 2017 Local Federal Fund Exchange Program pilot), 
notes from meetings and internal MDOT discussions.   
 
Note:   
The term “federal-aid projects” includes all “federal-aid eligible activities” listed in the STIP. 
 
 
1. Issue 
To ensure that federal funds are used appropriately and verify that the non-federal 
transportation dollars are used to implement the seller’s original federal-aid project(s), as 
prioritized within the Rural Task Force (RTF) project selection process. 
 
Recommendations 

 The Local Federal Fund Exchange Program agreements will be modified to specify the   
federal-aid project(s) and funding amounts, that the buying and selling agencies will 
utilize. Rural funding must be utilized on federal aid projects, in rural counties, as well 
as rural areas within urban counties (as defined by the adjusted census urban 
boundary). 

 If the selling agency does not intend to utilize the non-federal transportation dollars that 
they have obtained for the prioritized federal-aid project(s), then MDOT may not allow 
the agreement to move forward. 

 
 
2.  Issue 
Ensure that stability of the STIP is maintained, particularly in the first two years of the STIP, as 
required by the Federal Highway Administration (FHWA). 
 
Recommendation 

 In addition to the recommendations above, to ensure that the current year federal-aid 
project(s) in the STIP are not abandoned, the Local Federal Fund Exchange Program 
agreements will be modified to specify the federal-aid project(s) and funding amounts, 
that the buying and selling agencies will utilize.   

 



 

 

 
3.  Issue 
Federal-aid exchanges of future year funding are problematic because of the uncertainty of the 
amount of federal aid and the lack of ability to track any future year dollars in any financial 
system at MDOT.   
 
Recommendations 

 Federal-aid exchanges will remain limited to current fiscal year exchanges. Federal 
funds must be obligated in the year of allocation to avoid fiscal constraint issues in the 
STIP. 
 

 The ability to bank non-federal transportation dollars and use them in subsequent years 
is allowed, on a limited basis, to fund larger scale projects and should be maintained as 
part of the Program. MDOT staff will work with the CRA Engineering Specialist to 
update the 2018 Local Federal Fund Exchange Program guidelines and agreements.  
These updates will include a tracking protocol that will identify future non-federal 
transportation dollar project(s) (or activities) and the year of project implementation. A 
two-year limit will apply to the banking of non-federal transportation dollars. 
 
 

4.  Issue 
The concerns expressed by RTF Program Advisory Board members, regarding the reduction 
in funding due to counties participating in the Local Federal Fund Exchange Program, could 
negatively impact the total funding available within the individual RTF. 
 
Recommendations 

 Implementation of the RTF prioritized federal aid project(s) utilizing non-federal 
transportation dollars, must be in adherence to the RTF project selection process 
(ensuring participation from counties, small cities, villages and transit agencies), thus 
safeguarding against negative financial impacts to all agencies within the RTF. 
 

 MDOT, working with CRA, made the Local Federal Fund Exchange Program pilot 
available to the County Road agencies. However, with the expansion of the Local 
Federal Fund Exchange Program, it is to be made available to all RTF agency 
members (including small cities, villages and transit agencies).   
 

 Recognizing that other agencies have not been involved in the development and review 
of the current Local Federal Fund Exchange Program, if there is interest from other 
RTF agencies to participate, MDOT will work with the RTF Program Advisory Board 
and the requesting RTF agencies (such as Michigan Municipal League (MML) and 
Transit Association members) to determine the applicability and logistics of participating 
in the Program and establish the process and methodology for participation. The 
objective in subsequent years is to have one program agreement that can be utilized by 
all participants in the Local Federal Fund Exchange Program. 
 

  



 

 

5.  Issue 
Tracking those projects or activities using non-federal transportation dollars coming back to the 
selling agency (to ensure that STIP stability and the impacts to the federal aid system, can be 
evaluated and demonstrated). 
 
Recommendations 

 It is the expectation of MDOT that the RTF members will proactively work with their 
Regional Planning Agency (RPA) representative to monitor and track all project and 
funding exchanges and to ensure accuracy of financial reports pertaining to the 
exchange of federal and state funds. 
 

 MDOT staff will work with the CRA Engineering Specialist to update the 2018 Local 
Federal Fund Exchange Program guidelines and agreements. This will include 
reporting requirements from the selling agency to the appropriate RPA representative.  
This information will then be included in the monthly status report, which is sent from 
the RPA representative to the MDOT RTF staff. 
 
Note: The Act 51 report is not an effective tool for tracking federal aid exchange 
projects or activities, due to the timeline in which they are submitted (May) and 
approved (September) of the following fiscal year.   
 
 

6.  Issue 
Changing federal aid allocation estimates are not specifically addressed in the current Local 
Federal Fund Exchange Program agreements. 
 
Recommendations 

 The funding amount identified in the Local Federal Fund Exchange Program 
agreements is (and shall remain) for a specified dollar amount. If the buyer and seller 
choose to adjust the agreement, an amended agreement is required, and a copy is to 
be provided to the MDOT RTF Coordinator. 

 
 If there is a significant dollar change to the original agreement (exceeding $10,000), 

then the amended agreement amount would need to be approved by the appropriate 
RTF committee (to ensure fair distribution of funds between all agencies on the RTF 
committee). A copy of the updated agreement and RTF meeting notes are also to be 
submitted to MDOT RTF Coordinator.  

 
 
7.  Issue 
To ensure adherence of the objectives of the Local Federal Fund Exchange Program, non-
federal transportation dollars that are returned to the seller must be used as outlined in the 
guidelines and agreements.  
 
Recommendation 

 MDOT staff will work with the CRA Engineering Specialist to update the 2018 Local 
Federal Fund Exchange Program guidelines and agreements to include language, 
stating that agencies that do not follow Program guidelines, the terms of the agreement 



 

 

or misuse the Program funds, will not be allowed to participate in the Local Federal 
Fund Exchange Program for the next four years without MDOT approval.    

 
 
8.  Issue 
Request for expansion of Local Federal Fund Exchange Program.  
 
Recommendations 

 Expanding the Program from five to fifteen transactions is acceptable for FY 2018, 
provided these recommendations are included in the Local Federal Fund Exchange 
Program guidelines and agreements, and MDOT receives timely tracking, reporting and 
accurate project updates from the RPA representatives (for assessment of the Program 
expansion). 
 

 Prior to the expansion of the Local Federal Fund Exchange Program in subsequent 
years, MDOT will evaluate the Local Federal Fund Exchange Program. The focus will 
be in respect to ensuring adherence to guidelines, STIP stability, and tracking of the 
Program are followed. MDOT is confident that expansion of the Program is achievable, 
through a cooperative effort between the RTF members, RPA representatives, the RTF 
Program Advisory Board and MDOT.   
 

 MDOT will provide an evaluation of the 2018 Local Federal Fund Exchange Program 
and recommended changes (if any) for the 2019 Local Federal Fund Exchange 
Program, at the RTF Program Advisory Board meeting in August 2018. Following the 
RTF Program Advisory Board meeting, MDOT staff will work with the CRA Engineering 
Specialist to finalize the FY 2019 Local Federal Fund Exchange Program guidelines 
and agreements, no later than October 1, 2018.  
 

 
9.  Issue 
Consideration that a date should be set for Local Federal Fund Exchange Program 
agreements to be in place.   
 
Recommendations 

 MDOT will allow participation in the Local Federal Fund Exchange Program as late as 
March 31, within that fiscal year. This date is to ensure that participating agencies have 
the ability to obligate the funding within that fiscal year (particularly for the buying 
agency). 
 

 Any agreements requested after March 31, shall only be considered by MDOT, on a 
case-by-case basis. Consideration factors will include the amount of obligation authority 
remaining, the status of project plans for delivery, etc. Each written request would 
require written MDOT acceptance (email is acceptable), prior to the execution of the 
agreement. 
 
Note:  The buying agency shall assume the risk of losing the ability of utilizing these 
funds, should their project not be obligated within that FY. 
 

 



 

 

 
Summary 
Based upon analysis of the 2016 and 2017 Local Federal Fund Exchange Program pilot, 
MDOT recommends that program enhancements outlined above be added to the Local 
Federal Fund Exchange Program guidance and agreements, to enable better evaluation, 
monitoring and reporting. Once agreement is reached on all of the above recommendations, 
MDOT staff will work with the CRA Engineering Specialist to update the 2018 Local Federal 
Fund Exchange Program guidelines and agreements, to reflect these enhancements.   
 
This guidance will be included in the information packet for the RTF Program Advisory Board 
meeting, scheduled for November 2, 2017.   
 
 
  



2019 local federal fund exchange Seller information 
Note that many counties report on the total cost of the projects that they applied the exchanged funds to rather than just the portion of exchanged funds used on the project.  
These projects where originally programmed with federal and local funds, sometimes Transportation Economic Development Fund Category D, so the total project cost would exceed the federal funds exchanged.

Arenac $304,451.20 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

206361 2019 Wyatt Rd

Wyatt Rd: Grove Rd to US-
23 - 1.8 mile, Arenac 
County

Asphalt Overlay - 164,264 
exchange 20-Jun $180,245

2019 Stover Road
Stover Rd: Hale Rd. to 
Arenac St. Rd.- 2.6  

Asphalt Overlay - 140,187 
exchange 5/23/2019 $334,668

Baraga $338,376.80 Received from exchange

Job 
Number 

Fiscal Year to 
be completed Project Name Location/Limits Project description

Physical 
Work 

Completed 
Date

Project 
Cost

130405 2020 Gristmill Road
From M-38 southerly for 2.4 
miles Resurface In Progress

206605 2020 Gristmill Road
Gristmill Road From M-38 
Southerly 0.75 miles

Crush and Shape and Asphalt 
Resurfacing In Progress

206622 2019 Countywide - NBIS Bridges
Countywide  (44 County 
Bridges)

NBIS Bridge Inspection And 
Compliance 9/30/2019 $29,780

206627 2019 Countywide - Long Line
Countywide, multiple roads 
and segments Pavement Marking 9/30/2019 $89,381

130406 2020 Old M-28 Road Hickey Creek Bridge
Bridge Replacement (Matching 
Funds) In Progress

Appendix B



Barry $549,161.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

We generally spend 15%-25% on engineering, material testing, and 
administrative costs.  On this project our total costs were 4.5%.  This 
allowed us to complete much more resurfacing.  The average MDOT 
unit rate for 36A HMA is $64/ton our bid price was $54/ton.  This also 
allowed us to resurface much further.

203012 2019 Prev. Maint.
Countywide Preventative 
Maintenance Overlay & chip seal - 7.86 miles 5/1/2019 $881,311

Benzie $185,500.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

130377 2019 CR 669 Maple City Highway (949) Fogg Road to Almira Road Resurface 7/12/2019 $161,040
2019 CR 665 Lake Ann Road (952) Nofsger to Douglas Resurface 6/28/2019 $24,460 (total project cost = $179,341.36

Gladwin $357,474.40 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

130253 2019 S Bard Rd

Bard Rd: Lyle to Beaverton 
& Kerswill Rd South 1 Mile, 
Gladwin County Ultra-Thin Asphalt Overlay

Yet again we have a holdover project with Rieth-Riley, the Bard road 
paving project.  I will update once its complete this summer.

205868 2019 Howard Rd

Howard Rd: Box Culvert 
over Little Cedar River, 
Gladwin County Culvert Rehabilitation 11.1.19 $151,554

Houghton $472,280.80 Received from exchange
The exchange monies were used towards Father’s Day Flood repairs for match monies for FHWA – ER projects.  $22.5 million worth of damage with a required match of $4.5 million.



Huron $576,000.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

we had great success with the program. We would like to continue to 
participate just are having a hard time finding a buyer for our Fed-Aid.

200484 2019 E Kinde Rd
Kinde Road from Verona 
Road east to M-25

Asphalt Overlay approximately 
1.75" 10/7/2019 $861,448

203181 2019 W Kinde Rd Kinde Rd Pinnebog to M-53 1.75 Inch Asphalt Overlay 10/7/2019 $545,896

Keweenaw $178,387.20 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

130413 2019 Gay-LacLaBelle Rd Sta. 916+43 to Sta. 1070+6 Resurface

206306 2019 Gay Lac La Belle Rd Gay-Lac La Belle Rd
Crush and Shape and Asphalt 
Resurfacing 10/9/2019 $332,948

206307 2019 Lac La Belle Rd Lac La Belle Rd Crush and Shape and Asphalt 10/9/2019 $200,315

Lapeer $728,380.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

129915 2019 Imlay City Road
Dorrow Rd to east county 
line Reconstruct 9/18/2019 $1,643,822

Leelanau $562,500.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

Added 1 complete additional project, along with a portion of a 3rd 

project the money funded.  All the work was performed on Federally 
Eligible roads.

119217 2019 Benzonia Trl CR 677 Benzie County Line to M72 Resurface 9/6/2019 $424,145

2019 Hohnke Rd  CR 620 CR 651 to CR 645
HMA Wedge and Chip seal with 
fog seal 7/25/2019 $124,608

2019 Lighthouse Pt Rd CR 629
Knollwood Dr to Cathead 
Bay Rd

Trench to add 4' paved 
shoulders. 4' x 2 miles x 2 sides.  9/20/2019 $13,747

This covered 0.25 mile on 1 side.



Mecosta $486,794 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

Received funds in June 2019. Had both projects scheduled to be 
completed the first week of September. Rieth Riley went on strike 7-
29-19. Contacted other paving companies to see availability and cost 
but have not scheduled anything to date. Projects are on hold until 
other paving company has room in schedule or Rieth Riley goes back 
to work. 

129664 2019 80th Avenue/Cleveland
80th Avenue/Cleveland: 13 
Mile to 90th Ave Reconstruct $343,146

206736 2019 Buchanan Rd 
Buchanan Rd from 100th 
Ave to 9 mile Rd Mill and Fill $143,648

$486,794 Total LFFE funds received in 2019 $486,794

Montcalm $375,000.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

203142 2019 Eisenhower Rd

CR 550 (North County Line) 
- M-66 to CR 577(Sheridan 
Road)

Crush & Shape & Asphalt 
asphalt resurfacing 7/30/2019 $475,000

206715 2019 E Main St
Stanton Rd from M66 to 
East County line Single Course Chip Seal 7/25/2019 $143,750

Ogemaw Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost Construction started 7-30-19

130283 2019-2020 State Road 

Schagel Rd to .56 Miles 
East, Project ended up one 
mile Schagel to Beach Reconstruct

expected 
completion        
10-31-19

$478,780 to 
date

Osceola $355,508.80 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

127181 2019 15 Mile 
15 Mile Rd from 60th Ave to 
M66 

Crush & Shape & Asphalt 
Resurfacing 6/30/2019 $373,113  Programmed at $444,386 Federal/$98,674 local/ $543,060 total

2019 15 Mile 
15 Mile Rd from 80th Ave to 
60th Ave

Crush & Shape & Asphalt 
Resurfacing 6/30/2019 $500,876 2 miles added to original scope

$873,989

Projects are 
on hold due 

to strike



St. Joseph $462,684.00 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

The local federal exchange monies were wrapped into our Primary Bid 
Package for 2019 which included 8 locations, some of them overlays 
which we used the Federal Exchange Funds for, and some crush and 
shapes.  We estimated the package at $3,227,436.98 dollars and the 
bid came in at $2,892,097.28.  We have a little over 2 Million dollars of 
carry over work from these projects into 2020 due to the strike from 
Reith Riley.

206626 2019 Covered Bridge Road Overlay
Village of Centreville to 
Schweitzer Road Single course asphalt overlay 11/4/2019 $299,544

2019 Colon Road Overlay
Deno Road to Village of 
Colon Single course asphalt overlay 8/10/2019 $148,511

2019 Klinger Lake Road
Sherman Mill Creek to 
Airline Road Single course asphalt overlay 11/4/2019 $111,014

2019 Fawn River Road
Big Hill Road to Bauman 
Road Single course asphalt overlay NA $271,802

Fawn River Road was not completed in 2019 due to the strike from 
Reith Riley.  1 Mile of it was completed and $123,567.08 payment was 
spent on the project.

Wexford $754,233.60 Received from exchange

Job 
Number Fiscal Year Project Name Limits Project description

Completed 
Date

Project 
Cost

129697 2019 Mackinaw Trail M-115 to south County Line
Stabilize Base and pave 2 
courses HMA 8/28/2019 $894,842



 

 

 
 

Appendix C 
Barry County  
We generally spend 15%-25% on engineering, material testing, and administrative costs. On 
this project our total costs were 4.5%. This allowed us to complete much more resurfacing. 
The average MDOT unit rate for 36A HMA is $64/ton our bid price was $54/ton. This also 
allowed us to resurface much further. 
 
Houghton County 
The exchange monies were used towards Father’s Day Flood repairs for match monies for 
FHWA – ER projects. $22.5 million worth of damage with a required match of $4.5 million. 
 
Huron County 
We had great success with the program. We would like to continue to participate just are 
having a hard time finding a buyer for our Fed-Aid. 
 
Leelanau County 
We added one complete additional project, along with a portion of a 3rd project the exchanged 
funds. All the work was performed on Federally Eligible roads. 
 
Mecosta County 
Received funds in June 2019. Had both projects scheduled to be completed the first week of 
September. Rieth Riley went on strike 7-29-19. Contacted other paving companies to see 
availability and cost but have not scheduled anything to date. Projects are on hold until other 
paving company has room in schedule or Rieth Riley goes back to work. 
 
Osceola County 
2 miles added to original scope 
 
St. Joseph County 
The local federal exchanged funds were wrapped into our Primary Bid Package for 2019 which 
included 8 locations, some of them overlays which we used the Federal Exchange Funds for, 
and some crush and shapes.  We estimated the package at $3,227,436.98 dollars and the bid 
came in at $2,892,097.28.  We have a little over 2 Million dollars of carry over work from these 
projects into 2020 due to the strike from Reith Riley. 
 
 
 

 


