
I-94 ROAD AND BRIDGE RECONSTRUCTION, JACKSON COUNTY GREAT LAKES ENGINEERING GROUP  
Job Numbers: 129153, 202121, 202071, 208524   Control SecƟons: 38101, 38131, 38072  
Managing Office: Jackson TSC      Prime Contractor: Dan’s ExcavaƟng, Inc 
TSC Manager: Kelby Wallace, P.E. 
CÊÄÝãÙç�ã®ÊÄ EÄ¦®Ä��Ù: J�ÝÊÄ FÊÝÝ®ãã, P.E.   Project Report: No. 9, March 1, 2023 
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1.   Various quesƟons pertaining to ramp and road closures  
       throughout the corridor. 
 A. Varies. 
2.   Are there plans for a soundwall/trees/berm along I-94? 
 A. There are no plans for a soundwall. MDOT is  
      exploring opƟons for trees/berm in spot locaƟons. 
3.   How long will construcƟon last? 
 A. The project is expected to be complete in late 2023. 

FREQUENTLY ASKED QUESTIONS 

WB I-94 Exit to US-127 SB US-127/M-50  

NB West Avenue Diverging Diamond Interchange - Looking South Into Jackson NE Quad I-94 & Elm Road 

Elm Road Interchange - Looking North 

Elm Road - North of I-94 NB Elm Road 

Looking South at S09 Elm Rd 

PROJECT SCHEDULE HIGHLIGHTS 

EB I-94 Exit Ramp to Elm 

West Ave #1 

West Ave #2 
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Lansing Ave 

Click Links for Time-Lapse 

Awarded Contract Amount  $      117,137,913.01  
Authorized Contract Changes  $          2,550,280.78  
Pending Contract Changes $                          0.00  
Current Contract Cost (Auth + Pend)  $      119,688,193.78 
Paid to Date  $        95,167,289.70 
Contract Balance Remaining  $        24,520,904.08 
% Complete (Current Cost) 79.5% 
% Extras and Overruns (Awarded Cost) 2.2% 
CE Costs Billed 52.4% 


