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Project Overview 
To accomodate the Marshall Area Jobs, Opportunity and Recreation (MAJOR) Campus industrial development, the 
Michigan Department of Transportation (MDOT) is making improvements to M-96 (Michigan Avenue), I-94 and 
I-69, and the I-69/M-96, I-69/I-94, and I-94/M-311 interchanges in Calhoun County. The project aims to upgrade
and modernize these corridors and interchanges to meet anticipated future traffic volumes.
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What’s Happening Now 

• Open the reconstructed southern intersection of Michigan Avenue and 15 
Mile Road to traffic.

• Start road building over the new concrete box culvert at Bear Creek.
• Continue road work on Michigan Avenue and the Michigan Avenue entrance 

ramp to southbound I-69.
• Finish road work on southbound I-69 and shift traffic onto new southbound 
lanes. Begin road work on northbound I-69.

• Finish new southern Michigan Avenue bridge over I-69 and prepare to switch
traffic to the new bridge.  

July 14-20, 2025 
• Pour the concrete driving surface for the new southern Michigan Avenue

bridge over I-69. 
• Install remaining box culvert sections for the current stage of the new Bear

Creek culvert.
• Continue road work on Michigan Avenue, the Michigan Avenue entrance

ramp to southbound I-69, and southbound I-69.
• Close the southern intersection of Michigan Avenue and 15 Mile Road for

reconstruction. 15 Mile Road traffic will be detoured.

What’s Happening Next 
July 21-Aug. 4, 2025 

Project Map 

Traffic Detour Map 

July 18, 2025 

Project Timeline 

• Phases 5, 6

• Phases 3, 4

Ford BlueOval 
Battery site 
announced 

2023 

2024 

• Phases 1, 2

Pre-
construction 

2025-
2026 

2026-
2027 

2027 

Southbound I-69 on 
ramp is currently closed. 

I-69 traffic shifted to north-
bound side to rebuild south-
bound freeway. One lane
maintained in each direction.

Detour: 
Northbound I-69 
to I-94 loops to 
southbound I-69. 

Southbound 
I-69 on-ramp is 
closed. 
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Anticipated Construction Schedule 
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Image 2.  Looking west at the 
new Bear Creek box culvert 
and road construction. 

Image 1. View of I-69 road reconstruction and the 
southern Michigan Avenue, looking south. 

Photos of Current Condition 

For road closure information, visit Mi Drive: For more information, visit the project page: 

Project Contractors 

May Apr. Mar. Feb. Jan. Aug. July June Sept. Oct. Nov. Dec. Tasks 

Clearing 

2025 Phases 1 and 2 

• C.A. Hull Co.: Bridges, 
Walled Lake, MI

• Hoffman Bros. Inc.: 
Excavating, Battle Creek, MI

• Ajax Paving Industries: 
Concrete Pavement, Troy, 
MI

• Anlaan Corp.: Culverts/
Bridges, Grand Haven, MI

• Michigan Paving & 
Materials Co.: HMA 
Pavement, Kalamazoo, MI

Engineering: AECOM, Lead 
Designer supported by 
Baker, C2G, and SME 

July 18, 2025 

Improve Existing Michigan Avenue, Replace 
Northern Michigan Avenue Bridge Over I-69, 
and Complete Bear Creek Culvert 

Build Eastbound Michigan Avenue Boulevard, 
Replace Southern Michigan Avenue Bridge 
Over I-69, and Begin Bear Creek Culvert 

Build New Northbound I-69 
Auxiliary Lane 

Substantial Completion 

Build New Southbound I-69 
Auxiliary Lane 

Temporary Paving 
and Prep Work 

We Are Here 

Michigan.gov/MDOT/Projects-
Studies/Marshall-Modernization 

www.Michigan.gov/Drive 

https://www.Michigan.gov/Drive
https://Michigan.gov/MDOT/Projects



