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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 8/31/2019 

Performance Report 

Date Submitted:

Grant Number:

Airport:

Location:

Submitted by:

Reporting Period
Period Start Date: Period End Date:

Grant Period of Performance 
Grant Start Date: Grant End Date:

Actual Accomplishments vs. Baseline Performance Goals 

Task Item Baseline 
Schedule 

Revised 
Schedule 

Completion 
Date 

10/31/2019

3-39-0155-001-2019

XYZ Airport

XYZ, Ohio

John Smith, Project Manager, AAA Consulting and Engineering

10/1/2018 9/30/2019

9/5/2018 9/5/2022

Establishment of A/E contract 7/4/2018

Notice-To-Proceed to Architecture/Engineering (A/E)
firm

12/12/2018 1/16/2019 1/16/2019

Final plans and specifications 2/19/2020 3/20/2020

Submit Design Grant Closeout (SF-271, Invoices) 4/20/2020 5/20/2020

SAMPLE
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Explanation for Slippage of Goals 
Provide explanation for tasks when baseline goals are not met. Provide revised schedule based on 
estimated impact of slippage for all subsequent task items. 

Summary of Cost Overruns  
Provide summary of additional costs, change orders, etc. for this period. 

Impact to Other Airport Improvement Program (AIP) Funded Projects 
(Check one) 

 No Impact (Check only if there is no impact to other AIP funded projects.) 

 Potential Impact (Check and identify below impacts to other AIP funded projects.) 

Impacts to Passenger Facility Charge (PFC), Facilities and Equipment (F&E) or 
Owner-Funded Projects 
(Check one) 

 No Impact (Check only if there is no impact to PFC, F&E, or Owner-funded projects.) 

 Potential Impact (Check and identify below impacts to PFC, F&E or Owner-funded projects.) 

Notice to proceed was delayed due to commission agenda schedule change.

None

■

■

SAMPLE
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U.S. Department  
of Transportation 
Federal Aviation  
Administration 

Construction Progress and Inspection Report 
Project Number 
3-39-0001-001-2019 

Airport Grant Program Report Period (Check One): 

Fiscal Year: 2019 
☐ 1st Quarter (Oct, Nov, Dec) 

☐ 2nd Quarter (Jan, Feb, Mar)  

☐ 3rd Quarter (Apr, May, Jun) 

☒4th Quarter (Jul, Aug, Sep) 
 

Airport Name 
ABC Airport 
Project Description 
Extend Taxiway A 

Contractor’s Name 
ABC Asphalt 

1.  Contract Time No. Days Charged to Date  25     Last Working Day Charged (Date) 9/30/2019 

2.  Brief Weather Summary this Period, including Approximate Rainfall and Periods of Below Freezing Temperature 
(On earthwork jobs, include soil conditions.) 

Mostly dry weather, several light showers with less than .25” of rain. Soil was dry.   

3.  Rough Estimate of Percent Completion to Date of Construction Phases (Include items such as clearing, grading, 
drainage, base, surface, lighting, etc.) 
Clearing 70%, grading 30%, drainage 30%, base 0%, surface 0%, lighting 0% 

4.  Work Completed or In Progress this Period 

Mobilization, established haul routes and staging area, clearing and grubbing and initial 
drainage work has started 

5a. Summary of Laboratory and Field Testing this Period (Note failing tests and any retests. Summarize out-of-tolerance.) 

Proctor taken for embankment, density testing of embankment. 2 failed embankments tests 
this period. Areas were recompacted and retested and passed.  

5b. Material (Identify material subject to pay reduction.) 

None this period 

6.  Description of Anticipated Work by Contractor for Next Period 

Finish clearing and placing of embankment. Approximately 50% grading and drainage will be 
completed before winter shutdown.  

7.  Problem Areas/Other Comments (Include revisions to plans and specifications approved or denied, delays, difficulties, 
etc. and actions taken.) 

None the period 

SPONSOR’S INSPECTOR OR REPRESENTATIVE 
Date 

9/30/2019 
Typed or Printed Name and Title 
John Smith, RPR, AAA Consulting 
and Engineering 

Signature 
This can be an ink signature of digitally signed 

 




