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This quarter has been focused on sharing resources with our housing ecosystem, 
preparing for MI Neighborhood 3.0, and developing our county-based groups, which 
will be representative of the counties they serve.  Previously, only the dedicated 
"meeting-goers" would attend the regional RHP meetings, making it difficult to support 
the existing work groups.  With a region as large as ours, we understood that more 
localized groups would be more effective. 



Goals Description Progress Notes

Goal 2.6

Enhance the efficiency and effectiveness of the Central UP 
housing ecosystem by fostering collaboration on housing 
and improving access to regional market-level data on 
housing needs and opportunities.

Almost Finished

We have been busy restructuring our work groups. We are 
expecting to convene county-based workgroups while keeping 
focused on all action plan items at each of these groups. We have 
identified 4 of the six bodies that will undertake these 
responsibilities, and two more are being planned. Memorandums of 
Understanding have been sent to each.All groups will report up to 
he full regional housing partnership.  

Additionally, we were participants at HousingNow's Community 
Dialogue event, and LSCP/Marquette County's P3MQT event.

Goal 4.1
Increase the supply of the full spectrum of housing that is 
affordable and attainable to Central UP residents.

Almost Finished

We have been working with InvestUP and the other two UP planning 
regions to plan a UP-wide Community Development Block Grant 
training on October 30th. Thus far, 14 individuals have stated that 
they would like to attend.

Goal 4.4
Increase the rehabilitation and/or preservation of housing 
stock including onwer-occupied homes and rentals.

Almost Finished

We have been busy learning about MI Neighborhood 3.0 and 
sharing the information with partners and developers and trying to 
understand if there are viable projects across our region. We are 
supporting developers with the help of local and EDO partners on 
answering questions on the application process.

Goal 4.6
Increase missing middle and workforce housing stock to 
facilitate greater housing choice.

Almost Finished

We have been busy learning about MI Neighborhood 3.0 and 
sharing the information with partners and developers and trying to 
understand if there are viable projects across our region. We are 
supporting developers with the help of local and EDO partners on 
answering questions on the application process.

Goal 6.2
Reduce the number of underserved and vulnerable 
populations experiencing rent burden by removing 
barriers and increasing resources.

Well Underway

Marquette United Way reports that our collaborative project, the 
regional ALICE resources website is gaining traction among the local 
population. We would like to expand the outreach, so we are 
developing a joint press release to hare with local news 
organizations.



Progam Units and Dollars Year to Date 2025 Alger Delta Dickinson Marquette Menominee Schoolcraft Region B Total
Total Building Permits (as of June 2025)* 15 20 25 55 13 6 134
Single Family Permitsm (as of June 2025)* 15 18 17 46 13 6 113
Multifamily Permits (as of June 2025)* 0 2 9 10 0 0 21
MSHDA Homeless Programs--Dollars NA NA NA NA NA NA $367,781
Housing Choice Vouchers Households (Q2 2025) 5 149 114 251 78 2 599
Housing Choice Vouchers Dollars (Q2 2025) $8,583 $232,458 $178,588 $427,557 $115,402 $2,471 $965,059
HOME Program/Housing Trust Fund Projects 0 0 0 0 0 0 0
HOME/Housing Trust Fund Dollars $0 $0 $0 $0 $0 $0 $0
Homeownership Transactions 3 5 9 21 2 4 44
Homeownership Dollars $476,700 $688,247 $1,219,326 $3,053,957 $354,450 $503,000 $6,295,680
4% LIHTC Units 0 0 0 0 0 0 0
4% LIHTC Dollars $0 $0 $0 $0 $0 $0 $0
9% LIHTC Units 0 0 0 0 0 0 0
9% LIHTC Dollars $0 $0 $0 $0 $0 $0 $0
Missing Middle Program Units 0 0 0 0 0 0 0
Missing Middle Program Dollars $0 $0 $0 $0 $0 $0 $0
Housing Readiness Incentive Grants 0 2 0 0 0 0 2
Housing Readiness Incentive Dollars $0 $100,000 $0 $0 $0 $0 $100,000
Legislative Enhancement Grant Projects 0 0 0 0 0 0 0
Legislative Enhancement Grant Dollars $0 $0 $0 $0 $0 $0 $0
Employer-Assisted Housing Fund Units 0 0 0 0 0 0 0
Employer-Assisted Housing Fund Dollars $0 $0 $0 $0 $0 $0 $0
Tribal Nation Grants Dollars $0 $0 $0 $0 $75,000 $0 $75,000
MI Neighborhood Program Units*** 0 -1 0 3 0 0 2
MI Neighborhood Program Dollars*** $0 -$28,000 $0 $972,000 $0 $0 1,602,385
County Unit Totals** 3 4 9 24 2 4 46
County Dollar Totals $485,283 $992,705 $1,397,914 $4,453,514 $544,852 $505,471 $9,405,905

* Figure is 95% of units permitted to model completions
** Totals do not include housing choice vouchers
***Adjustments of previous awards noted in MSHDA Board Meeting Dockets in Q3 2025; totals inclusive of multicounty grants
NA = Not Available
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