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Name Organization Name Organization 

Steven Willis AFCEC Beth Place EGLE-RRD – Superfund 

Bryan Lynch AFCEC Matt Baltusis EGLE-RRD – Superfund 

Jay Mullett WSP Nick Shorkey EGLE-RRD – Superfund 

Jared Walbert WSP Amy Handley EGLE-RRD – Superfund  

Justin Gal WSP Ann Person  EGLE-RRD – Bay City 

Nick Robb CTI Amanda Armbruster EGLE-RRD – Bay City 

Nick Butzin CTI Charlie Bauer EGLE-WRD – Bay City 

Terry Travis CTI Matt Siler  EGLE-WRD – Bay City 

Kestin Schulz CTI Brian Rudolph EGLE-WRD – Bay City  

Paula Bond Aerostar Puneet Vij MDHHS 

Darlene Abbott Aerostar Mounica Nandula MDHHS 

Willy Miley Bay West Mel Blue AECOM 

Jon Suhanic LATA Jeremiah Morse AECOM 

Cory Tackett LATA Mark Weegar Cherokee Nation  

Celeste Holtz BB&E Lee Major Cherokee Nation 

Jeff Hackworth FPM Ryan Morrish Cherokee Nation 

  Andrea Stawowy Cherokee Nation  

 

The Base Realignment and Closure (BRAC) Cleanup Team (BCT) meeting was held via teleconference. The meeting 

began at 0900 hours Eastern Standard Time (EST) on 23 March 2023 and adjourned at 1040 hours EST. The meeting 

agenda is attached. 

1. Welcome and Introductions 

I. J. Mullett opened the meeting with an introduction and roll call.  
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2. Air Force Updates 

I. Air Force 

a) S. Willis stated that the Air Force is planning a pilot study at the 3 Pipes drainage ditch area and wanted 

to see what the permit requirements were on the implementation.  The pilot study will include the 

implementation of a FluoroSorb® mat that will be placed in a section of the drainage ditch to capture 

per-and polyfluoroalkyl substances (PFAS) from infiltrating groundwater. The pilot study will also 

include placing geo-tubes of the same material mixed with gravel, perpendicular to the stormwater flow, 

in order to capture PFAS present in the stormwater of the drainage ditch.  

 

B. Rudolph asked how long this system will be in place. S. Willis replied that it will be in place for a 

minimum of one year. C. Bauer asked if there were any other chemicals being installed with the 

FluoroSorb®.  D. Abbott replied that only gravel will be mixed with the material.  D. Abbott presented 

slides to the group summarizing the purpose and location of the pilot study. The pilot study will take 

place on a 160-ft stretch of the 3 Pipes drainage ditch and utilize nearby piezometer wells for monitoring. 

B. Place asked if a work plan will be available for review. S. Willis replied yes and would be available 

in approximately May 2023. C. Bauer asked if the sampling plan associated with monitoring the pilot 

study would be included in the Work Plan.  D. Abbott replied that it would be sampled throughout the 

year while the technology was being deployed during dry and wet weather events.  D. Abbott added that 

prior to the pilot study being implemented, hydraulic information will be collected with the use of 

gauging devices installed within the ditch in roughly May of 2023. The installation of the system is 

anticipated to take place during low-flow conditions in late August/early September 2023. D. Abbott 

added that the objective of the pilot study would potentially provide viable alternative to treat surface 

water or seeps in other areas of the former base.   

 

Initially B. Rudolf stated that it may require a minor permit and some of the work plan details could be 

added to the application.  S. Willis stated the study is being conducted under the Comprehensive 

Environmental Response, Compensation, and Liability Act (CERCLA) remedial 

investigation/feasibility study (RI/FS), CERCLA response actions are exempted by law from the 

requirement to obtain Federal, State or local permits related to any activities conducted completely on-

site; however, the Air Force would still meet any substantiative requirements.  B. Rudolf agreed that 

this is probably exempt then and the Air Force would just have to follow the ARARs, but he would 

confirm with Beth Place on that.  B. Rudolf continued that if a minor project permit was required, it 

could be completed quickly.  B. Place asked if B. Rudolf needed to coordinate with Michigan 

Department of Natural Resources (MDNR).  B. Rudolf explained that for a minor project like this, it 

would not be necessary on his end and it could be handled independently of this process.    

b)  B. Lynch mentioned that the Air Force was still working on a new Task Order under the BECOS 

contract to complete some additional operation and maintenance activities (sampling and general 

building maintenance). 

II. WSP/CTI – BECOS (Documents) 

a) J. Mullett stated that EGLE comments on the Wurtsmith Uniform Federal Policy – Quality Assurance 

Project Plan (UFP-QAPP) were received on 11 July 2022. Response to comments (RTCs) were prepared 

and are currently being reviewed by the Air Force. WSP anticipates the RTCs and document to be 

submitted back to EGLE in April 2023.  
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b) J. Mullett stated the Draft 2021 Annual Remedial Action – Operations (RA-O) Systems Report, and the 

Draft 2021 Annual RA-O Report are both currently awaiting Air Force backcheck and approval of the 

redline version and RTCs. Both reports are anticipated to be submitted Draft Final to EGLE in April 

2023.  

c) J. Mullett stated the Wurtsmith UFP-QAPP Addendum is currently being prepared to incorporate new 

RA-O activities associated with Task Order (TO)-07. A Draft version is anticipated to be submitted to 

the Air Force in April 2023 for review. 

d) J. Mullett stated the Draft 2022 Annual RA-O Systems Report, and the Draft 2022 Annual RA-O Report 

are both currently awaiting Air Force backcheck and approval of the 2021 redline versions and RTCs. 

Both reports are anticipated to be submitted Draft to the Air Force in April 2023 (see attached document 

tracker for more information).  

III. Bay West – Documents only 

a) W. Miley updated the group on the status of Bay West documents (See attached document tracker). 

IV. Aerostar – PFAS RI and IRA (Documents) 

a) P. Bond updated the group on the status of the Aerostar documents (See attached document tracker). 

b) B. Place requested that EGLE would like a chance to review the 60% Design of the Alert Aircraft Area 

(AAA) IRA.  S. Willis stated that the 60% Design may create more confusion as it had some holes that 

were to be addressed in the 90% package.  S. Willis recommended waiting for the 90% package.  B. 

Place next wanted to confirm that the Air Force was planning to have a public meeting on the AAA IRA 

Proposed Plan.  D. Abbott confirmed that was correct however a firm date was not set (targeting 

May/June).   

V. FPM – MMRP Update 

a) J. Hackworth updated the group on the status of the FPM documents (See attached document tracker).  

VI. BB&E – Vapor Intrusion Update  

a) C. Holtz updated the group on the status of BB&E documents (See attached document tracker).   

b) C. Holtz added that a TPP Meeting was set for 11 April 2023 to go over the initial scope.  B. Place asked 

if the building survey forms were going to submitted in advance of the short-term action.  C. Holtz 

explained that they spoke with the U.S. Army Corps of Engineers (USACE) and the plan is to hold off 

on the building surveys until they get closer to the installation and sampling activities.   

3. EGLE Updates 

I. EGLE Remediation and Redevelopment Division (RRD) – Superfund Section Updates 

a)   B. Place stated that there are no updates at this time.  

II. EGLE Bay City District Updates 

a) A. Armbruster stated that there are no updates at this time. One item to note is Lynn Gossen has 

transferred to another division and A. Armbruster would be the project manager in the interim until they 

make a new assignment. 

III. EGLE – WRD Updates 

a) C. Bauer stated that there are no significant updates at this time. 

IV. MDHHS – Fieldwork and new data 
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a) P. Vij stated that the vapor intrusion (VI) letter of consultation is anticipated to be approved and 

submitted to the Air Force in April 2023.  Recommendations from this letter include the request to 

complete concurrent indoor air and sub-slab seasonal sampling in four buildings.  Other 

recommendations include occupancy information and a few health-related recommendations.  P. Vij 

reminded the Air Force that he is still looking for the distance the soil gas samples were collected from 

the buildings.  S. Willis stated they were looking into it.   

4. BCT Meeting Discussion – Upcoming Fieldwork 2023 

I. J. Mullett displayed the Upcoming Fieldwork 2023 presentation. Some key questions/comments are 

presented below: 

a) J. Mullett stated that quarterly performance sampling at SS057 took place during the beginning of 

February 2023. Based on the analytical data,  LATA/CTI Environmental Services (LCES) will apply 

in-situ anaerobic biodegradation (IAB) injections to the three infiltration trenches in April 2023. Prior 

to the injections, LCES will submit a technical memorandum detailing the amendment application. J. 

Mullett added that this work is a continuation of the work that took place under Bay West in 2021. 

Sampling will be conducted in May and August 2023 to document the performance of the injection 

work.  P. Place asked where this work is being outlined.  J. Mullett stated it will be summarized in the 

forthcoming technical memorandum and it is really an addendum to a previously approved document.  

R. Morrish confirmed it was a Remedial Action Work Plan by Bay West and the application was meant 

to be dynamic based on the sampling results.  B. Place just wanted to confirm that LCES is not changing 

the application approach since it was previously approved under an in-situ application permit.  J. 

Mullett replied that the application approach would not be changing. A. Stawowy asked if the approved 

in-situ permit expires.  B. Place responded that she did not think the permit expired as long as things 

were not changing.  S. Willis stated that he would send B. Place a list of relevant documents.  J. Mullett 

added that work would not be initiated until the technical memorandum is submitted and reviewed.   

b) J. Mullett stated the FT002 fire training building demolition is anticipated to take place in July/August 

2023. Prior to demolition, sampling and analysis of the site will be conducted to confirm there are no 

hazardous materials present. After demolition is complete, LCES will provide photographic and written 

documentation of the demolition and disposal activities. A technical memorandum style work plan will 

be completed to execute this work (submitted a couple months before the event).  S. Willis 

recommended giving enough time to properly review and approve the work plan prior to initiating the 

work. 

c) B. Place requested a spreadsheet with all of the fieldwork in one place.  S. Willis stated they would 

look into it, but this presentation would be provided with all of the upcoming field work.      

d) P. Bond briefed the group on upcoming Aerostar fieldwork for 2023. B. Place requested weekly 

meetings to keep EGLE informed on the field work.  S. Willis stated when we get into the field work, 

we will do update meetings every two weeks.   

e) J. Hackworth briefed the group on upcoming FPM RI work at Sites OTO49 and XU402 Munitions 

Response Sites. B. Place asked if FPM has been coordinating with the MDNR prior to the work being 

conducted. S. Willis replied yes, and that certain guidelines have been provided by the MDNR and that 

those guidelines have been incorporated into the contract. B. Place mentioned that additional details 

regarding this work must be discussed during the Strategic Project Planning (SPP) meeting before 

EGLE can agree to this plan.  

f) C. Holtz briefed the group on upcoming BB&E VI RI fieldwork for 2023.  
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g) B. Place asked S. Willis if there was a finalized access agreement with the MDNR that could be shared 

with EGLE. S. Willis replied that an access agreement has not yet been finalized.  B. Place asked if the 

Air Force was doing a separate access agreement for the MMRP work.  S. Willis replied that he needed 

to follow up on that.   

h) Future BCT presentation topics would be discussed during future PM calls between the Air Force and 

EGLE and any high priority topics could be moved to the top of the stack for the May BCT Meeting.      

 

NEXT BCT MEETINGS 

 

An invitation will be issued for the following dates: 

I. 25 May 2023 (Proposed) 0900-1100 EDT – Tentatively virtual via MS Teams. 

II. 27 July 2023 (Proposed) 0900-1100 EDT – Tentatively virtual via MS Teams. 

III. 28 September 2023 (Proposed) 0900-1100 EDT – Tentatively virtual via MS Teams.   




