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AECOM on-site at Aerostar field office

Aerostar is holding daily meeting, AECOM completing daily tailgate meeting

Cascade on-site at Aerostar field office with Aerostar employee before heading to site at Weird Rd

Update from Noel: Today Aerostar will have one team drilling borings at up to 4 sits around the base. These borings

Will be left open and later be used for geophysical borings starting on Thursday. Another team will start developing

Wells around base. Aerostar has biologists on-site that will be fishing on the Ausable river to collect fish for biota

Sampling. They were going to use a shocker but there’s is currently broken.

AECOM and Aerostar on-site at Wier Rd waiting for the drillers to arrive

Cascade is on-site at Wier Rd proposed boring location, beginning to unload equipment

Noel on-site to deliberate boring placement with field team

Noel offsite, Aerostar agreed to step WURPZ026 closer to the road and install it below grade to protect it from plows

Cascade finished hand augering in triangle pattern at WURPZ026 and is now tracking the rig to the boring

Cascade is beginning to advance 4 inch casing at WURPZ026

Cascade hit some resistance at the bottom of the 10 ft push, Aerostar is checking with Noel to see if they should continue

Noel is on-site examining the sediment and Aerostar is trying to determine how to proceed

Aerostar noted water saturated soils at 29 ft bgs in WURPZ026

Cascade is heading to lunch, AECOM grabbing lunch and checking on we’ll development team at DRMO

AECOM on-site at well development WURMW011m and d, Aerostar is purging both simultaneously and will pull a total

Of 1200 gallons combined. Currently they are taking readings every 30 minutes but will increase frequency towards the

End of the purge

AECOM mobilizing back to drill team at Wier rd

AECOM back on-site at WURPZ026, drillers have resumed Sonic drilling

Aerostar tagged clay at 56.5 ft bgs in WURPZ026, Aerostar is having them push at least 10 ft into the clay

Cascade reached 71.5 ft bgs at WURPZ026, drillers will leave casing in the ground until geophysical can be done

On the boring on Thursday. Team is packing up for the day. 500 gallons of water used in drilling.

AECOM offsite for the day
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AECOM on-site at Aerostar field office, Aerostar is holding morning meeting

AECOM holding daily tailgate meeting

Update from Noel: work will continue today as planned but the other Aerostar team will continue with well development

At the DRMO instead of starting surface water sampling. The biologists are continuing to fish at VanEtten Lake, and

Drilling is continuing along f-41 across the river from Riverside dental/Huntington bank at WURMW036

Cascade is on-site at WURMW036

Cascade finished setting up equipment on WURMW036, Aerostar informed me they will now be installing a deep 

And shallow well at this site as well as the site yesterday on Wier rd

AECOM mobilizing to lake VanEtten to check on fishing crew

Aerostar not on-site at Lake VanEtten, will check back later to see if they return to fish

AECOM on-site at WURMW036, drillers have begun advancing rods 

Aerostar tagged dtw in sediment as 10.5 ft bgs, drillers noted borehole collapse to 10 ft bgs

Spoke with Noel, he informed me the biologists were on the north side of VanEtten Lake, I will attempt to make 

Contact with them again

AECOM on-site at WURMW036, could not make contact with biologists

Cascade reached 45 ft bgs at WURMW036, team is now packing up and preparing for mobilization to the next site. 

After they are set up on the next location they will take a lunch break, 250 gallons of water used in total

Drillers loaded their rig onto the trailer and are now mobilizing to the laydown yard to decon their drill rod and to refill

Their water tote

Drillers and AECOM on-site at Laydown yard, drillers are deconning drill rods

Drillers are filling up their water totes via the hydrant closest to the laydown yard

Cascade is on-site at WURPZ036 to drop off trailer, heading to lunch

Cascade is setting their rig up on WURPZ024

Cascade finished hand augering WURPZ024, putting mast up on rig

Cascade began advancing rods on WURPZ024

Aerostar tagged after in sediment at 23.5 ft bgs at WURPZ024
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Cascades rig overheated while pushing to 50 ft bgs, they are spraying it down to try and cool it off

Cascade extruded 50-60 ft bgs, clay layer starts at 50 ft, team is calling it a night and will resume drilling tomorrow

AECOM offsite for the night
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AECOM on-site at Aerostar field office, Aerostar is holding their morning meeting

AECOM completing daily tailgate, preparing paperwork

Update from Noel: the geophysical subcontractor is still coming out to site to begin gamma logging on the boring

Off of Wier Rd despite the rain, the biologists are going to be fishing sprinkler lake 30 minutes north of site to get

Some background results. The other Aerostar team is continuing to tag water levels at some perimeter wells but will

Resume well development at the DRMO later and then finish at three pipes drainage ditch.

AECOM mobilizing to WURPZ024, Aerostar and Cascade are on-site packing their equipment up to start another 

Boring by the dam

AECOM mobilizing to the field office to check if the gamma logging team is on-site

Bob and Matt (geophysical team) are on-site at Aerostar field office 

Team is mobilizing to the first location for gamma logging

AECOM on-site at the Weir rd boring with Aerostar and the geophysical team, they are setting up their equipment.

Received an update from the biologists on the fishing. I was informed they are using nets to catch their fish, the species 

And size is then recorded and their sample fish are chosen from amongst them and kept in a live bucket. At the end of

The day the fish are then stored in a freezer and eventually shipped on dry ice to the lab for testing.

Bob and Matt are still setting up the gamma logging equipment and are beginning to decon the probe and data 

Cable. Bob is walking us through the process as he goes. The probe measures the gamma radiation given off by the

Sediment down the borehole every inch which can be used to differentiate between clay, silt, sand etc. the probe 

Measures the data via an analog signal which is then digitized and plotted on a graph.

The geophysical team is beginning to log

Data is averaging 20 counts at WURPZ026, according to geophysics team indicative of feldspar sand

AECOM taking off for the day
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