
 

 

 

 

 

 

 

 
    

 

 
     

 
 

 
 

             
     

 

           
             

     

 
         

 

   
   

 
   

                 
    

  

   
          

   

Rose & Westra 
A Division ofGZA 

G EOTEC H N IC A L 

E NVI R O NME NTA L 

ECO LOGICAL 

WAT E R 

CON STR UCTI ON 
MA N AGE ME N T 

The Widdicomb Building 

601 Fifth Street NW 

Suite 102 

Grand Ra pids, Ml 49504 

T: 616.956.6123 

F: 616.288.3327 

www.rosewestra .com 

www.gza.com 

Sent Via Email Only  

July 31, 2020 
File No. 16.0062961.xx 

Ms. Karen Vorce, Project Manager 
Grand Rapids District Office 
Remediation and Redevelopment Division  
Michigan Department of Environment, Great Lakes, and Energy 
350 Ottawa Avenue NW, Unit 10 
Grand Rapids, MI 49503 
vorcek@michigan.gov  

Re:  Wolverine World Wide, Inc. Consent Decree No. 1:18‐cv‐00039 (CD) 
2020 Second Quarter Progress Report  

Dear Ms. Vorce: 

On  behalf  of  Wolverine  World  Wide,  Inc.  (Wolverine),  Rose  &  Westra, a Division of 
GZA GeoEnvironmental,  Inc.  (R&W/GZA),  is submitting this  2020  Second  Quarter  Progress 
Report under the referenced CD, effective February 19, 2020.   

This submittal  is  completed pursuant  to  Section 7.15(a)‐(d).  The second  quarter  reporting 
period is April 1, 2020 to June 30, 2020.  As described in Section 7.15(b), this progress report  
summarizes response activities conducted pursuant to paragraphs 7.5, 7.6, 7.7, 7.8, 7.9, and 
7.10 of the CD.  

Section 7.5: Filters 

During the second quarter reporting period, Wolverine continued operation and maintenance 
of applicable point‐of‐entry treatment (POET) and point‐of‐use (POU) filters in accordance with 
the CD.  

R&W/GZA continued logistics for the CD‐defined changes to the POET monitoring schedule and 
procedure.  This included continuing to provide notifications to residents about the changes to 
their individual POET, as applicable, as well as coordination of the routine granular activated 
carbon (GAC) column exchanges. 

The Response Activity Plan (RAP) for filters submitted under Section 7.4(b) on April 6, 2020 is 
under EGLE review. 

Section 7.6: Residential Well Sampling 

R&W/GZA completed the RAP for submittal under Section 7.4(c) which defines the scope of 
implementation for Section 7.6, Residential Well Sampling. This RAP was submitted on its due 
date, May 4, 2020.  This RAP is under EGLE review. 

An Equal Opportunity Employer M/F/V/H 

mailto:vorcek@michigan.gov
https://16.0062961.xx
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Section 7.7: Tannery Site 

Under Section 7.7(b), R&W/GZA the continued site plan for the proposed capture system and had two calls with EGLE 
regarding the COVID‐imposed delay, subsequent progress, and next steps. Assuming continued relaxation of COVID 
control measures, R&W/GZA intends to move forward with detailed site design and associated local permitting during 
2020 Q3. 

Section 7.8: House Street Site 

R&W/GZA continued work on the feasibility study for the House Street site described in Section 7.8.  The feasibility 
study is due February 19, 2021.  Several options are being considered, including the two referenced in the CD. 

Section 7.9: Groundwater Monitoring Obligations/Requirements 

Section 7.9 includes the groundwater monitoring obligations/requirements for the perimeter wells and groundwater 
investigation/monitoring wells (in Areas 5, 6, 11, 12, and Area R‐1[19]) as defined in the CD.   

During the second quarter  reporting  period,  R&W/GZA  completed the  four  of  the  RAPs  associated  with  
implementation of Section 7.9. The RAPs for Areas 5, 6, 11 and 12, and R‐1(19) were submitted on their due date, 
June 18, 2020.  These RAPs are also under EGLE review. 

The RAP for the perimeter wells is due in the third quarter, August 17, 2020.   

Section 7.10: GSI Investigation  

R&W/GZA  completed  the  RAP  for  submittal  under  Section  7.4(a) which defines  the  scope of  implementation  for 
Section 7.10, GSI Investigation. This RAP was submitted on its due date, April 20, 2020.  This RAP is under EGLE review. 

Additional Submittals 

Section 7.15(c)(i)‐(viii) of the CD outlines several items that are required in the quarterly progress reports.   

7.15(c)(i) – No sampling data was obtained during the reporting period.   

7.15(c)(ii) – No access issues were identified during the second quarter.   

7.15(c)(iii)  –  A  schedule  using  a  Gantt  chart  or  other  visual  project tracking mechanism  is required. As  no 
implementation  of  RAPs  is  currently  underway,  this  item  is  limited  to  reporting  deliverables.  Progress  on  
implementation of RAPs is dependent on EGLE review.  See Enclosure 1.  The filter operation and maintenance as well 
as performance monitoring schedule is included in the quarterly filter report. 

7.15(c)(iv) – This section requires a table of outstanding deliverables and tasks; including the name of the outstanding 
item, scheduled completion date, anticipated completion date, the reason for any completion date changes, and the 
project manager for a scheduled item.  The currently established deliverables are summarized on the following well 
as generically summarized in Enclosure 1, Gantt Chart).  

An Equal Opportunity Employer M/F/V/H 

https://16.0062961.xx
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RAP / Deliverable Days EGLE Due Date R&W/GZA PM 

Quarter 2 Summary April 1 to End June 7/31/2020 
Perimeter wells  180  8/17/2020 L. Nelson 

Quarter 3 Summary July 1 to End September 11/2/2020 
Tannery Interceptor RAP*  365  2/18/2021 M. Westra 
HS Feasibility**  365  2/19/2021 M. Westra 
Quarter 4/Yearly Summary through End December 3/1/2021 

*Two years after installation, a demonstration of performance documentation is due 
** RAP for final remedy due 180 days after selection 

Additionally, under Section 7.12, completion reports are  due for  the  RAPs,  and  those  schedules  are  primarily 
determined by the completion of certain tasks.  Dates for those deliverables will be included as they approach and/or 
are established.  

7.15(c)(v) – No waste materials were generated during the reporting period.  

7.15(c)(vi) – No data validation was performed under the CD during the second quarter. 

Section 7.15(c)(vii)(A) ‐ No drilling was conducted in the second quarter. 

Section 7.15(c)(vii)(B) ‐ No location maps for sample results, groundwater elevation data and contour maps, boring 
logs, or cross sections were generated during the second quarter. 

Section  7.15(c)(viii) indicates a summary  should  be  provided of any other  relevant  information  regarding  other 
activities or matters that affect or may affect the implementation of the requirements of the CD. No such activities or 
matters that affect or may affect the implementation of the requirements of the CD are reported this quarter.  

Per Section 7.15(e), the filter monitoring data is submitted separately, also on a quarterly basis.  

An Equal Opportunity Employer M/F/V/H 

https://16.0062961.xx
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If you have any questions, please contact us. 

Very truly yours, 

Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 

Loretta J. Powers  Leslie M. Nelson, P.E. 
Senior Project Manager  Associate Principal 

Mark A. Westra 
Principal 

Enclosures: Gantt Chart Project Schedule  

c: Mr. Dave Latchana–Wolverine Worldwide, Inc. via email David.Latchana@wwwinc.com 
Mr. John V. Byl–Warner Norcross & Judd LLP via email jbyl@wnj.com 
Ms. Polly Synk–Michigan Department of Attorney General via email SynkP@michigan.gov 
Ms. Danielle Allison‐Yokom–Michigan Department of Attorney General via email AllisonYokomD@michigan.gov 

\\gzagr1\Jobs\62000\629xx\62961.xx ‐ WWW RAP‐WP\Quarterly EGLE Updates\Q2 ‐ 2020\2ndQuarter2020‐D.docx 

An Equal Opportunity Employer M/F/V/H 

https://gzagr1\Jobs\62000\629xx\62961.xx
mailto:AllisonYokomD@michigan.gov
mailto:SynkP@michigan.gov
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mailto:David.Latchana@wwwinc.com
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WWW ‐ NKSA CD Schedule Tracking 

Rose & Westra/GZA 
Last Updated 6/30/2020 

Project Start: 

Display Week: 
5 

16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  31  1 2 3 4 5 6 7 8 9  10  11  12  13  14  15  16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  1 2 3 4 5 6 7 8 9  10  11  12  13  14  15  16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  31  1 2 3 4 5 6 7 8 9  10  11  12  13  14  15  16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  1 2  3 4 5 6 7 8 9  10  11  12  13  14  15  16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  31  1 2 3 4 5 6 7 8 9  10  11  12  13  14  15  16  17  18  19  20  21  22  23  24  25  26  27  28  29  30  31  1 2 3 4 5 6  

TASK Project Manager START DATE DUE DATE M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 

CD RAP Deliverables 

Tannery IR Conceptual M. Westra 2/19/20 3/20/20 

Filters O&M L. Powers 2/19/20 4/6/20 

GSI Investigation L. Powers 2/19/20 4/20/20 

Residential Well Resampling L. Powers 2/19/20 5/4/20 

Area 5 L. Powers 2/19/20 6/18/20 

Area 6 L. Powers 2/19/20 6/18/20 

Areas 11/12 L. Powers 2/19/20 6/18/20 

Area R‐1/19 L. Nelson 2/19/20 6/18/20 

Perimeter Wells L. Nelson 2/19/20 8/17/20 

Tannery IR RAP M. Westra 2/19/20 2/18/21 

HS Feasibility M. Westra 2/19/20 2/18/21 

CD Quarterly Reporting 2020 (RAP and Filters) 

Quarter 1 1/1/20 4/30/20 

Quarter 2 4/1/20 7/31/20 

Quarter 3 7/1/20 11/2/20 

Quarter 4 10/1/20 3/1/21 

Apr 13, 2020 Apr 20, 2020 Apr 27, 2020 May 4, 2020 

Wed, 2/19/2020 

Mar 16, 2020 Mar 23, 2020 Mar 30, 2020 Apr 6, 2020 May 11, 2020 May 18, 2020 May 25, 2020 Jun 1, 2020 Jun 8, 2020 Jun 15, 2020 Jun 22, 2020 Jun 29, 2020 Jul 6, 2020 Jul 13, 2020 Aug 24, 2020 Aug 31, 2020Jul 20, 2020 Jul 27, 2020 Aug 3, 2020 Aug 10, 2020 Aug 17, 2020 


