
  

 

 

An Equal Opportunity Employer M/F/V/H 

Sent Via Email Only  

November 2, 2020 
File No. 16.0062961.xx 
 
Ms. Karen Vorce, Project Manager 
Grand Rapids District Office 
Remediation and Redevelopment Division  
Michigan Department of Environment, Great Lakes, and Energy  
350 Ottawa Avenue NW, Unit 10 
Grand Rapids, MI 49503 
vorcek@michigan.gov  
 
Re: Wolverine World Wide, Inc.  Consent Decree  No. 1:18-cv-00039 (CD) 
 2020 Third Quarter Progress Report  
 
Dear Ms. Vorce: 
 
On behalf of Wolverine World Wide, Inc. (Wolverine), Rose & Westra, a Division of 
GZA GeoEnvironmental, Inc. (R&W/GZA), is submitting this 2020 Third Quarter Progress Report 
under the referenced CD, effective February 19, 2020.   

This submittal is completed pursuant to Section 7.15(a)-(d).  The third quarter reporting period 
is July 1, 2020 through September 30, 2020.  As described in Section 7.15(b), this progress report  
summarizes response activities conducted pursuant to paragraphs 7.5, 7.6, 7.7, 7.8, 7.9, and 
7.10 of the CD.  

Section 7.5: Filters 

During the third quarter reporting period, Wolverine continued operation and maintenance of 
applicable point-of-entry treatment (POET) and point-of-use (POU) filters in accordance with 
the CD.  

R&W/GZA continued logistics for the CD-defined changes to the POET monitoring schedule and 
procedure.  This included continuing to provide notifications to residents about the changes to 
their individual POET, as applicable, as well as coordination of the routine granular activated 
carbon (GAC) column exchanges. 

The final Response Activity Plan (RAP) for filters was submitted on September 16, 2020.  

Section 7.6: Residential Well Sampling  

R&W/GZA completed the RAP for submittal under Section 7.4(c) which defines the scope of 
implementation for Section 7.6, Residential Well Sampling.  This final RAP was submitted to 
EGLE on September 30, 2020.  The residential resampling effort will begin during 
4th quarter 2020. 



 November 2, 2020 
16.0062961.xx 

Wolverine – Quarterly Progress Report 
 Page | 2 

 

 

 

Proactive by Design 

An Equal Opportunity Employer M/F/V/H 

 

Section 7.7: Tannery Site 

Under Section 7.7(b), R&W/GZA continued to move forward with detailed site design including plans for alternate 
treatment building locations.  R&W/GZA received the results of a rapid small column adsorption test performed with 
a composite groundwater sample from the Site to better estimate carbon adsorption capacity and life.  The test and 
associated report had been delayed by a COVID shutdown.  These results are under evaluation.  Finally, R&W/GZA also 
continued the design and evaluation of different groundwater capture alternatives for the demonstration report due 
February 19, 2021. 

Section 7.8: House Street Site  

R&W/GZA continued work on the feasibility study for the House Street site described in Section 7.8.  The feasibility 
study is due February 19, 2021.  Several options are being considered, including the two referenced in the CD. 

Section 7.9: Groundwater Monitoring Obligations/Requirements  

During the third quarter reporting period, R&W/GZA completed the RAP for the perimeter wells and submitted it on 
its due date, August 17, 2020.   

The RAPs for Areas 5, 6, 11 and 12, and R-1(19) that were submitted in June were still under EGLE review during the 
third quarter reporting period.  

Section 7.10: GSI Investigation  

R&W/GZA completed the RAP for submittal under Section 7.4(a) which defines the scope of implementation for 
Section 7.10, GSI Investigation.  The final RAP was submitted on September 23, 2020.  The GSI sampling and monitoring 
effort will begin during 4th quarter 2020. 

Additional Submittals 

Section 7.15(c)(i)-(viii) of the CD outlines several items that are required in the quarterly progress reports.   

7.15(c)(i) – Sampling Data.  No sampling data was obtained during the reporting period.   

7.15(c)(ii) – Access Issues.  No access issues were identified during the second quarter.  Some locations associated with 
piezometer installations were identified as inaccessible or the property owner did not grant access.  Those locations 
were discussed with EGLE and mutually acceptable alternate locations were identified.  

7.15(c)(iii) –  Gantt Chart with Schedule. The Gantt chart identified under this section and attached to this report is 
limited to reporting deliverables and estimated schedules for the limited RAP implementation tasks that are underway.  
Progress on implementation of RAPs is dependent on EGLE review.  See Enclosure 1.  The filter operation and 
maintenance as well as performance monitoring schedule is not required to be included in this Gantt chart, and is 
instead included in the quarterly filter report.  

7.15(c)(iv) –  Table with Deliverables. The currently established deliverables are summarized in the following table 
and are summarized in Enclosure 1, Gantt chart.  
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RAP / Deliverable  Days EGLE Due Date R&W/GZA PM 

Quarter 3 Summary July 1 to End September   11/2/2020  
Tannery Interceptor RAP* 365 2/18/2021 M. Westra 

HS Feasibility** 365 2/19/2021 M. Westra 

Quarter 4/Yearly Summary through End December   3/1/2021  
*Two years after installation, a demonstration of performance documentation is due 
** RAP for final remedy due 180 days after selection 
 

Additionally, under Section 7.12, completion reports are due for the RAPs, and those schedules are primarily 
determined by the completion of certain tasks.  Dates for those deliverables will be included as they approach and/or 
are established.  

7.15(c)(v) – Descriptions of Waste Materials. No waste materials were generated during the reporting period.  

7.15(c)(vi) – Data Validation Issues. No data validation was performed under the CD during the second quarter.  Data 
selection for validation will likely occur during fourth quarter 2020.  

Section 7.15(c)(vii)(A) – Drilling Activities. No drilling was conducted in the third quarter. 

Section 7.15(c)(vii)(B) – Maps, Boring Logs, and Cross Sections. No location maps for sample results, groundwater 
elevation data and contour maps, boring logs, or cross sections were generated during the third quarter. 

Section 7.15(c)(viii) – Other Relevant Information.  No activities or matters that affect or may affect the 
implementation of the requirements of the CD are reported this quarter.  

Per Section 7.15(e), the filter monitoring data is submitted separately, also on a quarterly basis.    

If you have any questions, please contact us. 

Very truly yours, 
Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 

 

Loretta J. Powers Leslie M. Nelson, P.E. 
Senior Project Manager Associate Principal 
 
 
Mark A. Westra 
Principal  
 
Enclosure: Gantt Chart Project Schedule  
c: Mr. Dave Latchana–Wolverine Worldwide, Inc. via email David.Latchana@wwwinc.com 
 Mr. John V. Byl–Warner Norcross & Judd LLP via email jbyl@wnj.com 
 Ms. Polly Synk–Michigan Department of Attorney General via email SynkP@michigan.gov 
 Ms. Danielle Allison-Yokom–Michigan Department of Attorney General via email AllisonYokomD@michigan.gov 
 
\\gzagr1\Jobs\62000\629xx\62961.xx - WWW RAP-WP\Quarterly EGLE Updates\Q3 - 2020\3rdQuarter2020-F.docx 
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ll 
B8  CD RAP Deliverables

ll 
B9  Tannery IR Conceptual M. Westra 2/19/20 3/20/20

Filters O&M L. Powers 2/19/20 4/6/20

w
s  GSI Investigation L. Powers 2/19/20 4/20/20

Residential Well Resampling L. Powers 2/19/20 5/4/20

Area 5 L. Powers 2/19/20 6/18/20

Area 6 L. Powers 2/19/20 6/18/20

Areas 11/12 L. Powers 2/19/20 6/18/20

Area R‐1/19 L. Nelson 2/19/20 6/18/20

Perimeter Wells L. Nelson 2/19/20 8/17/20

Tannery IR RAP M. Westra 2/19/20 2/18/21

HS Feasibility M. Westra 2/19/20 2/18/21

e 
ce CD Quarterly Reporting 2020 (RAP and Filters)

Quarter 1 1/1/20 4/30/20

Quarter 2 4/1/20 7/31/20

Quarter 3 7/1/20 11/2/20

Quarter 4 10/1/20 3/1/21

Sam
RAP Implementation 

GSI Investigation ‐ Access/Install/Survey 8/1/20 11/6/20

GSI Investigation ‐ Monitor/Sampling 11/9/20 12/4/20

Residential Well Resampling ‐ Scheduling/Sampling 10/19/20 2/19/21
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Wed, 2/19/2020
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