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Re:  Wolverine World Wide, Inc. (Wolverine) – Wolven/Jewell RI – Monthly Progress 
Report 

This Monthly Progress Report (MPR) is being provided at the request of the MDEQ to 
provide an update regarding the implementation of the December 13, 2017 Source Area 
Investigation Work Plan  (WP) and  the August 3,  2018 Revised  Lamoreaux  Farms Soil 
Investigation Work Plan  (LF WP)  related  to per‐  and polyfluorinated alkyl  substances 
(PFAS) detected in residential wells in the Wolven/Jewell study area.   

ACTIONS PERFORMED 

During this period, September 26 through October 24, 2018, GZA has done the following: 

1. September  26  through October  24:  field  documentation  review  and  processing 
including boring logs for the Lamoreaux Farms investigation. 

2. October  18  through  October  24:  Lamoreaux  Farms  analytical  data  review, 
compilation, summary and management. 

3. October 23 through October 24: Began drilling at MW‐7.  

4. Continued work to obtain access to additional drilling locations. 

Lamoreaux Farms boring logs are in progress and will be included in the report due to DEQ 
on November 24, 2018. 

ANALYTICAL DATA RECIEVED 

The data was received for the Lamoreaux Farms investigation and is being processed and 
evaluated. 

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING 
PERIOD  

During  the  next  reporting  period,  October  25,  2018  through  November  24,  2018, 
R&W/GZA anticipates the following activities:   

1) Complete the data evaluation of soil data from Lamoreaux Farms and prepare a 
report documenting the findings of the investigation. 



October 31, 2018 
16.0062677.81, Task 1 

Wolverine – Wolven/Jewell RI – Monthly Progress Report 
 Page | 2 

 

 

Proactive by Design 

An Equal Opportunity Employer M/F/V/H 

 

2) Complete drilling at proposed monitoring well PMW‐WV‐7 and PMW‐WV‐12 and another location if access 
is gained. 

3) Continue to work for access to other drilling locations for additional monitoring wells. 

4) Survey new monitoring wells. 

5) Conduct a round of static water levels on the existing monitoring wells. 
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