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File No.: 16.0062335.52 Task 002 

Re: Wolverine World Wide, Inc. (Wolverine) – House Street Disposal Area 
 Monthly Progress Report 

 

This EGLE Monthly Progress Report (MPR) is being submitted on behalf of Wolverine.  
This EGLE MPR is completed as agreed upon in Mr. John Byl’s July 9, 2018 letter entitled 
Response to May 29 Correspondence regarding Tannery Meeting Summary and Action 
Items.    

This progress report also includes information to supplement the May 10, 2019 U.S. EPA 
MPR (attached).   

INVESTIGATION ACTIONS  

Access for drilling at PMW-23 was obtained.  Drilling at this location as well as PMW-24 
will likely begin in the next reporting period.   

Sonic drilling at these locations resumed on May 6.  Wells were set at location MW-32.  
Drilling and gamma ray logging were completed at MW-30 and MW-31.  R&W/GZA is in 
correspondence with EGLE regarding proposed well installation depths at these locations.   

A round of static water levels as well as Quarter 2 sampling of permanent groundwater 
wells was completed during this reporting period.  

The final House Street on-Site investigation report was provided to EPA on May 21, 2019.   

R&W/GZA did not complete any other additional investigative tasks during this reporting 
period.   

ANALYTICAL DATA RECIEVED  

No new analytical data was received during this reporting period.  

MAPPING 

No changes have occurred to the Site investigation map since the last update.       
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ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD  

Drilling at off-site locations, both with sonic and hollow-stem auger methods will continue through the next reporting 
period.    

R&W/GZA will continue to make efforts to gain access to drilling locations PMW-22, PMW-12, PMW-13, and 
PMW-16.   

Continue to respond to the EPA’s April 29, 2019, correspondence regarding CERCLA actions at the Wolverine Tannery 
and House Street sites.   
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