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{MDEQ Muni-Well-

M E M O R A N D U M 

To: Abby Hendershott, EGLE 

From: Lori Powers, Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 

Date: July 8, 2019 

File No.: 16.0062335.52 Task 002 

Re: Wolverine World Wide, Inc. (Wolverine) – House Street Disposal Area 
Monthly Progress Report 

This EGLE Monthly Progress Report (MPR) is being submitted on behalf of Wolverine. 
This EGLE MPR is completed as agreed upon in Mr. John Byl’s July 9, 2018 letter entitled 
Response to May 29 Correspondence regarding Tannery Meeting Summary and Action 
Items. 

This progress report also includes information to supplement the June 11, 2019 U.S. EPA 
MPR (attached). 

INVESTIGATION ACTIONS 

Drilling to depth was completed at PMW-23. Two wells were installed. The need for 
additional well installation will be evaluated once profiling analytical data and the boring 
log are completed. Drilling at PMW-24 was delayed due to drill rig access and repairs. 

Sonic drilling at all locations in EGLE’s February 28, 2019 letter to Wolverine are complete. 
The remaining Geoprobe® location along the Rogue River will be completed once a 
wetland permit is obtained and the ground surface is dry enough for access. 

Began delineation activities associated with the EPA’s April 29, 2019 letter on 
June 17, 2019. 

R&W/GZA sampled the wells installed at MW-30 and MW-31 on July 1-3, 2019. 

ANALYTICAL DATA RECIEVED 

Analytical results from profiling at the sonic drilling locations were previously provided to 
EGLE. Quarter 2 groundwater monitoring results are not yet all received. They will be 
summarized in the next monthly update. 

MAPPING 

A revised site map was provided to MDEQ on July 4, 2019. 

An Equal Opportunity Employer M/F/V/H 
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ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD 

Drilling at off-site locations, including PMW-24, will resume. R&W/GZA will continue to make efforts to gain access 
to drilling locations PMW-22, PMW-12, PMW-13, and PMW-16. 

Continue to respond to the EPA’s April 29, 2019 correspondence regarding CERCLA actions at the Wolverine Tannery 
and House Street sites. 
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