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To:  Abby Hendershott, MDEQ 

From:  Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.  
 
Date:  November 30, 2018 

File No.:  16.0062335.02 Task 002 

Re:  Wolverine World Wide, Inc. (Wolverine) – Former Tannery  
Monthly Progress Report 

This Monthly Progress Report  (MPR)  is being provided at  the  request of  the MDEQ  to 
support the June 18, 2018 Source Investigation Task Summary (SITS) in response MDEQ’s 
request for regular progress updates. 

This MPR summarizes the progress for the period of October 27, 2018 to November 26, 
2018.  This includes actions performed, problems encountered, analytical data received 
during  the  reporting  period,  and  anticipated  developments  during  the  next  reporting 
period.  

ACTIONS PERFORMED 

1) October 27 through November 1:   Completed the second round of groundwater 
sampling;  

2) November 2 and November 9:  Conducted additional stream flow monitoring and 
gauging of Rum Creek.  

ANALYTICAL DATA RECIEVED 

There was no new data received during this period.  The report with the first phase of data 
was submitted to EPA on October 26, 2018. 
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Matrix 
Samples 
Collected 

PFAS analytical 
Results 
Received 

Total 
PFOA/PFOS

Detections 

>Generic GSIP 
(soil only) for 

PFOS 

> Generic GSI or 
DW (groundwater 
only) for PFOS  

> Rule 57 Surface Water 
Value (Surface water 

only) for PFOS 

Sediment  100  100  40  NA  NA  NA 

Soil  225  225  177  177  NA  NA 

Surface Water  14  7  7  NA  NA  4 

Groundwater  109  56  54  NA  51  NA 

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING PERIOD  

During the next reporting period, November 27, 2018 through December 21, 2018, R&W/GZA anticipates completing 
and/or continuing to conduct the following tasks.  

1) Conduct  additional  data  management  for  the  second  round  of  groundwater,  surface  water  and  soil  gas 
sampling. 

IDENTIFIED PROBLEMS AND RESOLUTIONS  

None. 

APPROVED SCOPE MODIFICATIONS  

None. 
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