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M E M O R A N D U M 

To:  Abby Hendershott, EGLE 

From:  Leslie Nelson, Rose & Westra, a Division of GZA GeoEnvironmental, Inc.  

Date:  October 31, 2019 

File No.:  16.0062335.02 Task 002 

Re: Wolverine World Wide, Inc. (Wolverine) – Former Tannery 
Monthly Progress Report 

This Monthly Progress Report (MPR) is being provided at the request of EGLE to support 
the June 18, 2018 Source Investigation Task Summary (SITS) in response EGLE’s request 
for regular progress updates. 

This  MPR summarizes  the  progress for  the  period  September  24,  2019  through 
October 24, 2019.  This includes actions  performed, problems encountered, analytical 
data received during the reporting period, and anticipated developments during the next 
reporting period.  

ACTIONS PERFORMED 

During this  period,  September 24,  2019  through October 24,  2019, GZA has  done  the 
following: 

1) Continued work on the pump and treat system design.   

2) Drilled and installed four monitoring wells at TA‐MW‐314. 

3) Conducted activities in response to EPA’s April 29, 2019 letter. 

ANALYTICAL DATA RECIEVED 

No analytical data was received in this reporting period. 

ANTICIPATED ACTIONS AND SCHEDULE FOR NEXT REPORTING 
PERIOD 

During  the  next  reporting  period October  25,  2019  through  November  22,  2019, 
R&W/GZA anticipates completing and/or continuing to conduct the following tasks.  

1) Complete the boring log and monitoring well installation logs for location TA‐MW‐
314. 

2) Continue to respond to the EPA’s April 29, 2019, correspondence regarding CERCLA 
TCRA actions at and adjacent to the former Wolverine Tannery site. 
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3) Continued work on the pump and treat system design.  
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