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Enbridge is committed to meeting the key milestones identified within the agreement signed 
between the State of Michigan and Enbridge on November 27, 2017. The information below 
describes the progress that has been made in setting up pre-application consultation meetings 
and general engagement activities since our last update, which was distributed on January 2, 
2018.   
 

UPDATE ON THE MAIL OUT 

As previously communicated 40 pre-application meeting request letters, dated December 13, 

2017 were sent by certified mail to all US regulatory agencies and authorities identified as 

potentially needing to issue permits or approvals.   

 Confirmation of delivery received for 28 out of 40.  

 For the remaining 12 recipients Enbridge representatives followed up with phone calls 

and emails to confirm receipt of the letter.  

PRE-APPLICATION CONSULTATION MEETINGS & OTHER ENGAGEMENT ACTIVITIES 

The following table lists the regulatory agencies and authorities that we have set-up either face-

to-face meetings or telephone conference calls and the timing.  Enbridge anticipates 

undertaking more personal consultation activities as the Project progresses. A description of our 

planned activities is described in the section below.  

Status of Consultation with Regulatory Agencies and Local Authorities 

 
Timing 

Marysville Building 

Department and Public 

Works  Staff 

Jan 11, 2018 – conference call 

Marysville City council Jan 16, 2018 – presentation to council  

Michigan Public Service 

Commission 

Jan 17, 2018 - conference call 

International Boundary 

Commission 

Jan 19, 2018 - conference call 

Corps and DEQ water Jan 24, 2018 - meeting 
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resources group  - joint 

meeting 

Department of State To be confirmed by early February 

DNR Will be confirmed following the receipt of the natural 

features inventory. 

During initial consultation with the DNR it was agreed that 

Enbridge would first submit a Michigan natural features 

inventory request and then a meeting will occur after 

Enbridge has received the data, as per the standard DNR 

process. 

Enbridge submitted the natural features inventory request 

on Jan 11, 2018.  The requested data was received later the 

same day.  Enbridge is currently reviewing the data. 

DEQ - Air Quality Group Will be confirmed if deemed necessary. The DEQ – air 

quality group does not require pre-application consultation 

meetings. 

To determine if a permit is required the DEQ – Air Quality 

Group will review Enbridge’s equipment plan; anticipate 

submitting this plan in the coming weeks. 

 

OVERVIEW OF PLANNED CONSULTATION ACTIVITIES 

As the Project development progresses, Enbridge will initiate the formal consultation program in 
Canada and the US; planned consultation activities include the following:  

 Direct Mailings to Stakeholders – Early February: Enbridge is committed to distributing 
Project information to identified stakeholder groups, initially to describe the Project and 
inform these groups of how they could contact Enbridge to communicate any concerns 
or get more Project details, and thereafter on a regular basis to update stakeholders on 
Project milestones. The following stakeholders will receive a Project notification letter: 

o Adjacent Landowners and Tenants (including First Nations): those with land 

interests next to/near to the drill site. 
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o State, Municipal, Provincial, and Federal government representatives along or 

near the drill site. 

 

 Consultation with Representatives of Affected Communities - Ongoing: Consultation 
with elected representatives (such as Chief Administrative Officers, mayors, councillors) 
of the communities directly affected by the Project have already started and will be 
ongoing throughout the life of the Project. The consultation program is being designed 
to enable the development and maintenance of positive relationships with government 
officials by encouraging them to:  

o Learn about proposed Project activities  

o Be engaged in the consultation process 

o Be involved in addressing potential issues or concerns that might be identified 

through the consultation process.  

All elected officials and other government authorities will receive the same information 

that landowners and other stakeholders receive about the Project.  

 

 Personal Consultation with Landowners: Enbridge land agents will conduct outreach 
activities such as telephone calls and visits to affected/nearby landowners, including 
businesses, to notify them of the Project and to ensure their concerns are addressed. 

NEXT STEPS 

Enbridge will continue to arrange pre-application meetings and prepare to initiate its formal 

consultation program. Another progress update to the State is targeted to occur in early 

February.  
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