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Meeting the key milestones identified within the agreement signed between the State of 
Michigan and Enbridge on November 27, 2017, is a priority for Enbridge. The information below 
provides the details regarding the filing of state and local applications to satisfy this milestone:  
 

By February 28, 2018, Enbridge will file applications to seek all permits issued by the 
State of Michigan and by any of its political subdivisions necessary for the replacement 
of the St. Clair River Crossing, excluding those State of Michigan applications that are 
filed jointly with the US federal agencies, including but not limited to the U.S. Army Corps 
of Engineers.  

 

LIST OF APPLICATION FILED – STATE AND LOCAL  

Enbridge can confirm it has filed the following applications as per the list of applications 

provided in the last Progress Report dated February 12; the following table lists the applications 

filed. While Enbridge has filed for these permits, as design continues and the scope is refined 

some of these permits may not actually be required. 

Agency, Authority 
Permit, Authorization, Survey or 

Consultation Submission Details 

Michigan Department of 
Natural Resources 

Threatened and endangered species 
permit 

Delivered: 2/22/2018 

Michigan Department of 
Environmental Quality 

MI Part 327 Water Withdrawal 
Registration 

Submitted electronically: 
2/21/2018 

(two hardcopy 
registrations) 

Michigan Department of 
Environmental Quality 

MI Part 31 Hydrostatic Test Surface 
Water NPDES Permit 

Submitted electronically: 
2/22/2018 

Michigan Department of 
Environmental Quality 

MI Part 31 Construction Storm Water 
NPDES Permit 

Submitted electronically: 
2/22/2018 

Michigan Department of 
Environmental Quality 

Waste Generator ID, waste management Delivered: 2/23/2018 

Michigan Department of 
Environmental Quality  

Air Quality Permit  Delivered: 2/23/2018 

 
St. Clair County Health 
Department 
 

MI Part 91 Soil Erosion Permit 
 

Delivered: 2/23/2018 
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Agency, Authority 
Permit, Authorization, Survey or 

Consultation Submission Details 

City of Marysville 

AGREEMENT: *Building and electrical 
permits  for replacement of valve and 
associated  fencing  and cathodic 
protection facilities 

Submitted electronically: 
2/26/2018 City of Marysville 

AGREEMENT:*Permit to cross under 
River Road 

City of Marysville AGREEMENT:*Noise mitigation plan 

City of Marysville Waste water discharge permit Delivered: 2/23/2018 

Michigan Public Service 
Commission 

Michigan Public Service Commission 
Submitted electronically: 

2/22/2018 
 

International Boundary 
Commission  

This is a notification only – no permit is 
required 

Delivered: 
2/23/2018 

* As requested by the City, Enbridge will submit a “Permit and Consent for Facilities 

Construction Agreement” to the City; this agreement will address each of these areas. 

 

 

NEXT STEPS 

Enbridge will continue to advance the project and undertake field surveys/studies to prepare 

the National Energy Board and U.S. Federal applications and will provide another progress 

update in the spring.   
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