
St. Clair HDD Progress Update: 

• All commitments to the State have been satisfied to date and work to meet July 25, 2018 filing 
deadline is on track. 

• Project update presentations made in mid-April to Marysville Business Council, St Clair County 
Commissioners, St. Clair River Binational Public Advisory Council in mid. 

 

Update on U.S. Filings and Field Work: 

• Enbridge Environment team has had a number of meetings/correspondence with MDEQ as a 
result of the filings made in February 

• Recently provided an update to the U.S. Army Corps of Engineers on field survey schedule and 
are proposing an on-site pre-application meeting in early June 2018 

• Received U.S. Soil Erosion & Sedimentation Control Permit 

• One-calls and land survey work completed 

• Sub-bottom and bathymetric work completed 

• Environmental and potential archeological survey work planned for May.  

 

Update on CDN Filings and Field Work: 

• Planning and coordinating for geotechnical work, on land, to be done in May – current plan it to 
take one boring from the vicinity of St Clair Parkway, Canada.   

• Planning for environmental and potential archeological survey work to occur May and June 

• Topographic survey, including utility identification and site characterization in progress ; initial 
desktop planning, utility coordination and crossing and/or access agreements underway.  

• “Boots on the ground’ survey work is underway in public  ROW/easily-accessible.              
 


