

Timeline for SPG Project for the Uninsured (2006)

April

- April 19 – Advisory Council meets with goals to:
 - Finalize Green Light Document
 - Finalize State Health Partnership Concept Paper
- MDCH staff work on drafting the Advisory Council’s Report to MDCH Director Olszewski. The highlight of this final report will be the Advisory Council’s Recommendations (based upon the agreed upon Green Light Concepts).
 - The Advisory Council Report will consist of 4 sections: Problem Identification and Background Information, What the Data Tells Us About Michigan’s Uninsured, Advisory Council Recommendations, and Appendices.

May

- SPG workgroup members and staff participate and support Cover the Uninsured Week activities (May 1-5).
- May 9 - Data Synthesis Workgroup holds final meeting.
- May 24 – Advisory Council meet:
 - Review draft of Advisory Council’s Report to the Director
 - Advise and provide input into the Michigan First initiative
 - Transition Planning for the Michigan Healthcare Coverage Project
 - Participate in implementation planning for recommendations

Summer Advisory Council Meeting Goals:

- June ?, July 19, August 16
 - Finalize Advisory Council’s Report to Director
 - Advise and provide input into the Michigan First initiative
 - Transition Planning for the Michigan Healthcare Coverage Project (Structure, By-laws, Funding Sources)
 - Participate in implementation planning for recommendations