

of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice, may be considered in default
 of Contract.

STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 PURCHASING OPERATIONS
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933

September 18, 2007

CHANGE NOTICE NO. 9
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 720-3820 Ext. 101
Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507 jfooster@ctpartners.net		VENDOR NUMBER/MAIL CODE
		BUYER/CA (517) 335-4804 Doug Collier
Contract Compliance Inspector: Stan Patterson		
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: December 18, 2001		To: September 30, 2007
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE (S):

This contract is hereby EXTENDED to September 30, 2007. All other terms, conditions, specifications and pricing remain unchanged.

AUTHORITY/REASON:

Per agency request (Stanley Paterson) and the CCI (Mike Breen).

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$863, 969.44

of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice, may be considered in default
 of Contract.

STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 PURCHASING OPERATIONS
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933

December 22, 2006

CHANGE NOTICE NO. 8
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 720-3820 Ext. 101
Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507 jfooster@ctpartners.net		VENDOR NUMBER/MAIL CODE
		BUYER/CA (517) 335-4804 Doug Collier
Contract Compliance Inspector: Stan Patterson		
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: December 18, 2001		To: June 21, 2007
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE (S):

This contract is hereby EXTENDED to June 21, 2007. Please note that the buyer has been changed to Doug Collier. All other terms, conditions, specifications and pricing remain unchanged.

AUTHORITY/REASON:

Per agency request (DIT-15) on 12/07/06 and vendor letter dated 12/13/06.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$863, 969.44

of 1984

COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

January 10, 2006

CHANGE NOTICE NO. 7
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 720-3820 Ext. 101
Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507 jfoster @ctpartners.net		VENDOR NUMBER/MAIL CODE
		BUYER/CA (517) 241-2005 Lisa Morrison
Contract Compliance Inspector: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: December 18, 2001 To: December 19, 2006		
TERMS Net 30	SHIPMENT	N/A
F.O.B. N/A	SHIPPED FROM	N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE (S):

Effective immediately, Commodity Codes 915-79 Telecommunication Services and FTR-18 Travel are hereby incorporated into this Contract. All other terms, conditions, specifications and pricing remain unchanged.

AUTHORITY/REASON:

Per agency request (Jennifer Ryan) on 1/9/06 and DMB/Acquisition Services approval.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$863, 969.44

of 1984

COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

November 8, 2005

CHANGE NOTICE NO. 6
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 720-3820 Ext. 101
Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507 jfoster @ctpartners.net		VENDOR NUMBER/MAIL CODE
		BUYER/CA (517) 241-2005 Lisa Morrison
Contract Compliance Inspector: Stan Patterson		
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: December 18, 2001		To: December 19, 2006
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE (S):

Effective immediately, the attached copier service rates are hereby incorporated into this contract while all other terms, conditions and pricing remain unchanged.

AUTHORITY/REASON:

Per vendor agreement (John Foster) on 11/1/05 and DMB/Acquisition Services approval.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$863, 969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

June 30, 2005

CHANGE NOTICE NO. 5
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER/CA (517) 241-2005 Lisa Morrison
Contract Compliance Inspector: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: December 19, 2006	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, this contract is hereby EXTENDED for one year with a 3% reduction on six labor rates.

All other terms, conditions, specifications and pricing remain unchanged.

AUTHORITY/REASON:

Per agency request (Dave Reicosky) on 6/10/05, vendor agreement (John Foster) on 3/14/05 and DMB/Acquisition Services approval.

ESTIMATED CONTRACT VALUE REMAINS: \$863,969.44
TOTAL

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

July 16, 2004

CHANGE NOTICE NO. 4
TO
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER/CA (517) 335-0462 Christine Michel
Contract Compliance Inspector: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: December 19, 2005	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, this contract is hereby EXTENDED for one and a half years until December 19, 2005 and INCREASED by \$350,000.00 to allow for ongoing completion of agency cable design and engineering projects.

All other terms, conditions, specifications and pricing remain unchanged.

AUTHORITY/REASON:

Per agency request (Lisa Morrison) on 3/30/04, vendor agreement (Ed Bo) on 5/21/04 and DMB/Acquisition Services approval.

INCREASE: \$350,000.00

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$863,969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

April 9, 2003

CHANGE NOTICE NO. 3 (revised)
OF
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: July 20, 2004	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, this contract is hereby EXTENDED for one year with an overall reduction in rates of 3% per attached pricing tables. Terms and conditions remain unchanged. This is a mandatory use contract for cable engineering and design services.

AUTHORITY/REASON:

Per agency's request in a meeting on 1/21/03 and vendor's approval in a meeting on 3/31/03.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$513,969.44

AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice may be considered in default
 of Contract.

STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 ACQUISITION SERVICES
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933

April 3, 2003

CHANGE NOTICE NO. 3
OF
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: July 20, 2003	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, this contract is hereby EXTENDED for one year with an overall reduction in rates of 3% per attached pricing tables. Terms and conditions remain unchanged. This is a mandatory use contract for cable engineering and design services.

AUTHORITY/REASON:

Per agency's request in a meeting on 1/21/03 and vendor's approval in a meeting on 3/31/03.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$513,969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

February 25, 2003

CHANGE NOTICE NO. 2
OF
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: July 20, 2003	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, the attached rates for right of way services are hereby incorporated into this contract to be utilized when necessary for completion of state cabling projects.

AUTHORITY/REASON:

Per vendor request (John Foster) on 12/6/02 and agency's approval (Tom Fogle) on 12/16/02.

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$513,969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
ACQUISITION SERVICES
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

April 19, 2002

CHANGE NOTICE NO. 1
OF
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: July 20, 2003	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, contract value is hereby INCREASED by \$150,000.00 to allow for replacements of purchase orders originally began with Convergent when they were doing business under the name TCE.

AUTHORITY/REASON:

Per vendor request and agency agreement dated 3/29/02.

INCREASE: \$150,000.00

TOTAL REVISED ESTIMATED CONTRACT VALUE: \$513,969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
OFFICE OF PURCHASING
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

December 18, 2001

NOTICE
OF
CONTRACT NO. 071B2001248
Replaces 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR Convergent Technology Partners, LLC G4318 Miller Rd., Suite B Flint, MI 48507	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: December 18, 2001 To: July 20, 2003	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, the contract vendor has changed their company name to:

**Convergent Technology Partners, LLC
G4318 Miller Rd., Suite B
Flint, MI 48507
FEIN# (2) 38-3625253 (001)**

This contract replaces 071B8000912.

AUTHORITY/REASON:

Per vendor request from John Foster, dated 10/4/01, and agency agreement from Scott Harvey, dated 11/9/01.

TOTAL ESTIMATED CONTRACT VALUE: \$363,969.44

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
OFFICE OF PURCHASING
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

March 21, 2001

CHANGE NOTICE NO. 7
TO
CONTRACT NO. 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR (T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449	TELEPHONE John Foster (810) 621-4000 Ext. 105
	VENDOR NUMBER/MAIL CODE
	BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: July 21, 1998 To: July 20, 2003	
TERMS Net 30	SHIPMENT N/A
F.O.B. N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE (S):

Effective immediately, the contract end date for this contract is hereby changed to 7/20/03, to allow completion of the following projects: Cadillac Place, Hall of Justice, and Services Migration Project. This modification includes a 16% increase in rates that have remained unchanged since 1998, and no increase in overall total value.

AUTHORITY/REASON:

Agency request, vendor letter.

INCREASE: \$38,000.00

TOTAL ESTIMATED CONTRACT VALUE REMAINS: \$1,198,000.00

AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms and conditions and this notice, may be considered in default of Contract.

STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933

September 14, 2000

CHANGE NOTICE NO. 6
 TO
 CONTRACT NO. 071B8000912
 between
 THE STATE OF MICHIGAN
 and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 621-4000 Ext. 105
(T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
Contract Administrator: Stan Patterson Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: July 21, 1998 To: July 20, 2001		
TERMS	SHIPMENT	
Net 30	N/A	
F.O.B.	SHIPPED FROM	
N/A	N/A	
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE (S):

Effective immediately, this contract is hereby **INCREASED** by \$38,000.00 to allow for completion of the DMB OITS Design Project.

AUTHORITY/REASON:

Agency request, vendor concurrence.

INCREASE: \$38,000.00

TOTAL REVISED ESTIMATED CONTRACT VALUE: \$1,198,000.00

AUTHORITY: Act 431 of 1984
COMPLETION: Required
PENALTY: Failure to deliver in accordance with Contract terms
and conditions and this notice, may be considered in default
of Contract.

STATE OF MICHIGAN
DEPARTMENT OF MANAGEMENT AND BUDGET
OFFICE OF PURCHASING
P.O. BOX 30026, LANSING, MI 48909
OR
530 W. ALLEGAN, LANSING, MI 48933

May 11, 2000

CHANGE NOTICE NO. 5
TO
CONTRACT NO. 071B8000912
between
THE STATE OF MICHIGAN
and

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 621-4000 Ext. 105
(T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
NIGP #725-23	Contract Administrator: Stan Patterson	CS-138 #
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD:	From: July 21, 1998	To: July 20, 2001
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE:

Effective immediately, the contract end date is hereby extended to July 20, 2001 with no change in contract pricing, terms, or conditions.

AUTHORITY/REASON:

Agency request, vendor letter.

ESTIMATED CONTRACT VALUE REMAINS: \$1,160,000.00

AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms and conditions and this notice, may be considered in default of Contract.

**STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933**

April 26, 2000

**CHANGE NOTICE NO. 4
 TO
 CONTRACT NO. 071B8000912
 between
 THE STATE OF MICHIGAN
 and**

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 621-4000 Ext. 105
(T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
NIGP #725-23	Contract Administrator: Stan Patterson	CS-138 #
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: July 21, 1998		To: July 20, 2000
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE:

Effective immediately, the value of this contract is hereby increased by \$25,000.00 to allow for completion of the comprehensive Statewide communications network design.

AUTHORITY/REASON:

Agency request-Peyman Zand; vendor agreement.

INCREASE: \$25,000.00

ESTIMATED CONTRACT VALUE REMAINS: \$1,160,000.00

AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms and conditions and this notice, may be considered in default of Contract.

**STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933**

March 20, 2000

**CHANGE NOTICE NO. 3
 TO
 CONTRACT NO. 071B8000912
 between
 THE STATE OF MICHIGAN
 and**

NAME & ADDRESS OF VENDOR (T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449	TELEPHONE John Foster (810) 621-4000 Ext. 105 VENDOR NUMBER/MAIL CODE BUYER (517) 335-0462 Christine Michel
NIGP #725-23 Contract Administrator: Stan Patterson CS-138 # Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide	
CONTRACT PERIOD: From: July 21, 1998 To: July 20, 2000	
TERMS <p style="text-align: center;">Net 30</p>	SHIPMENT <p style="text-align: center;">N/A</p>
F.O.B. <p style="text-align: center;">N/A</p>	SHIPPED FROM <p style="text-align: center;">N/A</p>
MINIMUM DELIVERY REQUIREMENTS <p style="text-align: center;">N/A</p>	
MISCELLANEOUS INFORMATION:	

NATURE OF CHANGE:

Effective immediately, the value of this contract is hereby increased by \$135,000.00 to allow for MIN to complete a Statewide communications network design.

AUTHORITY/REASON:

Agency request; vendor agreement.

INCREASE: \$135,000.00

ESTIMATED CONTRACT VALUE REMAINS: \$1,135,000.00

AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice, may be considered in default
 of Contract.

**STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933**

January 5, 2000

**CHANGE NOTICE NO. 2
 TO
 CONTRACT NO. 071B8000912
 between
 THE STATE OF MICHIGAN
 and**

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 621-4000 Ext. 105
(T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
NIGP #725-23	Contract Administrator: Stan Patterson	CS-138 #
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: July 21, 1998		To: July 20, 2000
TERMS	SHIPMENT	
Net 30		N/A
F.O.B.	SHIPPED FROM	
N/A		N/A
MINIMUM DELIVERY REQUIREMENTS		
N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE:

Effective immediately, this contract is hereby extended to local units of government through the Extended Purchasing Program.

AUTHORITY/REASON:

Agency/vendor request.

ESTIMATED CONTRACT VALUE REMAINS: \$1,000,000.00

Form No. DMB 234A (Rev. 1/96)
 AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice, may be considered in default
 of Contract.

**STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933**

October 19, 1999

**CHANGE NOTICE NO. 1
 TO
 CONTRACT NO. 071B8000912
 between
 THE STATE OF MICHIGAN
 and**

NAME & ADDRESS OF VENDOR		TELEPHONE John Foster (810) 621-4000 Ext. 105
(T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
NIGP #725-23 Contract Administrator: Stan Patterson		CS-138 #
Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: July 21, 1998		To: July 20, 2000
TERMS	Net 30	SHIPMENT N/A
F.O.B.	N/A	SHIPPED FROM N/A
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

NATURE OF CHANGE:

Effective immediately, the attached modifications are hereby incorporated into this contract with no overall contract value changes or modifications in terms and conditions.

AUTHORITY/REASON:

Agency request, vendor letter.

ESTIMATED CONTRACT VALUE REMAINS: \$1,000,000.00

Form No. DMB 234A (Rev. 1/96)
 AUTHORITY: Act 431 of 1984
 COMPLETION: Required
 PENALTY: Failure to deliver in accordance with Contract terms
 and conditions and this notice, may be considered in default
 of Contract.

**STATE OF MICHIGAN
 DEPARTMENT OF MANAGEMENT AND BUDGET
 OFFICE OF PURCHASING
 P.O. BOX 30026, LANSING, MI 48909
 OR
 530 W. ALLEGAN, LANSING, MI 48933**

June 1, 2006

**NOTICE
 OF
 CONTRACT AGREEMENT 071B8000912
 between
 THE STATE OF MICHIGAN
 and**

NAME & ADDRESS OF VENDOR (T C E) TeleCommunication Engineers, Inc. 1172 S. M-13 Lennon, MI 48449		TELEPHONE John Foster (810) 621-4000 Ext. 105
		VENDOR NUMBER/MAIL CODE
		BUYER (517) 335-0462 Christine Michel
NIGP #725-23 Contract Administrator: Stan Patterson CS-138 # Engineering & Design Services for Data & Communications Cabling - DMB/OCAT & Statewide		
CONTRACT PERIOD: From: July 21, 1998 To: July 20, 2000		
TERMS Net 30	SHIPMENT N/A	
F.O.B. N/A	SHIPPED FROM N/A	
MINIMUM DELIVERY REQUIREMENTS N/A		
MISCELLANEOUS INFORMATION:		

The terms and conditions of this Contract are those of ITB #07118000165, this Contract Agreement and the vendor's quote dated 3/3/98. In the event of any conflicts between the specifications, terms and conditions indicated by the State and those indicated by the vendor, those of the State take precedence.

Two year contract with one year extension options at State's discretion.

ESTIMATED CONTRACT VALUE: \$1,000,000.00