

**Spring 2006 ELPA Administration  
Key Milestone Dates**

<b><u>Key Milestone Tasks</u></b>	<b><u>Date</u></b>
ELPA Enrollment Collection	Present – 2/3/06
ELPA Pre-ID File is Provided by Districts	2/15/06
Assessment Materials Due in District or School	3/13 to 3/15/06
Test Administration	4/3/06 – 4/28/06
Districts Return ELPA Materials for Scoring	4/21/06 – 5/5/06
Raw Score Reports are Posted for Districts via OEAA Web	5/30/06
Standard Setting is Conducted	6/5 – 6/10/06
Performance Level Reports are Posted via OEAA Web	6/20-6/21/06
Paper Reports are Printed and Shipped--Due in Districts	7/3/06