I-94 Bridge Rehabilitation Washtenaw & Jackson Counties

What is being done?


Starting in the spring of 2004, the Michigan Department of Transportation will rehabilitate 21 bridges along the I-94 corridor. The project stretches from just west of US-23 in Washtenaw County to Mt. Hope Rd. in Jackson County.


Improvements include bridge deck replacement, structural steel repair and bridge painting.





To reduce the inconvenience to motorists and residents, traffic will be maintained using construction staging in three separate groups. Construction will take place and be completed within Group 1 and 3 before work begins in Group 2.

The bridge groups and the impact to local and I-94 traffic (moving east to west) include (see detail inside):










I-94 Bridge Rehabilitation Washtenaw & Jackson Counties

Construction will take place and be completed within Group 1 and 3 before work begins in Group 2.



Phase

I-94 under Wagner Rd. Wagner Rd.Bridge closed; detour in place

I-94 over I-94 BL (Jackson Ave.) Nighttime lane closures on I-94 BL

I-94 under State St. Two lanes maintained in each direction on State St. The eastbound I-94 on-ramp to northbound State St. closed for two-weeks to accommodate work at the Ann Arbor RR.



I-94 under Ann Arbor-Saline Rd. Maintain minimum one lane in each direction on Ann Arbor-Saline Rd.



I-94 over Ann Arbor RR

Construction will take place at the Ann Arbor RR, State St. and I-94 BL starting in March and is expected to be completed by Memorial Day, After Memorial Day, construction will occur at Ann Arbor-Saline Rd. and Wagner Rd. with all work completed by mid-July.

On I-94, 24-hour-seven-day-a-week, single closures will take place in each direction along I-94 near the Ann Arbor RR and I-94 BL for several months. Shoulder and nighttime closures will occur on I-94 at the other locations during construction.



I-94 under Parker Rd.

Parker Rd. Bridge closed; detour in place



I-94 over Mill Creek



I-94 over Dancer Rd.

Shoulder closures on Dancer Rd; one lane maintained with flag control



I-94 under Old US-12/Fletcher Rd. Old US-12 Bridge closed; detour in place



I-94 under Freer Rd.

One lane maintained with a temporary signal on Freer Rd.



I-94 under M-52 One lane in each direction on M-52.

Construction will take place at Mill Creek, Dancer Rd., Old US-12/Fletcher Rd. and Freer Rd. starting in approximately mid-July. Once work is complete at these locations in early fall, work at Parker Rd. and M-52 will begin.

On I-94, 24-hour-seven-day-a-week, single closures will take place in each direction along I-94 between Mill Creek and Dancer Rd. Shoulder and nighttime closures will occur on I-94 at the other locations during construction



3

Phase

I-94 over Pierce Rd.

One lane maintained with a temporary signal on Pierce Rd.



I-94 at the Norfolk Southern RR



I-94 under Kalmbach Rd.

Kalmbach Rd. Bridge closed; detour in place



I-94 under Notten Rd. One lane maintained with a temporary signal on Notten Rd.



I-94 under Clear Lake Rd.

Clear Lake Rd. Bridge closed; detour in place



I-94 under Mt. Hope Rd. Mt. Hope Rd. Bridge closed; detour in place

Construction will take place at Pierce Rd., Norfolk Southern RR and Clear Lake Rd. starting in the spring. Work at these locations will be completed before work begins at Kalmbach Rd., Notten Rd. and Mt. Hope Rd.

On I-94, 24-hour-seven-day-a-week, single lane closures will take place in each direction along I-94 between Pierce Rd. and Norfolk Southern RR. Shoulder and nighttime closures will occur on I-94 at the other locations during construction