

Maternal Infant Health Program Key MIHP Program Development Activities for FY 06

First Quarter (Oct. – Dec. 2005)

1. MDCH conducts videoconference on new prenatal risk factor screening tool, modified assessment form, and care plan (strong emphasis on linking assessment findings to care plan interventions).
2. Medical Services Administration, Division of Family and Community Health, and WIC issue joint letter regarding the MIHP program changes that become effective Nov. 1. The letter is sent to MIHP providers, WIC programs, Family Planning programs, LPHDs, FQHCs, Health Plans, and relevant associations.
3. Providers implement new prenatal risk factor screening tool, modified assessment form, and care plan.
4. MDCH distributes and supports use of the integrated WIC/MIHP screener. WIC programs may choose to use it, but policy won't require use of the integrated screener and WIC won't be reimbursed for using it at this point.
5. Program name is officially changed to MIHP.
6. Make changes to the matrix so it flows with the current paperwork.
7. MDCH updates *Smoke Free for Baby & Me* materials.
8. MDCH and IHCS develop online training module on *Smoke Free for Baby & Me*.
9. MIHP providers begin to use *Smoke Fee for Baby & Me* as the smoking cessation intervention.
10. MFMP finalizes intervention protocol for addressing inadequate prenatal care.
11. MFMP finalizes protocol intervention for chronic disease.
12. MIHP Data System Workgroup develops and begins implementation of data system plan.
 - Workgroup determines the required registry fields for first phase.

Second Quarter (Jan. – Mar. 2006)

1. MFMP finalizes infant screener and provides copy to MDCH and begins to make arrangement to pilot screener.
2. MDCH begins policy process on infant screener.
3. MDCH conducts training on infant screener.
4. MDCH provides face-to-face training on *Smoke Free for Baby & Me*.
5. IHCS puts *Smoke Free for Baby & Me* training module online; MIHP providers begin to use it.
6. MIHP providers begin to use protocol for inadequate prenatal care intervention.
7. MIHP providers begin to use protocol for chronic disease intervention.
8. MFMP finalizes protocol for nutrition/breastfeeding intervention.
9. MFMP finalizes protocol for family planning intervention.
10. MDCH finalizes performance requirements on MIHP program components implemented to date.
11. MDCH convenes workgroup to develop process for referring women to services and supports for perinatal depression and substance abuse, and for directly assisting women with these problems when services are not available in the community.
12. MIHP Data System Workgroup continues work.

Third Quarter (Apr. – June 2006)

1. MIHP providers begin to use new infant screener.
2. MDCH implements phase one performance requirements.
3. MDCH provides face-to-face training on *Smoke Free for Baby & Me*.
4. MIHP providers begin to use protocol for nutrition/breastfeeding intervention.
5. MIHP providers begin to use protocol for family planning intervention.
6. MFMP finalizes protocol for domestic violence intervention.

7. MFMP finalizes protocol for basic needs intervention.
8. MFMP finalizes protocol for transportation.
9. MIHP Depression/SA Workgroup continues work.
10. MIHP Data System Workgroup continues work.

Fourth Quarter (July – Sept. 2006)

1. MIHP providers begin to use protocol for domestic violence intervention.
2. MIHP providers begin to use protocol for basic needs intervention.
3. MIHP providers begin to use protocol for transportation.
4. MIHP Depression/SA Workgroup continues work.
5. MIHP Data System Workgroup continues work.