

**MICHIGAN DEPARTMENT OF TRANSPORTATION
AIRPORT SERVICES UNIT
2016 Letting Schedule Dates**

This information is provided for Aeronautics Consultants. If you are a contractor and are interested in bidding on any MDOT project please see [MDOT's Contractor Services](#) website.

90% P&S Submittal to FAA	Final Plans & Estimate to AERO Engineer	Data to Kelly Badra	(5-Week Ad) Data to MDOT Finance (before noon)	Advertisement Posted on Web	Bid Letting Date	Anticipated Commission Transfer Date
08/26/15	10/28/15	11/18/15	12/02/15	12/04/15	01/08/16	03/24/16
09/30/15	11/25/15	12/16/15	01/06/16	01/08/16	02/12/16	03/24/16
10/21/15	12/16/15	01/20/16	01/27/16	01/29/16	03/04/16	05/25/16
11/18/15	01/20/16	02/17/16	02/24/16	02/26/16	04/01/16	05/25/16
12/23/15	02/24/16	03/23/16	03/30/16	04/01/16	05/06/16	07/27/16
01/20/16	03/23/16	04/20/16	04/27/16	04/29/16	06/03/16	07/27/16
02/24/16	04/27/16	05/25/16	06/01/16	06/03/16	07/08/16	09/14/16
03/30/16	05/25/16	06/22/16	06/29/19	07/01/16	08/05/16	09/14/16
04/20/16	06/22/16	07/20/16	07/27/16	07/29/16	09/02/16	11/09/16
06/01/16	07/27/16	08/24/16	08/31/16	09/02/16	10/07/16	11/09/16
06/29/16	08/24/16	09/21/16	09/28/16	09/30/16	11/04/16	Jan 2017
07/20/16	09/21/16	10/19/16	10/26/16	10/28/16	12/02/16	Jan 2017

Construction Safety/Phasing Plans **MUST BE** submitted to the FAA 10 weeks before bid letting. Construction advertisements along with pay item quantities are posted at the Website: <http://mdotcf.state.mi.us/public/bids/>

AERO must submit all data (both plans & proposal) to MDOT's Contract Services Division via eProposal using ProjectWise. **These dates are the LATEST permissible to meet deadlines for letting dates -- NO EXCEPTIONS.** Reproduction Requisition (Form 2117) must be completed for hard copies of plans and proposal and submitted to Engineering Prints (E030) or MDOT-Publications@Michigan.gov.

eProposal Requirements: AERO must receive a hard copy of the plan's title sheet with original signatures which AERO will scan and insert into the pdf plans. AERO keeps the signed original title sheet and returns a copy to the consultant via email.

The construction start date should be approximately 49 days (7 weeks) after the bid letting to ensure time to execute and award the contract.