



MAINTENANCE, REPAIR, AND OPERATIONS (MRO) SERVICES REGIONAL CONTRACTING SCHEDULE (2010) - JANITORIAL SERVICES -

-

BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	BAY (Not Required - Bidded out in 2009)							
BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	METRO	10/12/09 - 10/23/09	10/26/09 - 11/06/09	11/23/09 - 12/04/09	12/17/09	12/21/09 - 02/12/10	3/16/10	04/01/10
BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	SOUTHWEST	12/28/09 - 1/08/10	1/11/10 - 1/22/10	2/08/10 - 2/19/10	3/11/10	3/15/10 - 4/16/10	5/18/10	06/01/10

BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	GRAND	1/25/10 - 2/5/10	2/8/10 - 2/19/10	3/8/10 - 3/19/10	4/08/10	4/12/10 - 5/7/10	6/1/10	07/01/10
BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	UNIVERSITY	2/26/10 - 3/08/10	3/15/10 - 3/26/10	4/05/10 - 4/16/10	5/06/10	5/10/10 - 6/11/10	7/6/10	08/01/10
BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	NORTH	4/05/10 - 4/16/10	4/19/10 - 4/30/10	5/19/10 - 5/30/10	6/17/10	6/21/10 - 7/16/10	8/17/10	09/01/10
BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO RFP LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Brandon Samuel	SUPERIOR	7/12/10 - 7/23/10	7/26/10 - 8/06/10	8/23/10 - 9/03/10	9/16/10	9/20/10 - 10/15/10	11/16/10	12/01/10