


Governor's Cybersecurity Dashboard

December 2015

MAJOR CYBER INCIDENTS

MS-ISAC Threat Map:



CYBERSECURITY PROGRAM

Call-to-Action on State Cybersecurity:

Action	Status	Progress
1. State cybersecurity governance & authority	Operational	<div></div>
2. Comprehensive independent risk assessments & threat landscape	On Track	Various improvement efforts are in the planning stage to further address findings
3. Continuous monitoring for threats & vulnerabilities	On Track	<div></div>
4. Best practices	On Track	Refining Requirements
5. Cybersecurity awareness & cyber culture	Operational	<div></div>

Risks and Significant Threats

Risk/Threat	Change since last month
Lost/stolen equipment	<div></div>
Malware from internet activity	<div></div>
Denied connections	<div></div>

State Cybersecurity Initiatives:

Description	Status	Progress	Cost	Completion date	Milestones
1. Digital Incident Response	Delayed	<div></div>	To date: \$883,559	New date: February 15, 2016	Deployed and testing patch to resolve shared PC issues
2. Awareness Training for all SOM Employees	On track	<div></div>	\$5.94/ person	February 2016	
3. Vulnerability Assessment Services	On track	<div></div>	TBD	November 2020	Kick-off meeting scheduled for January 2016