



MIDLAND AREA SOILS CORRECTIVE ACTION
TENTATIVE TIMELINE (Updated 7/1/2014)

Date	Event
December 18, 2013	Dow Submitted Year 2 Annual Implementation Report
February 14, 2014	DEQ Sent Out Remedy Complete Letters for Properties Sampled in 2013
February 18, 2014	Dow Submitted Revisions to Year 2 Annual Implementation Report
March 3, 2014	Midland Resolution Project Newsletter Mailed Out by Dow
March 6, 2014	DEQ Approved Revised Year 2 Annual Implementation Report
March 11, 2014 6-8 pm	DEQ/Dow Staff Availability Session at Midland Community Center
March 13, 2014 1-3 pm	DEQ/Dow Staff Availability Session at Midland Community Center
March 14, 2014	Dow Submits 2014 Work Plan and Adaptive Management Report
March 18, 2014 6-8 pm	DEQ/Dow Staff Availability Session at Midland Community Center
March 2014	Dow Sends Results to Owners of Properties Sampled in Fall 2013; DEQ Sends Letters to Property Owners Confirming Completion of Work for those Properties that Tested Below the Action Level
April – July 2014	Cleanup on 2014 Phase I Properties (Sampled in Fall 2013) that Exceed the Action Level where Access is Granted
June 12, 2014	Dow Submits 2014 Phase III Work Plan - Midland Resolution Area Boundary Verification
May – June 27, 2014	DEQ Issues Decision on 2014 Work Plan and Adaptive Management Report and 2014 Phase III Work Plan - Midland Resolution Area Boundary Verification
August 2014	Phase III Boundary Verification Sampling Complete
September 2014	Phase III Boundary Verification Sampling Verification Sampling Results to Owners
September 30, 2014	Dow Proposal for Final Midland Resolution Area Boundary or Work Plan to Add Additional Properties
January 2015	DEQ Sends Letters to Property Owners Confirming Completion of Work on properties that Exceed Action Level After Receipt of Annual Remedy Report from Dow
Activities Below are Dependent on Approval, or Approval with Modifications, of the Midland Area Soils 2014 Work Plan and Adaptive Management Report	
October 2014 – January 2015	DEQ Sends Letters to Property Owners Confirming Completion of Work
Early December 2014	Dow Submits Year 3 Annual Implementation Report