







## MIDLAND SOILS SCHEDULE ASSUMPTIONS

- City of Midland will concur with Pre-RI sampling approach
- MDEQ and Dow will finalize locations of sample “boxes” at joint meeting in early May
- MDEQ will approve the revised “*Midland Representative Soils Sampling and Analysis Plan In Support of Bioavailability Study*” without significant changes within 30 days of submittal
- Science Advisory Panel review will focus on soil parameters, not sampling approach, and provide comments within 30 days
- Lab analysis will be completed using standard laboratory turnaround time
- Data validation to be completed in 21 days from receipt of laboratory data
- Field work will take approximately 6 weeks
- Full Bioavailability Study Plan will not be prepared until “*Midland Representative Soils Sampling and Analysis Plan In Support of Bioavailability Study*” PreRI Final Report has been approved by MDEQ
- Science Advisory Panel review of Full Bioavailability Study Plan will follow a complete and rigorous SAP review process
- Relevant Exposure Studies will not be initiated until Activity Survey has been completed and results reviewed by Science Advisory Panel and approved by MDEQ
- Midland Soils RIWP Soil Sampling Work Plan will not be developed until Area Wide Cleanup Criteria has been developed and approved by MDEQ in accordance with Framework for an Agreement
- Midland Soils RIWP Schedule will be developed when Midland Soils RIWP Soil Sampling Work Plan is developed
- Human Health Risk Assessment Work Plan cannot be developed until Notices of Deficiency HHRA responses have been prepared which is due on December 1, 2006. The timing in the schedule is considered a placeholder and will be updated with the December 1, 2006 submittal.
- Feasibility Study, Remedy Evaluation, Remedy Selection, Remedial Design and Remedy Implementation are placeholders. These cannot be reliably estimated until completion of site characterization and human health risk assessment.
- Science Advisory Panel times for reviews of selected study/work plans cannot be reliably estimated at this time. The time will vary based upon the complexity of the study/work plan they are being requested to review and provide comment.