				Midland Area Soils SOW Schedule	
ID	Task Name	Start	Finish	2003 2004	2005 2006
1	Final SOW Submittal	Fri 12/12/03	Wed 04/14/04	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct	Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2	MDEQ NOD	Fri 12/12/03	Fri 12/12/03	MDEQ NOD ◆ 12/12	
3	Submit Revised SOWs and IRA WPs to MDEQ	Tue 02/17/04	Tue 02/17/04	Submit Revised SOWs and IRA WPs to MDEQ02/17	
4	MDEQ/Public Review of Revised SOWs and IRA WPs	Wed 02/18/04	Tue 04/13/04		
5	MDEQ Approval of Revised SOWs and IRA WPs	Wed 04/14/04	Wed 04/14/04	MDEQ Approval of Revised SOWs and IRA VPs   04/14	
6					
7	Overall IRA Timeframe	Mon 02/23/04	Tue 12/21/04	Overall IRA Timeframe	
8	Communication IRA	Mon 02/23/04	Thu 11/18/04	Communication IRA	
9	Public Information Materials	Wed 04/14/04	Fri 09/10/04	Public Information Materials	
14	MDEQ Review and Approval	Fri 09/10/04	Fri 10/01/04	The second secon	
15	Publication of Materials	Mon 10/04/04	Fri 10/22/04		
16	Begin Distirbution	Fri 10/22/04	Fri 10/22/04		10/22
17	Community Information Centers	Mon 02/23/04	Fri 04/02/04	Community Information Centers	
20	Begin Stocking Racks	Fri 04/02/04	Fri 04/02/04	04/02	
21	Activity Advisory: Disturbance of Soil/Sediment	Thu 04/08/04	Wed 09/01/04	Activity Advisory: Disturbance of Soil/Sediment	
27	MDEQ Review/Approval of List	Thu 04/22/04	Wed 05/12/04	· · · · · · · · · · · · · · · · · · ·	
28	Mail Initial Materials	Wed 06/09/04	Thu 11/18/04		
33	Advisory Signage	Wed 04/28/04	Wed 06/09/04	Advisory Signage	
37	Corning Lane IRA	Thu 04/15/04	Tue 12/21/04	Corning Lane IRA	
38	Obtain Access to Properties	Thu 04/15/04	Wed 06/09/04		
43	Sampling and Analytical Plan	Thu 06/10/04	Wed 07/07/04		
45	MDEQ Review of SAP	Wed 07/07/04	Sat 08/21/04		
46	Estimated MDEQ Approval of SAP	Sat 08/21/04	Sat 08/21/04	Estimated MDEQ Approval of SAP   08/21	
47	IRA Sampling	Thu 06/10/04	Fri 10/01/04	The state of the s	
54	IRA Mitigation	Mon 10/04/04	Tue 11/16/04		
59	Reporting	Wed 11/17/04	Tue 12/21/04		
62	Areas Proximal to Facility IRA	Wed 04/14/04	Fri 11/12/04	Areas Proximal to Facility IRA	
63	Obtain Access to Properties	Wed 04/14/04	Tue 06/08/04		
64	Contact Property Owners	Wed 04/14/04	Tue 04/27/04		
65	Meet w/ Property Owners/Site Visits	Wed 04/28/04	Tue 05/25/04		
66	Work Out Access Issues	Wed 05/26/04	Tue 06/08/04		
67	Estimated Access Agreements Obtained	Tue 06/08/04	Tue 06/08/04	06/08	
	-				

